



FACILITIES DEPARTMENT Laurel Child Development Center Budget Increase Citizen's Bond Oversight Committee – June 9, 2022















- Four Bids were received, this indicates a competitive, market value bid.
- Lowest Bid is from a known contractor who has done business with the district.
- Lowest Bid was approx. \$1.75M below next lowest bid.
- 4. Likely cause of low bid is efficiencies of working on multiple projects with in the district.













1. Arntz Builders

\$14,288,436

2. Thompson/Focon JV

\$16,077,751

- 3. JUV, Inc \$16,795,000
- 4. CWS Construction Group, Inc.

\$16,995,000













Original Measure Y Budget

```
    Construction (Hard/Soft) $ 12,661,500
    72%
    Contingency /Allowances $ 2,338,500 28%
    Total $15,000,000
```












Current Inflation Rates



TRADINGECONOMICS.COM | U.S. BUREAU OF LABOR STATISTICS














Transportation Costs



















Recent data from the U.S. Census Bureau shows construction costs went up by 17.5% year-over-year from 2020 to 2021, the largest spike in this data from year to year since 1970. 2021's costs were also more than 23% higher than pre-pandemic 2029. Feb. 16, 2020









California Construction Cost Index 2021-2025

Month	2025	2024	2023	2022	2021
January				8151	7090
February				8293	7102
March				8736	7130
April				8903	7150
Мау			10	% in first	7712
June			thr	ee months	7746
July					7892
August					8122
September					7900
October					8080
November					8141
December					8072
Annual % *					13.4%

^{*}Annual Percentage is calculated from December to December.













Bid Tabluation- Recent Bids

PROJECT	ENGINEER'S BID DATE ESTIMATE LOWEST BID		
Claremont MultiPurpose Building	4/13/2022	\$ 13,300,000	\$ 14,685,725
Laurel Child Development Center	4/14/2022	\$ 11,500,000	\$ 13,814,463
Castlemont Fields and Track	5/17/2022	\$ 7,500,000	\$ 8,155,000
MLA: Trust for Public Land Site Improvements	5/26/2022	\$ 1,490,000	\$ 4,100,000















Facilities Committee has forwarded this item with support for approval by the Board of Education to Increase budget by \$2.5m from Measure Y Bond Program Contingency to allow award to the low responsible bidder. The Facilities Committee also requested this item to be presented to the Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee for information.



















