



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 10-3055      **Version:** 1      **Name:** Amendment No. 1, Professional Services Facilities Contract - Simplex Grinnell - Chabot New Classroom and Multi-Purpose Building Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 1/19/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 1/26/2011

**Enactment date:** 1/26/2011      **Enactment #:** 11-0144

**Title:** Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Simplex Grinnell, Livermore, CA, permitting the latter to provide supervision to electrical contractor and/or low-voltage installer of the fire alarm system during critical path periods such as conduit installation, wire pulling, wire continuity review/testing and termination/trimming of devices in conjunction with the Chabot New Classroom Project, by extending the contract period of September 25, 2008 to December 31, 2009 to August 30, 2011, at no additional cost. All other terms and condition of Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 10-3055 - AMENDMENT NO. 1, PROFESSIONAL SERVICES FACILITIES CONTRACT - SIMPLEX GRINNELL - CHABOT NEW CLASSROOM AND MULTI-PURPOSE BUILDING PROJECT

**Contact:**

Date	Ver.	Action By	Action	Result
1/26/2011	1	Board of Education	Adopted	Pass
1/19/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Simplex Grinnell, Livermore, CA, permitting the latter to provide supervision to electrical contractor and/or low-voltage installer of the fire alarm system during critical path periods such as conduit installation, wire pulling, wire continuity review/testing and termination/trimming of devices in conjunction with the Chabot New Classroom Project, by extending the contract period of September 25, 2008 to December 31, 2009 to August 30, 2011, at no additional cost. All other terms and condition of Contract remain in full force and effect.

[Enter body here.]