



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	11-1404	Version:	1	Name:	Amendment No. 1, Professional Services Facilities Contract - Oakley & Oakley Architects - Hintil KUU CDC Replacment Project
Type:	Agreement or Contract	Status:			Passed
File created:	6/14/2011	In control:			Facilities Committee
On agenda:		Final action:			6/22/2011
Enactment date:	6/22/2011	Enactment #:			11-1247
Title:	Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Oakley & Oakley Architects, Oakland, CA, for the latter to provide additional design services to make the following changes (after the project was fully designed): eliminate the new W. access road; revise the site plan and parking lot layout; and a resource room to the building; relocate the main office/entry/staff lounge to the opposite side of the building to accommodate the entrance being moved to the East side of the building in conjunction with the Hintil KUU CDC Replacement Project in an additional amount not to exceed \$33,185.00, increasing the Contract not to exceed amount from \$336,500.00 to \$369,685.00, for the period of December 17, 2009 through December 31, 2011. All other terms and conditions of the Contract remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 11-1404 - AMENDMENT NO. 1, PROFESSIONAL SERVICES FACILITIES CONTRACT - OAKLEY & OAKLEY ARCHITECTS - HINTIL KUU CDC REPLACEMENT PROJECT				
Contact:	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 1, Professional Services Facilities Contract between District and Oakley & Oakley Architects, Oakland, CA, for the latter to provide additional design services to make the following changes (after the project was fully designed): eliminate the new W. access road; revise the site plan and parking lot layout; and a resource room to the building; relocate the main office/entry/staff lounge to the opposite side of the building to accommodate the entrance being moved to the East side of the building in conjunction with the Hintil KUU CDC Replacement Project in an additional amount not to exceed \$33,185.00, increasing the Contract not to exceed amount from \$336,500.00 to \$369,685.00, for the period of December 17, 2009 through December 31, 2011. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]