



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	11-1406	Version:	1	Name:	Amendment No. 5, Professional Services Facilities Contract - Studio Perez - Elmhurst Middle School Modernization Project
Type:	Agreement or Contract	Status:			Passed
File created:	6/14/2011	In control:			Facilities Committee
On agenda:		Final action:			6/22/2011
Enactment date:	6/22/2011	Enactment #:			11-1249
Title:	Approval by the Board of Education of Amendment No. 5, Professional Services Facilities Contract between District and Studio Perez, San Francisco, CA, for the latter, to provide additional architectural services to modify the fire alarm design electrical drawings to include additional fire alarm detection devices, support connection of the new fire alarm system to the fire alarm devices in the future campus Health Center and provide consulting services related to poor soils conditions at the electrical trenches, fire alarm trenches and exterior ramp foundation locations in conjunction with the Elmhurst Middle School Modernization Project in an additional amount not to exceed \$5,358.00, increasing the Contract not to exceed amount from \$560,065.00 to \$565,423.00 and extending the contract period of April 1, 2007 through December 31, 2008 to December 31, 2012. All other terms and conditions of the Contract remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 11-1406 - AMENDMENT NO. 5, PROFESSIONAL SERVICES FACILITIES CONTRACT - STUDIO PEREZ - ELMHURST MIDDLE SCHOOL MODERNIZATION PROJECT				
Contact:	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 5, Professional Services Facilities Contract between District and Studio Perez, San Francisco, CA, for the latter, to provide additional architectural services to modify the fire alarm design electrical drawings to include additional fire alarm detection devices, support connection of the new fire alarm system to the fire alarm devices in the future campus Health Center and provide consulting services related to poor soils conditions at the electrical trenches, fire alarm trenches and exterior ramp foundation locations in conjunction with the Elmhurst Middle School Modernization Project in an additional amount not to exceed \$5,358.00, increasing the Contract not to exceed amount from \$560,065.00 to \$565,423.00 and extending the contract period of April 1, 2007 through December 31, 2008 to December 31, 2012. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]