



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 11-1412 **Version:** 1 **Name:** Change Order No. 2 - West Bay Builders, Inc. - Oakland High School Modernization Project
Type: Agreement or Contract **Status:** Passed
File created: 6/14/2011 **In control:** Facilities Committee
On agenda: **Final action:** 6/22/2011
Enactment date: 6/22/2011 **Enactment #:** 11-1255

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to pay premium portion overtime costs, modify (e) locker doors, reprogram intrusion keypad, credit for lock model change due to lead time and various other items described herein in conjunction with the Oakland High School Modernization Project in the amount of \$21,583.00, increasing the Agreement from \$21,268,948.00 to \$21,290,531.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1412 - CHANGE ORDER NO. 2 - WEST BAY BUILDERS, INC. - OAKLAND HIGH SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to pay premium portion overtime costs, modify (e) locker doors, reprogram intrusion keypad, credit for lock model change due to lead time and various other items described herein in conjunction with the Oakland High School Modernization Project in the amount of \$21,583.00, increasing the Agreement from \$21,268,948.00 to \$21,290,531.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]