



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	22-0596	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor – N. V. Heathorn Company – The Center Foster School Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	3/3/2022	In control:			Board of Education
On agenda:	5/25/2022	Final action:			5/25/2022
Enactment date:	5/25/2022	Enactment #:			22-1009
Title:	Approval by the Board of Education of Agreement Between Owner and Contractor of Change Order No. 1 by and between the District and N.V. Heathorn Company, Concord, CA, for the latter to provide additional construction services, which consist of repairing a cart wash duct & ceiling, repairing a leaking steam valve and pipes, replace and remove duroblocks, remove old VFDs from the roof, and fix a broken heat recovery pipe connected to refrigeration equipment, for The Center at Foster Project, in the amount of \$16,980.00, increasing the contract price from \$16,346.00 to \$33,326.00 and extending the term of Agreement from September 23, 2021 through December 31, 2021, by 181 days, to June 30, 2022.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 22-0596 Change Order No. 1 Agreement Between Owner and Contractor – N. V. Heathorn Company – The Center Foster School Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
5/25/2022	1	Board of Education	Adopted on the General Consent Report	Pass
5/11/2022	1	Board of Education	Postponed to a Date Certain	Pass