



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

<b>File #:</b>	22-1592	<b>Version:</b>	1	<b>Name:</b>	Change Order No. 2 Agreement Between Owner and Contractor - N. V. Heathorn Company - The Center at Foster Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>			Passed
<b>File created:</b>	6/13/2022	<b>In control:</b>			Deputy Chief, Facilities Planning and Management
<b>On agenda:</b>	6/29/2022	<b>Final action:</b>			6/29/2022
<b>Enactment date:</b>	6/29/2022	<b>Enactment #:</b>			22-1336
<b>Title:</b>	Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and by and between the District and N.V. Heathorn Company, Concord, CA, for additional cost and time to investigate and replace 30ea floor drain trap primers in the kitchen wing that are not currently working, for The Center at Foster Project, in the amount of \$9,418.00, increasing the Agreement not to exceed amount from \$33,326.00 to \$42,744.00 and extending the term from September 23, 2021 thru December 31, 2021 to December 27, 2022 (an additional 181 calendar days.) All other terms and conditions of the Agreement remain in full force and effect.				
<b>Sponsors:</b>					
<b>Indexes:</b>					
<b>Code sections:</b>					
<b>Attachments:</b>	1. 22-1592 Change Order No. 2 Agreement Between Owner and Contractor - N. V. Heathorn Company - The Center at Foster Project - Division of Facilities Planning and Management				
<b>Contact:</b>	Tadashi.Nagadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
6/29/2022	1	Board of Education	Adopted on the General Consent Report	Pass