



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	22-1999	Version:	3	Name:	Cole Administration Center Project - Timeline Extension to Completion - June 2023 to June 2024 - Facilities Planning and Management
Type:	Motion	Status:			Board, General Consent Report
File created:	8/16/2022	In control:			Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee
On agenda:	1/5/2023	Final action:			
Enactment date:		Enactment #:			
Title:	Continue discussion by the Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee with Deputy Chief, Facilities Planning and Management, or designee, on proposed Cole Administration Center Project construction timeline extension from June 2023 to June 2024, with a proposed 1000 Broadway six (6) month lease extension until February 2024, with costs covered by the existing approved contingency, with the option of a) all 1000 Broadway Central Office staff, thereafter, working remotely or b) utilizing other option to be determined, from February 2024 through June 2024, and the possible adoption of a recommendation by Committee to the Board of Education on subject matter.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 22-1999 Presentation - Cole Administration Center Project - Timeline Extension to Completion - June 2023 to June 2024 - Facilities Planning and Management (10/13/2022), 2. 22-1999 Presentation - Cole Administration Center Project - Timeline Extension to Completion - June 2023 to June 2024 - Facilities Planning and Management (11/14/2022)				
Contact:	tadashi.nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
1/5/2023	3	Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee	Discussed	
12/1/2022	4	Facilities Committee	Discussed	
11/14/2022	3	Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee	Discussed	
10/13/2022	1	Facilities Committee	Discussed	
9/12/2022	2	Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee	Discussed	

Continue discussion by the Measures B, J, and Y Independent Citizens' School Facilities Bond Oversight Committee with Deputy Chief, Facilities Planning and Management, or designee, on proposed Cole Administration Center Project construction timeline extension from June 2023 to June 2024, with a proposed 1000 Broadway six (6) month lease extension until February 2024, with costs covered by the existing approved contingency, with the option of a) all 1000 Broadway Central Office staff, thereafter, working remotely or b) utilizing other option to be determined, from February 2024 through June 2024, and the possible adoption of a recommendation by Committee to the Board of Education on subject matter.