

Oakland Unified School District

Legislation Text

File #: 11-1411, Version: 1

Approval by the Board of Education of Change Order No. 6 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to provide overtime premium portion for canopy installation, RFI #402 - path of travel modifications, RFI #180 and 372R2 - gas line troubleshooting and water line relocation and various other items described herein in conjunction with the Cox New Classroom Building Project in the additional amount of \$49,933.00, increasing the Agreement from \$11,831,578.00 to \$11,881,511.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]