

CBOC Site Visits – Revised Jan. 10th CBOC Meeting

Month	Sites	<i>Anticipated Status of Project At Time of Visit</i>
October 2019- Oct 4, 2019	Glenview	70% Construction Complete
	The Center (Kitchen)	90% Construction Complete
November 2019 - November 1, 2019	McClymonds ISS	95% Construction Complete
	Roosevelt	5% Design Assessment Complete (Design Assessment Phase)
December 2019 – December 6, 2019	Westlake Field	100% Complete
	Claremont Field	100% Complete
Moved to February 7th		
January 2020 – January 10, 2020	Fremont	50% Construction Complete
Moved to April 3rd		
February 2020 – February 7, 2020	Westlake Field	100% Complete
	Claremont Field	100% Complete
March 2020 – March 6, 2020	Glenview	100% Construction Complete
April 2020 – April 3, 2020	Fremont	50% Construction Complete
May 2020- May 1, 2020	Central Kitchen	100% Construction Complete
June 2020 – June 5, 2020	Laurel CDC	50% Design Complete
	Madison	100% Construction Complete