

CBOC Site Visits – PROPOSED List

| Month | Sites | <i>Anticipated</i> Status of Project At Time of Visit |
|----------------------------------|------------------------------|--|
| October 2019- Oct 4, 2019 | Glenview | 70% Construction Complete |
| | The Center (Kitchen) | 90% Construction Complete |
| November 2019 - November 1, 2019 | McClymonds ISS | 95% Construction Complete |
| | Roosevelt | 5% Design Assessment Complete (Design Assessment Phase) |
| December 2019 – December 6, 2019 | Westlake Field | 100% Complete |
| | Claremont Field | 100% Complete |
| January 2020 – January 10, 2020 | Fremont | 50% Construction Complete |
| February 2020 – February 7, 2020 | Ralph Bunche CTE Kitchen | 10% Construction Complete |
| | Glenview | 100% Complete |
| March 2020 – March 6, 2020 | Madison New Construction | 100% Construction Complete |
| April 2020 – April 3, 2020 | Castlemont Field | 0% Construction Complete (Bidding) |
| May 2020- May 1, 2020 | Laurel CDC | 50% Design Complete |
| | Emerson Girls Softball Field | 0% Construction Complete (Bidding) |
| June 2020 – June 5, 2020 | Fremont | 90% Construction Complete |
| | | |