Board Office Use: Legislative File Info.							
File ID Number	23-1745						
Introduction Date	9-27-2023						
Enactment Number	23-1705						
Enactment Date	9/27/2023 CJH						





Memo

To Board of Education

From Kyla Johnson-Trammell, Superintendent

Preston Thomas, Chief Systems & Services Officer, Facilities Planning and Management

Board Meeting Date September 27, 2023

Subject Amendment No. 2 Construction Management Agreement – Kitchell - Facilities

Planning and Management Project – Division of Facilities Planning and Management

Action Requested Approval by the Board of Education of Amendment No. 2 Construction Management

Agreement by and between the **District** and **Kitchell, Oakland**, California, for the latter to provide continued construction management services and additional staffing for the 2023-2024 fiscal year for the **Facilities Planning and Management Project**, in an additional total amount of \$1,344,605.00, increasing Agreement's total not-to-exceed amount from \$2,131,875.00 to \$3,476,480.00, and authorizing the President and

Secretary of the Board to sign the Amendment for same with said Consultant.

Discussion This Amendment is for continued Measure Y construction management services and

additional staffing for the 2023-2024 fiscal year.

LBP (Local Business Participation Percentage) 50.00%

Recommendation Approval by the Board of Education of Amendment No. 2 Construction Management

Agreement by and between the District and Kitchell, Oakland, California, for the latter to provide continued construction management services and additional staffing for the 2023-2024 fiscal year for the Facilities Planning and Management Project, in an additional total amount of \$1,344,605.00, increasing Agreement's total not-to-exceed amount from \$2,131,875.00 to \$3,476,480.00, and authorizing the President and

Secretary of the Board to sign the Amendment for same with said Consultant.

Fiscal Impact Fund 21, Building Funds, Measure Y

Attachments • Amendment No. 2, including Exhibits

• Certificate of Insurance

Routing Form

• File ID's 22-1581 & 21-1427

Board Office Use: Legislative File Info.							
File ID Number	23-1745						
Introduction Date	9-27-2023						
Enactment Number	23-1705						
Enactment Date	9/27/2023 CJH						





Memo

To Board of Education

From Kyla Johnson-Trammell, Superintendent

Preston Thomas, Chief Systems & Services Officer, Facilities Planning and Management

Board Meeting Date September 27, 2023

Subject Amendment No. 2 Construction Management Agreement – Kitchell - Facilities

Planning and Management Project – Division of Facilities Planning and Management

Action Requested Approval by the Board of Education of Amendment No. 2 Construction Management

Agreement by and between the **District** and **Kitchell, Oakland**, California, for the latter to provide continued construction management services and additional staffing for the 2023-2024 fiscal year for the **Facilities Planning and Management Project**, in an additional total amount of \$1,344,605.00, increasing Agreement's total not-to-exceed amount from \$2,131,875.00 to \$3,476,480.00, and authorizing the President and

Secretary of the Board to sign the Amendment for same with said Consultant.

Discussion This Amendment is for continued Measure Y construction management services and

additional staffing for the 2023-2024 fiscal year.

LBP (Local Business Participation Percentage) 50.00%

Recommendation Approval by the Board of Education of Amendment No. 2 Construction Management

Agreement by and between the District and Kitchell, Oakland, California, for the latter to provide continued construction management services and additional staffing for the 2023-2024 fiscal year for the Facilities Planning and Management Project, in an additional total amount of \$1,344,605.00, increasing Agreement's total not-to-exceed amount from \$2,131,875.00 to \$3,476,480.00, and authorizing the President and

Secretary of the Board to sign the Amendment for same with said Consultant.

Fiscal Impact Fund 21, Building Funds, Measure Y

Attachments • Amendment No. 2, including Exhibits

• Certificate of Insurance

Routing Form

• File ID's 22-1581 & 21-1427



AMENDMENT NO. 2

CONSTRUCTION MANAGEMENT AGREEMENT

This Amendment is entered into between the Oakland Unified School District (OUSD) and <u>Kitchell</u> OUSD entered into an agreement with CONTRACTOR for services on **August 26, 2021** ("Agreement"), and the parties agree to amend the Agreement for the Services with **Facilities Planning & Management Construction Management Project** as follows and as set forth in Exhibit A:

1.	Services		The scope of work is <u>unchanged</u> .		he scope of work has <u>ch</u>				
			nged: Provide brief description of revi rials, products, and/or reports; attach a			on of expected final results,			
	servi		grees to provide the following amen al staffing for the 2023-2024 fiscal ye s Exhibit A.						
2.	Terms (d	luration): X Th	e term of the contract is <u>unchanged</u> .		The term of the contract	has <u>changed</u> .			
			The contract term is extended by	an additio	nal	, and the amended			
3.	Compen	sation:	The contract price is <u>unchanged</u> .	Х	The contract price has ch	anged.			
	If the	compensation	n is changed: The not to exceed o	contract pr	rice is				
	X Increased by: One Million, Three Hundred Forty-four Thousand, Six Hundred Five dollars No/100 (\$1,344,605.00).								
	Decreased by dollars and no/100 (\$).								
	<u>T</u>	Thousand, Eigh	ment, the not to exceed total control Hundred Seventy-Five dollars contract price will be: Three Million	No/100 (\$	2,131,875.00), and afte	r this amendment, the not			
	to exceed total contract price will be: Three Million, Four Hundred Seventy-Six Thousand, Four Hundred Eighty dollars No/100 (\$3,476,480.00).								
			All other provisions of the Agreemer as originally stated.	nt, and pric	or Amendment(s) if any,	shall remain unchanged			
5.	Amendme	ent History:							
	☐ Th	ere are no previ	ous amendments to this Agreement	. X This	contract has previously be	en amended as follows:			
	No.	Date	General Description of	Reason for	Amendment	Amount of Increase (Decrease)			
	01	6-29-2022	Compensation			\$1,231,875.00			

99069.002 Rev. 10/30/08

Amendment No. 2- Kitchell – Facilities Planning	& Management Construction	n Management Project - \$1,3	44,605.00
---	---------------------------	------------------------------	-----------

by Contractor and approved by the Board of Education.

Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed

OAKLAND UNIFIED SCHOOL DISTRICT

Mike Hutchinson, President Board of Education 9/28/2023

Sylvania 9/28/2023

Kyla Johnson-Trammell, Superintendent Date

Kyla Johnson-Trammell, Superintendent Secretary, Board of Education

Preston Thomas, Chief Systems & Date
Services Officer, Facilities Planning and Management

.

Approval as to form:

Arne Sandberg (name) 8/24/23

Date

General Counsel, Facilities, Planning and Management

Haase
Date: 2023.08.22
17:13:59-07'00'

Date

Donald Haase, President

Print Name, Title

EXHIBIT "A"Scope of Work for Amendment

Contractor Name: Kitchell CEM

- 1. Detailed Description of Services to be provided: Continue to provide construction management services and additional staffing for the 2023-2024 fiscal year, as described in the Proposal dated, July 20, 2023, attached to this Amendment as Exhibit A.
- 2. Specific Outcomes:
- 3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

0 Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	X Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district



July 20, 2023

Kenya Chatman Executive Director, Facilities Oakland Unified School District 955 High Street Oakland, CA 94601

Dear Kenya,

As requested, we have prepared the following proposal as the basis of Amendment #2 which will extend the construction management services for the Oakland Unified School District Program. As directed, Kitchell will provide the following staffing for OUSD without an increase in rates for this fiscal year:

This amendment will increase/extend the staffing time as noted below:

- Proposed Staffing Amendment:
 - o Sr. Project Manager with Kitchell, continuing through June 2024
 - o Project Manager I with Local Business Partner, continuing through June 2024
 - o Project Engineer I with Local Business Partner, continuing through June 2024
 - o Project Engineer I with Local Business Partner, continuing through June 2024
 - o Project Manager II with Kitchell, starting January 2024 and continuing through June 2024

The attached labor spreadsheet shows the proposed increase, the total staffing, as well as the local business participation. Please note that our Small Local Business Participation exceeds the 50% minimum requirement and the proposed staffing does not include specific projects, as directed.

The Current Authorized Contract Amount, including Amendment #1 \$2,131,875. As of June 2023 invoice, the Basic Fee remaining is \$1,209,936. The total value of this Amendment #2, is \$1,344,605.00, making the new total current contract amount \$3,476,480.

Let me know if you have any questions or would like to discuss anything further.

Thanks again for the opportunity to continue working with OUSD.

Victor Manansala, AIA

Kitchell CEM

405 - 14th Street, Suite 1000

Oakland, CA 94612

(415) 680-4384

cc: David Colbert, OUSD; Mark Newton, Ty Taylor, B&D; Brian Jemo, Ranjit Sinha, Kitchell



LOCAL BUSINESS PARTICIPATION V	VORKSHEET				
Prime			Bid Opening Date		
Project Name			Time:		
Project Number			Project Manager:		
Proposed Total Contract Amount			Architect:		
BASE BID AMOUNT					
Proposed Total SLBE Amount (%)	%				
Small, Local Business Enterprise(s)/Small Emer	ging, Local Business Enterpise(s)	Total Amount of Contract (as a \$ amount)	Local Business Enterprise (LBE)	Small, Local Business Enterprise (SLBE)	Small, Local Resident Business Enterprise (SLRBE)
Company Name	Certifying Agency				
Address, City/State	Certification No. (if available)				
radiess, City, State	Communication (is transmisse)				
	<u> </u>				
Company Name	Certifying Agency				
Address, City/State	Certification No. (if available)				
Company Name	Certifying Agency				
Address, City/State	Certification No. (if available)				
Company Name	Certifying Agency				
Company Name	Certarying Agency				
Address, City/State	Certification No. (if available)				
	<u> </u>				
Company Name	Certifying Agency				
Address, City/State	Certification No. (if available)				
Company Name	Certifying Agency				
Address, City/State	Certification No. (if available)				
	,				
TOTAL DADTICIDATION	1				
TOTAL PARTICIPATION		S	%	%	%

APPROVAL - LBU Compliance Officer

^{*}Note by KCEM. Depending on final scope subs % may vary, but KCEM will maintain the required total allocation of 50% for SLBE + SLRBE's



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 5/18/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

CONTACT	
PRODUCER CONTACT NAME:	
ACIG Insurance Agency, Inc. 2600 N. Central Expwy. Suite 800 PHONE (A/C, No, Ext): 972-702-9004 FAX (A/C, No): 972-687-0	601
Richardson, TX 75080 E-MAIL accountmanagers@acig.com	
INSURER(S) AFFORDING COVERAGE NAI	C#
www.acig.com INSURER A: American Contractors Ins. Co. RRG 1230	0
INSURED INSURER B: ACIG Insurance Company 1998	4
Kitchell CEM, Inc. 2450 Venture Oaks Way, Suite 500	
2450 Venture Oaks Way, Suite 500 Sacramento CA 95833	
INSURER E:	
INSURER F: Berkley Assurance Company 3946	2

COVERAGES CERTIFICATE NUMBER: 74461119 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR			ADDL S		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	s
Α	1	COMMERCIAL GENERAL LIABILITY	1	GL23A00078	6/1/2023	6/1/2024	EACH OCCURRENCE DAMAGE TO RENTED	\$10,000,000
A		CLAIMS-MADE ✓ OCCUR		GL23B00078 (GL Excess)	6/1/2023	6/1/2024	PREMISES (Ea occurrence)	\$100,000
Α				GL23C00078 (GL Excess)	6/1/2023	6/1/2024	MED EXP (Any one person)	\$5,000
							PERSONAL & ADV INJURY	\$10,000,000
	GEI	N'L AGGREGATE LIMIT APPLIES PER:					GENERAL AGGREGATE	\$10,000,000
		POLICY PRO- JECT LOC					PRODUCTS - COMP/OP AGG	\$10,000,000
		OTHER:						\$
	AU	OMOBILE LIABILITY					COMBINED SINGLE LIMIT (Ea accident)	\$
		ANY AUTO					BODILY INJURY (Per person)	\$
		OWNED SCHEDULED AUTOS ONLY					BODILY INJURY (Per accident)	\$
		HIRED NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
								\$
		UMBRELLA LIAB OCCUR					EACH OCCURRENCE	\$
		EXCESS LIAB CLAIMS-MADE					AGGREGATE	\$
		DED RETENTION \$						\$
_		RKERS COMPENSATION EMPLOYERS' LIABILITY			2/1/2222	2///222/	✓ PER OTH- STATUTE ER	
B B	ANY	PROPRIETOR/PARTNER/EXECUTIVE TITLE	N/A	WCA000006823 WCA000002023	6/1/2023 6/1/2023	6/1/2024 6/1/2024	E.L. EACH ACCIDENT	\$1,000,000
ь	(Mai	ndatory in NH)	117.7	WCA000002023	0/1/2023	0/1/2024	E.L. DISEASE - EA EMPLOYEE	\$1,000,000
	If ye	s, describe under CRIPTION OF OPERATIONS below					E.L. DISEASE - POLICY LIMIT	\$1,000,000
F	Cor	tr. Professional Pollution Liab.		PCAB-5022319-0623	6/1/2023	6/1/2024	Per Claim \$5,000,000*Ag	gregate \$5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

The District, its Board of Trustees, employees and agents shall be named as additional insureds. Professional/Pollution *Aggregate limit is total insurance available for all claims presented within the policy period for operations of insured. Limit will be reduced by payments of indemnity and/or expenses.

CERTIFICATE HOLDER	CANCELLATION
Construction Management Agreement	
Oakland Unified School District 955 High Street Oakland CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
ı	AUTHORIZED REPRESENTATIVE Brian Callaghan

© 1988-2015 ACORD CORPORATION. All rights reserved.

ADDITIONAL INSURED – AUTOMATIC STATUS AS REQUIRED BY CONTRACT - BLANKET

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE FORM

SCHEDULE

Any person or organization that you are required by written contract to include as an additional insured on this policy if the contract is executed prior to the loss.

- Section II, Who Is An Insured is amended to include as an additional insured any person or organization shown in the above SCHEDULE A. (called additional insured), but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" arising out of your premises or your operations for the additional insured, and only to the extent and for the minimum limits required in the written
- В The insurance provided to the additional insured is subject to the following limitations:
 - Unless a written contract specifically requires additional insured coverage for your completed operations, this insurance does not apply to "bodily injury" or "property damage" occurring after "your work" for the additional insured has been completed or after that portion of "your work" out of which the "bodily injury" or "property damage" arises has been put to its intended use by any person or organization, whichever occurs first.
 - Unless broader coverage is specifically required by written contract, this insurance provides additional insured coverage only for liability for "bodily injury", "property damage" or "personal and advertising injury" to the extent caused by the named insured's acts or omissions or the acts or omissions of those acting on the named insured's behalf. If broader coverage is specifically required by written contract, this insurance does not apply to "bodily injury" or "property damage" or "personal and advertising injury" arising out of the sole negligence, act, or omission of the Additional Insured unless additional insured coverage for an Additional Insured's sole negligence, act, or omission is specifically required by written contract.
 - This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" for which the additional insured is obligated to pay damages by reason of the assumption of liability in a contract or agreement except to the extent that the additional insured would have been obligated to pay such damages in the absence of the contract or agreement.
 - This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of the rendering or failure to render any professional services by any insured or on any insured's behalf, including:
 - The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field orders, change orders, drawings or specifications; or Supervisory, inspection, architectural, or engineering services.
 - b)

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of, or the failure to render, any professional architectural, engineering or surveying services.

- This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this policy specifically applies to that person or organization.
- The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes governing additional insured coverage in the construction industry.
- The insurance afforded to the additional insured shall not exceed the minimum limits required in the written contract.
- In no event shall the insurance provided to the additional insured exceed the minimum coverage required by the written contract, including but not limited to minimum limits, minimum scope of coverage, or minimum duration of coverage. If a written contract or agreement requires that additional insured status be provided by the use of specified edition dates of the ISO CG2010 and/or CG2037, then the terms of that endorsement are incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and limitations in Sections A. and B. of this endorsement. In the event that CG2010 and/or CG2037 are required but no edition dates are specified, the 04/13 editions shall apply.
- This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis, available to the additional insured unless a written contract requires that this insurance be primary or primary and non-contributing. However, this insurance is always excess to other insurance, whether primary, excess, contingent or on any other basis, when the additional insured has been added to the other insurance as an additional insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated. (The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: Same as policy effective date unless otherwise indicated above.

Policy No.: $_{GL23A00078}$ Policy Effective: 06/01/2023 **Endorsement No.:**

Premium \$ Insured: Kitchell CEM, Inc.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 5/25/2023

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.


IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

	SUBROGATION IS WAIVED, subject is certificate does not confer rights t				the policy, certain policies may require an endorsement. A statement on such endorsement(s)					
_	DUCER	O tile	CCIT	neate notaci in nea or se	CONTACT					
IMA	A, Inc Colorado Division				PHONE FAX					
	15 17th Street, Suite 100				(A/C, No, Ext): (A/C, No): E-MAIL ADDRESS: constructioncerts@imacorp.com					
De	nver CO 80202									NAIC#
					INCLIDE			ce Company of Hartford		20478
INSU	RED			KITCORP	INSURE		THE INSUIANC	be company of Hartioid		20470
Kito	chell CEM Inc.									
	0 Venture Oaks Way Suite 500 cramento, CA 95833				INSURE					
Sai	ramento, CA 93633				INSURE					
					INSURE					
CO	/ERAGES CER	TIFIC	ATE	NUMBER: 137292379	INSURE	KF:		REVISION NUMBER:		
	IIS IS TO CERTIFY THAT THE POLICIES				VF BFF	N ISSUED TO			IF POLI	CY PERIOD
IN	DICATED. NOTWITHSTANDING ANY RI	QUIF	REMEI	NT, TERM OR CONDITION	OF AN	Y CONTRACT	OR OTHER I	DOCUMENT WITH RESPEC	CT TO V	VHICH THIS
	ERTIFICATE MAY BE ISSUED OR MAY CCLUSIONS AND CONDITIONS OF SUCH) HEREIN IS SUBJECT TO) ALL T	HE TERMS,
INSR LTR	TYPE OF INSURANCE	ADDL	SUBR		DELITI	POLICY EFF	POLICY EXP	LIMIT		
LIK	COMMERCIAL GENERAL LIABILITY	INSD	WVD	POLICY NUMBER		(MM/DD/YYYY)	(MM/DD/YYYY)		\$ \$	
								EACH OCCURRENCE DAMAGE TO RENTED	\$	
	CLAIMS-MADE OCCUR							PREMISES (Ea occurrence)	\$	
								MED EXP (Any one person)	\$	
	OFNII ACCRECATE LIMIT APPLIES DED.							PERSONAL & ADV INJURY	\$	
	GEN'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE		
	POLICY JECT LOC							PRODUCTS - COMP/OP AGG	\$	
Α	OTHER: AUTOMOBILE LIABILITY			7014861826		6/1/2023	6/1/2024	COMBINED SINGLE LIMIT (Ea accident)	\$ 5,000.	000
, ,	X ANY AUTO					0/1/2020	0/1/2024	(Ea accident) BODILY INJURY (Per person)	\$	
	OWNED SCHEDULED							BODILY INJURY (Per accident)	\$	
	X HIRED X NON-OWNED NON-OWNED							PROPERTY DAMAGE	\$	
	AUTOS ONLY AUTOS ONLY							(Per accident)	\$	
	UMBRELLA LIAB OCCUR							EACH OCCURRENCE	\$	
	EXCESS LIAB CLAIMS-MADE							AGGREGATE	\$	
	DED RETENTION\$							AGGREGATE	\$	
	WORKERS COMPENSATION							PER OTH-	Ψ	
	AND EMPLOYERS' LIABILITY ANYPROPRIETOR/PARTNER/EXECUTIVE							E.L. EACH ACCIDENT	\$	
	OFFICER/MEMBER EXCLUDED? (Mandatory in NH)	N/A						E.L. DISEASE - EA EMPLOYEE		
	If yes, describe under DESCRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT	\$	
Α	Automobile Physical Damage	N	N	7014861826		6/1/2023	6/1/2024	Deductibles:		
								Comprehensive Collision	\$1,000 \$1,000	
DES	RIPTION OF OPERATIONS / LOCATIONS / VEHIC	LES (A	CORD	101, Additional Remarks Schedu	le, may be	attached if more	space is require	ed)		
Cor	struction Management Agreement									
Cer	tificate Holder is included as Additional	Insur	ed on	the Automobile Liability P	olicy if r	equired by wi	ritten contrac	or agreement and with re	spect to	o work
per	ormed by Insured subject to the policy	erms	and of and	conditions. A Waiver of Sul	brogation	on is provided	I in favor of C	ertificate Holder on the Au	itomobil This In	le Liability
Policy if required by written contract or agreement and with respect to work perfor Primary and Non-Contributory on the Automobile Liability Policy subject to the pol						ms and cond	itions.	oney terms and conditions.	11110 111	30101100 13
CERTIFICATE HOLDER						ELLATION				
								ESCRIBED POLICIES BE CA		
								EREOF, NOTICE WILL E Y PROVISIONS.	oc DEL	IVERED IN
	Oakland Unified School Di	strict						-		
	955 High Street Oakland CA 94601				AUTHO	RIZED REPRESEI	NTATIVE			
	Caniana CA 3400 i	D (1-+								



DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

						ct Information	IN/A	GEMENT	KOOI	ING	FORM
Projec	t Name	Faciliti	es Planni	ing & Manage	ment Projec	1		Site	918		
				0 0		ic Directions		Onto	310		
Se	rvices c	annot be	provided	until the cont	ract is award	led by the Board	or is	entered by the	Superir	itende	ent pursuant to
Attachr	ment Che	ecklist	x Proof o	f general liabilit	y insurance, i	legated by the Bo ncluding certificate	s and	endorsements	, if contr	act is o	over \$15,000
			x Worker	s compensation	insurance ce	ertification, unless	vendo	or is a sole prov	ider		
					Contrac	ctor Information					
	ctor Nam		Kitchell			Agency's Con	tact	Arturo Taboac	da		
	Vendor I	D#	006959			Title		Owner			
	Address			Street, Ste. 100	0	City	Oak	land S	tate C	A	Zip 94612
Telepho	and the same of th		510-239-		The state of the	Policy Expires					***************************************
CONTRACTOR DESCRIPTION	ctor Histo	-	Previousl	y been an OUS	D contractor?	X Yes 🗆 No		Worked as an	OUSD e	mploye	ee? 🗆 YesX No
OUSD	Project #		00918			B. W. William					
				-							
				Term	of Origin	ial/Amended	Con	tract			
Date	Work W	ill Begin	(i.e.,		Date Wor	k Will End By (no	t more	than 5 years from	m start		
effectiv	ve date of	contract)		8-26-2021	date; for cor	nstruction contracts,	enter p	planned completic	on date)	6-30	0-2026
					New Date	of Contract End	I (If A	ny)			
				Comp	ensation/	Revised Com	pen	sation			
If Nev	v Contra	act, Tota				If Now Contract	Take	I Contract De			
1.00		e (Lump		\$		If New Contract, Total Contract Price (Not to Exceed) \$					
		Hour (If		\$							
	Expens		(loany)	Ψ		Requisition Num		ge in Price		\$1,344,605.00	
					Budge	et Information	IDCI				
	If you ar	e planning	to multi-fur	nd a contract usin	a LEP funds. p	lease contact the Sta	ite and	f Federal Office h	efore con	nnletine	a requisition
Resou	urce #	Fundi	ng Source			Org Key			Ol	oject ode	Amount
9650/	0000	Fund 21	/Measure .	210-9650	-0-000-8500	0-6289-918-9180	-990	5-9999-99999	1000	289	\$1,344,605.00
	C. Carlotte										
						g (in order of app					
services	were not	e provided provided b	before the efore a PO	contract is fully ap was issued.	oproved and a l	Purchase Order is iss	sued.	Signing this docu	ment affi	rms tha	t to your knowledge
	Division					Phone		510-535-7038	F	ax	510-535-7082
1.	Executiv	ve Directo	r, Facilities	Planning and M	Management						
	Signatu	re 🗐	rath	ian			Dat	e Approved	830	123)
2.	Total Control of the		Departmen	nt of Facilities P	anning and M	anagement					
	Signatu	07	1,15		mith, approve		Dat	e Approved	8/24	1/23	
	Chief Sy	ystems &	Services O	fficer, Facilities	Planning and	Management					
3.	Signatu	re /	Oa				Da	te Approved	8/3	0/23	
	Chief Fi	nancial O	fficer						0/-	-	
4.	Signatu	re					Da	te Approved			
	Preside	nt, Board	of Education	on							
5.	Signatu	re		ma offer	Mike H	Hutchinson	Da	te Approved	9/28/	2023	



Board Office Use: Legislative File Info.								
File ID Number	22-1581							
Introduction Date	6-29-2022							
Enactment Number	22-1335							
Enactment Date	6/29/2022 os							



Memo

To

Board of Education

From

Kyla Johnson-Trammell, Superintendent

Tadashi Nakadegawa, Deputy Chief, Facilities Planning and Management

Board Meeting Date June 29, 2022

Subject

Amendment No. 1 Construction Management Agreement – Kitchell – Facilities Planning and Management Project – Division of Facilities Planning and Management

Action Requested

Approval by the Board of Education of Amendment No.1, Construction Management Agreement by and between the **District** and **Kitchell**, Oakland, CA, for the latter to provide continued Construction Management Services, Project Engineers and Project Scheduler for the Facilities Planning and Management Project, in an additional not-to-exceed amount of \$1,231,875, increasing the Agreement's total not-to-exceed amount from \$900,000.00 to \$2,131,875, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor, pursuant to the Amendment.

Discussion

This Amendment is for continued Measure J construction management services.

LBP (Local business participation percentage) 58.00%

Recommendation

Approval by the Board of Education of Amendment No.1, Construction Management Agreement by and between the **District** and **Kitchell**, Oakland, CA, for the latter to provide continued Construction Management Services, Project Engineers and Project Scheduler for the Facilities Planning and Management Project, in an additional not-to-exceed amount of \$1,231,875, increasing the Agreement's total not-to-exceed amount from \$900,000.00 to \$2,131,875, and authorizing the President and Secretary of the Board to sign the Amendment for same with said Contractor, pursuant to the Amendment.

Fiscal Impact

Fund 21 Building Fund, Measure J

Attachments

- Amendment No. 1, including Exhibits
- Certificate of Insurance
- **Routing Form**



AMENDMENT NO. 1

CONSTRUCTION MANAGEMENT AGREEMENT

This Amendment is entered into between the Oakland Unified School District (OUSD) and <u>Kitchell</u> OUSD entered into an agreement with CONTRACTOR for services on **August 26, 2021** ("Agreement"), and the parties agree to amend the Agreement for the Services with **Facilities Planning & Management Construction Management Project** as follows and as set forth in Exhibit A:

1.	Services:	X Th	e scope of work is <u>unc</u>	hanged.		The scope	of work has	changed.	
			ged: Provide brief des als, products, and/or re					on of expe	cted final results,
	The CONTRA	ACTOR ag	rees to provide the fo	llowing amende	d servic	es:			
2.	Terms (duration)	: X The	term of the contract is	unchanged.		The term o	f the contract	has <u>chang</u> e	ed.
			The contract term is		additior	nal		<u>,</u> an	d the amended
3.	Compensation	: 🗆 Т	ne contract price is <u>unc</u>	changed.	Х	The contrac	t price has <u>ch</u>	anged.	
	If the comp	ensation	is changed: The to	tal not to excee	d contra	ct price is			
	<u>dol</u> l	lars and M	y: One Million, Two IO/100 (\$1,231,785. nal Services.						
		Decrease	d by	dollars and	no/100	(\$).		
	<u>(\$900,0</u>	<u>00.00)</u> , ar	ent, the total not to od after this amendr One Thousand, Eigl	ment, the total r	not to e	xceed cont	ract price w	ill be: Tw	o Million, One
			I other provisions of t as originally stated.	the Agreement,	and prio	r Amendme	ent(s) if any,	shall rema	in unchanged
i	Amendment His	tory:							
	X There are	no previo	is amendments to thi	s Agreement.	This	contract has	previously be	een amend	ed as follows:
	No.	ate	General I	Description of Rea	ason for A	Amendment			mount of se (Decrease)
								1	
i	Approval: This Am	nendment is	s not effective, and no p	ayment shall be n	nade to C	Contractor ba	ısed on this Aı	mendment,	until it is signed

99069.002 Rev. 10/30/08

Amendment No. 1 Kitchell – Facilities Planning & Management Construction Management Project - \$1,231,878.00

Contract No.

by Contractor and approved by the Board of Education.

P.O. No.

OAKLAND UNIFIED SCHOOL DISTRICT Strain Free President, Board of Education

Date 6/30/2022

6/30/2022

Kyla Johnson-Trammell, Superintendent and Secretary, Board of Education

Date

. .

Tadashi Nakadegawa, Deputy Chief Facilities Planning and Management

6.17.22 Date

Approval as to ferm:

6/16/22 Date

Arne Sandberg (name)

General Counsel, Facilities, Planning and Management

EXHIBIT "A"Scope of Work for Amendment

- 1. Detailed Description of Services to be provided: No change to scope of work.
- 2. Specific Outcomes:
- 3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

0 Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	X Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district



May 13, 2022

Kenya Chatman Executive Director, Facilities Oakland Unified School District 955 High Street Oakland, CA 94601

Dear Kenya,

As requested, we have put together a proposal to extend the construction management services for the Oakland Unified School District Program. Kitchell to provide the following staffing for OUSD:

This amendment will increase/extend the staffing time as noted below:

• Proposed Staffing Amendment:

- o Sr. Project Manager with Kitchell, starting Fall 2022 through the fiscal year
- o Local Business Partner Project Engineer with VSCE, starting Summer 2022 through the fiscal year
- Local Business Partner Project Engineer with Hattin Construction Management, Summer 2022 through the fiscal year

The attached labor spreadsheet shows the proposed increase, the total staffing, along with the associated services and respective costs. The total value of this amendment is \$1,231,875.

Let me know if you have any questions or would like to discuss anything further.


Thanks again for the opportunity to continue working with OUSD.

Victor Manansala Kitchell (415) 680-4384

cc: Brian Jemo, Ranjit Sinha, Kitchell



Oakland Unified School District Kitchell Staffing and Fee Proposal for Bond Program, Solar & EV Charging Station and District Wide Initiatives Projects



							202	2						2023								FY 21/22 Hours	FY 22/23 Hours	FY 23/24 Hours		Fee Breakdown			
Bond Program		J	F	М	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	O N	D					
	Project Schedule								C	onstructio	n					Constr	uction												
Project Director	Brian Jemo						16	16	16	16	16	16	16	16	16	16	16	16	16						16	192	0	\$	49,782
Senior Project Manager	Victor Manansala									160	200	160	160	200	160	160	160	200	200						0	1760	0	\$	376,992
Scheduler	Schedule Review									8	8	8	8	8	8	8	8	8	8						0	80	0	\$	14,280
EAS	Design Review									8	8	8	8	8	8	8	8	8	8						0	80	0	\$	14,280
Estimating	Estimate									8	8	8	8	8	8	8	8	8	8						0	80	0	\$	14,280
																									Rond Program	,		ć	/60 61/I

																									FY 21/22	FY 22/23	FY 23/24		Fee
							20	022											202	23					Hours	Hours	Hours	E	Breakdown
Solar & EV Charging Station Projects J F M A M J J A S O N									N	D	J	F	М	Α	M	j	J	Α	S	O N	D								
Project Schedule Construction											Constr	uction																	
Project Engineer-2	Engineer #1 by Hattin Construction						160	200	160	160	200	160	160	200	160	160	160	200	200						160	2120		0 \$	325,136
Senior Project Manager	Victor Manansala						ŀ	Hours inclu	rs included in Project above																C	0		0 \$	-
Project Director	Brian Jemo						I	Hours inclu	ıded in Pı	roject above	9														C	0		0 \$	=

Solar & EV Charging Station Projects \$ 325,136

2022													2023										FY 21/22 Hours	FY 22/23 Hours	FY 23/24 Hours	Fee Breakd			
District Wide Initiatives		J	F	M	Α	М	J	J	Α	S	0	N	D	J	F	М	Α	М	J	J	Α	S	O N	D					
Project Schedule Construction									Construction																				
Project Engineer-2	Engineer #2 by VSCE						160	200	160	160	200	160	160	200	160	160	160	200	200						160	2120	0	\$	325,136
Senior Project Manager	Victor Manansala						Ho	Hours included in Project above																	C	0	0	\$	-
Project Director	Brian Jemo						Ho	ours include	d in Proj	ject above															C	0	0	\$	-

District Wide Initiatives \$ 325,136

10% Contingency Compensation \$ 111,989

Total Fee (all projects) including Contingency \$ 1,231,875

Fee Breakdown (not including contingency)
Kitchell \$ 469,614
Local Business \$ 650,272

	Rates		
Position	2021/2022 Hourly Rates	2022/2023 Hourly Rates	2023/2024 Hourly Rates
Project Executive	\$260	\$265	\$271
Project Director	\$235	\$240	\$244
Sr. Project Manager	\$210	\$214	\$218
Project Manager 2	\$195	\$199	\$203
Project Manager 1	\$180	\$184	\$187
Sr. Project Engineer	\$150	\$153	\$156
Project Engineer 2	\$140	\$143	\$146
Project Engineer 1	\$130	\$133	\$135
Estimator	\$175	\$179	\$182
Sr. Scheduler	\$190	\$194	\$198
Scheduler	\$175	\$179	\$182
Arch/Engineering Specialist	\$175	\$179	\$182
Program Coordinator	\$105	\$107	\$109
Office Administration	\$95	\$97	\$99
Administrative Support	\$85	\$87	\$88

LOCAL BUSINESS PARTICIPATION WORKSHEET

PRIME: Kitchell CEM / Hattin / VSCE Project: Construction Management Project #: Measure Y Bond Program Estimate: \$1,231,875 Base per OUSD

Base Bid Dollar Amount	\$	1,231,875	Note: Please	complete dolla	ar amounts for sub/p	orime work; local business percentages; base bid
		otal Dollar Imount of Work	LBE %	SLB%	SLBR%	City of Oakland Certification No.
PRIME Company: Kitchell CEM Address: 405-14th Street, Suite 1000 City/State: Oakland, CA, 94612 Phone: 510-239-1790	\$	516,575				
Company: Hattin CM (CM Support) 300 Frank Ogawa Plaza, Suite 239 Oakland, CA, 94612 Phone: (510) 604-0061	\$	357,650			29.0%	SLBE Certified (#7478), Exp:4/12/23 SLRBE by OUSD, Exp: 4/12/23
Company: VSCE LLC (CM Support) 1610 Harrison Street, Suite E West Oakland, CA, 94612 Phone: (510) 835-5001	\$	357,650		29.0%		SLBE Certified (#7743), Exp:10/31/22
	Ι					
	T					
TOTAL PARTICIPATION		\$1,231,875	0.0%	29.0%	29.0%	58.1%

APPROVAL- LBU Compliance Officer

Note by KCEM. Depending on final scope subs % may vary slightly, but KCEM will maintain the required total allocation of 50% for SLBE+SLRBE's.



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 5/20/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

tine continuate account conte	rigino to the continuate helder in hea of c	4011 0114010011101	(0).				
PRODUCER ACIG Insurance Ag	ency, Inc.	CONTACT NAME:					
ACIG Insurance Ag 2600 N. Central Ex	owy. Suite 800	PHONE (A/C, No, Ext):	972-702-9004	FAX (A/C, No):	972-687-0601		
Richardson, TX 750)80	1					
			INSURER(S) AFFORDING COVERAGE		NAIC#		
www.acig.com		INSURER A: Ame	erican Contractors Ins. Co. RRG		12300		
INSURED		INSURER B : ACIO	19984				
Kitchell CEM, Inc.	uito 500	INSURER C:					
2450 Venture Oaks Way, S Sacramento CA 95833	uite 500	INSURER D :					
		INSURER E :					
		INSURER F: Berl	dey Assurance Company		39462		
001/504.050	OFFICIAL NUMBER		DEVIOLON NI	MADED			

COVERAGES CERTIFICATE NUMBER: 68341521 REVISION NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

INSR LTR		TYPE OF INSURANCE	ADDL INSD		POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	s
A	1	CLAIMS-MADE OCCUR	1	GL22A00078 GL22B00078 (GL Excess)	6/1/2022 6/1/2022	6/1/2023 6/1/2023	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ 10,000,000 \$ 100,000
A				GL22C00078 (GL Excess)	6/1/2022	6/1/2023	MED EXP (Any one person)	\$5,000
							PERSONAL & ADV INJURY	\$10,000,000
	GEI	N'L AGGREGATE LIMIT APPLIES PER:					GENERAL AGGREGATE	\$10,000,000
		POLICY PRO- JECT LOC					PRODUCTS - COMP/OP AGG	\$10,000,000
		OTHER:						\$
	AU	OMOBILE LIABILITY					COMBINED SINGLE LIMIT (Ea accident)	\$
		ANY AUTO					BODILY INJURY (Per person)	\$
		OWNED SCHEDULED AUTOS ONLY					BODILY INJURY (Per accident)	\$
		HIRED NON-OWNED AUTOS ONLY					PROPERTY DAMAGE (Per accident)	\$
								\$
		UMBRELLA LIAB OCCUR					EACH OCCURRENCE	\$
		EXCESS LIAB CLAIMS-MADE					AGGREGATE	\$
		DED RETENTION\$						\$
		RKERS COMPENSATION EMPLOYERS' LIABILITY		W 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0	0/4/0000	0/4/0000	✓ PER OTH- STATUTE ER	
B B	ANY	PROPRIETOR/PARTNER/EXECUTIVE CER/MEMBER EXCLUDED?	N/A	WCA000006822 WCA000002022	6/1/2022 6/1/2022	6/1/2023	E.L. EACH ACCIDENT	\$1,000,000
	(Mai	ndatory in NH)	,.	WCA00002022	0/1/2022	0/1/2023	E.L. DISEASE - EA EMPLOYEE	\$1,000,000
		s, describe under CRIPTION OF OPERATIONS below					E.L. DISEASE - POLICY LIMIT	\$1,000,000
F	Cor	tr. Professional Pollution Liab.		PCAB-5018306-0622	6/1/2022	6/1/2023	Per Claim \$5,000,000*Ag	ggregate \$5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

The District, its Board of Trustees, employees and agents shall be named as additional insureds. Professional/Pollution *Aggregate limit is total insurance available for all claims presented within the policy period for operations of insured. Limit will be reduced by payments of indemnity and/or expenses.

CERTIFICATE HOLDER	CANCELLATION
Construction Management Agreement	
Oakland Unified School District 955 High Street Oakland CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
1	AUTHORIZED REPRESENTATIVE Brian Callaghan

© 1988-2015 ACORD CORPORATION. All rights reserved.

ADDITIONAL INSURED – AUTOMATIC STATUS AS REQUIRED BY CONTRACT – BLANKET

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Any person or organization that you are required by written contract to include as an additional insured on this policy if the contract is executed prior to the loss.

- A. Who Is An Insured (Section II) is amended to include as an insured any person or organization shown in the above SCHEDULE (called additional insured), but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" arising out of your premises or your operations for the additional insured, and only to the extent and for the minimum limits required in the written contract.
- B. The insurance provided to the additional insured is subject to the following limitations:
 - Unless a written contract specifically requires additional insured coverage for your completed operations, this insurance does not apply
 to "bodily injury" or "property damage" occurring after "your work" for the additional insured has been completed or after that portion of
 "your work" out of which the "bodily injury" or "property damage" arises has been put to its intended use by any person or organization,
 whichever occurs first.
 - Unless specifically required by written contract, this insurance provides additional insured coverage only for liability for "bodily injury", "property damage" or "personal and advertising injury" to the extent caused by the named insured's acts or omissions or the acts or omissions of those acting on the named insured's behalf.
 - 3. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" for which the additional insured is obligated to pay damages by reason of the assumption of liability in a contract or agreement except to the extent that the additional insured would have been obligated to pay such damages in the absence of the contract or agreement.
 - 4. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of the rendering or failure to render any professional services by any insured or on any insured's behalf, including:
 - The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field orders, change orders, drawings or specifications; or
 - b) Supervisory, inspection, architectural, or engineering services.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of, or the failure to render, any professional architectural, engineering or surveying services.

- 5. This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this policy specifically applies to that person or organization.
- 6. The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes governing additional insured coverage in the construction industry.
- 7. The insurance afforded to the additional insured shall not exceed the minimum limits required in the written contract.
- C. In no event shall the insurance provided to the additional insured exceed the minimum coverage required by the written contract, including but not limited to minimum limits, minimum scope of coverage, or minimum duration of coverage. If a written contract or agreement requires that additional insured status be provided by the use of specified edition dates of the ISO CG2010 and/or CG2037, then the terms of that endorsement are incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and limitations in Sections A. and B. of this endorsement. In the event that CG2010 and/or CG2037 are required but no edition dates are specified, the 04/13 editions shall apply.
- D. This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis, available to the additional insured unless a written contract requires that this insurance be primary or primary and non-contributing. However, this insurance is always excess to other insurance, whether primary, excess, contingent or on any other basis, when the additional insured has been added to the other insurance as an additional insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated. (The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: Same as policy effective date unless otherwise indicated above.

Policy Effective: 6/1/2022 Policy No.: GL22A00078 Endorsement No.:

Insured: Kitchell CEM, Inc. Premium \$

Insurance Company: American Contractors Insurance Co. RRG



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 6/14/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

	SUBROGATION IS WAIVED, subject his certificate does not confer rights to							equire an endorsement	. A sta	atement on		
_	DUCER	o tile	Certi	incate noticer in nea or st	CONTAC							
IM	A, Inc Colorado Division				NAME: PHONE	, Ext): 303-534		FAX				
	05 17th Street, Suite 100 nver CO 80202				E-MAIL ADDRES	Don Accou	untTechs@im	(A/C, No):				
De	Tiver CO 60202				ADDRES							
								DING COVERAGE		NAIC #		
INSI	JRED			KITCORP			riie ilisurand	e Company of Hartford		20478		
Kit	chell CEM Inc.				INSURE							
	50 Venture Oaks Way Suite 500				INSURE							
Sa	cramento, CA 95833				INSURE							
					INSURE							
	VEDA OFO OFF	TIFI	\	NUMBED: 4074004004	INSURE	RF:		DEVICION NUMBER.				
	VERAGES CER HIS IS TO CERTIFY THAT THE POLICIES			NUMBER: 1071694061	/E BEE!	N ISSUED TO		REVISION NUMBER:	IE DOLI	CV DEDIOD		
	IDICATED. NOTWITHSTANDING ANY RE											
	ERTIFICATE MAY BE ISSUED OR MAY I							HEREIN IS SUBJECT TO	ALL T	HE TERMS,		
INSR	XCLUSIONS AND CONDITIONS OF SUCH	ADDL	SUBR		BEENR	POLICY FFF	POLICY EXP					
LTR	TYPE OF INSURANCE	INSD	WVD	POLICY NUMBER		(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT				
	COMMERCIAL GENERAL LIABILITY			1				DAMAGE TO RENTED	\$			
	CLAIMS-MADE OCCUR			1				PREMISES (Ea occurrence)	\$			
				1				MED EXP (Any one person)	\$			
				1				PERSONAL & ADV INJURY	\$			
	GEN'L AGGREGATE LIMIT APPLIES PER:			1				GENERAL AGGREGATE	\$			
	POLICY PRO- LOC			1				PRODUCTS - COMP/OP AGG	\$			
	OTHER:							COMBINED SINGLE LIMIT	\$ 5.000	000		
Α	AUTOMOBILE LIABILITY			7014861826		6/1/2022	6/1/2023	COMBINED SINGLE LIMIT (Ea accident)	\$ 5,000,	,000		
	X ANY AUTO OWNED SCHEDULED			1				BODILY INJURY (Per person)	\$			
	AUTOS ONLY AUTOS			1				BODILY INJURY (Per accident) PROPERTY DAMAGE	\$			
	X HIRED AUTOS ONLY X NON-OWNED AUTOS ONLY			1				(Per accident)	\$			
									\$			
	UMBRELLA LIAB OCCUR			1				EACH OCCURRENCE	\$			
	EXCESS LIAB CLAIMS-MADE			1				AGGREGATE	\$			
	DED RETENTION\$							DED OTH	\$			
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY Y/N			1				PER OTH- STATUTE ER				
	ANYPROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?	N/A		1				E.L. EACH ACCIDENT	\$			
	(Mandatory in NH) If yes, describe under			1				E.L. DISEASE - EA EMPLOYEE	\$			
	DÉSCRIPTION OF OPERATIONS below							E.L. DISEASE - POLICY LIMIT	\$			
Α	Automobile Physical Damage	N	N	7014861826		6/1/2022	6/1/2023	Deductibles: Comprehensive Collision	\$1,000 \$1,000			
DES	CRIPTION OF OPERATIONS / LOCATIONS / VEHICL	ES (A	CORD	101, Additional Remarks Schedul	le, mav be	attached if more	space is require	ed)				
	nstruction Management Agreement	(-		,	, ,			,				
Cei	rtificate Holder is included as Additional l	nsur	ed on	the Automobile Liability Po	olicy if n	equired by wr	itten contract	or agreement and with re	spect to	n work		
per	formed by Insured subject to the policy t	erms	and o	conditions. A Waiver of Sul	brogatio	on is provided	in favor of C	ertificate Holder on the Au	ıtomobi	le Liability		
	icy if required by written contract or agre mary and Non-Contributory on the Auton							olicy terms and conditions.	i nis in	isurance is		
	nary and rion continuation, on the rialen	.00		mily i amay adaptate to the pr	oo, to.							
CE	RTIFICATE HOLDER				CANO	ELLATION						
CE	INTITIOATE HOLDER				CANO	LLLATION						
	Oakland Unified School Dis	strict			SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.							
	955 High Street				AUTHOR	RIZED REPRESEN	NTATIVE					
	Oakland CA 94601				1000	() [-]						
					- W.	1 1 -	-					





ADDITIONAL INSURED - PRIMARY AND NON-CONTRIBUTORY

It is understood and agreed that this endorsement amends the BUSINESS AUTO COVERAGE FORM as follows:

SCHEDULE

Name of Additional Insured Person Or Organization

ANY PERSON OR ORGANIZATION THAT YOU ARE REQUIRED BY WRITTEN CONTRACT OR WRITTEN AGREEMENT TO NAME AS AN ADDITIONAL INSURED

- 1. In conformance with paragraph A.1.c. of Who Is An Insured of Section II LIABILITY COVERAGE, the person or organization scheduled above is an insured under this policy.
- 2. The insurance afforded to the additional insured under this policy will apply on a primary and non-contributory basis if you have committed it to be so in a written contract or written agreement executed prior to the date of the "accident" for which the additional insured seeks coverage under this policy.

All other terms and conditions of the policy remain unchanged

This endorsement, which forms a part of and is for attachment to the policy issued by the designated Insurers, takes effect on the Policy Effective date of said policy at the hour stated in said policy, unless another effective date (the Endorsement Effective Date) is shown below, and expires concurrently with said policy.

Form No: CNA71527XX (10-2012) Endorsement Effective Date: Endorsement No: 43; Page: 1 of 1

Endorsement Expiration Date:

Policy Effective Date: 06/01/2022 Policy Page: 188 of 197

Policy No: BUA 7014861826

Underwriting Company: National Fire Insurance Company of Hartford, 151 N Franklin St, Chicago, IL

60606



DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM


		OT TACILITIES I EARTHING AND P	ANAGENEN	1 ROOTING I OKM		
	Project Information					
Project Name	Project Name Facilities Planning & Management Project Site 918					
		Basic Directions				
Services ca	annot b	e provided until the contract is awarded by the Boar authority delegated by the		the Superintendent pursuant to		
Attachment Checklist		 x Proof of general liability insurance, including certification x Workers compensation insurance certification, unless 				

	Con	tractor Informati	on					
Contractor Name	Kitchell	Agency's C	ontact	Arturo Ta	boada			
OUSD Vendor ID#	006959	Title		Owner				
Street Address	405 14th Street, Ste. 1000	City	Oak	land	State	CA	Zip	94612
Telephone	510-239-1790	Policy Expi	res					
Contractor History	ry Previously been an OUSD contractor? X Yes No Worked as an OUSD employee? Yes		Yes X No					
OUSD Project # 00918								

	Term	n of Original/Amended Contract	
Date Work Will Begin (i.e., effective date of contract)	8-26-2021	Date Work Will End By (not more than 5 years from start date; for construction contracts, enter planned completion date) New Date of Contract End (If Any)	6-30-2026

		Compensation/Revised Compensation			
If New Contract Price		If New Contract, Total Contract Price (Not to Exceed)	\$		
Pay Rate Pe	r Hour (If Hourly)	\$ If Amendment, Change in Price	\$1,2	\$1,231,875.00	
Other Expen	ses	Requisition Number			
lf you a	re planning to multi-fund	Budget Information a contract using LEP funds, please contact the State and Federal Office <u>befo</u>	<u>re</u> completin	g requisition.	
Resource #	Funding Source	Org Key	Object Code	Amount	
9650/0000	Fund 21/Measure J	210-9650-0-000-8500-6289-918-9180-9905-9999-99999	6289	\$1,231,785.00	

	Approval and Routing (in order of app	roval steps)				
Service service:	is cannot be provided before the contract is fully approved and a Purchase Order is iss s were not provided before a PO was issued.	sued. Signing this docu	ıment affirms tha	t to your knowledge		
	Division Head Phone	510-535-7038	Fax	510-535-7082		
1.	Executive Director, Facilities Planning and Management					
	Signature Penas	Date Approved	6.17.2	77		
2.	General Counse, Department of Pacilities Planning and Management					
۷.	Signature Lozano Smith, approved as to form	Date Approved	6/16/22			
	Deputy Chier, Facilities Planzing and Management					
3.	Signature Chat for T.N.	Date Approved	6.17.2	27		
	Chief Financial Officer					
4.	Signature	Date Approved				
	President, Board of Education					
5.	Signature	Date Approved				



Board Office Use: Legislative File Info.		
File ID Number	21-1427	
Introduction Date	8-25-2021	
Enactment Number	21-1357	
Enactment Date	8/25/2021 If	



Memo

To Board of Education

From Kyla Johnson-Trammell, Superintendent

Tadashi Nakadegawa, Deputy Chief, Division of Facilities Planning and Management

Board Meeting Date August 25, 2021

Construction Management Agreement – Kitchell - Division of Facilities Planning

Subject and Management

Action Requested

Approval by the Board of Education of Construction Management Agreement between the District and Kitchell, Oakland, California, for the latter to provide planning, coordination and construction management services through the completion of the District's Measure J and commencement of Measure Y Bond Programs for the Construction Management Services for Facilities Planning & Management Project, in the not to exceed amount of \$900,000.00, which includes a not-to-exceed amount of \$45,000.00 for reimbursable expenses, and a not-to-exceed amount of \$75,000.00 for additional services, as the selected consultant, with work scheduled to commence on August 26, 2021, and scheduled to last until June 30, 2026, pursuant to the Agreement.

Discussion

Consultant will provide Construction Management Services for the District. Consultant was selected through the use of a fair, competitive RFP process based on their demonstrated competence and professional qualifications. (Government Code §4526.)

LBP (Local Business Participation Percentage) 98.6%

Recommendation

Approval by the Board of Education of Construction Management Agreement between the District and Kitchell, Oakland, California, for the latter to provide planning, coordination and construction management services through the completion of the District's Measure J and commencement of Measure Y Bond Programs for the Construction Management Services for Facilities Planning & Management Project, in the not to exceed amount of \$900,000.00, which includes a not-to-exceed amount of \$45,000.00 for reimbursable expenses, and a not-to-exceed amount of \$75,000.00 for additional services, as the selected consultant, with work scheduled to commence on August 26, 2021, and scheduled to last until June 30, 2026, pursuant to the Agreement.

Fiscal Impact

Fund 21, Measure J

Attachments

- Agreement
- Proposal & Fee schedule
- Insurance Certificate



CONTRACT JUSTIFICATION FORM This Form Shall Be Submitted to the Board Office With Every Agenda Contract.

Legislative File ID No. 21-1427	
Department: Facilities Planning and Management	
Vendor Name: <u>Kitchell</u>	
Project Name: Construction Management Agreement	Project No.: <u>00918</u>
Contract Term: Intended Start: August 26, 2021	Intended End: <u>6-30-2026</u>
Total Cost Over Contract Term: \$900,000.00	
Approved by: <u>Tadashi Nakadegawa</u>	
Is Vendor a local Oakland Business or has it met the requirements of the	
Local Business Policy? Yes (No if Unchecked)	
How was this contractor or vendor selected?	
Kitchell was selected through an RFP process that was issued on April 15, 2021.	
Summarize the services or supplies this contractor or vendor will be providing.	
Kitchell will provide planning, coordination, and construction management services through and commencement of Measure Y Bond Programs. Service may include any or all the construction management; and District staff augmentation for construction management	following: planning, coordination, and
Was this contract competitively bid? Check box for "Yes" (If "No," leave box If "No," please answer the following questions: 1) How did you determine the price is competitive?	unchecked)
RFP process includes review/scoring of proposals submitted. The District receivendors. Kitchell price was fair and reasonable compared to the prices submit	

2) Please check the competitive bidding exception relied upon: **Construction Contract:** ☐ Price is at or under UPCCAA threshold of \$60,000 (as of 1/1/19) ☐ CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable ☐ Emergency contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable □ No advantage to bidding – contact legal counsel to discuss if applicable □ Sole source contractor – *contact legal counsel to discuss if applicable* ☐ Completion contract – contact legal counsel to discuss if applicable ☐ Lease-leaseback contract RFP process – contact legal counsel to discuss if applicable ☐ Design-build contract RFP process – contact legal counsel to discuss if applicable ☐ Energy service contract – contact legal counsel to discuss if applicable ☐ Other: — contact legal counsel to discuss if applicable Consultant Contract: ☐ Construction project manager, land surveyor, or environmental services – selected based on demonstrated competence and professional qualifications (Government Code §4526) ☐ Architect or engineer – use of a fair, competitive RFP selection process (Government Code §\$4529.10 et seq.) ☐ Architect or engineer when state funds being used – use of competitive process consistent with Government Code §§4526-4528 (Education Code §17070.50) ☐ Other professional or specially trained services or advice – no bidding or RFP required (Public Contract Code §20111(d) and Government Code §53060) – contact legal counsel to discuss if applicable \Box For services other than above, the cost of services is \$96,700 or less (as of 1/1/21) □ No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable Purchasing Contract: \square Price is at or under bid threshold of \$96,700 (as of 1/1/21) ☐ Certain instructional materials (Public Contract Code §20118.3) ☐ Data processing systems and supporting software – choose one of three lowest bidders (Public Contract

Code §20118.1)

		Electronic equipment – competitive negotiation (Public Contract Code §20118.2) – contact legal counsel to discuss if applicable
		CMAS contract [may only include "incidental work or service"] (Public Contract Code §§10101(a) and 10298(a)) – contact legal counsel to discuss if applicable
		Piggyback contract for purchase of personal property (Public Contract Code §20118) – contact legal counsel to discuss if applicable
		Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if applicable
		No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable
		Other:
Ma	inte	enance Contract:
		Price is at or under bid threshold of \$96,700 (as of 1/1/21)
		No advantage to bidding (including sole source) – contact legal counsel to discuss
		Other:

- 3) Explain in detail the facts that support the applicability of the exception marked above:
 - Vendor was selected through a competitive RFP process based on its demonstrated and competence and
 professional qualifications to service the District in specified work. The District reviewed the vendor's
 qualifications and chose the vendor based on its quality of work on other projects and is qualified to
 perform the requested services.

CONSTRUCTION MANAGEMENT AGREEMENT

This Construction Management Agreement ("Agreement") is made and entered into effective **August 26**, **2021**, by and between the Oakland Unified School District ("District") and **Kitchell** ("Construction Manager").

NOW, THEREFORE, the parties agree as follows:

1. RETENTION OF CONSTRUCTION MANAGER. District and Construction Manager agree that Construction Manager shall be retained to assist District staff in the development and construction of some or all construction sites, improvements, and contracts for the District under Measure Y (the "Projects," with a single one referred to as "Project"), including but not limited to Bond Projects listed in *Exhibit B*. A Project may consist of general planning services for the overall construction program rather than a particular construction site or improvement. Construction Manager shall perform its services under this Agreement through June 30, 2026, for every Project that is assigned to it by the District in writing ("Assignment"), and the Construction Manager shall be one of the District's representatives and agents for each such Project.

To be valid and enforceable, each Assignment shall be signed by the District's Deputy Chief of Facilities and the Construction Manager's Program Manager prior to performance of any of the services required for the Project being assigned. Each Assignment shall state (A) a schedule for performance of the services required for the Project being assigned; (B) the number of full-time employees that the Construction Manager shall assign to the Project; (C) a detailed description of the scope of services required for the Assignment; (D) Construction Manager's total not-to-exceed compensation for its Basic Services on the Project, which shall be based on Construction Manager's written estimate of the maximum total cost of its Basic Services on the Project, which estimate shall include contingency compensation in the event that more time and costs than originally anticipated may be necessary to complete the Basic Services; (E) Construction Manager's total not-to-exceed compensation for its Reimbursable Expenses on the Project; and (F) Construction Manager's total not-to-exceed compensation for its Additional Services on the Project.

The not-to-exceed amount of compensation in an Assignment for Basic Services shall not, when combined with the not-to-exceed amounts of compensation for Basic Services in all previous Assignments, exceed the not-to-exceed amount of compensation for Basic Services under this Agreement (see Sections 2.A, below). The not-to-exceed amount of compensation in an Assignment for Reimbursable Expenses shall not, when combined with the not-to-exceed amounts of compensation for Reimbursable Expenses in all previous Assignments, exceed the not-to-exceed amount of compensation for Reimbursable Expenses under this Agreement (see Sections 2.B, below). The not-to-exceed amount of compensation in an Assignment for Additional Services shall not, when combined with the not-to-exceed amounts of compensation for Additional Services in all previous Assignments, exceed the not-to-exceed amount of compensation for Additional Services under this Agreement (see Sections 2.F, below).

Prior to execution of an Assignment, Construction Manager shall submit its calculations, and any other documentation required, to reasonably support its estimate of the total cost of its services for the assigned Project. This documentation shall include the anticipated work hours required to provide Construction Management services for each phase of the assigned Project, including but not limited to pre-design, design, plan check, bidding, construction, and post-construction. If Construction Manager reaches a not-to-exceed amount set forth in an Assignment before its services under the Assignment are complete, Construction Manager shall complete its services under the Assignment and shall not be entitled to any further compensation related to that not-to-exceed amount.

However, the execution and approval of this Agreement is not a guarantee that a Project will be assigned to Construction Manager.

The term of this Agreement shall be through final completion of the Projects and all applicable warranty periods, which includes completion of all financial transactions (i.e., all progress and final payments, release of retention, change orders and any claims), except that such term may not exceed five years from the effective date of this Agreement.

Construction Manager, and its subconsultants, shall not be allowed to bid on any of the Projects' construction work.

Construction Manager shall comply with any applicable prevailing wage laws.

2. PAYMENT OF CONSTRUCTION MANAGER.

- A. For satisfactory performance of the services required by this Agreement ("Basic Services") for all Assignments under this Agreement, Construction Manager shall be compensated according to its hourly rate schedule (see *Exhibit A*, attached) and the hours worked (measured in tenths of an hour). Construction Manager's total compensation for its Basic Services on all Assignments combined under this Agreement shall not exceed **Seven Hundred Eighty Thousand dollars No/100(\$780,000.00)**.
- B. District shall reimburse Construction Manager for reimbursable expenses, as defined below, as provided in each Assignment for a particular Project. Reimbursable expenses are those out-of-pocket expenses Construction Manager directly incurs in performing this Agreement. Reimbursable expenses for this Project are limited to job office/trailer, site move in/out, trailer utilities, phone, phone system, fax, copier, miscellaneous blueprints, postage, messenger, computers, vehicle mileage, supplies, furniture, preconstruction expense, and miscellaneous expense. Reimbursable expenses do not include indirect costs, such as general overhead (for example, home office overhead, or insurance premiums), for which Construction Manager must pay out of its compensation for services under Section A., above. Reimbursable expenses do not include general conditions construction work (including but not limited to equipment rentals, temporary toilets, dust control, temporary barricades, site security, worker safety, temporary water, temporary power, and janitorial and debris services), which shall be included in the bid package to be awarded. Total compensation to Construction Manager for

Reimbursable Expenses on all Assignments combined under this Agreement shall not exceed Forty-five thousand dollars (\$45,000.00).

- C. For each Assignment, Construction Manager shall submit monthly invoices for its time and reimbursable expenses. The invoices shall list the employees, their services performed each day, their hours spent on each service, and all reimbursable expenses for the previous calendar month. If District disputes a portion of the invoice, it shall notify Construction Manager within twenty (20) days and meet and confer with Construction Manager to resolve the dispute. District shall pay the undisputed amount of any invoice within thirty (30) days of receipt of the invoice. Failure of District to dispute an invoice within twenty (20) days shall not act as a waiver of District's rights to later challenge the validity of the invoice and to withhold the potentially invalid portion.
- D. For any preconstruction phase of Construction Manager's work, Construction Manager may only invoice fifteen percent (15%) of the total not-to-exceed compensation.
- E. District may withhold from any payments to Construction Manager for an Assignment to the extent that Construction Manager's wrongful acts or omissions under any Assignment under the Agreement caused District to incur damages or costs, including but not limited to withholding the full amount of any change order necessitated by an error or omission in the Contract Documents. ("Contract Documents" means all documents that are incorporated into the construction agreement between the District and the Contractor for the Project, including plans and specifications; and "Contractor" means the prime contractor.)
- F. Construction Manager may separately invoice, on an hourly basis, for services on a Project that it performs at District's written direction that are outside the scope of the services described in the Assignment for that Project ("Additional Services"). Prior to performing these services for a Project, Construction Manager must (1) provide District with written notice stating that the requested services are Additional Services and stating a not-to-exceed amount for performing the Additional Services, and (2) receive written authorization from the District to perform the Additional Services at the not-to-exceed amount of compensation. Invoices for Additional Services are also subject to the dispute procedures in Section 2.C., above. Construction Manager shall not be compensated for any Additional Services required as a result of Construction Manager's wrongful acts or omissions in breach of this Agreement, the applicable standard of care, or the law. Total compensation to Construction Manager for Additional Services on all Assignments combined under this Agreement shall not exceed Seventy-Five Thousand dollars (\$75,000.00).
- G. The total not-to-exceed price under this Agreement based on Sections 2.A, 2.B, and 2.F is \$900,000.00. District has the right to audit Construction Manager's records regarding any of the services Construction Manager performs for District on this Project.

3. DUTIES AND RESPONSIBILITIES OF CONSTRUCTION MANAGER.

A. General Duties and Responsibilities.

- As may be directed by the District for a Project, Construction Manager will administer all phases of construction activities to achieve the completion of the construction contracts and the Project in accordance with the requirements of this Agreement and in accordance with the reasonable care of a professional construction manager in the circumstances of this Project. All services Construction Manager performs under this Agreement shall be conducted in a manner consistent with the terms of this Agreement and with the level of care and skill ordinarily exercised by construction managers, on similar projects in California with similar complexity and with similar agreements, who are specially qualified to provide the services the District requires. Construction Manager shall conduct all such services in conformance to, and compliance with, all applicable Federal, State and local laws, including but not limited to statutes, decisions, regulations, building or other codes, ordinances, charters, the Americans with Disabilities Act ("ADA"), the California Public Contract Code, the California Civil Code, and the California Government Code. Construction Manager shall provide other reasonable and necessary services that assist District in maintaining the District's budget and schedule. Construction Manager shall perform the services set forth in this Agreement as expeditiously as is consistent with the orderly progress of the Project, the applicable standard of care, the timelines of this Project and Agreement, and all applicable law.
- Staffing. Construction Manager shall provide sufficient staffing to timely perform its duties and responsibilities under this Agreement, including coordination of the work to optimize efficiency and minimize conflict and interference between Contractor and, if applicable, Owner's own forces or any separate contractors also on-site. Construction Manager shall provide sufficient on-site employees to perform its duties and responsibilities under this Agreement, as may be clarified in the Assignment for the Project. All of Construction Manager's personnel shall be qualified to perform the services they provide for the Project. Construction Manager shall obtain District's written approval of each employee of Construction Manager who provides services under this Agreement, and written approval for each change of employees who provides such services. District may, upon fifteen (15) days written notice, cause Construction Manager to remove a person from the Project if he/she has failed to perform to District's Construction Manager shall provide a full-time Project manager during the construction phase with authority to commit resources of Construction Manager to monitor, manage and administer all aspects of this Agreement to help achieve the completion of all construction. Should additional employees be required to timely and fully perform all of the services required under this Agreement and/or to avoid delay occurring, Construction Manager shall provide them immediately.
- 3. <u>Disclosure</u>. Construction Manager shall disclose to District all of Construction Manager's subconsultants that are performing services related to the Project. Construction Manager shall also disclose to District any compensation related to the Project that Construction Manager receives from parties other than the District so that District may determine if there are any conflicts of interest.

- 4. <u>Additional Services</u>. If District directs Construction Manager to perform services related to the Project that are not within the scope of this Agreement, Construction Manager shall perform them and invoice the District for such services pursuant to Section 2.F.
- 5. Obligation to Perform. The Construction Manager shall provide all construction management duties and functions as specifically directed by the District, even if not specifically identified in this Agreement. The Construction Manager shall perform all tasks as directed by the District to complete the Project and Construction Manager's services. The Construction Manager may not cease performance of its services under this Agreement for any reason, including disputes with the District or an alleged breach of contract by the District. The Construction Manager acknowledges that its priority is to ensure completion of the Project on time and on, or under, the District's budget. If the Construction Manager believes that the District owes it additional compensation under this Agreement, the Construction Manager may submit a request for additional compensation, but the Construction Manager may not cease or reduce performance of its services for that reason.

B. Preconstruction, Design Review, and Bidding Phase.

The services to be provided during the Preconstruction, Design Review and Bidding Phases for the Project may include, but are not limited to the following: Review and recommendations during design development; preparation of conceptual and periodic estimates; budget assessment and cost containment advice; value engineering studies and recommendations; and constructability reviews.

- 1. <u>Construction Management Plan</u>. The Construction Manager shall prepare a construction management plan for the Project. The construction management plan shall (1) provide a preliminary evaluation of the District's schedule, cost and design requirements for the Project; (2) develop an anticipated construction schedule; (3) develop a preliminary cost estimate for each type of work contemplated by the Project; (4) clarify and delineate the Architect's duties, the Contractor's responsibilities, the District's responsibilities, the Construction Manager's responsibilities; and (5) set forth a plan for the administration of all work on the Project. The plan shall provide for Architect and District review and acceptance.
- 2. Preliminary Schedule. The Construction Manager shall prepare a preliminary critical path schedule for the Project using software showing construction activities, procurement and submittal activities, any other critical path activities, and sequencing and duration of the Contractor's work on the Project. The preliminary schedule shall specify the proposed starting and finishing dates for the contract and the dates by which certain construction activities and milestones must be complete. The Construction Manager shall submit the preliminary schedule to the District for review and approval. The preliminary schedule will be included in the bid package and will be the initial basis for the schedule during construction.
- 3. <u>Project Construction Cost and District's Budget</u>. The Construction Manager shall assist the Architect in preparing the Architect's initial and revised Project Construction Cost, which shall be estimates of the total construction costs to be paid by the District to the Contractor. All Project Construction Costs shall include a contingency for additional

construction costs that may arise through higher bids than expected, future increases in construction costs, and change orders. The Project Construction Cost shall also provide cost breakdowns based on anticipated trades and/or subcontractors. The Construction Manager shall also approve in writing any Project Construction Cost the Architect submits. During the Architect's design phases, the Construction Manager shall assist Architect in ensuring that the Project Construction Cost remains equal to, or less than, the District's budget. The Construction Manager shall consult with the Architect and District to suggest reasonable adjustments in the Project scope, if any, and to suggest possible add/delete bid alternatives in the Contract Documents, to adjust the Project Construction Cost to conform to the District's budget.

- 4. <u>Bid Package</u>. The Construction Manager shall, with assistance from the Architect, prepare the bid package and ensure that all Project requirements (including general conditions) are included. Construction Manager will be responsible for assembly of the bid package and preparation of all cover information to assure that all items listed on the cover are included in the bid documents.
- 5. <u>Pre-Bid Conferences</u>. The Construction Manager shall, with the assistance of the Architect and the District, disseminate the bid package and conduct pre-bid conferences to familiarize bidders with the bid documents and management techniques. The Construction Manager shall also assist the Architect with responding to questions from prospective bidders, and with the issuance of addenda. If requested by the District, the Construction Manager shall assist the District in pre-qualifying bidders.
- 6. <u>Project Meetings</u>. The Construction Manager shall conduct Project meetings as needed, but on at least a weekly basis. The District may request more frequent meetings. The District, Architect and others shall attend these meetings. The meetings shall serve as a forum for the exchange of information concerning the Project and the review of design progress. The Construction Manager shall prepare and distribute minutes of these meetings to the District, Architect, and others in attendance.
- Review of Contract Documents. Before the Architect submits the 7. Contract Documents to the Division of the State Architect ("DSA"), the Construction Manager shall thoroughly and adequately review the Architect's proposed Contract Documents and make detailed written recommendations to the District and the Architect regarding: constructability; likelihood of resulting in accurate and complete bids; and general completeness, clarity, consistency, coordination, and cost-effectiveness. Construction Manager shall also make recommendations regarding value engineering, possible add/delete bid alternatives, timelines for construction and scheduling. Construction Manager shall provide all of the above recommendations to the District and the Architect in writing or as notations on the proposed Contract Documents and Contract Documents. The constructability review shall also ascertain whether the Contractor can construct the Project as depicted in the proposed Contract Documents, and can do so without delays, disruptions, or additional costs. The constructability review shall include written confirmation that: (a) the Construction Manager's senior estimator has directly and thoroughly reviewed and approved all proposed Contract Documents. Construction Manager shall provide District with evidence of that review; (b) proposed Contract Documents requirements are consistent with, and conform to, the District's Project requirements; and (c) the various

components of the proposed Contract Documents prepared by Architect and its design consultants are coordinated and consistent with each other so as to minimize conflicts within, or between, the components. In performing the reviews and making the recommendations, the Construction Manager shall not be assuming responsibility or liability, in whole or in part, for any aspect of the Project design, design requirements, design criteria or the substance or contents of the proposed Contract Documents. The Construction Manager may use building information modeling technology during the constructability review if District and Construction Manager believe it is advisable for the Project.

The District shall have the sole and exclusive discretion to accept some, all, or none of the constructability review comments. If the District accepts any of the constructability review comments and directs Architect to revise the design accordingly, then Construction Manager shall review the Architect's revised proposed Contract Documents to confirm that the accepted comments have been addressed in the proposed Contract Documents.

The Construction Manager shall review the Architect's Storm Water Pollution Prevention Plan, if any, and provide written recommendations to the District and Architect as to its adequacy.

- 8. <u>Project Funding</u>. The Construction Manager shall assist the District in preparing documents concerning the District's budget for use in obtaining or reporting on Project funding. The documents shall be prepared in a format approved by the District. The Construction Manager shall make recommendations to the District concerning revisions to the Project and Project Construction Cost that may result from design changes.
- 9. <u>Schedule Reports</u>. The Construction Manager shall prepare and distribute biweekly reports that compare actual progress with scheduled progress for the design phases of the Project.
- 10. <u>Project Cost Reports</u>. The Construction Manager shall prepare and distribute Project cost reports that shall indicate actual or estimated costs compared to the District's budget.

11. <u>Bidding, Bid Opening, and Evaluation</u>.

- 11.1 The Construction Manager shall develop and expedite bidding procedures for bid document issuance, bid tracking, and receipt of bids. The Construction Manager shall develop bidders' interest in the Project and shall maintain contact with potential bidders on a regular basis throughout the bid period. Construction Manager shall conduct a telephone campaign to encourage and maintain interest in bidding.
- All construction work, including "general conditions" work, for the Project shall be competitively bid unless otherwise required by the District.
- 11.3 If the Project is funded with any State funds, Construction Manager shall comply with all applicable State Allocation Board ("SAB") requirements.

- 11.4 The Construction Manager shall coordinate the preparation and placement of the notices and advertisements to solicit bids as required by law and in cooperation with the District and Architect. Architect may, with District's written approval, delegate to Construction Manager: publication of the invitation to bid in the appropriate regional trade papers and publications devoted to Disabled Veteran Business Enterprises; and the preparation, and submission to OPSC, of the appropriate documentation of that publication.
- 11.5 The Construction Manager shall coordinate and expedite the preparation, assembly and delivery of bid documents and any addenda to the prospective bidders. This shall include the following, as applicable: arrange for printing, binding, wrapping and delivery of bid packages; and make follow-up calls to the prospective bidders. The Construction Manager shall administer the addenda process and shall provide a review of each addendum during the bid phase for time, cost, and constructability impact, and make appropriate comments or recommendations.
- 11.6 The Construction Manager shall include the following requirements in all proposed bid package documents: performance and payment bonds at 100% of the contract amount; all bond sureties must be admitted California surety insurers; and insurance in amounts and coverage as directed by the District.
- 11.7 The Construction Manager shall open and evaluate all bids received, and make a recommendation to the District for award of the contract or rejection of all bids. Construction Manager shall assist the District in determining bidders' responsibility, by among other things, analyzing any questionnaires, interviewing, investigating and researching, and shall submit a written report to the District and Architect with information and recommendations. Construction Manager shall also submit a bid package summary that lists the name of the low bidder and the low bid amount. If applicable, the summary shall classify the bid according to SAB cost allowance categories; and when a bid includes work in more than one cost category, the summary shall assign an appropriate amount to each.
- 11.8 If the District authorizes re-bidding, the Construction Manager shall assist the Architect in revising the scope and the quality of work as may be required to reduce construction costs. The Construction Manager, without additional compensation, shall cooperate with the District and Architect as necessary to bring construction costs within the District's budget.
- 11.9 Construction Manager shall certify in writing that all of the work in the plans and specifications for the Project is included in the bid package. If the bid package does not include 100% of the work in the plans and specifications, the cost of the additional necessary work shall offset the Construction Manager's fees.
- 11.10 The Construction Manager shall not be a bidder or perform work for the successful bidder.

- 12. <u>Proposal Evaluation and Solicitation</u>. For work which need not be competitively bid, the Construction Manager shall solicit requests for proposals, evaluate all proposals received, and make recommendations to the District regarding the Contractor to be selected for such work.
- 13. <u>Pre-Construction Conferences</u>. With the Architect's assistance, the Construction Manager shall conduct pre-construction conferences with the successful bidder, which shall include providing the Contractor to the various reporting procedures and site rules prior to the commencement of actual construction. The Construction Manager shall obtain the certificates of insurance and bonds from the Contractor review and, if acceptable, approve them, and then forward them to the District.
- 14. <u>Equipment Procurement</u>. The Construction Manager shall recommend a schedule for the District's purchase, procurement and/or rental of owner-furnished materials and equipment required for the Project.
- 15. <u>Communications</u>. The Construction Manager shall develop a communication system to ensure clear communication between the District, the Construction Manager, the Architect, Contractor and other parties involved with the Project. In developing this communication system, the Construction Manager shall meet with the District, the Architect and others to determine the type of information to be reported, the reporting format and the desired frequency for distribution of the various reports.

C. Construction Phase.

- Construction and Contract Administration. As may be requested by the District, the Construction Manager shall provide administrative, management, and related services as required to coordinate work of the Contractor with the activities and responsibilities of the Construction Manager, the District, and the Architect to complete the Project in accordance with the Contract Documents and this Agreement, within the District's budget, as well as within the District's cost, time, and quality objectives. As the District's representative on the construction site, the Construction Manager shall be the party to whom the Contractor submits all documents and information, including requests for information, submittals, shop drawings and proposed change orders. Construction Manager shall be responsible for administration of the Contract as set forth herein, and for managing the Contractor and its work to optimize efficiency and minimize conflict and interference between Contractor and, if applicable, District's own forces and separate contractors on-site. ("Contract" means a contract between the District and the Contractor for the Project, as reflected in the Contract Documents.) Construction Manager shall prepare and provide written monthly progress reports, including information on progress, problems, potential solutions, schedules, and fiscal conditions. Construction Manager shall meet with District on an as-needed basis and at the District's request.
- 2. <u>Project Site Meetings</u>. The Construction Manager shall schedule and conduct preconstruction, construction and progress meetings to discuss all matters relevant to construction of the Project, including but not limited to procedures, progress, inspections, necessary corrective work, problems, requests for information, proposed change orders, and

scheduling. During construction, the meetings shall occur at least weekly. The Construction Manager shall prepare and distribute detailed minutes to all attendees, the District and the Architect.

- 3. <u>Budget Management and Cost Control</u>. If the lowest responsible and responsive bid exceeds the Project Construction Cost, the District may consent to increasing the Project Construction Cost and/or the District's budget, or may authorize negotiations (if permissible), direct re-bidding of the bid package, or abandon the bid package or the Project, and Construction Manager shall assist in these activities. The Construction Manager shall prepare and distribute monthly Project cost reports that shall indicate actual or estimated costs compared to the Project Construction Cost and the District's budget, including a summary of the progress payments and the amounts of potential, proposed and actual change orders. The Construction Manager shall revise and refine the Project Construction Cost, incorporating changes as they occur and identifying variances between actual and budgeted or estimated costs. Construction Manager shall also make recommendations for eliminating future costs so the predicted Project Construction Cost to be incurred will be within the District's budget.
- 4. <u>Schedule</u>. The Construction Manager shall ensure that the bid package requires the Contractor to submit to Construction Manager a detailed critical path schedule before the Contractor's commencement of work on the Project site or within one (1) week of award of the Contract, whichever is earlier.

During construction, the Construction Manager shall collect monthly updated schedules from the Contractor as required under the Contract Documents. Construction Manager shall review the original and updated schedules for the Contractor's compliance with the scheduling requirements in the Contract Documents, and shall then, within two weeks of receiving the schedule from the Contractor, provide the schedule and comments regarding such compliance to the District and the Architect.

If the Contractor does not submit original or updated schedules as required under the Contract Documents, then the Construction Manager shall promptly inform the Contractor and demand the schedule.

If the Contractor's work does not progress according to the schedule or does not progress in a manner that will allow the Contractor to meet the completion deadline in the Contract Documents, then Construction Manager shall immediately demand a recovery plan from the Contractor as required in the Contract Documents. Upon receipt, Construction Manager shall distribute the recovery plan, with the Construction Manager's recommendations in writing, to the District for its consideration.

5. <u>Trivial Variations in the Work.</u> The Construction Manager may authorize trivial variations in the work from the requirements of the Contract Documents that (a) do not involve an adjustment in the Contract price or the Contract time, and (b) are consistent with the overall intent of the Contract Documents. The Construction Manager shall immediately provide to the Architect and the District copies of such authorizations.

6. Quality Review and Inspections. The Construction Manager shall establish and implement a comprehensive program to monitor the quality of the construction, as part of the Construction Manager's supervision of the Contractor and its work. The purpose of the program shall be to assist in guarding the District against work by a Contractor that does not conform to the requirements of the Contract Documents. The Construction Manager shall supervise the Inspector of Record to ensure that he/she is performing all necessary inspections, and shall incorporate the results of the Inspector of Record's inspections into the Construction Manager's inspection and quality program.

When it is the opinion of the Construction Manager, Inspector of Record, District, or the Architect that the Contractor's means, methods, techniques, sequences or procedures of construction will likely lead to a portion of the Contractor's work not conforming to the Contract Documents, then the Construction Manager shall immediately so notify the Contractor in writing. The notice shall also state that the District will reserve all rights to demand correction of any resulting non-conforming work or to pursue other relief; however, the notice shall not direct Contractor as to what means, methods, techniques, sequences or procedures Contractor should use to meet the requirements of the Contract Documents, nor shall Construction Manager ever provide such direction to the Contractor during the Project. Except for trivial variations in the work from the requirements of the Contract Documents that do not involve an adjustment in the Contract price or the Contract time and which are consistent with the overall intent of the Contract Documents, the Construction Manager is not authorized to, and shall not, change, revoke, alter, enlarge, relax or release any requirements of the Contract Documents or approve or accept any portion of the work not conforming to the requirements of the Contract Documents. Communication between the Construction Manager and the Contractor with regard to quality review shall not in any way be construed as binding the Construction Manager, the Architect, or the District to the Contractor, or be construed as releasing the Contractor from performing the work in accordance with the Contract Documents. The Construction Manager will not be responsible for the means, methods, techniques, sequences and procedures of construction a Contractor uses for the Project unless, contrary to the terms of this Agreement, it directs the Contractor to use certain means, methods, techniques, sequences or procedures to meet the requirements of the Contract Documents. The Construction Manager shall use all available means and undertake good-faith efforts to secure the performance of the Contractor in accordance with the Contract Documents.

7. <u>DSA Construction Oversight Process</u>. The Construction Manager has the primary responsibility for the Project to supervise, coordinate and manage the compliance of all parties, including the District's Inspector of Record/Project Inspector ("IOR"), Contractor, Architect, laboratories, District and the Construction Manager itself, with the DSA Construction Oversight Process.

The Construction Manager must communicate and coordinate with the Owner, Contractor, Architect, laboratories, and the IOR to meet the DSA Construction Oversight Process requirements without delay or added costs to the Project.

The Construction Manager shall be responsible for any additional DSA fees and delay damages related to review of proposed changes to the DSA-approved Contract

Documents, to the extent Construction Manager's performance of, or failure to perform, any duties under this Agreement or law caused the additional DSA fees, and delay damages.

8. Change Orders and Claims. The Construction Manager shall recommend necessary or desirable changes to the Architect and the District, review proposed change orders, assist in negotiating Contractor's proposed change orders, submit recommendations to the Architect and District regarding the proposed change orders, and, if they are accepted, prepare change orders for the Architect's review and with the understanding that the District's governing body must approve all change orders. The Construction Manager shall review the contents of all proposed change orders from the Contractor regarding the Contract time or price, endeavor to determine the cause of the proposed change order, assemble information concerning the proposed change order, and evaluate the merits of the proposed change order. Construction Manager shall ensure that all supporting documentation is submitted with any proposed change order, and shall request additional supporting documentation if necessary. The Construction Manager shall provide to the Architect a copy of each proposed change order, and the Construction Manager shall, in its evaluation of the Contractor's proposed change orders, consider the Architect's comments regarding the proposed changes. The Construction Manager shall make a final written recommendation to District and Architect regarding each proposed change order and shall conduct negotiations with the Contractor if necessary. No change orders will be paid by District without prior approval of the District. The Construction Manager shall prepare and distribute change order reports on a weekly basis for the District. The report shall list all District-approved change orders by number, a brief description of the change order work, the cost, and percent of completion of the change order work. The report shall also include similar information for proposed change orders and potential change orders of which the Construction Manager may be aware. To the extent that the Contractor performs work that is the subject of a proposed change order, the Construction Manager shall monitor the work and include in the daily report all information necessary to calculate the Contractor's costs in performing the work.

If the Contractor submits a claim to the District under its Contract, including one based on the denial of a proposed change order, the Construction Manager shall process and evaluate the claim, and make reasonable efforts to resolve the claim, under the procedures outlined in the Contract Documents.

9. Progress Payments and Retention Release. Progress payments shall be made as required by the Contract Documents and by law (including but not limited to Public Contract Code section 20104.50), and the Construction Manager shall process all such payments and notify the District when payments are required. The Construction Manager shall develop and implement procedures for the review and processing of monthly applications by Contractor for progress payments and final payments. At or before submission of the Contractor's first progress payment application, the Construction Manager shall collect from the Contractor a reasonable schedule of values that accurately allocates the Contract price to the Contract work items. The Construction Manager shall receive, review, revise and give initial approval to the progress payment applications. After Construction Manager gives initial approval to the progress payment applications, it shall distribute them to Architect, and then to the District, for approval. The applications shall state the total Contract price, total payment to date, total retention to date, current payment requested based on percentages of work items completed to date (per the schedule of

values), revised total payment, and revised retention. A portion of this application shall be a recommendation for payment that the Construction Manager shall sign, and deliver to, the District for the District's use in making payments to the Contractor.

Retention shall be released as required by the Contract Documents and by law (including but not limited to Public Contract Code section 7107), and the Construction Manager shall process the release and notify District of when such release is required.

The Construction Manager shall monitor the District's grounds for withholding some or all of the progress payments and/or retention release from the Contractor (including past and future liquidated damages, and cost of corrective work), and shall advise the District of such grounds before any progress payment or retention release. The Construction Manager shall withhold from progress payments and/or retention release for all such grounds unless the District instructs the Construction Manager to not withhold. The Construction Manager shall not waive any rights, claims or damages that the District may have against the Contractor without written authority from the District to do so. The Construction Manager shall take all action necessary to protect, document and preserve the District's rights, claims and damages against the Contractor, including but not limited to notification of the accrual or assessment of liquidated damages.

The Construction Manager, in conjunction with the District, shall establish and administer an appropriate Project accounting system and shall maintain cost accounting records on authorized work performed under unit costs, additional work performed on the basis of actual costs of labor and materials, or other work requiring accounting records. Construction Manager shall provide monthly accounting updates.

- 10. <u>Contractor Safety Programs</u>. The Construction Manager shall review the safety programs the Contractor develops under the Contract Documents and shall coordinate all safety programs for the Project.
- 11. <u>Permits and Approvals</u>. The Construction Manager shall assist the District in obtaining approval and permits from all authorities having jurisdiction over the Project. The Construction Manager shall also verify that all required permits, bonds, and insurance have been obtained from the Contractor.
- 12. <u>Coordination of Technical Inspection and Testing</u>. The Construction Manager shall assist the District in selecting and retaining the professional services of special consultants and testing laboratories and coordinate their services. The Construction Manager shall receive a copy of all inspection and testing reports and shall provide a copy of such reports to the Architect. The Construction Manager shall coordinate with the District's testing consultants all testing required by the Architect, District or third parties.
- 13. <u>Interpretation of Contract Documents</u>. The Construction Manager shall consult with the Architect and the District if the Contractor submits a request for information or other requests for interpretation of the meaning or intent of the Contract Documents ("RFI"), and shall assist in the resolution of questions which may arise; however, the Architect shall have

primary responsibility for the interpretation of Project plans and specifications. Within two (2) business days of receipt of an RFI, the Construction Manager shall either: 1) forward the RFI to the Architect and District; or 2) for an RFI not related to the plans and specifications, review or reject it. However, if the issue in the RFI is directly impacting the critical path at that time, the Construction Manager shall forward, review or reject the RFI immediately upon receipt. Responses received from the Architect shall be immediately forwarded to the submitting Contractor. Construction Manager shall keep Architect informed of any rejected RFI's.

- Manager shall review all shop drawings, schedule updates, product data, samples, and other submittals provided by the Contractor and coordinate submittals with the information contained in the plans and specifications. The Construction Manager shall transmit all such materials to the Architect for approval within two business days of receipt, unless the submittal is directly impacting the critical path at that time, in which case the Construction Manager shall forward the submittal immediately upon receipt. The Construction Manager shall maintain logs, files and other necessary documentation. Responses received from the Architect shall be immediately forwarded to the Contractor that provided the submittal.
- 15. <u>Daily Log</u>. The Construction Manager shall record the progress of the Project by a daily log. The Construction Manager shall submit written reports to the District and the Architect on a regular basis, as established by the District. The daily log will include, but not be limited to, information about the weather, Contractor and subcontractors at work and their equipment and staffing, work accomplished, problems encountered, rejection of material or work, the current critical path of the Project, issues that are known to be in dispute and/or may be the subject of proposed change orders or claims, and other similar relevant data as the District may require. Construction Manager shall document the Project by use of video, photographs, and audio, with particular attention to known disputes and/or issues that could lead to proposed change orders or claims.
- 16. Project Site Records. The Construction Manager shall maintain at the Project site, on a current basis the following documents: A record copy of the Contract, drawings, specifications, addenda, change orders, and other modifications, in good order and marked to record all changes made during construction; pre-construction activities documents, including but not limited to constructability review documents (see Section 2.B., above); shop drawings, product data, samples, and submittals; records regarding purchases, materials and equipment; applicable handbooks, schedules, schedule updates and daily logs; records regarding progress payments, retention, proposed change orders, claims and change orders; maintenance and operating manuals and instructions; and other related documents and revisions which arise out of the Contract or work. The Construction Manager shall make all records available to the District and Architect and deliver them to the District at Project completion or termination of this Agreement.
- 17. <u>Security</u>. The Construction Manager shall arrange for storage, protection, and security of District-furnished materials, systems, and equipment until such items are incorporated into the Project. Upon District's request, Construction Manager shall comply with any fingerprinting or related requirement.

- 18. <u>Start-Up Operations</u>. The Construction Manager shall review the Contractor's checkout of the readiness of utilities, operational systems, and equipment and shall assist the Contractor in its initial start-up, testing, balancing, adjusting, training of District employees and preparation of operations and maintenance manuals. The Construction Manager shall coordinate and assist the District in the move-in for the Project.
- 19. <u>Punchlist</u>. Upon notice from the Contractor that the Contractor believes its work is complete, the Construction Manager, in consultation with the Architect and the Inspector of Record, shall prepare a list of incomplete work or work which must be corrected due to failure to conform to the requirements of the Contract Documents (the "Punchlist"). The Construction Manager shall diligently pursue the Contractor to complete its Punchlist work as quickly as possible, using all available District powers and rights under the Contract Documents. If the Contractor's Punchlist is not completed within forty-five (45) days of issuance, the Construction Manager shall provide a written recommendation to the District as to how to best proceed to secure completion of the Punchlist as quickly as possible.
- 20. <u>Final Completion and Final Payment</u>. The Construction Manager shall consult with the Architect and the District and shall determine when the Contractor's work is fully complete as required by the Contract Documents. When the Contractor's work is complete, the Construction Manager shall notify the District in writing and shall recommend that the District accept the Contract work as fully complete. The Construction Manager shall draft the resolution of acceptance for the District's Board to approve, and shall also, if required for the Project or if District requests it, draft a Notice of Completion to be recorded with the County within fifteen (15) days after the Board's acceptance. The Construction Manager shall continue to process progress payment applications, releases of retention, proposed change orders and claims as required by the Contract Documents and the law beyond the completion and acceptance of the work.
- 21. <u>Final Documents</u>. During the Project, the Construction Manager shall secure from the Contractor and transmit to the District all documents and items required by the Contract Documents, including guarantees, affidavits, releases, bonds, keys, schedule updates, manuals, record drawings, and daily logs. Upon completion of the Project, the Construction Manager shall also forward all of its documents and plans to the District and ensure all such plans and documents are well organized for any appropriate audit or review of the Project. The Construction Manager shall collect as-built drawings from the Contractor and review them for accuracy and completeness, and then forward them to Architect for preparation of a final complete set of as-built drawings for the Project in its entirety. The Construction Manager, in cooperation with the District and Architect, shall assist with the coordination and processing of all necessary paperwork and closeout documents with the Office of Public School Construction ("OPSC"), DSA, and any other applicable public agencies.
- 22. <u>Warranty Inspections</u>. The Construction Manager shall perform warranty inspections 30 to 60 days prior to expiration of each warranty period applicable to the Contractor's work, and shall arrange for, and monitor, Contractor's work on site and inspect any resulting warranty work by the Contractor. Immediately after a warranty inspection, the

Construction Manager shall notify the Contractor in writing of all warranty items that require correction.

- **4. <u>DISTRICT DUTIES AND RESPONSIBILITIES.</u>** During the term of this Agreement, the District shall:
- A. Provide a budget for the Project ("District's budget"), based on consultation with the Construction Manager and the Architect;
- B. Designate a representative authorized to act on the District's behalf with respect to the Project. The District, or such authorized representative, shall examine documents submitted by the Construction Manager and shall render decisions promptly to avoid unreasonable delay in the progress of the Project;
- C. Furnish structural, mechanical, electrical, and other laboratory tests, inspections and reports as required by law or by the Contract Documents;
 - D. Retain an architect to design the Project;
- E. Furnish a list of events for inclusion in the schedule(s) that may affect construction, such as quiet days, fundraising events, meetings, parent nights, or summer school; and
- F. Advise promptly of any fault or defect in the Project, or nonconformance with the Contract Documents, that the District observes.

5. <u>TERMINATION</u>.

- A. District may terminate this Agreement for any reason, in its absolute discretion and convenience, by giving Construction Manager fourteen (14) days written notice of termination. District may also issue a written notice of termination of this Agreement for cause based on the Construction Manager's breach of this Agreement if (i) District mails and faxes to Construction Manager a written notice of intent to terminate with explanation of the breaches and the cure necessary, and (ii) Construction Manager does not cure, or offer a reasonable plan to cure, the default within five (5) calendar days of issuance of the written notice of intent to terminate.
- B. In the event of termination by District, the Construction Manager shall be compensated pursuant to Section 2, above, for all services satisfactorily performed through the termination date.
- 6. <u>HOLD HARMLESS/INDEMNIFICATION</u>. Construction Manager shall indemnify, defend and hold harmless the District, its Board of Trustees, officers, agents, and employees from any and all claims, damages, losses, liability, causes of action and demands, including reasonable attorney's fees and costs, incurred in connection with or in any manner arising out of Construction Manager's performance of, or failure to perform, any duties under this Agreement or the law, including but not limited to breaches of the applicable standard of care.

STATUS OF CONSTRUCTION MANAGER AND RELATIONSHIP TO The Construction Manager shall be District's principal agent in providing the DISTRICT. construction management services described in this Agreement. In providing the construction management services contemplated by this Agreement, the Construction Manager shall, on behalf of the District, maintain a professional working relationship with the District, the Contractor, the Architect and all others. The Construction Manager's primary obligation of loyalty is to the District, not the Architect, the Contractor, a subconsultant, or another party. When performing its duties and responsibilities on the Project, the Construction Manager must act and make recommendations in accordance with the District's best interests, and not the Construction Manager's, Architect's, the Contractor's, or another party's best interests. This duty of loyalty to the District requires the Construction Manager to, among other things, notify the District of any potential deficiencies in Architect's design of the Project or potential breaches by Architect of its obligations to the District under law (including the standard of care) or the agreement between the District and Architect. This duty of loyalty to District also requires the Construction Manager to, among other things, notify District of any potential deficiencies in the Contractor's work or potential breaches by the Contractor of its obligations to the District under law or under the agreement between the District and the Contractor.

As Construction Manager, the Construction Manager is not an employee of the District. Construction Manager is understood to be an independent contractor. Nothing in this Agreement shall preclude Construction Manager from performing similar services for other persons or entities.

Nothing contained in this Agreement shall be deemed to create any contractual relationship between the Construction Manager and the Architect, the Contractor, or a material supplier for the Project, nor shall anything contained in this Agreement be deemed to give any third party any claim or right of action against the District, the Architect or the Construction Manager which does not otherwise exist.

- 8. <u>INSURANCE</u>. The Construction Manager shall purchase and maintain insurance that will protect the Construction Manager from the claims set forth below that may arise out of or result from the Construction Manager's performance of services or failure to perform services required by this Agreement:
- A. Claims under Workers' Compensation, disability benefits and other similar employee benefits acts that are applicable to the work performed;
- B. Claims for damages because of bodily injury, occupational sickness or disease or death of Construction Manager's employees, agents or invitees;
 - C. Claims for damages because of bodily injury or death of any person;
- D. Claims for damages insured by usual personal injury liability coverage that are sustained (1) by any person as a result of an offense directly related to the employment of such person by the Construction Manager or (2) by any other person;

- E. Claims for damages, other than to the work itself, because of injury to or destruction of tangible property, including loss of use therefrom; or
- F. Claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle.

The Construction Manager's comprehensive general and automobile liability insurance shall be written for not less than the following limits of liability:

Comprehensive General Liability

Personal Injury: Property Damage:

\$1,000,000 Each Occurrence \$1,000,000 Each Occurrence

\$2,000,000 Aggregate \$2,000,000 Aggregate

Comprehensive Automobile Liability

Bodily Injury: Property Damage:

\$1,000,000 Each Person \$1,000,000 Each Occurrence

\$1,000,000 Each Occurrence

<u>Errors and Omissions Insurance</u> – Prior to commencement of services under this Agreement, Construction Manager shall furnish to the District satisfactory proof that the Construction Manager has, for the period covered by this Agreement, errors and omissions insurance on claims basis with limits of at least \$2,000,000.

Each policy of insurance above shall operate as primary insurance. The District, its Board of Trustees, employees and agents shall be named as additional insureds under the policies. A copy of the policies shall be provided before any work is commenced under this Agreement. Policies shall not be canceled or reduced in coverage without 30 days prior written notice to District.

Manager represents and warrants that Construction Manager possesses the appropriate qualifications and licenses required by all applicable provisions of law, including Government Code sections 4525, et seq.; that Construction Manager is competent and qualified to perform the services required by this Agreement; that Construction Manager has substantial expertise and experience in all aspects of construction management for projects of this type, including but not limited to construction supervision, bid evaluation, cost benefit analysis, claims review and negotiation, general management and administration of construction projects, furthering of District's interests in the management and construction of the Project; and that Construction Manager shall perform in an expeditious and economical manner consistent with the interests of the District.

- 10. PAYROLL AND WORKER'S COMPENSATION RESPONSIBILITIES. Construction Manager will be liable and solely responsible for paying all required taxes and workers' compensation and other obligations, including, but not limited to, federal and state income taxes and social security taxes. Construction Manager agrees to indemnify, defend and hold the District harmless from any liability which Construction Manager may incur to the Federal or State governments as a consequence of this Agreement. All payments to the Construction Manager shall be reported to the Internal Revenue Service.
- 11. <u>SUCCESSORS AND ASSIGNS</u>. The District and the Construction Manager, respectively, bind themselves, their successors, assigns, and representatives to the other party to this Agreement, and to the partners, successors, assigns, and legal representatives of such other party with respect to all terms of this Agreement. Neither District nor the Construction Manager shall assign or transfer any interest in this Agreement without the written consent of the other.
- 12. <u>SEVERABILITY</u>. If any provision of this Agreement shall be held invalid or unenforceable by a court of competent jurisdiction, such holding shall not invalidate or render unenforceable any other provision of this Agreement.
- 13. <u>AMENDMENTS</u>. This Agreement cannot be changed or supplemented orally and may be modified or superseded only by written instrument executed by all parties.
- 14. **EXECUTION BY FACSIMILE OR IN COUNTERPARTS; WARRANTY OF AUTHORITY.** This Agreement may be executed in counterparts such that the signatures may appear on separate signature pages. A copy, or an original, with all signatures appended together, shall be deemed a fully executed Agreement. By execution of this Agreement, each person signing on behalf of an entity warrants that this Agreement is executed on behalf of a valid legal entity; that such entity possesses the full right and authority to undertake any action this Agreement contemplates; that the execution of this Agreement by the signatory for a Party has been duly and properly authorized by such entity on whose behalf said Agreement is executed, in accordance with all applicable laws, regulations, agreements and procedures governing the authority of such person to execute this Agreement on behalf of such entity; and that the consent of all persons or entities whatsoever necessary to the Parties due execution of this Agreement has been obtained. This Agreement shall be binding on the Parties when all of the Parties have fully executed this Agreement (where each of the parties has signed at least one counterpart). The Parties agree that the District will not have fully executed this Agreement until the District's governing body has approved or ratified the Agreement and the designated District official has signed it.
- 15. <u>INTERPRETATION</u>. The language of all parts of this Agreement shall, in all cases, be construed as a whole, according to its fair meaning, and not strictly for or against either party.
- 16. <u>NOTICES</u>. All payments and any notices or communications under this Agreement shall be in writing and shall be deemed to be duly given if served personally on the party to whom it is directed or shall be deemed served forty-eight (48) hours after the same has

been deposited in the United States Mail, certified or registered mail, return receipt requested, or overnight mail, postage prepaid, and addressed in the case of:

Construction Manager:

Kitchell

Name:

Arturo Taboada

Title:

Principal In Charge

Address:

405 14th Street, Ste. 1000

Oakland, CA 94612

District:

Oakland Unified School District

Name:

Tadashi Nakadegawa

Title:

Deputy Chief 955 High Street

Address:

Oakland, CA 94601

GOVERNING LAW. This Agreement shall be governed and construed in 17. accordance with the laws of the State of California, excluding its choice of law rules. Any action or proceeding seeking any relief under, or with respect to, this Agreement shall be brought solely in the Superior Court of the State of California for the County in which the District maintains its District office, subject to transfer of venue under applicable State law, provided that nothing in this Agreement shall constitute a waiver of immunity to suit by the District.

- WORK RECORDS. All documents, daily logs, and any other written work product generated by Construction Manager shall be deemed to the sole and exclusive property of District.
- 19. **ENTIRE AGREEMENT.** This Agreement constitutes the entire Agreement between the parties and supersedes all prior negotiations, representations, or agreements, either written or oral. This Agreement may be amended only by written instruction signed by both the District and Construction Manager.
- ATTORNEYS' FEES AND LITIGATION EXPENSE. If a party to this Agreement commences a legal action against the other party to enforce a provision of this Agreement or seek damages related to the services provided under this Agreement, the prevailing party in the legal action will be entitled to recover all of its litigation expense, costs and fees from the other party, including reasonable attorneys' and experts' fees.

OAKLAND UNIFIED SCHOOL DISTRICT KITCHELL Wendy Cohen Date: 2021,07.08 12:34:56-07'00' marboy 8/26/2021 Signature: Shanthi Gonzales, President, Date **Board of Education** Wendy Cohen Name: 8/26/2021 President Title: Kyla Johnson-Trammell, Superintendent Date Secretary, Board of Education Tadashi Nakadegawa, Deputy Chief, Facilities Planning & Management

7/15/21 Date CONSTRUCTION MANAGER:

DISTRICT:

Approved as 16 Form

EXHIBIT A

HOURLY RATE SCHEDULE

Compensation for Services

Kitchell's philosophy for determining our compensation for services is driven by matching value to cost. In other words, we strive to provide the most appropriate complement of services and delivery methods to meet your objectives. Our primary goal is to align our understanding of the project success factors with your expectations. Typically, we are flexible to be compensated on a lump sum fixed fee basis derived by using the approach just described, or to work on an hourly rate basis with a Not to Exceed amount that both parties would mutually agree. We do not make it a practice to request changes to our contract for minor scope changes, which can be managed within our established staffing plan and schedule.

Hourly Rates

Position	2021/22 Hourly Rates	2022/23 Hourly Rates	2023/24 Hourly Rates
Project Executive	\$260.00	\$265.20	\$270.50
Program Director	\$235.00	\$239.70	\$244.49
Sr. Project Manager	\$210.00	\$214.20	\$218.48
Project Manager II	\$195.00	\$198.90	\$202.88
Project Manager I	\$180.00	\$183.60	\$187.27
Sr. Project Engineer	\$150.00	\$153.00	\$156.06
Project Engineer II	\$140.00	\$142.80	\$145.66
Project Engineer I	\$130.00	\$132.60	\$135.25
Estimator	\$175.00	\$178.50	\$182.07
Sr. Scheduler	\$190.00	\$190.00	\$190.00
Scheduler	\$175.00	\$178.50	\$182.07
Arch/Engineering Specialist	\$175.00	\$178.50	\$182.07
Program Coordinator	\$105.00	\$107.10	\$109.24
Office Administrator	\$95.00	\$96.90	\$98.84
Administrative Support	\$85.00	\$86.70	\$88.43

The hourly rates listed above are fully burdened with employee benefits, statutory requirements, overhead and profit and exclude associated material expenses. These rates are applicable to services requested on an individualized hourly/daily billing basis.

Reimbursable Expenses

Reimbursable expenses are billed at actual cost plus 10% markup. Reimbursable costs vary from project to project. Following are categories of possible reimbursable expenses.

- Office Space
- Office setup and utilities
- Internet and software
- Postal and delivery services
- ▶ LED screens and, or, TV screens
- Office equipment

- Document reproduction
- Communications
- Plans, prints and photographs
- Travel outside the area
- Any other cost not included in the rate
- Subconsultant Invoices

The hourly rates will be effective through June 30, 2021 and are subject to a COLA adjustment (2.0%) for subsequent years.



EXHIBIT B

BOND PROJECTS

Reflected in Approved Bond Measure

PLEASE NOTE: The cost estimates associated with each project are NOT a legal commitment to fund those projects at those levels and the cost estimates at NOT included in the now-approved Bond Measure. Moreover, the cost estimates are just estimates, primarily based on information in the Facilities Master Plan; the actual cost of each project is almost certainly going to be different. The inclusion of the cost estimates in this document (and in the original version that was presented to the School Board as Attachment B) was to ensure that the projects identified in the Bond would likely be able to be funded by the \$735 million generated by the now-approved Bond Measure.

<u>Site</u>	<u>Proposed</u> <u>Project Scope</u>	Est. Cost (in millions)	<u>Location in</u> <u>Bond Proj.</u> <u>List</u>
Coliseum College Prep Academy (1390 66 th Avenue)	Site expansion Additional classrooms	\$35.5	Site-Specific Projects
Claremont Middle School (5750 College Avenue)	New kitchenNew cafeteria	\$18.0	Site-Specific Projects
Elmhurst United Middle School (1800 98th Avenue)	Site modernization	\$10.0	Site-Specific Projects
Garfield Elementary School (1640 22nd Avenue)	Site renovation or replacement (partial or total)	\$56.7	Site-Specific Projects
Hillcrest Elementary School (30 Marguerite Drive)	New kitchen	\$1.7	Site-Specific Projects
Laurel Child Development Center (3825 California Street)	Site renovation or replacement (partial or total)	\$11.5	Site-Specific Projects
Marcus Foster Educational Leadership Center (1025 2nd Avenue)	> Site plan > Site replacement > Facilities for alternative education and career technical education programing > Community service facilities > Central administration facilities, including but not limited to student and family facing services	\$15.0	Site-Specific Projects
McClymonds High School (2607 Myrtle Street)	 Site renovation or replacement (partial or total) Site expansion to accommodate additional grade levels 	\$65.0	Site-Specific Projects
Melrose Leadership Academy/ Maxwell Park	Site renovation (partial or total) Site expansion/school	\$49.5	Site-Specific Projects

Elementary School (5328 Brann Street and 4730 Flemming Avenue)	consolidation at 4730 Fleming Avenue		
Piedmont Elementary School (4314 Piedmont Avenue)	New kitchen	\$2.0	Site-Specific Projects
Roosevelt Middle School (1926 East 19th Street)	Site renovation or replacement (partial or total)	\$70.6	Site-Specific Projects
Skyline High School (12250 Skyline Blvd)	 ADA compliance Bathrooms Remove, replace, or acquire portables Seismic" 	\$10.0	Site-Specific Projects
Administration and Governance Center	· Administration building(s)	\$50.0	District-Wide Projects
Projects to Increase Access/ Improve Quality	Support school expansions/consolidations	\$10.0	District-Wide Projects
Districtwide Initiatives	Possible facilities improvements at all sites, COVID-related facilities improvements, distance learning devices and infrastructure	\$200.2	District-Wide Projects
Bond Program Management	 Project managers, construction managers, accountants to oversee projects from conception to completion, etc. 	\$56.0	Miscellaneous
Contingency	10% contingency for unexpected costs	\$73.5	Throughout

TOTAL \$735.0



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

this certificate does not confer rights to the certificate holder in lieu of s	such endorse	ment(s).		
PRODUCER ACIG Insurance Agency, Inc.	CONTACT NAME:			
2600 N. Central Expwy. Suite 800 Richardson, TX 75080	PHONE (A/C, No. Ext):	972-702-9004	FAX (A/C, No):	972-687-0601
1 (10) (11) (10) (10) (10) (10) (10) (10	E-MAIL ADDRESS:	accountmanagers@acig.co		
		INSURER(S) AFFORDING COVERAG	E	NAIC#
www.acig.com	INSURER A : A	American Contractors Ins. Co. RR0	3	12300
Kitchell CEM, Inc.	INSURER B : /	ACIG Insurance Company		19984
I 2450 Venture Oaks Way. Suite 500	INSURER C:			
Sacramento CA 95833	INSURER D :			
	INSURER E :			
	INSURER F :	Berkley Assurance Company		39462
COVERAGES CERTIFICATE NUMBER: 61894383		REVISION N	UMBER:	
THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HA INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORD	OF ANY CON	ITRACT OR OTHER DOCUMENT W	ITH DECDECT	TO MUICH THE

EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS ADDLISUBR POLICY EFF POLICY EXP
(MM/DD/YYYY) (MM/DD/YYYY) TYPE OF INSURANCE POLICY NUMBER LIMITS COMMERCIAL GENERAL LIABILITY GL21A00078 6/1/2021 6/1/2022 EACH OCCURRENCE \$10,000,000 Α GL21B00078 (GL Excess) DAMAGE TO RENTED PREMISES (Ea occurrence) 6/1/2021 CLAIMS-MADE / OCCUR 6/1/2022 Δ \$100,000 GL21C00078 (GL Excess) 6/1/2021 6/1/2022 MED EXP (Any one person) \$5,000 PERSONAL & ADV INJURY \$10,000,000 GEN'L AGGREGATE LIMIT APPLIES PER: GENERAL AGGREGATE \$10,000,000 POLICY V PRO-PRODUCTS - COMP/OP AGG \$10,000,000 OTHER: AUTOMOBILE LIABILITY COMBINED SINGLE LIMIT \$ (Ea accident) ANY AUTO BODILY INJURY (Per person) \$ OWNED AUTOS ONLY HIRED AUTOS ONLY SCHEDULED AUTOS NON-OWNED AUTOS ONLY BODILY INJURY (Per accident) \$ PROPERTY DAMAGE s (Per accident) \$ **UMBRELLA LIAB** OCCUR **EACH OCCURRENCE** \$ **EXCESS LIAB** CLAIMS-MADE AGGREGATE \$ DED RETENTION \$ WORKERS COMPENSATION AND EMPLOYERS' LIABILITY ✓ STATUTE WCA000006821 6/1/2021 6/1/2022 ANYPROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? (Mandatory in NH) E.L. EACH ACCIDENT В \$1,000,000 N/A Ν WCA000002021 6/1/2021 6/1/2022 E.L. DISEASE - EA EMPLOYEE \$ 1,000,000 If yes, describe under DESCRIPTION OF OPERATIONS below E.L. DISEASE - POLICY LIMIT \$1,000,000 Contr. Professional Pollution Liab. PCAB-5014625-0621 6/1/2021 6/1/2022 Per Claim \$5,000,000*Aggregate \$5,000,000

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

The District, its Board of Trustees, employees and agents shall be named as additional insureds. Professional/Pollution *Aggregate limit is total insurance available for all claims presented within the policy period for operations of insured. Limit will be reduced by payments of indemnity and/or expenses.

CERTIFICATE HOLDER	CANCELLATION
Construction Management Agreement	
Oakland Unified School District 955 High Street Oakland CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
	AUTHORIZED REPRESENTATIVE Brian Callaghan

© 1988-2015 ACORD CORPORATION. All rights reserved.

ADDITIONAL INSURED – AUTOMATIC STATUS AS REQUIRED BY CONTRACT – BLANKET

This endorsement modifies insurance provided under the following:

COMMERCIAL GENERAL LIABILITY COVERAGE PART

SCHEDULE

Any person or organization that you are required by written contract to include as an additional insured on this policy if the contract is executed prior to the loss.

- A. Who Is An Insured (Section II) is amended to include as an insured any person or organization shown in the above SCHEDULE (called additional insured), but only with respect to liability for "bodily injury", "property damage" or "personal and advertising injury" arising out of your premises or your operations for the additional insured, and only to the extent and for the minimum limits required in the written contract.
- B. The insurance provided to the additional insured is subject to the following limitations:
 - Unless a written contract specifically requires additional insured coverage for your completed operations, this insurance does not apply
 to "bodily injury" or "property damage" occurring after "your work" for the additional insured has been completed or after that portion of
 "your work" out of which the "bodily injury" or "property damage" arises has been put to its intended use by any person or organization,
 whichever occurs first.
 - Unless specifically required by written contract, this insurance provides additional insured coverage only for liability for "bodily injury", "property damage" or "personal and advertising injury" to the extent caused by the named insured's acts or omissions or the acts or omissions of those acting on the named insured's behalf.
 - 3. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" for which the additional insured is obligated to pay damages by reason of the assumption of liability in a contract or agreement except to the extent that the additional insured would have been obligated to pay such damages in the absence of the contract or agreement.
 - 4. This insurance does not apply to "bodily injury", "property damage" or "personal and advertising injury" arising out of the rendering or failure to render any professional services by any insured or on any insured's behalf, including:
 - The preparing, approving or failing to prepare or approve maps, shop drawings, opinions, reports, surveys, field orders, change orders, drawings or specifications; or
 - b) Supervisory, inspection, architectural, or engineering services.

This exclusion applies even if the claims against any insured allege negligence or other wrongdoing in the supervision, hiring, employment, training or monitoring of others by that insured, if the "occurrence" which caused the "bodily injury" or "property damage", or the offense which caused the "personal and advertising injury", involved the rendering of, or the failure to render, any professional architectural, engineering or surveying services.

- This endorsement shall not apply to a person or organization if any other additional insured endorsement attached to this policy specifically applies to that person or organization.
- The insurance afforded herein only applies to the extent permitted by applicable state law, including statutes governing additional insured coverage in the construction industry.
- 7. The insurance afforded to the additional insured shall not exceed the minimum limits required in the written contract.
- C. In no event shall the insurance provided to the additional insured exceed the minimum coverage required by the written contract, including but not limited to minimum limits, minimum scope of coverage, or minimum duration of coverage. If a written contract or agreement requires that additional insured status be provided by the use of specified edition dates of the ISO CG2010 and/or CG2037, then the terms of that endorsement are incorporated into this endorsement as respects such additional insured and shall supersede the coverage grant and limitations in Sections A. and B. of this endorsement. In the event that CG2010 and/or CG2037 are required but no edition dates are specified, the 04/13 editions shall apply.
- D. This insurance is excess to any other insurance, whether primary, excess, contingent or on any other basis, available to the additional insured unless a written contract requires that this insurance be primary or primary and non-contributing. However, this insurance is always excess to other insurance, whether primary, excess, contingent or on any other basis, when the additional insured has been added to the other insurance as an additional insured.

Nothing herein contained shall be held to vary, alter, waive or extend any of the terms, conditions, provisions, agreements or limitations of the mentioned Policy, other than as above stated.

This endorsement changes the policy to which it is attached and is effective on the date issued unless otherwise stated. (The information below is required only when this endorsement is issued subsequent to preparation of the policy.)

Endorsement Effective: Same as policy effective date unless otherwise indicated above.

Policy Effective: 6/1/2021

Policy No.: GL21A00078

Endorsement No.:

Insured: Kitchell CEM, Inc.

Premium \$

Insurance Company: American Contractors Insurance Co. RRG



CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 6/8/2021

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on

		certificate does not confer rights	to th	e cer	tificate holder in lieu of s			s)			
	DUC					CONTA NAME:	IMA Denv	er Team	**		
		nc Colorado Division 17th Street. Suite 100				2110115			FAX (A/C, No):		
		er CO 80202					ss: DenAcco				
- \		00 00202				ADDRE					
						<u> </u>			RDING COVERAGE		NAIC#
INSI	JRED				KITCORP	INSUR	ER A : National	Fire Insuran	ce Company of Hartford		20478
		II CEM Inc.			MICONE	INSUR	RB:				
		/enture Oaks Way Suite 500				INSURE	RC:			_	
Sa	crar	mento , CA 95833				INSURE	RD:	_			
ŀ						INSURE	RE:	-		-	
L						INSURE	RF:				
CO	VEF	RAGES CER	TIFI	CATE	NUMBER: 1101504720				REVISION NUMBER:		
Т	HIS	IS TO CERTIFY THAT THE POLICIES	OF	INSU	RANCE LISTED BELOW HA	VE BEE	N ISSUED TO	THE INSURE	D NAMED ABOVE FOR TH	IF POL	ICY PERIOD
C	ERT.	ATED. NOTWITHSTANDING ANY RI IFICATE MAY BE ISSUED OR MAY JSIONS AND CONDITIONS OF SUCH	:QUII PER	REME TAIN.	NT, TERM OR CONDITION THE INSURANCE AFFORD	OF AN	Y CONTRACT	OR OTHER I	DOCUMENT WITH RESPEC	T TO	MUICH THIS
INSR LTR		TYPE OF INSURANCE	ADDI	SUBR		DELIVI	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)			
LIK	-	COMMERCIAL GENERAL LIABILITY	INSD	WVD	POLICY NUMBER		(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT	S	
		CLAIMS-MADE OCCUR	ĺ						DAMAGE TO RENTED PREMISES (Ea occurrence)	\$ \$	
									MED EXP (Any one person)	\$ \$	
									PERSONAL & ADV INJURY	\$	
	GEI	N'L AGGREGATE LIMIT APPLIES PER:							GENERAL AGGREGATE		
		POLICY PRO- LOC								\$	
		OTHER:							PRODUCTS - COMP/OP AGG	\$	
Α	AUI	OMOBILE LIABILITY			7014861826		6/1/2021	6/1/2022	COMBINED SINGLE LIMIT	 	200
	Х	ANY AUTO			7074007020		0/1/2021	0/1/2022	COMBINED SINGLE LIMIT (Ea accident)	\$ 5,000	,000
	<u> </u>	OWNED SCHEDULED							BODILY INJURY (Per person)	\$	
	х	AUTOS ONLY AUTOS NON-OWNED								\$	
	_	AUTOS ONLY X NON-OWNED AUTOS ONLY							PROPERTY DAMAGE (Per accident)	\$	
										\$	
		UMBRELLA LIAB OCCUR		l .					EACH OCCURRENCE	\$	
		EXCESS LIAB CLAIMS-MADE							AGGREGATE	\$	
		DED RETENTION \$								\$	
		KERS COMPENSATION EMPLOYERS' LIABILITY							PER OTH- STATUTE ER	<u> </u>	
	ANY	PROPRIETOR/PARTNER/EXECUTIVE							E.L. EACH ACCIDENT	\$	
	OFFI (Man	CER/MEMBER EXCLUDED? datory in NH)	N/A						E.L. DISEASE - EA EMPLOYEE		
	If ves	describe under CRIPTION OF OPERATIONS below						ŀ			
		State Track of Circumstate Delow							E.L. DISEASE - POLICY LIMIT	\$	<u> </u>
DESC	DIDT	ION OF OPERATIONS II CONTIONS WELLS	:-								
RE:	Co	ION OF OPERATIONS / LOCATIONS / VEHICL Instruction Management Agreement	.ES (A	CORD	101, Additional Remarks Schedul	e, may be	attached if more	space is require	ed)		
Dak	iand	Unified School District is included a rms and conditions.	as Ac	dition	nal Insured on the Automob	ile Liat	ility policy, if	required by w	ritten contract or agreeme	ent subj	ect to the
pon	., .c	inis and conditions.									
CEF	TIF	ICATE HOLDER				CANC	ELLATION				·
				-		OANO	LLLATION				
						SHO	ULD ANY OF T	HE ABOVE DI	ESCRIBED POLICIES BE CA	NCELL	ED BEFORE
						THE	EXPIRATION	DATE THE	REOF, NOTICE WILL B	E DEL	IVERED IN
		Oakland Unified School Dis	trict			ACC	ORDANCE WIT	H THE POLIC	Y PROVISIONS.		;
		955 High St	aiot			A115-1					
		Oakland CA 94601				AUTHOR	RIZED REPRESEN	ITATIVE			
						Rus	مذالالم	_			
				_		~		<u>ル</u>			
							O 400		ADD CODDODATION		

THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY.

BLANKET ADDITIONAL INSURED – PRIMARY AND NONCONTRIBUTORY – REQUIRED IN WRITTEN CONTRACT OR AGREEMENT

This endorsement modifies the insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

- A. Section II Covered Autos Liability Coverage, item A.1. Who Is An Insured is amended to include as an additional insured:
 - Any person or organization when you and such person or organization have agreed in writing in a contract or agreement that such person or organization be added as an additional insured on your policy; and
 - Any other person or organization you are required to add as an additional insured under the contract or agreement described in Paragraph 1. above.

Such person(s) or organization(s) is an additional insured only with respect to liability for "bodily injury", or "property damage" caused, in whole or in part, by your acts or omissions or the acts or omissions of those acting on your behalf:

- 1. In the performance of ongoing operations; or
- In connection with your premises owned or rented to you.

However, the insurance afforded to such additional insured described above:

- 1. Only applies to the extent permitted by law;
- Only applies if the contract or agreement is in effect during the policy period;
- 3. Only applies if the "bodily injury" or "property damage" occurs after you and such party have executed the contract or agreement; and
- **4.** Will not be broader than that which you are required by the contract or agreement to provide for such additional insured.

B. With respect to the insurance afforded to these additional insureds, the following is added to paragraph C. Limit of Insurance of Section II:

The most we will pay on behalf of the additional insured is the amount of insurance:

- 1. Required by the contract or agreement described in Paragraph A.1.; or
- Available under the applicable Limits of Insurance shown in the Declarations;

whichever is less.

This endorsement shall not increase the applicable Limits of Insurance shown in the Declarations.

C. The following is added to the Other Insurance Condition and supersedes any provision to the contrary:

Primary and Noncontributory Insurance

This insurance is primary to and will not seek contribution from any other insurance available to an additional insured under your policy provided that:

- The additional insured is a Named Insured under such other insurance; and
- (2) You have agreed in writing in a contract or agreement that this insurance would be primary and would not seek contribution from any other insurance available to the additional insured.
- **D.** All other terms and conditions of this policy remain unchanged.

THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

COMMERCIAL AUTO ELITE EXTENSION

This endorsement modifies insurance provided under the following:

BUSINESS AUTO COVERAGE FORM

The BUSINESS AUTO COVERAGE FORM is amended to include the following clarifications and extensions of coverage. With respect to coverage provided by this endorsement, the provisions of the Coverage Form apply unless modified by the endorsement.

A. TEMPORARY SUBSTITUTE AUTO PHYSICAL DAMAGE

Section I – Covered Autos Paragraph C. Certain Trailers, Mobile Equipment, and Temporary Substitute Autos is amended by adding the following:

If Physical Damage Coverage is provided by this coverage form for an "auto" you own, the Physical Damage Coverages provided for that owned "auto" are extended to any "auto" you do not own while used with the permission of its owner as a temporary substitute for the covered "auto" you own that is out of service because of breakdown, repair, servicing, "loss" or destruction.

The coverage provided is the same as the coverage provided for the vehicle being replaced.

B. AUTOMATIC ADDITIONAL INSUREDS

The Who Is An Insured provision under Covered Autos Liability Coverage is changed to include the following as an "insured":

1. Where Required by a Contract or Agreement the following is added:

The Who Is An Insured provision contained in the Business Auto Coverage Form is amended to add the following:

Any person or organization whom you become obligated to include as an additional insured under this policy, as a result of any contract or agreement you enter into which requires you to furnish insurance to that person or organization of the type provided by this policy, but only with respect to liability covered by the terms of this policy, arising out of the use of a covered "auto" you own, hire or borrow and resulting from the acts or omissions by you, any of your "employees" or agents. The insurance provided herein will not exceed:

- (1) The coverage and/or limits of this policy, or
- (2) The coverage and/or limits required by said contract or agreement,

whichever is less.

C. EMPLOYEES AS INSUREDS

The following is added to the **Section II – Covered Autos Liability Coverage**, Paragraph **A.1. Who Is An Insured** provision:

Any "employee" of yours is an "insured" while using a covered "auto" you don't own, hire or borrow in your business or your personal affairs.

D. EMPLOYEE HIRED AUTOS

1. Changes In Covered Autos Liability Coverage

The following is added to the **Who Is An Insured** provision:

An "employee" of yours is an "insured" while operating an "auto" hired or rented under a contract or agreement in an "employee's" name, with your permission, while performing duties related to the conduct of your business.

2. Changes In General Conditions

Paragraph **5.b.** of the **Other Insurance** Condition in the Business Auto Coverage Form is replaced by the following:

For Hired Auto Physical Damage Coverage, the following are deemed to be covered "autos" you own:

- a. Any covered "auto" you lease, hire, rent or borrow; and
- b. Any covered "auto" hired or rented by your "employee" under a contract in an "employee's" name, with your permission, while performing duties related to the conduct of your business.

However, any "auto" that is leased, hired, rented or borrowed with a driver is not a covered "auto".

E. NEWLY FORMED OR ACQUIRED ORGANIZATIONS

Section II – Covered Autos Liability Coverage, A.1. Who Is An Insured is amended by adding the following:

Any organization which you acquire or form after the effective date of this policy in which you maintain ownership or majority interest. However:

- (1) Coverage under this provision is afforded only up to 180 days after you acquire or form the organization, or to the end of the policy period, whichever is earlier.
- (2) Any organization you acquire or form will not be considered an "insured" if:
 - (a) The organization is a partnership or a joint venture; or
 - (b) That organization is covered under other similar insurance.
- (3) Coverage under this provision does not apply to any claim for "bodily injury" or "property damage" resulting from an "accident" that occurred before you formed or acquired the organization.

F. SUBSIDIARIES AS INSUREDS

Section II – Covered Autos Liability Coverage, A.1. Who Is An Insured is amended by adding the following:

Any legally incorporated subsidiary in which you own more than 50% of the voting stock on the effective date of this policy. However, "insured" does not include any subsidiary that is an "insured" under any other automobile liability policy or was an "insured" under such a policy but for termination of that policy or the exhaustion of the policy's limits of liability.

G. SUPPLEMENTARY PAYMENTS

Section II – Covered Autos Liability Coverage, A.2.a. Coverage Extensions, Supplementary Payments (2) and (4) are replaced by the following:

- (2) Up to \$5,000 for cost of bail bonds (including bonds for related traffic law violations) required because of an "accident" we cover. We do not have to furnish these bonds.
- (4) All reasonable expenses incurred by the "insured" at our request, including actual loss of earnings up to \$500 a day because of time off from work.

H. FELLOW EMPLOYEE COVERAGE

In those jurisdictions where, by law, fellow employees are not entitled to the protection afforded to the employer by workers compensation exclusivity rule, or similar protection. The following provision is added:

Subparagraph 5. of Paragraph B. Exclusions in Section II — Covered Autos Liability Coverage does not apply if the "bodily injury" results from the use of a covered "auto" you own or hire.

I. TOWING

Section III – Physical Damage Coverage, A.2. Towing is replaced with the following:

We will pay for towing and labor costs incurred, subject to the following:

- Up to \$100 each time a covered "auto" of the private passenger type is disabled; or
- **b.** Up to \$500 each time a covered "auto" other than the private passenger type is disabled.

However, the labor must be performed at the place of disablement.

J LOCKSMITH SERVICES

Section III – Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

We will pay up to \$250 per occurrence for necessary locksmith services for keys locked inside a covered private passenger "auto". The deductible is waived for these services.

K. TRANSPORTATION EXPENSES

Section III – Physical Damage Coverage, A.4. Coverage Extensions Subparagraph a. Transportation Expenses is replaced by the following:

- (1) We will pay up to \$75 per day to a maximum of \$2,500 for temporary transportation expense incurred by you because of the total theft of a covered "auto" of the private passenger type. We will pay only for those covered "autos" for which you carry either Comprehensive or Specified Cause Of Loss Coverage. We will pay for temporary transportation expenses incurred during the period beginning 48 hours after the theft and ending, regardless of the policy's expirations, when the covered "auto" is returned to use or we pay for its "loss".
- (2) If the temporary transportation expenses you incur arise from your rental of an "auto" of the private passenger type, the most we will pay is the amount it costs to rent an "auto" of the private passenger type which is of the same like kind and quality as the stolen covered "auto".

L. AUDIO, VISUAL, AND DATA ELECTRONIC EQUIPMENT COVERAGE ADDED LIMITS

Audio, Visual, And Data Electronic Equipment Coverage Added Limits of \$5,000 Per "Loss" are in addition to the sublimit in Paragraph C.1.b. of the Limits Of Insurance provision under Section III – Physical Damage Coverage.

M. HIRED AUTO PHYSICAL DAMAGE

Section III – Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

If hired "autos" are covered "autos" for Liability Coverage, and if Comprehensive, Specified Causes of Loss, or Collision coverage is provided for any "auto" you own, then the Physical Damage coverages provided are extended to "autos" you hire, subject to the following limit and deductible:

- (1) The most we will pay for loss to any hired "auto" is the lesser of Actual Cash Value or Cost of Repair, minus the deductible.
- (2) The deductible will be equal to the largest deductible applicable to any owned "auto" for that coverage. No deductible applies to "loss" caused by fire or lightning.
- (3) Subject to the above limit and deductible provisions, we will provide coverage equal to the broadest coverage applicable to any covered "auto" you own.

We will pay up to \$1,000, in addition to the limit above, for loss of use of a hired auto to a leasing or rental concern for a monetary loss sustained, provided it results from an "accident" for which you are legally liable.

However, any "auto" that is leased, hired, rented or borrowed with a driver is not a covered "auto".

N. AUTO LOAN OR LEASE COVERAGE

Section III – Physical Damage Coverage Paragraph A.4. Coverage Extensions is amended by the addition of the following:

In the event of a total "loss" to a covered "auto" which is covered under this policy for Comprehensive, Specified Cause of Loss, or Collision coverage, we will pay any unpaid amount due, including up to a maximum of \$500 for early termination fees or penalties, on the lease or loan for a covered "auto", less:

The amount paid under the Physical Damage Coverage Section of the policy; and

2. Any:

- a. Overdue lease/loan payments at the time of the "loss":
- Financial penalties imposed under a lease for excessive use, abnormal wear and tear or high mileage;
- Security deposits not returned by the lessor;
- d. Costs for extended warranties, Credit Life Insurance, Health, Accident or Disability Insurance purchased with the loan or lease; and
- Carry-over balances from previous loans or leases.

Coverage does not apply to any unpaid amount due on a loan for which the covered "auto" is not the sole collateral.

O. PERSONAL PROPERTY OF OTHERS

Section III - Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

We will pay up to \$500 for loss to personal property of others in or on your covered "auto."

This coverage applies only in the event of "loss" to your covered "auto" caused by fire, lightning, explosion, theft, mischief or vandalism, the covered "auto's" collision with another object, or the covered "auto's" overturn.

No deductibles apply to this coverage.

P. PERSONAL EFFECTS COVERAGE

Section III - Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

We will pay up to \$500 for "loss" to your personal effects not otherwise covered in the policy or, if you are an individual, the personal effects of a family member, that is in the covered auto at the time of the "loss".

For the purposes of this extension personal effects means tangible property that is worn or carried by an insured including portable audio, visual, or electronic devices. Personal effects does not include tools, jewelry, guns, money and securities, or musical instruments

Q. EXTRA EXPENSE FOR STOLEN AUTO

Section III - Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

We will pay up to \$1,000 for the expense incurred returning a stolen covered "auto" to you because of the total theft of such covered "auto". Coverage applies only to those covered "autos" for which you carry Comprehensive or Specified Causes Of Loss Coverage.

R. RENTAL REIMBURSEMENT

Section III – Physical Damage Coverage, A.4. Coverage Extensions is amended by adding the following:

- This coverage applies only to a covered "auto" for which Physical Damage Coverage is provided on this policy.
- 2. We will pay for rental reimbursement expenses incurred by you for the rental of an "auto" because of "loss" to a covered "auto". Payment applies in addition to the otherwise applicable amount of each coverage you have on a covered "auto". No deductibles apply to this coverage.
- 3. We will pay only for those expenses incurred during the policy period beginning 24 hours after the "loss" and ending, regardless of the policy's expiration, with the lesser of the following number of days.

- a. The number of days reasonably required to repair or replace the covered "auto". If "loss" is caused by theft, this number of days is added to the number of days it takes to locate the covered "auto" and return it to you; or
- b. 30 days.
- 4. Our payment is limited to the lesser of the following amounts:
 - Necessary and actual expenses incurred; or
 - b. \$75 per day, subject to a \$2,250 limit.
- This coverage does not apply while there are spare or reserve "autos" available to you for your operations.
- 6. If "loss" results from the total theft of a covered "auto" of the private passenger type, we will pay under this coverage only that amount of your rental reimbursement expenses which is not already provided for under the Physical Damage Transportation Expense Coverage Extension included in this endorsement.
- Coverage provided by this extension is excess over any other collectible insurance and/or endorsement to this policy.

S. AIRBAG COVERAGE

Section III – Physical Damage Coverage, B.3.a. Exclusions is amended by adding the following:

If you have purchased Comprehensive or Collision Coverage under this policy, the exclusion relating to mechanical breakdown does not apply to the accidental discharge of an airbag.

T. NEW VEHICLE REPLACEMENT COST

The following is added to Paragraph C. Limit Of Insurance of Section III – Physical Damage Coverage

In the event of a total "loss" to your new covered auto of the private passenger type or vehicle having a gross vehicle weight of 20,000 pounds or less, to which this coverage applies, we will pay at your option:

- **a.** The verifiable new vehicle purchase price you paid for your damaged vehicle, not including any insurance or warranties.
- b. The purchase price, as negotiated by us, of a new vehicle of the same make, model, and equipment, or most similar model available, not including any furnishings, parts, or equipment not installed by the manufacturer or their dealership.
- c. The market value of your damaged vehicle, not including any furnishings, parts, or equipment not installed by the manufacturer or their dealership.

We will not pay for initiation or set up costs associated with a loans or leases.

For the purposes of this coverage extension a new covered auto is defined as an "auto" of which you are the original owner that has not been previously titled which you purchased less than 180 days prior to the date of loss.

U. LOSS TO TWO OR MORE COVERED AUTOS FROM ONE ACCIDENT

Section III – Physical Damage Coverage, D. Deductible is amended by adding the following:

If a Comprehensive, Specified Causes of Loss or Collision Coverage "loss" from one "accident" involves two or more covered "autos", only the highest deductible applicable to those coverages will be applied to the "accident".

If the application of the highest deductible is less favorable or more restrictive to the insured than the separate deductibles as applied in the standard form, the standard deductibles will apply.

This provision only applies if you carry Comprehensive, Collision or Specified Causes of Loss Coverage for those vehicles, and does not extend coverage to any covered "autos" for which you do not carry such coverage.

V. WAIVER OF DEDUCTIBLE – GLASS REPAIR OR REPLACEMENT

Section III – Physical Damage Coverage, D. Deductible is amended by adding the following:

If a Comprehensive Coverage deductible is shown in the Declarations it does not apply to the cost of repairing or replacing damaged glass.

W. DUTIES IN THE EVENT OF ACCIDENT, CLAIM, SUIT, OR LOSS

Section IV — Business Auto Conditions, A.2. Duties In The Event Of Accident, Claim, Suit Or Loss is amended by adding the following:

Your obligation to notify us promptly of an "accident", claim, "suit" or "loss" is satisfied if you send us the required notice as soon as practicable after your Insurance Administrator or anyone else designated by you to be responsible for insurance matters is notified, or in any manner made aware, of an "accident", claim, "suit" or "loss".

X. WAIVER OF TRANSFER OF RIGHTS OF RECOVERY

Subparagraph 5. of Paragraph A. Loss Conditions of Section IV — Business Auto Conditions is deleted in its entirety and replaced with the following.

Transfer Of Rights Of Recovery Against Others To Us

If any person or organization to or for whom we make payment under this Coverage Form has rights to recover damages from another, those rights are transferred to us. That person or organization must do everything necessary to secure our rights and must do nothing after "accident" or "loss" to impair them.

However, we waive any right of recovery we may have against any person, or organization with whom you have a written contract, agreement or permit executed prior to the "loss" that requires a waiver of recovery for payments made for damages arising out of your operations done under contract with such person or organization.

Y. UNINTENTIONAL FAILURE TO DISCLOSE EXPOSURES

Section IV – Business Auto Conditions, B.2. Concealment, Misrepresentation, Or Fraud is amended by adding the following:

If you unintentionally fail to disclose any exposures existing at the inception date of this policy, we will not deny coverage under this Coverage Form solely because of such failure to disclose. However, this provision does not affect our right to collect additional premium or exercise our right of cancellation or non-renewal.

Z. MENTAL ANGUISH

Section V – Definitions, C. is replaced by the following:

"Bodily injury" means bodily injury, sickness or disease sustained by a person, including mental anguish or death resulting from bodily injury, sickness or disease.

AA. LIBERALIZATION

If we revise this endorsement to provide greater coverage without additional premium charge, we will automatically provide the additional coverage to all endorsement holders as of the day the revision is effective in your state.



DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM

	Project Informat	ion	
Project Name	Facilities Planning & Management Project	Site	918
	Basic Direction	ıs	
Services ca	annot be provided until the contract is awarded by the B authority delegated by t		the Superintendent pursuant to
Attachment Checklist	x Proof of general liability insurance, including certificates wworkers compensation insurance certification, unless was a compensation of the com		

	Con	tractor Informatio	n					
Contractor Name	Kitchell	Agency's Co	ntact	Arturo Ta	aboada			
OUSD Vendor ID#	006959	Title		Owner				
Street Address	405 14 th Street, Ste. 1000	City	Oak	land	State	CA	Zip	94612
Telephone	510-239-1790	Policy Expire	es					
Contractor History	Previously been an OUSD contract	ctor? X Yes □ No		Worked as	an OUSE	emplo	yee? □	Yes X No
OUSD Project #	00918							

Term of Original/Amended Contract					
Date Work Will Begin (i.e., effective date of contract)	8-26-2021	Date Work Will End By (not more than 5 years from start date; for construction contracts, enter planned completion date) New Date of Contract End (If Any)	6-30-2026		

		Compen	sation/Revised Compensation		
If New Contr Contract Pric		\$	If New Contract, Total Contract Price (Not to Exceed)		0,000.00
Pay Rate Pe	r Hour (If Hourly)	\$	If Amendment, Change in Price	\$	
Other Expen	ses		Requisition Number		
lf you a	re planning to multi-fund	a contract using L	Budget Information EP funds, please contact the State and Federal Office b	efore completin	g requisition.
Resource #	Funding Source		Org Key	Object Code	Amount
9650/0000	Fund 21/Measure J	210-9650-0	-000-8500-6289-918-9180-9905-9999-9999	6289	\$900,000.00

	Approval and Routing (in order of ap es cannot be provided before the contract is fully approved and a Purchase Order is i		ument affirms that	to your knowledge
ervice	s were not provided before a PO was issued.			
	Division Head Phone	510-535-7038	Fax	510-535-7082
1.	Acting Director, Facilities Planning and Management	1		
	Signature KMATMAN	Date Approved	7/21/21	
2.	General Counzel, Propartine to Ficilities Planning and Management			
2.	Signature Lozaño Smith, as to form only	Date Approved	7/15/21	
	Deputy Chief, Facilities Planning and Management		1.1	
3.	Signature	Date Approved	722	
	Chief Financial Officer			
4.	Signature	Date Approved		
	President, Board of Education			
5.	Signature	Date Approved		