

Board Office Use: Legislative File Info.	
File ID Number	15-2237
Introduction Date	11/18/2015
Enactment Number	15-1809
Enactment Date	11/18/15 02



OAKLAND UNIFIED
SCHOOL DISTRICT

Community Schools, Thriving Students

Memo

To Board of Education

From Hitesh Haria, COO
Jacqueline P. Minor, General Counsel

Board Meeting Date November 18, 2015

Subject **Amendment to Agreement For Construction Management with Seville Group Db a SGI Construction Management**

Action Requested **Approval of Amendment to Agreement For Construction Management with SGI Construction Management**

Background By Enactment Number 13-1569 approved on August 13, 2013, the Board of Education approved the agreement for professional services with the Seville Group, a California corporation, dba SGI Construction Management (the "Agreement") to provide program management services for Measure B and J capital projects for the Facilities Planning and Management department. The term of the Agreement is August 14, 2013 through December 31, 2015.

Discussion Under the Amendment, the term of the Agreement is extended for the period from January 1, 2016 to December 31, 2016. In addition, The District shall issue an RFP for construction management services no later than December 18, 2015, with an award of contract no later than March 1, 2016. If necessary, the District and SGI will jointly develop a Transition Plan to be implemented between March 1, 2016 and November 1, 2016.

Recommendation **Approval of Amendment to Agreement For Construction Management with SGI Construction Management**

Fiscal Impact Same financial terms as Enactment Number 13-1569 approved on August 13, 2013

Attachments

- Amendment to Agreement
- Agreement

Board Office Use: Legislative File Info.	
File ID Number	15-2237
Introduction Date	11/18/2015
Enactment Number	15-1809
Enactment Date	11/18/15 <i>ad</i>


**AMENDMENT
AGREEMENT FOR CONSTRUCTION MANAGEMENT
WITH SEVILLE GROUP dba
SGI CONSTRUCTION MANAGEMENT**

By Enactment Number 13-1569 approved on August 13, 2013, the Board of Education approved the agreement for professional services with The Seville Group, a California corporation, dba SGI Construction Management (the "Agreement") to provide program management services for Measure B and J capital projects for the Facilities Planning and Management Department. The term of the Agreement is August 14, 2013 through December 31, 2015. The Parties hereby agree to amend said Agreement as follows:

1. The term of the Agreement is extended for the period from January 1, 2016 to December 31, 2016
2. The District shall issue an RFP for construction management services no later than December 18, 2015, with an award of contract no later than March 1, 2016. If necessary, the District and SGI will jointly develop a Transition Plan to be implemented between March 1, 2016 and November 1, 2016.
3. This Amendment does not create any rights in, or inure to the benefit of, any third party except as expressly provided herein. Any attempt to assign or transfer this Amendment is void.
4. Except as expressly provided above, the Agreement is unchanged. This Amendment, together with prior the Agreement constitute the entire understanding and agreement between the Parties. All understandings, agreements, covenants, representations and warranties, express or implied, oral or written between are contained and merged herein. No other agreements, covenants, representations or warranties, express or implied, oral or written, have been made by or between the Parties concerning the subject matter hereof. This is an integrated agreement. It may not be altered, modified or otherwise changed in any respect except in a writing signed by each party.
5. Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. <https://www.sam.gov/portal/public/SAM>


IN WITNESS WHEREOF, the parties hereto agreed to be bound and have executed this Amendment to the Agreement originally approved by the Oakland Unified School District Board of Education on August 13, 2013.

THE SEVILLE GROUP bda SGI CONSTRUCTION MANAGEMENT




Rafael Parra, Sr. Vice President

OAKLAND UNIFIED SCHOOL DISTRICT




President, Board of Education
Oakland Unified School District



Secretary, Board of Education
Oakland Unified School District

Approved as to Form



Jacqueline Minor, General Counsel



CONTRACT JUSTIFICATION FORM
This Form Shall Be Submitted to the Board Office
With *Every* Consent Agenda Contract.

Legislative File ID No. 15-2237

Department: Legal

Vendor Name: Seville dba SGI

Contract Term: Start Date: 10/01/2015 End Date: 11/30/2016

Annual Cost: \$ No change: Same financial terms as approved 8/13/2013 File No. 13-1569

Approved by: General Council

Is Vendor a local Oakland business? Yes ☐ No ☒

Why was this Vendor selected?

SGI is the District's construction management firm providing oversight, coordination and management of bond projects. The vendor was selected based on an RFP in 2011. The District is issuing an RFP in November 2015, and a new firm will be selected in the first quarter of 2016. Because of the number of significant projects at critical stages, and to prepare for opening schools during the summer of 2016, staff is recommending extension of SGI agreement to November 2016.

Summarize the services this Vendor will be providing.

Oversight, coordination and project management of bond projects.

Was this contract competitively bid? Yes ☒ No ☐

___ If No, answer the following:

1) How did you determine the price is competitive?

2) Please check the competitive bid exception relied upon:

- ☐ **Educational Materials**
- ☐ **Special Services** contracts for financial, economic, accounting, legal or administrative services
- ☐ **CUPCCAA exception** (Uniform Public Construction Cost Accounting Act)
- ☐ **Professional Service Agreements** of less than \$86,000 (increases a small amount on January 1 of each year)
- ☐ **Construction related Professional Services** such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitive selection process)
- ☐ **Energy** conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternate energy supply sources)
- ☐ **Emergency** contracts
- ☐ **Technology** contracts
 - ☐ electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitively advertised, but any one of the three lowest responsible bidders may be selected
 - ☐ contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
 - ☐ Western States Contracting Alliance Contracts (WSCA)
 - ☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
- ☐ **Piggyback" Contracts** with other governmental entities
- ☐ **Perishable Food**
- ☐ **Sole Source**
- ☐ **Change Order for Material and Supplies** if the cost agreed upon in writing does not exceed ten percent of the original contract price
- ☐ **Other, please provide specific exception**

Board Office Use: Legislative File Info.	
File ID Number	13-1752
Committee	Facilities
Introduction Date	8-14-2013
Enactment Number	13-1569
Enactment Date	8/14/13 08



OAKLAND UNIFIED
SCHOOL DISTRICT

Community Schools, Thriving Students

Memo

To Board of Education

From Gary Yee, Ed.D., Acting Superintendent
Timothy White, Associate Superintendent, Facilities Planning and Management

Board Meeting Date August 14, 2013

Subject Agreement for Professional Services - Seville Group, dba SGI Construction Management - Division of Facilities Planning and Management Construction Management / Program Management Services for Measure B / J and Capital Projects

Action Requested Approval by the Board of Education of an Agreement for Professional Services with Seville Group, dba SGI Construction Management for Program Management Services for Measure B / J and Capital Projects on behalf of the District at Division of Facilities Planning and Management Project, in an amount not-to exceed \$10,865,920.00. The term of this Agreement shall commence on ~~August 14, 2013~~ January 1, 2014 and shall conclude no later than December 31, 2015.

Background Program Management Services, which are directly related to the District's construction work, are not subject to the formal, low bid process, and instead require that a "fire, competitive selection process" is followed.

Local Business Participation Percentage 100.00%

Strategic Alignment Among the key purposes of the District's Facilities Master Plan is to provide an academic environment for the Oakland community that will give every student, educator, and community member using our facilities the best possible opportunity for learning.

Through implementation of the Facilities Master Plan, the District intends to improve the District's facilities in terms of structural integrity, safety, reliability of operating (mechanical) systems, access to modern resources, number and type of appropriate laboratories and specialized instruction rooms, opportunities for physical education, and attractiveness, such that the Oakland



OAKLAND UNIFIED SCHOOL DISTRICT

Community Schools, Thriving Students

Public Schools are second to none. Operation of the District schools under the planned approach is intended to ensure safety, cleanliness, and orderliness for all individuals participating in the learning process.

The basic facility needs of students such as proper lighting, functional roofs, noise control and well maintained buildings, not only convey the message that we value our students and teachers but may foster a sense of school pride and community ownership which may improve attitudes towards learning. The implementation of the Facilities Master Plan is our first step in that direction.

Recommendation

Approval by the Board of Education of an Agreement for Professional Services with Seville Group, dba SGI Construction Management for Program Management Services for Measure B / J and Capital Projects on behalf of the District at Division of Facilities Planning and Management Project, in an amount not-to exceed \$10,865,920.00. The term of this Agreement shall commence on ~~August 14, 2013~~ and shall conclude no later than December 31, 2015.

January 1, 2014 E/L

Fiscal Impact

General Obligation Fund - Fund 2

Attachments

- Agreement for Professional Services including scope of work

AGREEMENT FOR Construction Management

OAKLAND UNIFIED SCHOOL DISTRICT

WITH

**SEVILLA GROUP, INC. dba
SGI CONSTRUCTION MANAGEMENT**

FOR

**DIVISION OF FACILITIES PLANNING AND MANAGEMENT
CONSTRUCTION MANAGEMENT**

July 26, 2013

AGREEMENT FOR CONSTRUCTION MANAGEMENT SERVICES
BETWEEN
OAKLAND UNIFIED SCHOOL DISTRICT
AND
SEVILLE GROUP, INC. dba SGI CONSTRUCTION MANAGEMENT

TABLE OF CONTENTS

Article 1	Definitions	1
Article 2	Scope, Responsibilities and Services of Construction Management	2
Article 3	Construction Management Staff.....	2
Article 4	Schedule Of Work.....	3
Article 5	Construction Cost Budget	3
Article 6	Fee And Method Of Payment	5
Article 7	Payment For Extra Services	5
Article 8	Ownership Of Data	5
Article 9	Termination Of Contract	5
Article 10	Indemnity	6
Article 11	Fingerprinting.....	7
Article 12	Responsibilities Of The District	7
Article 13	Liability Of District	9
Article 14	Insurance	10
Article 15	Nondiscrimination.....	12
Article 16	Covenant Against Contingent Fees.....	12
Article 17	Entire Agreement/Modification	13
Article 18	Non-Assignment Of Agreement	13
Article 19	Law, Venue.....	13
Article 20	Alternative Dispute Resolution.....	13
Article 21	Severability	13
Article 22	Employment Status	14
Article 23	Warranty of Construction Manager.....	15
Article 24	Cost Disclosure - Documents And Written Reports.....	15
Article 25	Communication Notice	15
Article 26	Disabled Veteran Business Enterprise Participation.....	16
Article 27	Other Provisions	16

EXHIBIT "A" - RESPONSIBILITIES AND SERVICES OF CONSTRUCTION MANAGER	A-1
EXHIBIT "B" - CRITERIA AND BILLING FOR EXTRA WORK	B-1
EXHIBIT "C" - SCHEDULE OF WORK	C-1
EXHIBIT "D" - FEE SCHEDULE	D-1
EXHIBIT "E" - FINGERPRINTING/CRIMINAL BACKGROUND INVESTIGATION CERTIFICATION	E-1

CONSTRUCTION MANAGEMENT SERVICES AGREEMENT

This Agreement for Architectural Services is made as of July 26, 2013, between the **Oakland Unified School District**, a California public school district, ("District") and **Seville Group, Inc., a California Corporation dba SGI Construction Management**. ("Construction Manager") (collectively, the "Parties"), for the construction management and administration of the District's ongoing and future Bond Program and Capital Projects ("Projects") (See **Exhibit "A"** for Project Scope).

The Project may include multiple components. Any one of the components or combination thereof may be changed, including terminated, in the same manner as the Project, as indicated herein, without changing in any way the remaining component(s). The provisions of this Agreement shall apply to each component without regard to the status of the remaining component(s). Construction Manager shall invoice for each component separately on a proportionate basis based on the level and scope of work completed for each component.

Article 1. Definitions

- 1.1. In addition to the definitions above, the following definitions for words or phrases shall apply when used in this Agreement, including all Exhibits:
 - 1.1.1. **Agreement**: The Agreement consists exclusively of this document and all identified exhibits attached and incorporated by reference.
 - 1.1.2. **Architect**: The architect(s) listed in the District designates as being the architect(s) for all or a portion of the Project, including consultants for the Architect(s). The Architect is a member of the Design Team.
 - 1.1.3. **Construction Manager**: The entity listed in the first paragraph of this Agreement, including all Consultant(s) the Construction Manager.
 - 1.1.4. **Construction Budget**: The total amount indicated by the District for the Project plus all other costs, including design, construction, administration, financing, and all other costs.
 - 1.1.5. **Construction Cost Budget**: The total cost to District of all elements of the Project designed or specified by the Design Team, as adjusted at the end of each design phase in accordance with this Agreement. The Construction Cost Budget does not include the compensation of the Program Manager, the Design Team, the Construction Manager, the cost of the land, rights-of-way, financing or other costs which are the responsibility of the District.
 - 1.1.6. **Consultant(s)**: Any and all consultant(s), sub-consultant(s), subcontractor(s), or agent(s) to the Construction Manager
 - 1.1.7. **Design Team**: The architect(s), engineer(s), and other

designer(s) that the District designates as designing all or a portion of the Project, including all consultants to the architect(s), engineer(s) or other designer(s), who have a responsibility to the District to design all or a portion of the Project either directly or as a subconsultant or subcontractor.

1.1.8. **DSA**: The Division of the State Architect.

1.1.9. **Extra Services**: Extra Services are defined in Article 7 and **Exhibit "B."**

1.1.10. **Fee**: The Construction Manager's Fee is defined herein, payable as set forth herein in **Exhibit "D."**

1.1.11. **Program Manager**: Any program manager hired to perform program management services for the District, including all Consultant(s) to the Program Manager. If no Program Manager is hired by the District for the Project(s), then all references to "Program Manager" shall be read and interpreted as the District.

1.1.12. **Services**: All lab or, materials, supervision, services, tasks, and work that the Construction Manager is required to perform and that are required by, or reasonably inferred from, the Agreement, and that are necessary for the design and completion of the Project.

Article 2. Scope, Responsibilities, And Services Of Construction Manager

2.1. **Scope**: Construction Manager shall provide the Services described herein and under Exhibit "A" for the Project. The parties agree that the Construction Manager's Services described herein are based on a construction manager / general contractor structure on the Project(s). The District reserves the right to change this structure including, without limitation, utilizing a construction manager / multiple-prime structure, a design-build structure, or a lease-leaseback structure, each of which the Parties agree may require the Construction Manager's Fee and Scope as well as certain terms and conditions of Agreement to be adjusted by an amendment, in writing and signed by both Parties.

2.2. **Coordination**: In the performance of Construction Manager's services under this Agreement, Construction Manager agrees that it will maintain such coordination with District personnel and/or its designated representatives as may be requested and desirable. This shall include, without limitation, coordination with all members of the District's Design Team, and the persons responsible for operation of the District's Labor Compliance Program, if any. If the Construction Manager employs sub-consultant(s), the Construction Manager shall ensure that its contract(s) with its sub-consultant(s) include language notifying the sub-consultant(s) of the District's Labor Compliance Program, if any.

- 2.3. Construction Manager's Services: Construction Manager shall act as the District's agent to render the services and furnish the work as described in **Exhibit "A,"** which will commence upon the receipt of a Notice to Proceed signed by the District representative. Construction Manager's services will be completed in accordance with the schedule attached as **Exhibit "C."**

Article 3. Construction Manager Staff

- 3.1. The Construction Manager has been selected to perform the Services herein because of the skills and expertise of key individuals.
- 3.2. The Construction Manager agrees that the following key people in Architect's firm shall be associated with the Project in the following capacities [All blanks below must be filled in by Architect and approved by District]:

Principal In Charge: Lance Jackson
Project Director: Joe Cavanaugh

- 3.3. The Construction Manager shall not change any of the key personnel listed above without prior written approval by District, unless said personnel cease to be employed by Construction Manager. In either case, District shall be allowed to interview and approve replacement personnel.
- 3.4. If any designated lead or key person fails to perform to the satisfaction of the District, then upon written notice the Construction Manager shall immediately remove that person from the Project and provide a temporary replacement. Construction Manager shall within seven (7) days provide a permanent replacement person acceptable to the District. All lead or key personnel for any Consultant must also be designated by the consultant and are subject to all conditions previously stated in this paragraph.

Article 4. Schedule Of Work

The Construction Manager shall commence work under this Agreement upon receipt of a Notice to Proceed and shall prosecute the work diligently as described in **Exhibit "A,"** in accordance with the schedule in **Exhibit "C."** Time is of the essence and failure of the Construction Manager to perform work on time as specified in this Agreement is a material breach of this Agreement.

Article 5. Construction Cost Budget

- 5.1. The Construction Manager shall have the responsibility to develop, review and reconcile the Construction Cost Budget with the Design Team and the District throughout the design process and construction.
- 5.2. Construction Cost Budget shall be the total cost to District of all

elements of the Project designed or specified by the Project design professional(s). The Construction Cost Budget does not include the compensation of the Construction Manager, the Project design professional(s), sub-consultants, the cost of the land, rights-of-way, financing or other costs where are the responsibility of the District.

- 5.3. Construction Manager shall work cooperatively with the Project design professional(s) during the Schematic Design Phase, Design Development Phase, and Construction Documents Phase, as described in **Exhibit "A,"** so that the construction cost of the work designed by the Project design professional(s) will not exceed the Construction Cost Budget, as may be adjusted subsequently with the District's written approval. The Construction Manager shall notify the District if it believes that the construction cost of the work the Project design profession(s) will exceed the Construction Cost Budget. The Construction Manager, however, shall not perform or be responsible for any design or architectural services.
- 5.4. Evaluations of the District's Construction Budget, and preliminary and detailed cost estimates prepared by the Construction Manager, represent the Construction Manager's best judgment as a professional familiar with the construction industry.
- 5.5. If the Bidding Phase has not commenced within ninety (90) days after DSA approval, the Construction Cost Budget shall be adjusted to reflect changes in the general level of prices in the construction industry between the date of submission of the Construction Documents to the District and the date on which proposals are sought.
- 5.6. If any of the following events occur:
 - 5.6.1. If the lowest responsive base bid received is in excess of ten percent (10%) of the Construction Cost Budget, or
 - 5.6.2. If the combined total of base bid and all additive alternates come in fifteen percent (15%) or more under the Construction Cost Budget, or
 - 5.6.3. If the Construction Cost Budget increases in phases subsequent to the Schematic Design Phase due to reasonably foreseeable changes in the condition of the construction market in the county in which the District is located, in so far as these have not been caused by Acts of God, earthquakes, strikes, war, or energy shortages due to uncontrollable events in the world economy, then the District, in its sole discretion, has one or a combination of the following alternatives:
 - 5.6.3.1 Give the Construction Manager written approval on an agreed adjustment of the Construction Cost Budget.
 - 5.6.3.2 Authorize the Construction Manager to re-negotiate, where appropriate, re-bid one or more Projects within three (3) months time (exclusive of District and other agencies' review time) at no additional

- cost to the District.
- 5.6.3.3 Terminate this Agreement if the Project is abandoned, without further obligation by either party.
 - 5.6.3.4 Instruct the Project design professional(s) to revise the drawings and specifications to bring the Project within the Construction Cost Budget for re-bidding, with Construction Manager's performing cost estimating, value engineering, and / or bidding support at no additional cost to the District.
- 5.7 The Construction Cost Budget shall be reconciled at the completion of each design phase.

Article 6. Fee And Method Of Payment

- 6.1. District shall pay Construction Manager an amount equal to Ten Million Eight Hundred Sixty-Five Thousand, Nine hundred twenty dollars and no cents (\$10,865,920.00) for all services contracted for under this Agreement and based on the Fee Schedule attached to **Exhibit "D."**
- 6.2. No increase in Fee will be due from change orders generated during the construction period to the extent caused by Construction Manager's error.
- 6.3. The Construction Manager's Fee set forth in this Agreement shall be full compensation for all of Construction Manager's Services incurred in the performance hereof as indicated in **Exhibit "D,"** including, without limitation, all costs for personnel, travel within two hundred (200) miles of the Project location, offices, per diem expenses, printing, providing, or shipping of deliverables in the quantities set forth in **Exhibit "A."** ("Fee")

Article 7. Payment For Extra Services

- 7.1 District-authorized Services outside of the scope in Exhibit "A" or District-authorized reimbursables not included in Construction Manager's Fee are "Extra Services." Any charges for Extra Services shall be paid by the District as described in **Exhibit "B" only** upon certification that the claimed Extra Services were authorized in writing in advance by the District and that the Extra Services have been satisfactorily completed.
- 7.2.1 A written proposal describing the proposed scope of services and listing the personnel, labor duration, rates, and cost shall be submitted by the Construction Manager to the District for written approval **before** proceeding with any Extra Services.

Article 8. Ownership Of Data

After completion of the Project or after termination of this Agreement, Construction Manager shall deliver to District a complete set of Project

records, including without limitation all documents generated by Construction Manager, copies of all documents exchanged with or copied to or from all other Project participants, and all closeout documents. Said Project records shall be indexed and appropriately organized for easy use by District personnel. All Project records are property of the District, whether or not those records are in the Construction Manager's possession.

Article 9. Termination Of Contract

- 9.1. If Construction Manager fails to perform Construction Manager's duties to the satisfaction of the District, or if Construction Manager fails to fulfill in a timely and professional manner Construction Manager's material obligations under this Agreement, or if Construction Manager shall violate any of the material terms or provisions of this Agreement, the District shall have the right to terminate this Agreement effective immediately upon the District giving written notice thereof to the Construction Manager. In the event of a termination pursuant to this subdivision, Construction Manager may invoice District for all Services performed until the notice of termination, but District shall have the right to withhold payment and deduct any amounts equal to the District's costs because of Construction Manager's actions, errors, or omissions that caused the District to terminate the Construction Manager pending resolution of the dispute.
- 9.2. District shall have the right in its sole discretion to terminate the Agreement for its own convenience. In the event of a termination for convenience, Construction Manager may invoice District and District shall pay all undisputed invoice(s) for work performed until the District's notice of termination. This shall be the only amount(s) potentially owing to Construction Manager's if there is a termination for convenience.
- 9.3. The Construction Manager has the right to terminate this Agreement if the District does not fulfill its material obligations under this Agreement and fails to cure such material default within sixty (60) days, or if the default cannot be cured within sixty (60) days, commence to cure such default, diligently pursue such cure, and complete the cure within a reasonable time following written notice and demand from Construction Manager. Such termination shall be effective after receipt of written notice from Construction Manager to the District.
- 9.4. Except as indicated in this Article, termination shall have no effect upon any of the rights and obligations of the Parties arising out of any transaction occurring prior to the effective date of such termination.
- 9.5. If, any time in the progress of the Project, the governing board of the District determines that the Project should be terminated, the Construction Manager, upon written notice from the District of such termination, shall immediately cease work on the Project. The District shall pay the Construction Manager only the Fee associated with the Services provided, since the last invoice that has been paid and up the notice of termination.

- 9.6. If the Project is suspended by the District for more than one hundred and eighty (180) consecutive days, the Construction Manager shall be compensated for services performed prior to notice of such suspension. When the Project is resumed, the schedule shall be adjusted and the Construction Manager's compensation shall be equitably adjusted to provide for expenses incurred in the resumption of the Construction Manager's services. Upon resumption of the Project after suspension, the Construction Manager will take all reasonable efforts to maintain the same Project personnel.

Article 10. Indemnity/Architect Liability

- 10.1. To the furthest extent permitted by California law, Construction Manager shall defend, indemnify, and hold free and harmless the District, its agents, representatives, officers, consultants, employees, trustees, and volunteers ("the indemnified parties") from any and all claims, demands, causes of action, costs, expenses, liability, loss, damage or injury of any kind, in law or equity ("Claim"), to property or persons, including personal injury and/or death, directly or indirectly arising out of, connected with, or resulting from the performance of the services, the Project, or this Agreement unless a Claim is caused by the sole negligence or sole willful misconduct of the indemnified parties.
- 10.2. Construction Manager shall pay and satisfy any judgment, award or decree that may be rendered against the indemnified parties in any Claim. Construction Manager shall also reimburse District for the cost of any settlement paid by District arising out of any Claim, reasonably related to the Construction Manager's scope of services under this contract. Construction Manager shall reimburse the indemnified parties for any and all legal expenses and costs, including attorneys' fees, expert witness fees and consultant fees, incurred by each of them in connection therewith or in enforcing the indemnity herein provided to the extent caused by the above agreement to indemnify. Construction Manager's obligation to indemnify shall not be restricted to insurance proceeds, if any, received by the indemnified parties. District shall have the right to accept or reject any legal representation that Construction Manager proposes to defend the indemnified parties.

Article 11. Fingerprinting

- 11.1 Unless the District has determined pursuant to Education Code section 45125.2 that on the basis of scope of work in this Agreement that Construction Manager and its subcontractors and employees will have only limited contact with pupils, the Construction Manager shall comply with the provisions of Education Code section 42125.01 regarding the submission of employee fingerprints to the California Department of Justice and the completion of criminal background investigations of its employees. The Construction Manager shall not permit any employee to have any contact with District pupils until such time as the Construction Manager has verified in writing to the governing board of

the District that employee has not been convicted of a felony, as defined in Education Code section 45122.1. The Construction Manager's responsibility shall extend to all employees, agents, and employees or agents of its subcontractors regardless of whether those individuals are paid or unpaid, concurrently employed by the District, or acting as independent contractors of the Construction Manager. Verification of compliance with this section the Criminal Background Investigation Certification (**Exhibit "E"**) shall be provided in writing to the District prior to each individual's commencement of employment or participation on the Project and prior to permitting contact with any student.

11.2 No drugs, alcohol and/or smoking are allowed at any time in any buildings and/or grounds on District property. No students, staff, visitors, or contractors are to use drugs on these sites.

11.3 Unacceptable and/or loud language will not be tolerated. "Cat calls" or other derogatory language toward students or public will not be allowed.

Article 12. Responsibilities Of The District

12.1. The District shall examine the documents submitted by the Construction Manager and shall render decisions so as to avoid unreasonable delay in the process of the Construction Manager's Services.

12.2. The District shall provide to the Construction Manager complete information regarding the District's requirement of the Project.

12.3 The District shall retain design professional(s) whose services, duties and responsibilities shall be described in written agreement(s) between the District and design professional(s).

12.4 The District shall, in a timely manner, with Construction Manager's assistance, secure, submit and pay for necessary approvals, easements, assessments, permits and charges required for the construction, use, or occupancy of permanent structures or for permanent changes in existing facilities, subject to Construction Manager's and/or the design professional(s) duties to recommend or provide same.

12.5 The District, its representatives, and consultants shall communicate with the contractor either directly or through the Construction Manager.

12.6 During the Construction Phase of the Project, the District may require that the contractors submit all notices and communication relating to the Project directly to the Construction Manager.

12.7 The District shall designate an officer, employee and/or other authorized representatives to act on the District's behalf with respect to the Project. The District's representative for the Project shall be available during working hours as often as may be required to render decisions and to furnish information in a timely manner.

Article 13. LIABILITY OF DISTRICT

- 13.1. Other than as provided in this Agreement, District's obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement. Notwithstanding any other provision of this Agreement, in no event shall District be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the services performed in connection with this Agreement.
- 13.2. Any and all costs incurred by District, or for which District may become liable, to the extent caused by negligent delays of Construction Manager in its performance hereunder, shall be paid to District by Construction Manager as provided for herein and/or under California law.
- 13.3. District shall not be responsible for any damage to persons or property as a result of the use, misuse or failure of any equipment used by Construction Manager, or by its employees, even though such equipment be furnished or loaned to Construction Manager by District.
- 13.4. The Construction Manager hereby waives any and all claim(s) for recovery from the District under this Agreement, which loss or damage is covered by valid and collectible insurance policies. Construction Manager agrees to have its required insurance policies endorsed to prevent the invalidation of insurance coverage by reason of this waiver. This waiver shall extend to claims paid, or expenses incurred, by Construction Manager's insurance company on behalf of the District.

Article 14. INSURANCE

- 14.1. Construction Manager shall procure prior to commencement of the work of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the work hereunder by the Construction Manager, their agents, representatives, employees and sub-consultant(s).
- 14.2. **Minimum Scope and limits of Insurance:** Coverage shall be at least as broad as the following scopes and limits:

Commercial General Liability. Two million dollars (\$2,000,000) per occurrence for bodily injury, personal injury and property damage. If Commercial General Liability or other form with a general aggregate limit is used, either the general aggregate limit shall apply separately

to this project/location or the general aggregate limit shall be twice the required occurrence limit.

Commercial Automobile Liability, Any Auto. Two million dollars (\$2,000,000) per accident for bodily injury and property damage.

14.2.2.1. **Workers' Compensation.** Statutory limits required by the State of California and

14.2.2. **Employer's Liability.** Two million dollars (\$2,000,000) per accident for bodily injury or disease.

14.2.3. **Professional Liability.** This insurance shall cover the Construction Manager and his/her sub-consultant(s) for two million dollars (\$2,000,000) aggregate limit subject to no more than twenty-five thousand dollars (\$25,000) per claim deductible, coverage to continue through completion of construction plus two years thereafter. The policy must contain terms or endorsements extending coverage that requires the insurer to defend and indemnify for acts which happen before the effective date of the policy provided the claim is first made during the policy period.

14.3. The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for such changes.

14.4. **Deductibles and Self-Insured Retention:** Any deductibles or self-insured retention exceeding \$25,000 must be declared to and approved by the District. At the option of the District, either: the insurer shall reduce or eliminate such deductibles or self-insured retention as respects the District, its officers, officials, employees and volunteers; or the Construction Manager shall procure a bond guaranteeing payment of losses and related investigations, claim administration and defense expenses.

14.5. **Other Insurance Provisions:** The general liability and automobile liability policies are to contain, or be endorsed to contain, the following provisions:

14.5.1. All policies except for the professional insurance policy shall be written on an occurrence form.

14.5.2. The District, the Construction Manager, their representatives, consultants, trustees, officers, officials, employees, agents, and volunteers ("Additional Insureds") are to be covered as additional insureds as respects liability arising out of activities performed by or on behalf of the Construction Manager; instruments of service and completed operations of the Construction Manager; premises owned, occupied or

used by the Construction Manager; or automobiles owned, leased, hired or borrowed by the Construction Manager. The coverage shall contain no special limitations on the scope of protection afforded to the Additional Insureds.

- 14.5.3. For any claims related to this project, the Construction Manager's insurance coverage shall be primary insurance as respects the Additional Insureds. Any insurance or self-insurance maintained by the Additional Insureds shall be in excess of the Construction Manager's insurance and shall not contribute with it.
- 14.5.4 Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to the Additional Insureds.
- 14.5.5 The Construction Manager's insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
- 14.5.6 Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) days prior written notice by certified mail, return receipt requested, has been given to the District.
- 14.6 **Acceptability of Insurers:** Insurance is to be placed with insurers admitted in California with a current A.M. Best's rating of no less than A:VII.
- 14.7 **Verification of Coverage:** Construction Manager shall furnish the District with:
 - 14.7.1 Certificates of insurance showing maintenance of the required insurance coverage;
 - 14.7.2 Original endorsements affecting general liability and automobile liability coverage. The endorsements are to be signed by a person authorized by that insurer to bind coverage on its behalf. All endorsements are to be received and approved by the District before work commences.

Article 15. NONDISCRIMINATION

Construction Manager agrees that no discrimination shall be made in the employment of persons under this Agreement because of the race, national origin, ancestry, religion, age, physical disability, sex, or sexual orientation of such person. Construction Manager shall comply with any and all regulations and laws governing nondiscrimination in employment.

Article 16. COVENANT AGAINST CONTINGENT FEES

Construction Manager warrants that it has not employed or retained any company or person, other than a bona fide employee working solely for the Construction Manager, to solicit or secure this Agreement, and that it has not paid or agreed to pay any company or person, other than a bona fide employee working solely for the Construction Manager, any fee, commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting from the award or making of this Agreement. For breach or violation of this warranty, the District shall have the right to annul this Agreement without liability, or in its discretion, to deduct from the contract price or consideration or otherwise recover the full amount of such fee, commission, percentage fee, gift, or contingency.

Article 17. ENTIRE AGREEMENT/MODIFICATION

This Agreement, including the Exhibits hereto, supersedes all previous contracts and constitutes the entire understanding of the parties hereto. Construction Manager shall be entitled to no other benefits than those specified herein. No changes, amendments or alterations shall be effective unless in writing and signed by both parties. Construction Manager specifically acknowledges that in entering this Agreement, Construction Manager relies solely upon the provisions contained in this Agreement and no others.

Article 18. NON-ASSIGNMENT OF AGREEMENT

In as much as this Agreement is intended to secure the specialized services of the Construction Manager, Construction Manager may not assign, transfer, delegate or sublet any interest therein without the prior written consent of District and any such assignment, transfer, delegation or sublease without the District's prior written consent shall be considered null and void. Likewise, District may not assign, transfer, delegate or sublet any interest therein without the prior written consent of Construction Manager and any such assignment, transfer, delegation or sublease without Construction Manager's prior written consent shall be considered null and void.

Article 19. LAW, VENUE

19.1. This Agreement has been executed and delivered in the State of California and the validity, enforceability and interpretation of any of the clauses of this Agreement shall be determined and governed by the laws of the State of California.

- 19.2. The county in which the District administration office is located shall be the venue for any action or proceeding that may be brought or arise out of, in connection with or by reason of this Agreement.

Article 20. ALTERNATIVE DISPUTE RESOLUTION

All claims, disputes or controversies arising out of, or in relation to the interpretation, application or enforcement of this Agreement may be decided through mediation as the first method of resolution. If this method proves unsuccessful, then all claims, disputes or controversies as stated above may be decided through arbitration, if agreed to by all Parties.

Article 21. SEVERABILITY

If any term, covenant, condition or provision of this Agreement is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof shall remain in full force and effect and shall in no way be affected, impaired or invalidated thereby.

Article 22. EMPLOYMENT STATUS

- 22.1. Construction Manager shall, during the entire term of Agreement, be construed to be an independent contractor and nothing in this Agreement is intended nor shall be construed to create an employer-employee relationship, a joint venture relationship, or to allow District to exercise discretion or control over the professional manner in which the Construction Manager performs the services which are the subject matter of this Agreement; provided always, however, that the services to be provided by Construction Manager shall be provided in a manner consistent with all applicable standards and regulations governing such services.
- 22.2. Construction Manager understands and agrees that the Construction Manager's personnel are not and will not be eligible for membership in or any benefits from any District group plan for hospital, surgical or medical insurance or for membership in any District retirement program or for paid vacation, paid sick leave or other leave, with or without pay or for other benefits which accrue to a District employee.
- 22.3. Should District, in its discretion, or a relevant taxing authority such as the Internal Revenue Service or the State Employment Development Department, or both, determine that Construction Manager is an employee for purposes of collection of any employment taxes, the amounts payable under this Agreement shall be reduced by amounts equal to both the employee and employer portions of the tax due (and offsetting any credits for amounts already paid by Construction Manager which can be applied against this liability). District shall then forward those amounts to the relevant taxing authority.

- 22.4. Should a relevant taxing authority determine a liability for past services performed by Construction Manager for District, upon notification of such fact by District, Construction Manager shall promptly remit such amount due or arrange with District to have the amount due withheld from future payments to Construction Manager under this Agreement (again, offsetting any amounts already paid by Construction Manager which can be applied as a credit against such liability).]
- 22.5. A determination of employment status pursuant to the preceding two paragraphs shall be solely for the purposes of the particular tax in question, and for all other purposes of this Agreement, Construction Manager shall not be considered an employee of District. Notwithstanding the foregoing, should any court, arbitrator, or administrative authority determine that Construction Manager is an employee for any other purpose, then Construction Manager agrees to a reduction in District's liability resulting from this Agreement pursuant to principles similar to those stated in the foregoing paragraphs so that the total expenses of District under this Agreement shall not be greater than they would have been had the court, arbitrator, or administrative authority determined that Construction Manager was not an employee.
- 22.6. Nothing in this Agreement shall operate to confer rights or benefits on persons or entities not a party to this Agreement.

Article 23. WARRANTY OF CONSTRUCTION MANAGER

- 23.1. Construction Manager warrants that the Construction Manager is properly licensed and/or certified under the laws and regulations of the State of California to provide all the services that it has herein agreed to perform.
- 23.2. Construction Manager certifies that it is aware of the provisions of the Labor Code of the State of California, that require every employer to be insured against liability for workers compensation or to undertake self-insurance in accordance with the provisions of that code, and it certifies that it will comply with those provisions before commencing the performance of the work of this Agreement.
- 23.3. Construction Manager certifies that it is aware of the provisions of California Labor Code that require the payment of prevailing wage rates and the performance of other requirements on certain "public works" and "maintenance" projects ("Prevailing Wage Laws"). Since the Construction Manager is performing work as part of an applicable "public works" or "maintenance" project, and since the total compensation is \$1,000 or more, the Construction Manager agrees to fully comply with and to require its sub-consultant(s) to fully comply with all applicable prevailing wage requirements of the California Labor Code.

Article 24. COST DISCLOSURE - DOCUMENTS AND WRITTEN REPORTS

Construction Manager shall be responsible for compliance with California Government Code section 7550, if the total cost of the contract is over five thousand dollars (\$5,000).

Article 25. COMMUNICATIONS / NOTICE

Communications between the Parties to this Agreement may be sent to the following addresses:

<u>District</u> Oakland Unified School District Department of Facilities Planning and Management 955 High Street Oakland, CA 94601 ATTN: <u>Facilities Director</u>	<u>Construction Manager</u> Seville Group, Inc. dba SGI Construction Management Oakland, CA ATTN: Lance Jackson
---	--

The Developer and the District, by notice given hereunder, may designate different addresses to which subsequent notices, certificates or other communications will be sent.

Article 26. DISABLED VETERAN BUSINESS ENTERPRISE PARTICIPATION

Pursuant to section 17076.11 of the Education Code, the District has a participation goal for disabled veteran business enterprises (DVBES) of at least three (3) percent, per year, of funds expended each year by the District on projects that use funds allocated by the State Allocation Board pursuant to the Leroy F. Greene School Facilities Act (the Act). This Project may use funds allocated under the Act. Therefore, to the extent feasible, the Construction Manager shall provide to the District certification of compliance with the procedures for implementation of DVBE contracting goals, appropriate documentation identifying the amount paid to DVBEs in conjunction with the contract, and documentation demonstrating the Construction Manager's good faith efforts to meet these goals.

Article 27. S/SL/SLRBE LOCAL BUSINESS REQUIREMENTS

- 27.1. Under the S/SL/SLRBE, Construction Manager is required to maintain the mandatory local participation percentages as memorialized in the District's Local Business Policy and the Request for Proposals allied with this Agreement, and provided additional services including, but not limited to the following:
- 27.1.1. Conduct outreach activities to encourage the participation and attendance of local /small / resident Oakland area


- businesses at pre-construction bidders' conferences, OUSD sponsored events, community meetings, etc.;
- 27.1.2. Provide assistance to identified local /small / resident Oakland area businesses to facilitate a better understanding of OUSD's procurement and contracting practices;
 - 27.1.3. Foster and maintain relationships with appropriate associations, industries, organizations, etc. in order to communicate, promote and facilitate utilization of the Program;
 - 27.1.4. Develop partnerships with larger companies that will provide training and capacity building opportunities to Oakland area small businesses;
 - 27.1.5. Manage, operate and evaluate Program components and provide adequate staff and resources to insure that contractors and subcontractors bidding on OUSD projects are in compliance of with the stated mandatory requirements of the Program;
 - 27.1.6. Provide support services to local businesses to enhance bonding capacity, financial assistance and business development opportunities, job screening and training, mentor programs and other services.

Article 28. OTHER PROVISIONS

- 28.1. The Construction Manager shall be responsible for the cost of construction change orders caused directly by the Construction Manager's willful misconduct or negligent acts, errors or omissions. Without limiting Construction Manager's liability for indirect or consequential cost impacts, the direct costs for which the Construction Manager shall be liable shall equal its proportionate share of the difference between the cost of the change order and the reasonable cost of the work had such work been a part of the originally prepared construction documents.
- 28.2. Neither the District's review, approval of, nor payment for, any of the services required under this Agreement shall be construed to operate as a waiver of any rights under this Agreement, and Construction Manager shall remain liable to the District in accordance with this Agreement for all damages to the District caused by Construction Manager's failure to perform any of the services furnished under this Agreement to the standard of care of the Construction Manager for its Services, which shall be, at a minimum, the standard of care of construction managers performing similar work for California school districts at or around the same time and in or around the same geographic area of the District.
- 28.3. Each party warrants that it has had the opportunity to consult counsel and understands the terms of this Agreement and the consequences of

executing it. In addition, each party acknowledges that the drafting of this Agreement was the product of negotiation, that no party is the author of this Agreement, and that this Agreement shall not be construed against any party as the drafter of the Agreement.


Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. <https://www.sam.gov/portal/public/SAM>

 7-29-2013

Susie Butler-Berkley
Contract Analyst


ACCEPTED AND AGREED on the date indicated below:

SGI Construction Management


By: 
Its: SGI Program Director

7/26/13
Date


OAKLAND UNIFIED SCHOOL DISTRICT


David Kakashiba, President, Board of Education

8/15/13
Date



Gary Yee, Secretary, Board of Education

8/15/13
Date


Timothy E. White, Associate Superintendent, Facilities,
Planning and Management

7/28/13
Date

APPROVED AS TO FORM:


Cate Boskoff, Facilities Legal Counsel General Counsel

8/2/13
Date

EXHIBIT "A"

RESPONSIBILITIES AND SERVICES OF CONSTRUCTION MANAGER

1.	BASIC SERVICES	A-1
2.	GENERAL PROGRAM SERVICES	A-3
3.	PRECONSTRUCTION PHASE	A-3
4.	PRE-BID PHASE	A-5
5.	BIDDING PHASE	A-5
6.	CONSTRUCTION PHASE	A-5
7.	PROJECT COMPLETION	A-8
8.	FINAL DOCUMENTS	A-8
9.	WARRANTY	A-8

EXHIBIT "A"

RESPONSIBILITIES AND SERVICES OF CONSTRUCTION MANAGER

Construction Manager shall provide professional services necessary for completing the following:

1. BASIC SERVICES

- 1.1. Provide work which shall comply with professional standards and applicable requirements of federal, state, and local law.
- 1.2. Advise the District as to the regulatory agencies that have jurisdiction over the Project, and as to coordination with and implementation of the requirements of the regulatory agencies, including without limitation the Division of the State Architect.
- 1.3. Contract for or employ, at Construction Manager's expense, sub-consultant(s) to the extent deemed necessary for Construction Manager's services. Nothing in the foregoing shall create any contractual relationship between the District and any sub-consultant(s) employed by the Construction Manager under terms of this Agreement.
- 1.4. Cooperate with other professionals employed by the District for the design, coordination or management of other work related to the Project.
- 1.5. Chair, conduct and take minutes of periodic meetings between District and its design professional(s) of the Site Committee meetings, and of construction meetings during the course of the projects. Construction Manager shall invite the District and/or its representative to participate in these meetings. Construction Manager shall keep meeting minutes to document comments generated in these meetings, but shall not be responsible for analyzing design issues raised in said meetings.
- 1.6. Be responsible for the professional quality and technical accuracy of all cost estimates, constructability reviews, studies, reports, projections, opinions of the probable cost of construction, and other services furnished by Construction Manager under this Agreement as well as coordination with all Master Plans, studies, reports and other information provided by District to Construction Manager. Construction Manager shall, without additional compensation, correct or revise any errors or omissions in the deliverables it generates.
- 1.7. Maintain a log of all meetings, site visits or discussions held in conjunction with the work of this Project, with documentation of major discussion points, observations, decisions, questions or comments. These shall be furnished to the District and/or its representative for inclusion in the overall Project documentation.
- 1.8. At the request of the District, develop a Management Information System to assist in establishing communications between the District, Construction Manager, design professional(s), contractor(s) and other parties on the Project. In developing the MIS, the Construction Manager shall interview the District's key personnel and others in order to determine the type of information to be managed and reported, the reporting format, the desired frequency for distribution of the various reports, the degree of accessibility by

potential users, and the security protocol for the system.

- 1.9. Coordinate transmittal of documents to regulatory agencies for review and shall advise the District of potential problems in completion of such reviews.
- 1.10. Prepare a bidders list for each bid package for approval by District.
- 1.11. Assist the District in pre-qualifying bidders if prequalification is desired by the District. This service shall include the following:
 - 1.11.1. Preparation and distribution of prequalification questionnaires;
 - 1.11.2. Receiving and analyzing completed questionnaires;
 - 1.11.3. Interviewing possible bidders, bonding agents and financial institutions; and
 - 1.11.4. Preparing recommendations for the District.
- 1.12. Conduct a telephonic and correspondence campaign to attempt to increase interest among qualified bidders.
- 1.13. Assist the District in preparing and placing notices and advertisements to solicit bids for the Project.
- 1.14. Coordinate the delivery of Bid Documents to the bidders. The District shall obtain the District-approved Contract Documents from the Design Team and the Construction Manager shall arrange for printing, binding, wrapping, and delivery to the bidders. The Construction Manager shall not be responsible for the cost of printing Bid Documents. The Construction Manager shall maintain a list of bidders receiving Contract Documents.
- 1.15. Prepare an estimate of costs for all addenda and shall submit the estimate to the District for approval. The Construction Cost Budget and other Project costs shall be adjusted as indicated in the Agreement.
- 1.16. Provide and maintain a management team on the Project sites.
- 1.17. Provide documentation, pictures, and other information and assistance to the District for the District's use on a website for public access to show Project status.
- 1.18. Cooperate and coordinate with the persons responsible for operation of the District's labor compliance program, if applicable
- 1.19. Comply with any storm water management program that is approved by the State and County and applicable to the Project, at no additional cost to the District.
 - 1.19.1. Ensure that all Project contractor(s), Project sub-contractor(s) and Construction Manager's sub-consultant(s) comply with any District-approved storm water management program that is applicable to the Project, at no additional cost to the District.
- 1.20. Provide direction and planning to ensure Project adherence to applicable environmental requirements such as those emanating from the Environmental

Protection Agency (EPA), Cal/EPA, the California Environmental Quality Act ("CEQA"), Air Quality Management District and State of California and Regional Water Quality Control Board laws, regulations and rules. The Construction Manager shall comply with, and ensure that all contractors and their subcontractors and Design Team and their sub-consultants comply with, any storm water pollution prevention plans, other storm water management program and other environmental impact mitigation requirements that are approved by the District and applicable to the Project, at no additional cost to the District.

- 1.21. Construction Manager is NOT responsible for the following scopes of work or services, but shall assist the District in procuring these scopes of work or services when required and Construction Manager shall coordinate and integrate its work with any scopes of work or services provided by District related to the following:
 - 1.21.1. Ground contamination or hazardous material analysis.
 - 1.21.2. Any asbestos testing, design or abatement.
 - 1.21.3. Compliance with the California Environmental Quality Act ("CEQA"), except that Construction Manager shall provide current information for use in CEQA compliance documents.
 - 1.21.4. Historical significance report.
 - 1.21.5. Soils investigation.
 - 1.21.6. Geotechnical hazard report.
 - 1.21.7. Topographic survey, including utility locating services.
 - 1.21.8. Other items specifically designated as the District's responsibilities under this Agreement.
 - 1.21.9. As-built documentation from previous construction projects.

2. GENERAL PROGRAM SERVICES

- 2.1. **General:** Monitor and advise the District as to all material developments in the Project. Construction Manager shall develop and implement with District approval reporting methods for schedules, cost and budget status, and projections for the Project. Construction Manager shall be the focal point of all communication to and from construction contractor(s) and shall be copied on all communications between District and its Design Team.
- 2.2. **Scheduling:** Prepare methods to track and report on schedule status for the Project. Construction Manager shall develop master schedules and milestone schedules for the Project, and shall report on same each month to the District.
- 2.3. **Cost Controls:** Prepare and implement methods to budget and track all expenditures on the Project. Construction Manager shall generate monthly reports to the District reflecting this information.

- 2.4. **Communications to Board:** The Construction Manager may be required to attend each meeting of the District's Board of Education, and to provide updates at each meeting. In addition, the Construction Manager shall attend District property committee meetings, Citizen Bond Oversight Committee meetings, COC, or other Project-related meetings within the community.

3. **PRECONSTRUCTION PHASE**

- 3.1. Provide overall coordination of the Project; serve as the focal point of communication, transmitting information to the District and Project team on general aspects of the Project, including planning, scheduling, cost management, progress reporting, design review, dispute resolution, and documentation. Communications from the contractor(s) to District and Project Design Team shall be through the Construction Manager. The Construction Manager shall receive simultaneous copies of all written communications from the District or the Project Design Team to the contractor(s).
- 3.2. Develop and implement District-approved implementation procedures, forms, and reporting requirements for the Project that involve all members of the Project teams, including District, Design Team, and construction contractor(s).
- 3.3. **Value Engineering.** Provide value engineering at the 100% Design Development Phase and the 50% Construction Document Phase. This evaluation will consist of a review of the proposed materials, equipment, systems and other items depicted in the Design Documents and shall be coordinated with the District's design guidelines and the Design Team. The Construction Manager will prepare a value engineering report will document the results of the evaluation and make recommendations to the District with respect to alternatives, deletions, or amendments of such proposed items that pertain to the anticipated construction costs, useful life, maintenance and operational costs and efficiencies. The Construction Manager shall provide to the District value engineering recommendations and cost/benefit analysis of those recommendations.
- 3.3.1. The Construction Manager shall organize and conduct a value engineering workshop for the Project.
- 3.3.1.1. The Construction Manager shall invite the Design Team to participate in the workshop.
- 3.3.1.2. Prior to the value engineering workshop, the Construction Manager and the Design Team will provide all participants with a preliminary list of value engineering items for discussion and order of magnitude estimates of cost both for design and construction.
- 3.3.1.3. The workshop will consist of an initial Project design review, research of alternative solutions, and evaluations of alternatives. The workshop will conclude with a review of design and construction costs, benefits of various items selected, and selection of items to be incorporated into the Project design.
- 3.3.1.4. The Construction Manager will incorporate the workshop findings into one complete report for submittal to the District and Design Team.

- 3.3.2. Value engineering is expected to be an ongoing process looking for ways to build a more efficient and economical Project without reducing its quality and meet its goals and objectives.
- 3.4. **Constructability Reviews.** Perform constructability reviews and site verification of the Project at the 100% Design Development Phase and at 90% Construction Documents. The Construction Manager shall review the design documents for clarity, consistency, constructability and coordination. The results of the review shall be provided in writing and as notations on the documents to the District. The Construction Manager shall also make recommendations to the District with respect to constructability, construction cost sequence of construction, construction duration and separation of the contracts for various projects into categories of the work and separate bid trade packages. However, the Construction Manager is not responsible for providing, nor does the Construction Manager control, the Project design or the contents of the design documents. The Construction Manager's actions in reviewing the Project design and design documents and in making recommendations as provided herein are advisory only to the District. The Design Team members are not third party beneficiaries of the Construction Manager's work described in this paragraph and the Design Team members remains solely responsible for the contents of design drawings and design documents.
- 3.5. Develop master bid/award schedule(s) including construction milestones for the Project through the completion of construction, as directed by District, in coordination with the Design Team and advise and consult with District. Construction Manager shall review and approve contractor(s)' schedules, but shall not dictate any contractor(s)' means and/or methods of performance.
- 3.6. Establish schedules for the soils consultant, for any hazardous materials testing and other consultants, and review costs, estimates, and invoices of each.
- 3.7. Develop and implement a management control system to support such functions as planning, organizing, scheduling, budgeting, reporting progress and identifying and documenting problems and solutions for the Project. The system will allow for monthly progress reports to the District regarding the schedule for the Project.
- 3.8. Organize an initial planning workshop to create baseline parameters for the Project, to define overall building requirements, Project strategy, conceptual budget and schedule. Pursuant to understandings reached at these meetings, Construction Manager will develop an implementation plan that identifies the various phases of the Project, coordination among phases, and budget and time constraints for each phase of the Project. The plan will include a detailed strategy, master budget and master schedule as well as identification of critical events and milestone activities.
- 3.9. Attend all planning, programming and master site planning meetings relating to the Project.
- 3.10. Provide updated cost estimates for the Project at the 100% Design Development 50% Construction Documents Phase and the 90% or 100% Construction Document Phase as directed by District; coordinate with the Design Team and reconcile cost estimates with Design Team's estimates.

- 3.11. Advise District regarding "green building" technology and lifecycle costing, including design review for adherence to CHPS.

4. PRE-BID PHASE

- 4.1. Develop a master schedule and a construction milestone schedule for the Project.
- 4.2. Construction Manager shall in consultation with District and according to District approved policies, procedures, and standards, implement procedures, forms, and reporting requirements for the Project. Establish, accordingly, a communications procedure for the Project that allows for decision making at appropriate levels of responsibility and accountability.
- 4.3. Work with the Design Team to modify or add to standard, special, or general conditions for Contract Documents that might be needed for unique Project or bid package conditions, for District's approval.
- 4.4. Work with the Design Team to separate the construction phase for the Project into bid packages.

5. BIDDING PHASE

- 5.1. Conduct pre-bid conferences to familiarize bidders with the bidding documents, and any special systems, materials or methods and with Project procedures. Field questions from bidders, referring questions to the Design Team and District as required. Coordinate with the Design Team to respond to bidder questions by addenda.
- 5.2. Prepare bid analyses and advise District on compliance of bidders with District requirements and bid requirements. Report and recommend to District after review and evaluation. Make recommendations to District for prequalification of bidders and award of contracts or rejection of bids.
- 5.3. Conduct pre-award conferences with successful bidders.
- 5.4. Schedule and conduct preconstruction meetings; maintain, prepare, and distribute minutes.

6. CONSTRUCTION PHASE

- 6.1. Administer the construction contracts.
- 6.2. Monitor the construction contractor(s) to verify that tools, equipment, and labor are furnished and work performed and completed within the time as required or indicated by the plans and specifications, to the satisfaction of the District. Construction Manager expressly agrees to verify that the specifications are met, observed, performed, and followed in accordance with the professional standards of care for construction management. Construction Manager shall not, however, be responsible for directing construction contractor(s)' means and methods.
- 6.3. Coordinate work of the construction contractor(s) and effectively manage the project to achieve the District's objectives in relation to cost, time and quality. Construction Manager shall not, however, be responsible for directing

construction contractor(s)' means and methods.

- 6.4. Conduct construction meetings for the Project to discuss and resolve such matters as progress, quality and scheduling. Said meetings shall be weekly unless Project conditions do not require that frequency. Prepare and promptly distribute minutes. When required by field or other conditions, construction progress, or the quality of workmanship, conduct special construction meetings; record, prepare, and distribute minutes of these meetings to the District, the affected construction contractor(s), and the Design Team.
- 6.5. Ensure that construction contractor(s) provide construction schedules as required by their construction contracts, including activity sequences and durations, submittal schedule, or procurement schedule for products that require long lead time. Construction Manager shall review construction contractor(s)' construction schedules for conformity with the requirements of the construction contract(s) and conformity with the overall schedule for the Project. Where construction contractor(s)' construction schedules do not so conform, Construction Manager will take appropriate measures to secure compliance, subject to District approval.
- 6.6. Ensure construction contractor(s)' compliance with the requirements of their respective construction contracts for updating, revising, and other obligations relative to their respective construction schedules. Construction Manager shall incorporate construction contractor(s)' construction schedule updates and revisions into the Project construction schedule.
- 6.7. Continually monitor whether construction contract requirements are being fulfilled and recommend courses of action to the District when contractor(s) fails to fulfill contractual requirements.
- 6.8. The Construction Manager may authorize minor variations in the work from the requirements of the contract documents that do not involve an adjustment in the contract price or the contract time or design and which are consistent with the overall intent of the contract documents. The Construction Manager shall provide to the Design Team and the District copies of these authorizations.
- 6.9. Develop, implement, and coordinate with assistance from the District, the Design Team, and the Project Inspector(s) ("Inspector"), procedures for the submittal, review, verification and processing of applications by contractor(s) for progress and final payments for all construction contracts.
- 6.10. The Construction Manager shall review the Contractor(s)' Safety Program submittals and review and document the implementation of the Contractor(s)' Safety Program. The Construction Manager shall report any observed deviations from the Contractor(s)' Safety Program and applicable CalOSHA requirements to the appropriate contractor personnel and follow -up with a written safety notice to both the contractor and the District. Neither the Construction Manager nor the District shall be responsible for or have any liability for contractors(s) failure to provide, comply with or enforce said safety programs.
- 6.11. Record the progress of the Project by a daily log.
- 6.12. Monitor ongoing Project costs to verify that projected costs do not exceed approved budget and provide the District timely notice of any potential

- increase in costs in excess of approved budgets provided to Construction Manager.
- 6.13. Negotiate contractor's proposals and review change orders prepared by the Design Team, with the Design Team's input as needed, for approval by the District's governing board.
- 6.14. Maintain a change order log for the Project and implement procedures to expedite processing of change orders.
- 6.15. Implement procedures for issues identification and resolution of actual or potential claims of construction contractor(s) and take actions to mitigate all claims against the District and attempt to eliminate and/or settle all claims.
- 6.16. Assist District in selecting and retaining special consultants including, without limitation, project inspectors, hazardous materials consultants, geotechnical engineers, surveyors, and testing laboratories, and coordinate their services.
- 6.17. In conjunction with the Inspector and the Design Team, monitor work of the construction contractor(s) to determine that the work is being performed in accordance with the requirements of the respective Construction Documents. As appropriate, with assistance from the Design Team and the Inspector, make recommendations to District regarding special inspection or testing of work that is not in accordance with the provisions of the construction Contract Documents.
- 6.18. To guard District against defects in the work of the construction contractor(s), Construction Manager shall establish and implement a quality control program to monitor the quality and workmanship of construction for conformity with:
- 6.18.1. Accepted industry standards;
- 6.18.2. Applicable laws, rules, or ordinances; and
- 6.18.3. The design documents and Contract Documents;
- 6.18.4. Where the work of a Construction contractor does not conform as set forth above, Construction Manager shall, with the input of the Design Team:
- 6.18.4.1. Notify the District of any non-conforming work observed by the Construction Manager;
- 6.18.4.2. Reject the non-conforming work; and
- 6.18.4.3. Take any and all action(s) necessary to compel the construction contractor(s) to correct the work.
- 6.19. Maintain logs of requests for information ("RFI") from construction contractor(s), based on information obtained from the Design Team.
- 6.20. Establish and implement procedures, in collaboration with the District and the Design Team, for expediting the processing and approval of shop drawings, product data, samples, and other submittals for each contract. Receive and transmit all submittals from the Construction contractor(s) to the Design Team

for review and approval. Maintain submittal and shop drawing logs.

- 6.21. Record the progress of work at the Project. When present, prepare daily reports for the Project containing a record of weather, construction contractor(s) present and their number of workers, work accomplished, problems encountered, and other relevant data.
- 6.22. Prepare and distribute monthly project status reports for the Project, including updates on project activities, progress of work, outstanding issues, potential problems, schedule, status of RFIs, change orders, and submittals.
- 6.23. Maintain at the Project site and, if necessary at the District Facilities office, a current copy of all approved documents, drawings, specifications, addenda, change orders and other modifications, and drawings marked by the construction contractor(s) to record all changes made during construction. These shall include shop drawings, product data, samples, submittals, applicable handbooks, maintenance and operating manuals and instructions, and other related documents and revisions which are relevant to the contract work. Maintain records of principal building layout lines, elevations of the bottom of footings, floor levels, and key site elevations as provided by the construction contractor(s). At the completion of the Project, deliver all such records to District. Construction contractor(s) and the Design Team share responsibility to prepare "Record Drawings" and "As-Built" documents.

7. PROJECT COMPLETION

- 7.1. The Construction Manager shall observe, with District's maintenance personnel, the construction contractor's check-outs of utilities, operational systems and equipment, and start-up and testing. The Construction Manager shall maintain records of start-up and testing as provided by the construction contractor(s), ensure District of compliance with applicable provisions of the contract(s), that all work has been performed and accepted, and that all systems are complete and operative.
- 7.2. At the punch list phase of the Project or designated portions thereof, the Construction Manager shall, in consultation with the Architect(s), the Design Team, the Program Manager and PI, ensure the preparation of a list of incomplete or unsatisfactory work or work which does not conform to the requirements of the contract documents ("punch list work") and a schedule for the completion of the punch list work. The Construction Manager shall provide this list to the construction contractor(s). The Construction Manager shall coordinate construction contractors' performance and completion of punch list work. The Construction Manager shall review the completed punch list work with the District, the Architect(s), the Design Team, the Program Manager and PI. The Construction Manager shall ensure, with input from these entities, that the completed punch list work complies with applicable provisions of the Construction contract(s).
- 7.3. The Construction Manager shall determine, with the District, the Architect(s), the Design Team, the Program Manager and PI, when the Project or designated portions thereof are complete.
- 7.4. The Construction Manager shall conduct, with the District, the Architect(s), the Design Team, the Program Manager and PI, final inspections of the Project or designated portions thereof. The Construction Manager shall notify District of

final completion.

- 7.5. The Construction Manager shall consult with the District, the Architect(s), the Design Team, the Program Manager and PI and shall determine when the Project and the contractor's work are finally completed. The Construction Manager shall assist with the issuance of a Certificate of Final Completion, and shall provide to the District a written recommendation regarding payment to the contractors.

8. FINAL DOCUMENTS

- 8.1. The Construction Manager shall review, monitor and approve all as built drawings, maintenance and operations manuals, and other closeout documents to be sure all required documents meeting contract requirements are provided, and shall secure and transmit to the District those documents and all required guarantees, keys, manuals, record drawings, and daily logs. The Construction Manager shall also forward all documents and plans to the District upon completion of the project and ensure all such plans and documents are well organized for any appropriate audit or review of the project.
- 8.2. The Construction Manager shall use its best efforts and all due diligence to ensure all Project participants provide all required closeout documents and information on a timely basis and to not cause a delay in Project completion or DSA's approval of the Project."

9. WARRANTY

The Construction Manager shall implement a Warranty Inspection and Warranty Work procedure that all contractors are to follow. The procedure shall include a twelve (12) month call back period and a final warranty inspection eleven (11) months after Project completion to inspect the Project and identify any outstanding warranty work.

EXHIBIT "B"


CRITERIA AND BILLING FOR EXTRA SERVICES

[THESE TASKS WILL BE "EXTRA SERVICES" FOR ANY HOURLY / T&M FORM OF COMPENSATION]

The following Extra Services to this Agreement shall be performed by Construction Manager if needed and requested by District as indicated in the Agreement. The rates identified in the Fee Schedule attached to **Exhibit "D"** include overhead, administrative cost and profit and shall be utilized in arriving at the fee for Extra Services :

1. Providing services required because of significant documented changes in the Project initiated by the District, including but not limited to size, quality, complexity, the District's schedule, or method of bidding or negotiating and contracting for construction.
2. Providing consultation concerning replacement of work damaged by fire or other cause during construction and furnishing services required in connection with replacement of such work.
3. Providing services made necessary by the default of contractor(s), or by major defects or deficiencies in the work of the contractor, or by failure of performance of the District's consultants, or in the absence of a final Certificate of Payment, more than sixty (60) days after the date of completion of work on the Project involved.
4. The selection, layout, procurement or specification at the District's request of movable furniture, furnishings, equipment or other articles that are not included in the Contract Documents.
5. Providing surveys relative to future facilities, systems or equipment which are not intended to be constructed during the Construction Phase.
6. Preparing to serve or serving as a witness in connection with any public hearing (except for a contractor's hearing necessitated by its request to substitute a subcontractor), dispute resolution proceeding or legal proceeding, other than that necessitated by the negligent acts, errors or omissions of Construction Manager or where the Construction Manager is party thereto.
7. Performing technical inspection and testing.
8. Providing any other services not otherwise included or reasonably inferred by the terms in this Agreement or not customarily furnished in accordance with generally accepted scope of project construction management practice.

Hourly Billing Rates



Company	Name	Proposed New Title	Current Billing Rate
SGI	Cavanagh, C. Joseph	Sr. Project Director	\$156.00
SGI	DM (TBD)	Design Manager II	\$140.00
SGI	CM (TBD)	Construction Manager	\$140.00
SGI	Borton, Rock	Project Manager III	\$135.00
SGI	Sih, Eric	Project Manager III	\$135.00
SGI	Manansala, Victor	Project Manager II	\$130.00
SGI	Barairo, Kevin	Project Engineer III	\$90.00
SGI	Brower, Kyle	Project Engineer I	\$90.00
SGI	Kyu, Don	Controls Manager	\$135.00
SGI	Haddad, David	Controls Engineer II	\$117.00
SGI	Controls Support for Don K	Controls Engineer I	N/A
SGI	Rivera-Garcia, Eduardo	Controls Engineer I	\$115.00
SGI	Cummings, Lakysa	Document Control Specialist	\$90.00
SGI	Ramos, Jamie	Document Control Specialist	\$90.00
SGI	Lett, Tonya	Document Control / Outreach	\$60.00
SGI	Lloyd, Armoni	Administration Manager	\$60.00
SGI	Lopez, Jesse	Administration Manager	\$60.00
CJA	Chew, Donald	Project Manager III	\$135.00
CJA	Scheuremann, Eric	Project Manager III	\$135.00
CJA	Anderson, Al	Project Manager II	\$118.00
CJA	Nhim, Saya	Project Engineer II	\$93.00
CJA	Jang, Colland	Design Manager	\$135.00
CJA	Colland Jang (Cole)	Cole Relocation Manager	\$135.00
FC	Clement, Fred	Cole Relocation Manager	\$135.00

EXHIBIT "C"

SCHEDULE OF WORK

[TO BE AGREED TO BY THE PARTIES AND ATTACHED PRIOR TO EXECUTION OF THE AGREEMENT.]

EXHIBIT "D"

FEE SCHEDULE

Compensation

1. The Construction Manager's fee set forth in this Agreement shall be full compensation for all of Construction Manager's Services incurred in its performance, including, without limitation, all costs for personnel, travel within two hundred (200) miles of the Project location, offices, per diem expenses, printing, providing, or shipping of deliverables in the quantities set forth in **Exhibit "A."**
2. The Fee shall not exceed the amount set forth in the Agreement, including all billed expenses, without advance written approval of the District. The Fee shall be paid as indicated below

[PERCENTAGE FEE OPTION -BY PROJECT PHASE]

PERCENTAGE OF TOTAL FEE PER PHASE		
Phase		Phase Amount
Preconstruction Phase		15%
Pre-Bid Phase		5%
Bidding Phase		10%
Construction Phase		60%
Project Completion Phase (Close Out) - (Divided as indicated below)		10%
Sign Off On Punch List	2%	
Receive and Review All M & O Documents	2%	
Filing All DSA Required Close Out Documents	4%	
Receiving DSA Close Out Certification	2%	

[MONTHLY FEE OPTION]

Month	Fee
January	\$ _____
February	\$ _____
March	\$ _____
April	\$ _____
May	\$ _____
June	\$ _____
July	\$ _____
August	\$ _____
September	\$ _____
October	\$ _____
November	\$ _____
December	\$ _____
January	\$ _____
February	\$ _____
Etc.	\$ _____

3. District shall retain two percent (2%) of Construction Manager's fee or Ten Thousand Dollars (\$10,000), whichever is greater, until DSA has approved the Project.

Method of Payment

1. Construction Manager shall submit monthly invoices on a form and in the format approved by the District.
2. Construction Manager shall submit these invoices in duplicate to the District via the District's authorized representative.
3. Construction Manager shall submit to District on a monthly basis documentation showing proof that payments were made to his/her sub-consultants.
4. Upon receipt and approval of Construction Manager's invoices, the District agrees to make payments on all undisputed amounts within sixty (60) days of receipt of the invoice.

Hourly Rates

1. The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at the fee for Extra Services and shall not be changed for the term of the Agreement. Construction Manager shall bill in quarter-hour increments for all Extra Services.

<u>Job Title</u>	<u>Hourly Rate</u>
Principal In Charge:	\$_____.00
Project Director:	\$_____.00
Construction Manager (s):	\$_____.00
Assistant Construction Manager	\$_____.00
Other	
Other	

2. The mark-up on any approved item of Extra Services performed by sub-consultant(s) or subcontractor(s) shall not exceed five percent (5%).



CONTRACT JUSTIFICATION FORM
This Form Shall Be Submitted to the Board Office
With *Every* Consent Agenda Contract.

Legislative File ID No. 15-2245

Department: Fiscal Services

Vendor Name: Oakland Education Fund (OEF)

Contract Term: Start Date: 11/01/2015 End Date: 06/30/2016

Annual Cost: \$ 86,000.00

Approved by: Senior Business Officer

Is Vendor a local Oakland business? Yes ☒ No ☐

Why was this Vendor selected?

The Oakland Education Fund is a strategic partner of the District and fiscal agent for many grants and initiatives. The Oakland Education Fund has supported transparency and the development of tools and web development to provide easy access to District initiatives, documents and strategies.

Summarize the services this Vendor will be providing.

The Oakland Education Fund is contracting with a developer who will create on-line financial portals to provide access to financial information, analysis of the financial data, and align the budget to LCAP and strategic priorities.

Was this contract competitively bid? Yes ☐ No ☒

___ If No, answer the following:

1) How did you determine the price is competitive?

2) Please check the competitive bid exception relied upon:

- ☐ **Educational Materials**
- ☒ **Special Services** contracts for financial, economic, accounting, legal or administrative services
- ☐ **CUPCCAA exception** (Uniform Public Construction Cost Accounting Act)
- ☒ **Professional Service Agreements** of less than \$86,000 (increases a small amount on January 1 of each year)
- ☐ **Construction related Professional Services** such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitive selection process)
- ☐ **Energy** conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternate energy supply sources)
- ☐ **Emergency** contracts
- ☐ **Technology** contracts
 - ☐ electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitively advertised, but any one of the three lowest responsible bidders may be selected
 - ☐ contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
 - ☐ Western States Contracting Alliance Contracts (WSCA)
 - ☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
- ☐ **Piggyback" Contracts** with other governmental entities
- ☐ **Perishable Food**
- ☐ **Sole Source**
- ☐ **Change Order for Material and Supplies** if the cost agreed upon in writing does not exceed ten percent of the original contract price
- ☐ **Other, please provide specific exception**