Board Office Use: Legislative File Info.					
File ID Number	18-0992				
Introduction Date	5-25-2018				
Enactment Number	18-0850				
Enactment Date	5/25/18 os				



# Memo

To

Board of Education

From

Kyla Johnson Trammell, Superintendent and Secretary, Board of Education Timothy White, Deputy Chief, Facilities Planning and Management

Board Meeting Date

May 23, 2018

Subject

Amendment No. 4, Agreement for Architectural Services - HKIT - Glenview

**New Construction Project** 

### **Action Requested**

Approval by the Board of Education of Amendment No. 4, Agreement for Architectural Services between the District and HKIT, Oakland, CA, for the latter to provide enhanced construction administration services; structural engineering design; additional services and maintenance of the north retaining wall property line gap (part two), in conjunction with the Glenview New Construction Project, extending Contract term from February 26, 2019 through April 16, 2020 for performance of services specified in the scope of work in an amount of \$480,490.00 increasing the previous contract amount from \$2,877,510.00 to a not-to-exceed amount of \$3,358,000.00. All remaining portions of the agreement shall remain in full force and effect. \*Agreement approved February 26, 2014: 14-0504; Enactment No.

14-0334.

#### Discussion

Additional fees are related to providing enhanced Construction Administration services. These services are being requested of the AE and SEOR to provide more dedicated hours and on-site professional support for the construction team as Increment 3 gets underway.

#### LBP (Local Business Participation Percentage)

100.00%

#### Recommendation

Approval by the Board of Education of Amendment No. 4, Agreement for Architectural Services between the District and HKIT, Oakland, CA, for the latter to provide enhanced construction administration services: structural engineering design; additional services and maintenance of the north retaining wall property line gap (part two), in conjunction with the Glenview New Construction Project, extending Contract term from February 26, 2019 through April 16, 2020 for performance of services specified in the scope of work in an amount of \$480,490.00 increasing the previous contract amount from \$2,877,510.00 to a not-to-exceed amount of \$3,358,000.00. All remaining portions of the agreement shall remain in full force and effect. \*Agreement approved February 26, 2014: 14-0504; Enactment No. 14-0334.

Fiscal Impact

Fund 25

## Attachments

- Independent Contractor Agreement including scope of work
   Consultant Proposal
   Certificate of Insurance



# CONTRACT JUSTIFICATION FORM This Form Shall Be Submitted to the Board Office With Every Consent Agenda Contract.

Legislative File I	D No. 18-0992
Department:	Facilities Planning and Management
Vendor Name:	HKIT
Project Name:	Glenview New Construction Project No.: 13134
Contract Term:	Intended Start: 5/1/2018 Intended End: 4/16/2020
Annual (if annua	l contract) or Total (if multi-year agreement) Cost: \$480,490.00
Approved by:	Tadashi Nakadegawa
Is Vendor a local	Oakland Business or have they meet the requirements of the
Local Business P	olicy? Yes (No if Unchecked)
How was this Ve	ndor selected?
- Enhanced constr - Structural engin	ervices this Vendor will be providing.  ruction administration services eering design additional services the north retaining wall property line gap (part two)
Was this contrac	t competitively bid? Yes (No if Unchecked)
If No, please answ 1) How did you do	ver the following: etermine the price is competitive?

2) Please check the competitive bid exception relied upon:
☐ Educational Materials
☐ Special Services contracts for financial, economic, accounting, legal or administrative services
☐ CUPCCAA Exception (Uniform Public Construction Cost Accounting Act)
☐ <b>Professional Service Agreements</b> of less than \$90,200 (increases a small amount on January 1 of each year)
Construction related Professional Services such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitve selection process)
☐ Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternative energy supply sources)
Emergency contracts
☐ Technology contracts
electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitively advertised, but any one of the three lowest responsible bidders may be selected
contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
☐ Western States Contracting Alliance Contracts (WSCA)
<ul> <li>California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]</li> </ul>
Piggyback" Contracts with other governmental entities
Perishable Food
□ Sole Source
☐ Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent of the original contract price
Other, please provide specific exception
3)  Not Applicable - no exception - Project was competitively bid



## AMENDMENT NO. 4, AGREEMENT FOR ARCHITECTURAL SERVICES

Ag	is Amendment is entered into between the Oakland Unified School District (OUSD) and HKIT. OUSD entered into an reement with CONTRACTOR for services on February 26, 2014, and the parties agree to amend that Agreement as lows:
1.	Services: The scope of work is unchanged.
	If scope of work changed: Provide brief description of revised scope of work including description of expected final results, such as services, materials, products, and/or reports; attach additional pages as necessary. Attach revised scope of work.
	The CONTRACTOR agrees to provide the following amended services: The scope of the project is to provide enhanced construction administration services; structural engineering design additional services; maintenance of the north retaining wall property line gap (part two)
2.	Terms (duration): X The term of the contract is <u>unchanged</u> .
3.	Compensation: The contract price is <u>unchanged.</u> X The contract price has <u>changed.</u>
	If the compensation is changed: The contract price is amended by
	X Increase of \$480,490.00 to original contract amount
	Decrease of \$ to original contract amount
	and the new contract total is Three million three hundred fifty-eight thousand dollars and no cents (\$3,358,000.00).

- 4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.
- 5. Amendment History:

There are no previous amendments to this Agreement. 

This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase (Decrease)
1	8-12-2015	Request that the District adjust the provision of existing contract in two ways	\$-0-
2	5-10-2017	Additional services for unanticipated design and engineering work	\$85,000.00
3	9-28 -2017	Additional services for unanticipated design & engineering work	\$67,610.00

6.	Approval:	This Agreement is not effective	e and no payment shall be ma	de to Contractor until it is approved.	Approval requires
	signature by	the Board of Education, an	I the Superintendent as their	r designee.	

K999089.002 Rev. 10/30/08	Contract No.	P.O. No.	-
			-

#### OAKLAND UNIFIED SCHOOL DISTRICT

Aine Eng

5/24/18

Aimee Eng, President, Board of Education Date

Sylphiae

Kyla Johnson-Trammell, Superintendent

5/24/18

Date

CONTRACTOR

Contractor Signature

April 26, 2018

Dara A. Youngdale, President

Print Name, Title

Secretary, Board of Education

Timothy White, Deputy Chief

Facilities, Planning and Management

Marion McWilliams.

General Counsel, Facilities, Planning and Management

**EXHIBIT "A" Scope of Work** 

**Contractor Name: HKIT** 

Billing Rate: Four hundred eighty thousand four hundred ninety and no cents (\$480,490.00)

1. Description of Services to be Provided

The scope of the project is to provide enhanced construction administration services; structural engineering design additional services; maintenance of the north retaining wall property line gap (part two)

Specific Outcomes:

Create equitable opportunities for learning; and provide accountability for quality.

3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	0Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. <a href="https://www.sam.gov/portal/public/SAM">https://www.sam.gov/portal/public/SAM</a>

Cesar Monterrosa

Director of Facilities Planning & Management

#### **FACILITIES PLANNING & MANAGEMENT**



April 13, 2018

Dara Youngdale **HKIT Architects**538 Ninth Street, suite 240
Oakland, CA 94607

Re: Oakland Unified School District

Glenview Elementary School – New Construction Project #13134 Notice of Intent to Award /Immediate Work Authorization

#### Dear Ms. Youngdale:

This letter shall serve as **Notice of Intent** to **Award an Amendment for Professional Services Contract** based on your Proposal for Enhanced Construction Administration Services submitted to our Director, Tadashi Nakadegawa by HKIT. This also serves as your **Immediate Work Authorization** to: <u>Provide additional design and engineering services to the District for Glenview Elementary School – New Construction Project.</u>

This is a <u>very</u> time-sensitive project and we will need your immediate assistance:

For the Glenview Elementary School – New Construction Project, please, coordinate. The Project Manager for the District is: Wil Newby, Phone: (510) 532-2802.

Attached is a copy of the signed OUSD Agreement Request Form. Your contract is presently being prepared and you should receive it in the next few days. Should you find these forms acceptable please sign and return all copies to OUSD for execution. Upon Board action, we will forward to your office the Ratified Agreement.

In order to issue your contract please provide the following documents, within seven days, to Wil Newby, Project Manager for this project, at Oakland Unified School District, 955 High Street, Oakland, CA 94601:

#### Insurance

- Without in any way limiting Consultant's liability under any other section of this Agreement, Consultant will maintain in force, during the full term of the Agreement, insurance in the following amounts and coverage's:
  - 11.1.1 Workers' Compensation Employers' Liability limits not less than each \$1,000,000 each accident, per disease, and aggregate. Consultant's Workers' Compensation Insurance policy shall contain a Waiver of Subrogation. In the event Consultant is self-insured, it shall furnish Certificate of Permission to Self-Insure signed by Department of Industrial Relations Administration of Self-Insurance, State of California.
  - 11.1.2 Consultant's right to self-insure is subject to approval by the District. As a condition to such approval, Consultant shall submit to the District evidence that consultant maintains sufficient financial resources for said self-insurance.
  - 11.1.3 Commercial General Liability Insurance or Business Owners Policy with limits not less than \$1,000,000 each occurrence Combined Single Limit for Bodily Injury and Property Damage, including Contractual Liability, Personal Injury, Products and Completed Operations. This liability insurance shall include but shall not be limited to protection against claims arising from bodily and personal injury (including death resulting there from) and damage to property resulting from Consultant's or subcontractor's or sub-consultant's operations.



- 11.1.4 Comprehensive or Business Owners Automobile Liability Insurance with limits not less than \$1,000,000 each occurrence Combined Single Limit for Bodily Injury and Property Damage, including Owned and Non-owned and hired auto coverage, as applicable.
- 11.1.5 Professional Liability Insurance with limits not less than \$1,000,000.00 each claim with respect to negligent acts, errors or omissions in connection with professional services to be provided under this Agreement.
- 11.2 General Liability and Automobile Liability Insurance policies shall be endorsed to provide the following:
  - 11.2.1 Name as Additional Insured District, its Directors, Officers, Employees, Agents, and Representatives.
  - 11.2.2 That such policies are primary insurance to any other insurance available to the Additional Insured, with respect to any claims arising out of this Agreement, and that insurance applies separately to each insured against whom claim is made or suit is brought.
- All policies shall be endorsed to provide thirty (30) days' advance written notice to District of cancellation, non-renewal or reduction in coverage, and certificates of all policies and endorsements shall be mailed to the following address:

(Please, see the next page.)

Roland Broach, Interim Deputy Chief Oakland Unified School District Department of Facilities Planning & Management 955 High Street Oakland, California 94601

- Insurance shall be provided by an admitted California insurance company with a current Best's Key Rating of A minus (A-) or better. Should any of the required insurance be provided under a claims-made form, Consultant shall maintain such coverage continuously throughout the term of this Agreement and, without lapse, for a period of four years beyond the Agreement expiration, to the effect that, should occurrences during the Agreement term give rise to claims made after expiration of the Agreement, such claims shall be covered by such claims-made policies.
- 11.5 Should any of the required insurance be provided under a form of coverage that includes a general annual aggregate limit or provides that claims investigation or legal defense costs be included in such general annual aggregate limit, such general annual aggregate limit shall be double the occurrence or claims limits specified above.
- 11.6 Certificates of insurance evidencing all coverage's above shall be furnished to District before commencing any operations under this Agreement, with complete copies of policies promptly upon District request. Approval of the insurance by District shall not relieve or decrease the liability of Consultant hereunder.



- 11.7 District may, at its sole option, terminate this Agreement immediately, without notice to Consultant and without opportunity to cure the default, in the event of any lapse of required insurance coverage. District may, at its sole option, secure sufficient insurance coverage to replace any required insurance coverage, which has lapsed, and Consultant hereby acknowledges its liability to reimburse District for all costs associated with such replacement insurance coverage. Consultant shall be responsible for any and all uninsured losses.
- 11.8 If Consultant is an association, joint venture or partnership, the association, joint venture or partnership shall be insured by any one of the following methods:
  - 11.8.1 Separate insurance policies issued with the association, joint venture or partnership as named insured; All insurance policies required by this Agreement of one of the participants to include the association, joint venture or partnership as named insured; The association, joint venture or partnership must be a named insured on all of the policies required by this Agreement.

Time is of the essence for this project, so please expedite the delivery of the above listed documents.

If you have any questions, please feel free to call Wil Newby, Project Manager at (510) 532-2802.

We look forward to working with you on this critical project.

Sincerely,

Roland Broach

Interim Deputy Chief

Division of Facilities Planning and Management

cc: Tadashi Nakadegawa, Director of Facilities, OUSD

Wil Newby, Project Manager, OUSD



## 538 NINTH STREET SUITE 240 OAKLAND, CALIFORNIA 94607 T 510 625 9800 WWW.HKIT.COM A CALIFORNIA CORPORATION

April 26, 2018

Re: HKIT Architects Authorized Signatories

To whom it may concern:

The employees bearing President, Vice President titles are hereby authorized to sign on behalf of HKIT Architects.

Sincerely, HKIT Architects

Dara A. Youngdale

President

#### **PRINCIPALS**

THOMAS C. BRUTTING FAIA
JEFF EVANS AIA
JOHN FRANDO AIA
CHRISTOPHE LAVERNE AIA
PAUL M.B. MCELWEE AIA
DARA A. YOUNGDALE AIA

#### DIRECTOR OF DESIGN

ROD HENMI FAIA, NOMA

#### **SENIOR ASSOCIATES**

TAD SEKINO
ERWIN WON
CHUCK WONG AIA

#### **ASSOCIATES**

JORDAN FONG AIA
FELIX HUNZIKER
FRANCES KWONG
SONJA MARCK
MELISSA REGAN-BYERS AIA
JASON A.D. SHIRRIFF AIA
LISA WANG AIA

Client#: 177

**HKITARCHI** 

ACORD.

# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY) 4/26/2018

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER	CONTACT Nancy Ferrick				
Dealey, Renton & Associates	PHONE (A/C, No, Ext): 510 465-3090 FAX (A/C, No): 510	452-2193			
P. O. Box 12675	E-MAIL ADDRESS: nferrick@dealeyrenton.com				
Oakland, CA 94604-2675	INSURER(S) AFFORDING COVERAGE	NAIC #			
510 465-3090	INSURER A: Sentinel Insurance Co. LTD	11000			
INSURED	INSURER B: Travelers Casualty & Surety Co.	31194			
HKIT Architects	INSURER C:				
538 Ninth Street, Suite 240	INSURER D :				
Oakland, CA 94607	INSURER E:				
	INSURER F:				

COVERAGES **CERTIFICATE NUMBER: REVISION NUMBER:** 

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

NSR TR	TYPE OF INSURANCE	ADDL S	WVD	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	POLICY EXP (MM/DD/YYYY)	LIMIT	S
A	X COMMERCIAL GENERAL LIABILITY	X	X	57SBWLV1922	08/28/2017	08/28/2018	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$1,000,000 \$1,000,000
	CLAIMS-MADE X OCCUR						MED EXP (Any one person)	\$10,000
							PERSONAL & ADV INJURY	\$1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	\$2,000,000
	POLICY X PRO-	-					PRODUCTS - COMP/OP AGG	\$2,000,000
	OTHER:						COMBINED SINGLE LIMIT	\$
A	AUTOMOBILE LIABILITY	X	X	X 57SBWLV1922	08/28/2017	08/28/2018	(Ea accident)	\$1,000,000
	ANY AUTO		1				BODILY INJURY (Per person)	\$
ı	ALL OWNED SCHEDULED AUTOS						BODILY INJURY (Per accident)	\$
	X HIRED AUTOS X NON-OWNED AUTOS						PROPERTY DAMAGE (Per accident)	\$
								\$
A	X UMBRELLA LIAB X OCCUR	X	X 57SBWLV1922	08/28/2017	08/28/2018	EACH OCCURRENCE	\$5,000,000	
	EXCESS LIAB CLAIMS-MADE						AGGREGATE	\$5,000,000
	DED RETENTION\$							\$
A	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY		X	57WEGPH5215	09/01/2017	09/01/2018	X PER STATUTE ER	
	ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED?		ETOR/PARTNER/EXECUTIVE FI FACH A	E.L. EACH ACCIDENT	\$1,000,000			
							E.L. DISEASE - EA EMPLOYEE	\$1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	\$1,000,000
В	Professional Liability			106580559	08/28/2017	08/28/2018	8 \$2,000,000 per Claim \$4,000,000 Anni Aggr.	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) Ref: All work performed by or on behalf of the named insured. BUSINESS LIABILITY, NON-OWNED and HIRED AUTOMOBILE LIABILITY ADDITIONAL INSURED: The Certificate Holder\* and any other person named in the written contract between the Named Insured and the Certificate Holder. The coverage afforded is pursuant to Section C., Who Is An Insured, Sub Section 6., Additional Insureds When Required By Written Contract, Written Agreement Or Permit, Subsection f. Any Other Party of the Business Liability Coverage Form, Form No. SS 00 (See Attached Descriptions)

CERTIFICATE HOLDER	CANCELLATION
Oakland Unified School District Dept. of Facilities Planning 955 High Street	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
Oakland, CA 94601	AUTHORIZED REPRESENTATIVE
	Elise Fisher

DESCRIPTIONS (Continued from Page 1)  08. *ADDITONAL INSURED PER POLICY FORM WORDING: Oakland Unified School District, its Directors, Officers, Employees, Agents, and Representatives. Primary insurance and severability of interests apply per policy form. A Waiver of Subrogation applies to Workers' Compensation. 30 Days Notice of Cancellation.					

Insured: HKIT Architects

Insurer: Sentinel Insurance Co. LTD

Policy Date: 08/28/2017 Policy Number: 57SBWLV1922

Additional Insured: Oakland Unified School District, its Directors, Officers, Employees, Agents, and Representatives

EXCERPTS FROM: Hartford Form SS 00 08 04 05

### BUSINESS LIABILITY COVERAGE FORM

#### C. WHO IS AN INSURED

#### 6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit

The person(s) or organization(s) identified in Paragraphs a. through f. below are additional insureds when you have agreed, in a written contract, written agreement or because of a permit issued by a state or political subdivision, that such person or organization be added as an additional insured on your policy, provided the injury or damage occurs subsequent to the execution of the contract or agreement, or the issuance of the permit. A person or organization is an additional insured under this provision only for that period of time required by the contract, agreement or permit.

#### f. Any Other Party

- (1) Any other person or organization who is not an insured under Paragraphs a. through e. above, but only with respect to liability for "bodily injury, "property damage" or "personal and advertising injury" caused, in whole or in part, by your acts or omissions or the acts or omissions of those acting on your behalf:
  - (a) In the performance of your ongoing operations;
  - (b) In connection with your premises owned by or rented to you; or
  - (c) In connection with "your work" and included within the "products- completed operations hazard, but only if
  - (i) The written contract or written agreement requires you to provide such coverage to such additional insured;
  - (ii) This Coverage Part provides coverage for "bodily injury" or "property damage" included within the "products-completed operations hazard.
- (2) With respect to the insurance afforded to these additional insureds, this insurance does not apply to: "Bodily injury, "property damage" or "personal and advertising injury" arising out of the rendering of, or the failure to render, any professional architectural, engineering or surveying services, including: inspection, or engineering

#### E.5. Separation of Insureds

Except with respect to the Limits of Insurance, and any rights or duties specifically assigned in this policy to the first Named Insured, this insurance applies:

- a. As if each Named Insured were the only Named Insured; and
- b. Separately to each insured against whom a claim is made or "suit" is brought.

#### E.7.b.(7).(b) Primary And Non-Contributory To Other Insurance When Required By Contract

If you have agreed in a written contract, written agreement or permit that this insurance is primary and non-contributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.

#### E.8.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)

If the insured has waived any rights of recovery against any person or organization for all or part of any payment, including Supplementary Payments, we have made under this Coverage Part, we also waive that right, provided the insured waived their rights of recovery against such person or organization in a contract, agreement or permit that was executed prior to the injury or damage.

#### **EXCERPT FROM Hartford Form SS 04 38 09 09**

#### HIRED AUTO AND NON-OWNED AUTO

- B. With respect to the operation of a "non-owned auto", WHO IS AN INSURED is replaced by the following: The following are "insureds":
- d. Anyone liable for the conduct of an "insured", but only to the extent of that liability.



## THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

# WORKERS' COMPENSATION BROAD FORM ENDORSEMENT EXTENDED OPTIONS

Policy Number: 57WEGPH5215

Effective Date: 9/1/17 Effective hour is the same as stated on the Information Page of the policy.

Named Insured and Address:

HKIT Architects 538 Ninth Street, Suite 240 Oakland, CA 94607

Section I of this endorsement expands coverage provided under WC 00 00 00.

Section II of this endorsement provides additional coverage usually only provided by endorsement.

Section III of this endorsement is a Schedule of Covered States.

You may use the index to locate these coverage features quickly:

#### INDEX

SUBJECT	PAGE	SUBJECT	PAGE
SECTION I	2	B. Part One Does Not Apply	3
PARTS ONE and TWO	2 2 2 2	C. Application of Coverage	3
01 We Will Also Pay	2	D. Additional Exclusions	3
PART - THREE	2	E. West Virginia	3
02 How This Insurance Works	2	EXTENDED OPTIONS	4
PART - SIX	2 2 2 2 2	01 Employers' Liability Insurance	4
03 Transfer of Your Rights and Duties	2	02 Unintentional Failure to Disclose	4
04 Liberalization	2	Hazards	
SECTION II	2	03 Waiver of Our Right to Recover from	4
VOLUNTARY COMPENSATION	2	Others	
INSURANCE		04 Foreign Voluntary Compensation	4
05 Voluntary Compensation Insurance	2	A. How This Reimbursement Applies	4
A. How This Insurance Applies	2	B. We Will Reimburse	4
B. We Will Pay	2	C. Exclusions	4
C. Exclusions	3	D. Before We Pay	5
D. Before We Pay	3	E. Recovery From Others	5
E. Recovery From Others	3	F. Reimbursement For Actual Loss	5
F. Employers' Liability Insurance	3 3 3	Sustained	
EMPLOYERS' LIABILITY STOP GAP	3	G. Repatriation	5
ENDORSEMENT		H. Endemic Disease	5
	3	05 Longshore and Harbor Workers'	5
06 Employers' Liability Stop Gap		Compensation Act Coverage	
Coverage	3	Endorsement	
A. Stop Gap Coverage Limited to		SECTION III	6
Montana, North Dakota, Ohio, Washington, West Virginia and Wyoming		01 Schedule of Covered States	6



# AMENDMENT NO. 3 TO INDEPENDENT CONSULTANT CONTRACT

	O I The course of work is weaknessed.
1.	Services: The scope of work is <u>unchanged</u> .  If scope of work changed: Provide brief description of revised scope of work including description of expected final result such as services, materials, products, and/or reports; attach additional pages as necessary. Attach revised scope of work.
	The CONTRACTOR agrees to provide the following amended services: The scope of the project is to provide design engineering services for two (** additional areas, as well as to related community engagement.
2.	Terms (duration): X The term of the contract is <u>unchanged</u> The term of the contract has <u>changed</u> .  If term is changed: The contract term is extended by an additional, and the amended expiration date is
3.	If the compensation is changed: The contract price is amended by
	X Increase of \$67,610.00 to original contract amount
	Decrease of \$ to original contract amount  and the new contract total is Two million, eight hundred seventy-seven thousand, five hundred ten dolla

- 4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged and in full force and effect as originally stated.
- 5. Amendment History:

K999089.002 Rev. 10/30/08

X There are no previous amendments to this Agreement. 

This contract has previously been amended as follows:

No.	Date	General Description of Reason for Amendment	Amount of Increase (Decrease)
1	8-12-2015	Request that the District adjust the provision of existing contract in two ways	\$-0-
2	5-10-2017	Additional services for unanticipated design and engineering work	\$85,000.00
3	9-28 -2017	Additional services for unanticipated design & engineering work	\$67,610.00

В.	Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved.	Approval requires
	signature by the Board of Education, and the Superintendent as their designee.	

Contract No. P.O. No.

OAKLAND UNIFIED SCHOOL DISTRICT

James Harris, President,

Board of Education

Kyla Johnson Trammell, Superintendent Secretary, Board of Education

Date

CONTRACTOR

Contractor Signature August 24, 2017

Date

Dara A. Youngdale, President

Print Name, Title

Joe Dominguez, Deputy Chief

Facilities, Planning and Management

Marion McWilliams

Date

General Counsel, Facilities, Planning and Management

**EXHIBIT "A" Scope of Work** 

Contractor Name: HKIT

Billing Rate: Sixty-seven thousand, six hundred ten dollars and no cents (\$67,610.00)

1. Description of Services to be Provided

The scope of the project is to request that services are required for two (4) additional areas of unanticipated design and engineering services that related to community engagement.

2. Specific Outcomes:

Create equitable opportunities for learning; and provide accountability for quality.

3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

d Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	0Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. <a href="https://www.sam.gov/portal/public/SAM">https://www.sam.gov/portal/public/SAM</a>

Cesar Monterrosa

Director of Facilities Planning & Management



# CONTRACT JUSTIFICATION FORM is Form Shall Be Submitted to the Board Off

# This Form Shall Be Submitted to the Board Office With Every Consent Agenda Contract.

Legislative File I	DNo. 17-2009
Department:	Facilities Planning and Management
Vendor Name:	HKIT
Project Name:	Glenview New Construction Project No.: 13134
Contract Term:	Intended Start: 8/9/2017 Intended End: 1/25/2018
Annual (if annua	l contract) or Total (if multi-year agreement) Cost: \$67,610.00
Approved by:	Tadashi Nakadegawa
Is Vendor a local	Oakland Business or have they meet the requirements of the
Local Business P	olicy? Yes (No if Unchecked)
How was this Ve	ndor selected?
- Retaining Wall - Maintenance of - Elevator Reloca - Project Rebiddi	North Retaining Wall Property Line Gap and Outreach tion and Existing System Redesign ng
Was this contrac	t competitively bid? Yes (No if Unchecked)
If No, please answ 1) How did you de	ver the following: etermine the price is competitive?
	f.
1	

2) Please check the competitive bid exception relied upon:
☐ Educational Materials
☐ Special Services contracts for financial, economic, accounting, legal or administrative services
☐ CUPCCAA Exception (Uniform Public Construction Cost Accounting Act)
Professional Service Agreements of less than \$86,000 (increases a small amount on January 1 of each year)
Construction related Professional Services such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitve selection process)
Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternative energy supply sources)
Emergency contracts
☐ Technology contracts
electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitvely advertised, but any one of the three lowest responsible bidders may be selected
contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
☐ Western States Contracting Alliance Contracts (WSCA)
☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
Piggyback" Contracts with other governmental entities
$\square$ Perishable Food
□ Sole Source
Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent of the original contract price
Other, please provide specific exception
3) Not Applicable - no exception - Project was competitively hid

1



538 NINTH STREET SUITE 240 OAKLAND, CALIFORNIA 94607 T 510 625 9800 WWW.HKIT.COM A CALIFORNIA CORPORATION

March 22, 2017 Rev: April 10, 2017 Rev: June 5, 2017

Mr. Cesar Monterrosa, Director of Facilities Mr. Wil Newby, Project Manager Oakland Unified School District 955 High Street Oakland, California 94601

Reference: OUSD Glenview Elementary School - Architectural Design and Structural Engineering Proposed Additional Services No. 2;

Design Services Related to the Retaining Wall Cap Redesign, North Property Line

Gap, the Elevator/Stair Redesign and Rebidding Services

HKIT #10202

Dear Mr. Monterrosa and Mr. Newby,

HKIT is requesting your approval of the following additional services related to unanticipated design and engineering services. These services are due to the contractor's request to provide an alternate retaining wall cap, the complexity of the site retaining walls and resultant property line gap and the need to find a manageable maintenance approach. Also, our team has been required to redesign the building elevator location and exiting system due to a different code interpretation at the DSA backcheck vs. the code parameters reviewed, established and affirmed by DSA in the pre-application process. Lastly, we are requesting additional services related to project rebidding. These services are outlined and summarized below.

#### SCOPE AND PROPOSED COMPENSATION

We proposed working on a Lump Sum Basis of Sixty-Seven Thousand, Six Hundred and Ten and 00/100 Dollars (\$67,610.00) as summarized below. This will be in addition to our current contract of Two Million, Eight Hundred and Nine Thousand, Nine Hundred and 00/100 Dollars (\$2,809,900.00).

#### 1, Retaining Wall Cap Re-Design

At the request of Alten Construction, HKIT and our structural engineer are providing additional design and construction detailing for the installation of a shotcrete wall cap in lieu of the designed and DSA approved cast-in place cap. Our services include constructability discussions and negotiation with the contractor over several months, review with our structural engineer and DSA, team coordination, redesign, detailing and the DSA approvals process. Our understanding is that the contractor has agreed to reimburse the District for this work, and the District will back charge the contractor for our professional services.

We are requesting the following services to cover our added costs for this work;

Architectural Services (40 hours x \$160/avg.)

\$ 6,400.00

Structural Services (\$2,581.00 x 1.1)

\$ 2,840.00

Sub-Total

\$ 9,240.00

#### **PRINCIPALS**

THOMAS C. BRUTTING FAIA RICHARD CALDWELL AIA JEFF EVANS AIA JOHN FRANDO AIA CHRISTOPHE LAVERNE AIA PAUL M.B. MCELWEE AIA DARA A. YOUNGDALE AIA

#### DIRECTOR OF DESIGN

ROD HENMI, FAIA, NOMA

#### **SENIOR ASSOCIATES**

TAD SEKINO **ERWIN WON** CHUCK WONG AIA

#### **ASSOCIATES**

FELIX HUNZIKER SONIA MARCK JASON A.D. SHIRRIFF AIA LISA WANG AIA



Mr. Cesar Monterrosa, Director of Facilities Oakland Unified School District June 5, 2017 Page No. 2

# 2. Maintenance of North Retaining Wall Property Line Gap and Communications and Neighborhood Outreach

HKIT and our structural engineer will provide additional design and construction detailing (post DSA design and approval) related to the north retaining wall property line gap including the addition of a concrete swale in the gap between the retaining wall and existing neighboring fences, drainage details to allow for site drainage onto District property and the inclusion of periodic access panels into the gap area to allow for maintenance. The additional access panels will require structural engineering to accommodate new posts and DSA approval. Our scope of services includes additional District meetings and neighborhood outreach. At the District's request, we have attended additional internal meetings and have allowed for a maximum of two neighborhood meetings.

We are requesting the following services to cover our added costs for the maintenance

• Architectural Services (55 hours x \$160/avg.) \$ 8,800.00

• Structural Services (\$2,400.00 x 1.1) \$ 2,640.00 Sub-Total \$ 11,440.00

#### 3. Elevator Relocation and Exiting System Redesign

During the backcheck process, DSA reinterpreted the classroom building as a three-story building rather than a two-story building with a walk out basement as previously reviewed and agreed to during the DSA pre-application process. This determination which redefined the "main floor as a second floor" required that we move the elevator, add an exit hallway to the courtyard and enclose the stairs. This created a substantial amount of redesign work for the entire team, most significantly our architectural team and structural engineer. While code is always subject to interpretation and we must adhere to the final ruling by DSA, this late breaking change is one that we could not anticipate.

We have expended and exceed our 10% fee contingency by absorbing the following services; water proofing, elevator and acoustic engineering that were not a part of our base scope, the splitting of the project into three increments, unanticipated neighbor meeting and input, project construction delays, and most recently, DSA code reinterpretations, not in alignment with our DSA pre-application meeting. Recognizing that this is solely at the District's discretion, we are requesting compensation for our services as follows:

Architectural Services (80 hours x \$150/avg.)
 \$ 12,000.00

• Structural Services (\$14,300.00 x 1.1) \$ 15,730.00

Sub-Total \$ 27,730.00



Mr. Cesar Monterrosa, Director of Facilities Oakland Unified School District June 5, 2017 Page No. 3

4. Project Rebidding

Due to numerous factors, the Increment Three Project is being rebid. We estimate that this process, which is scheduled to take place in July, will take us an additional 120 hours to provide services including; attending pre-bid contractor events and GMP meetings, to provide clarifications, respond to Bid RFI's, meet with the District and contractor.

• Architectural Services (120 hours x \$160/avg.)

\$ 19,200.00

Sub-Total

\$ 19,200.00

**GRAND TOTAL** 

\$ 67,610.00

Should you have any questions or comments please do not hesitate to call. We look forward to our continued work on the project:

Very truly yours,

HKIT ARCHITECTS

Dara A. Youngdale, AIA

Principal

DAY/lp

Thomas C. Brutting, FAIA

Principal



# DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM

Proj	ect Name			lementary School	New	Site	11	9		Harry K. C. Ship.
81-17	YE - 180 - P	C	nstructio	n Project	Basic Direct	ione				
	Servi	CAS C	nnot he n	rovided until the cor			a Purchas	e Order	has b	een issued.
Λtta			70	liability insurance, in-						
	cklist	]Worl	ers compe	nsation insurance cer	tification, unless	s vendor is a s	sole provide	er 	10 040	
		131		C	ontractor Info	rmation		V.		
Con	tractor Nam	e	HKIT			cy's Contact	Dara You	ungdale		
OUS	SD Vendor II	D#	V022233		Title		Project N	lanager		
-	et Address			Street, Suite 250	City		kland	State	e (	CA Zip 94607
	phone		510-625-9			Expires	A/ 1 1 1 1 1	01101		In an a Name of Name of Name
	tractor Histo	_		ly been an OUSD cor	itractor? X Yes	∐ No	vorked as	an OUSL	emp	loyee?  Yes X No
008	SD Project #		13134							
	The state of				Term			1		
Da	ate Work W	/ill Be	gin	5-24-2018		ork Will End e than 5 years		te)	4-30	)-2020
	11 A 1 A 1 A 1 A 1 A 1 A 1 A 1 A 1 A 1		-	- V						
					Compensa	tion				A Company
To	tal Contrac	ct Am	ount	\$ 2,877,510.00	Total C	Total Contract Not To Exceed \$3,356			358,000.00	
Pa	ay Rate Per	r Hou	(If Hourly)	\$	If Amer	If Amendment, Changed Amount \$480,490.00			0,490.00	
Ot	her Expens	ses			Requis	ition Numbe	r			
					Budget Infor					
		olannin		nd a contract using LEP						
R	lesource #			ng Source	****	Key		Object Co		Amount
	0000		Fu	nd 25	1199	000820		6215		\$480,490.00
	W-12-6		- W. C W. C.	Approval and	Routing (in ord	ler of approv	al steps)			
				he contract is fully appro d before a PO was issue	ved and a Purcha			this docu	ment a	affirms that to your
	Division He					Phone	510-535-	7038	Fax	510-535-7082
1.	Director, Fa	acilitie	s Planning	and Management						
	Signature			<b>Y</b>		D	ate Approved	d	5	1/18
	General Co	unsel	Departmen	t of Facilities Planning	and Manageme	nt				,
2.	Signature	1	land	lemi		D	ate Approved	d	5/1	118
	Deputy Chi	ief, Fa		aing and Management					,	
3.	Signature		JEN	PR		[	Date Approve	ed	5-1	-15
	Senior Bus	iness	Officer, Boa	rd of Education						
4.	Signature						Date Approve	ed		
	President,	Board	of Education	n						
5.	Signature					1	Date Approve	ed		

Board Office Use: Le	gislative File Info.
File ID Number	17-2009
Introduction Date	10-11-2017
Enactment Number	17-1439
Enactment Date	10-11-1765



# Memo

To

Board of Education

From

Kyla Johnson-Trammell, Superintendent and Secretary, Board of Education

By: Vernon Hal, Senior Business Officer

Joe Dominguez, Deputy Chief, Facilities Planning and Management

**Board Meeting Date** 

October 11, 2017

Subject

Amendment No. 3 Independent Consultant Agreement -HKIT Architects -

Glenview Expansion- New Construction Phase II Project

**Action Requested** 

Approval by the Board of Education of Amendment No. 3, for an Independent Agreement between the District and HKIT Architects, Oakland, CA, for the latter to provide services for two(4) additional areas of unanticipated design

and engineering services that related to community engagement, in

conjunction with the Glenview Expansion - New Construction Phase II Project, in an amount of \$67,610.00, increasing the previous contract amount form \$2,809,900.00 to a not-to-exceed amount of \$2,877,510.00. All remaining

portions of the agreement shall remain in full force and effect.

Discussion

Consultant is being retained to develop and support the successful implementation of the community engagement plan for the Glenview

Construction Project.

LBP (Local business participation percentage)

100.00%

Recommendation

Approval by the Board of Education of Amendment No. 3, for an Independent Agreement between the District and HKIT Architects, Oakland, CA, for the latter to provide services for two(4) additional areas of unanticipated design and engineering services that related to community engagement, in conjunction with the Glenview Expansion - New Construction Phase II Project, in an amount of \$67,610.00, increasing the previous contract amount form \$2,809,900.00 to a not-to-exceed amount of \$2,877,510.00. All remaining

portions of the agreement shall remain in full force and effect.

Fiscal Impact

Fund 21, Measure J

**Attachments** 

Amendment No. 3, including scope of work

Consultant Proposal



# CONTRACT JUSTIFICATION FORM This Form Shall Be Submitted to the Board Office With Every Consent Agenda Contract.

Legislative File II	O No. 17-2009
Department:	Facilities Planning and Management
Vendor Name:	HKIT
Project Name:	Glenview New Construction Project No.: 13134
Contract Term:	Intended Start: 8/9/2017 Intended End: 1/25/2018
Annual (if annua	contract) or Total (if multi-year agreement) Cost: \$67,610.00
Approved by:	Tadashi Nakadegawa
Is Vendor a local	Oakland Business or have they meet the requirements of the
Local Business Po	Dlicy? Yes (No if Unchecked)
How was this Ver	ndor selected?
- Retaining Wall - Maintenance of	North Retaining Wall Property Line Gap and Outreach tion and Existing System Redesign
	t competitively bid?
If No, please answ 1) How did you de	rer the following: etermine the price is competitive?

2) Please check the competitive bid exception relied upon:
☐ Educational Materials
☐ Special Services contracts for financial, economic, accounting, legal or administrative services
☐ CUPCCAA Exception (Uniform Public Construction Cost Accounting Act)
☐ Professional Service Agreements of less than \$86,000 (increases a small amount on January 1 of each year)
Construction related Professional Services such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitve selection process)
☐ Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternative energy supply sources)
☐ Emergency contracts
☐ Technology contracts
electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitively advertised, but any one of the three lowest responsible bidders may be selected
☐ contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
☐ Western States Contracting Alliance Contracts (WSCA)
☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
Piggyback" Contracts with other governmental entities
Perishable Food
□ Sole Source
☐ Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent of the original contract price
Other, please provide specific exception
3) Not Applicable - no exception - Project was competitively bid



# AMENDMENT NO. 3 TO INDEPENDENT CONSULTANT CONTRACT

			between the Oakland Unif				
1.	such a	pe of work chan as services, mate	e scope of work is <u>unchang</u> ged: Provide brief descrip rials, products, and/or repor	tion of revised scots; attach addition	al pages as necessary	description . <u>Attach</u>	n of expected final results revised scope of work.
	The C engine	ONTRACTOR agering services	grees to provide the followi	ng amended servi s, as well as to re	ces: The scope of the lated community en	ne projec gagemen	t is to provide design & t.
2.	If ter		e term of the contract is <u>unc</u> The contract term is ex		☐ The term of the c		•
3.	Compens If the	compensation	e contract price is <u>unchanged</u> is changed: The contr  of \$67,610.00 to original	act price is amer		has <u>char</u>	nged.
		☐ Decrease	e of \$ to	o original contrac	et amount		
		ne new contrac	t total is Two million, e 2,877,510.00.	ight hundred so	eventy-seven thou	sand, fiv	ve hundred ten dollar
4.	Remainir unchange	ig Provisions: ed and in full for	All other provisions ce and effect as originally	of the Agreeme y stated.	ent, and prior Ame	endment(	s) if any, shall remai
5.		ent History:					
	X The	ere are no previo	ous amendments to this A	greement. 🔲 Th	is contract has previou	usly been	amended as follows:
	No.	Date	General Des	cription of Reason	for Amendment		Amount of Increase (Decrease)

- 1				111010000 (00010000)
	1	8-12-2015	Request that the District adjust the provision of existing contract in two ways	\$-0-
	2	5-10-2017	Additional services for unanticipated design and engineering work	\$85,000.00
	3	9-28 -2017	Additional services for unanticipated design & engineering work	\$67,610.00

6. Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved. Approval requires signature by the Board of Education, and the Superintendent as their designee.

		The state of the s
999069.002 Rev. 10/30/08	Contract No.	P.O. No.

OAKLAND UNIFIED SCHOOL DISTRICT	
Sinch.	10/11/19
James Harris, President,	Date
Board of Education	
Of Mphymmell	10/11/17
Kyla Johnson Trammell, Superintendent	Date
Secretary, Board of Education	
17	5
Joe Dominguez, Deputy Chief	Date
Facilities, Planning and Management	
Marihari	9/8/17
Marion McWilliams	Date
General Counsel, Facilities, Planning and	Management

CONTRACTOR			
Jun 1		lule	August 24, 2017
Contractor Signatu	re		Date

Dara A. Youngdale, President

Print Name, Title

## **EXHIBIT "A" Scope of Work**

Contractor Name: HKIT

Billing Rate: Sixty-seven thousand, six hundred ten dollars and no cents (\$67,610.00)

1. Description of Services to be Provided

The scope of the project is to request that services are required for two (4) additional areas of unanticipated design and engineering services that related to community engagement.

Specific Outcomes:

Create equitable opportunities for learning; and provide accountability for quality.

Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	0Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. <a href="https://www.sam.gov/portal/public/SAM">https://www.sam.gov/portal/public/SAM</a>

Cesar Monterrosa

Director of Facilities Planning & Management



## 538 NINTH STREET SUITE 240 OAKLAND, CALIFORNIA 94607 T 510 625 9800 WWW.HKIT.COM A CALIFORNIA CORPORATION

March 22, 2017 Rev: April 10, 2017 Rev: June 5, 2017

Mr. Cesar Monterrosa, Director of Facilities Mr. Wil Newby, Project Manager Oakland Unified School District 955 High Street Oakland, California 94601

Reference: OUSD Glenview Elementary School - Architectural Design and

Structural Engineering Proposed Additional Services No. 2; Design Services Related to the Retaining Wall Cap Redesign, North Property Line

Gap, the Elevator/Stair Redesign and Rebidding Services

HKIT #10202

Dear Mr. Monterrosa and Mr. Newby,

HKIT is requesting your approval of the following additional services related to unanticipated design and engineering services. These services are due to the contractor's request to provide an alternate retaining wall cap, the complexity of the site retaining walls and resultant property line gap and the need to find a manageable maintenance approach. Also, our team has been required to redesign the building elevator location and exiting system due to a different code interpretation at the DSA backcheck vs. the code parameters reviewed, established and affirmed by DSA in the pre-application process. Lastly, we are requesting additional services related to project rebidding. These services are outlined and summarized below.

#### SCOPE AND PROPOSED COMPENSATION

We proposed working on a Lump Sum Basis of Sixty-Seven Thousand, Six Hundred and Ten and 00/100 Dollars (\$67,610.00) as summarized below. This will be in addition to our current contract of Two Million, Eight Hundred and Nine Thousand, Nine Hundred and 00/100 Dollars (\$2,809,900.00).

#### 1. Retaining Wall Cap Re-Design

At the request of Alten Construction, HKIT and our structural engineer are providing additional design and construction detailing for the installation of a shotcrete wall cap in lieu of the designed and DSA approved cast-in place cap. Our services include constructability discussions and negotiation with the contractor over several months, review with our structural engineer and DSA, team coordination, redesign, detailing and the DSA approvals process. Our understanding is that the contractor has agreed to reimburse the District for this work, and the District will back charge the contractor for our professional services.

We are requesting the following services to cover our added costs for this work;

• Architectural Services (40 hours x \$160/avg.)

\$ 6,400.00

Structural Services (\$2,581.00 x 1.1)

\$ 2,840.00

Sub-Total

\$ 9,240.00

## **PRINCIPALS**

THOMAS C. BRUTTING FAIA RICHARD CALDWELL AIA EFF EVANS AIA JOHN FRANDO AIA CHRISTOPHE LAVERNE AIA PAUL M.B. MCELWEE AIA DARA A. YOUNGDALE AIA

#### **DIRECTOR OF DESIGN**

ROD HENMI, FAIA, NOMA

#### **SENIOR ASSOCIATES**

TAD SEKINO **ERWIN WON** CHUCK WONG AIA

#### **ASSOCIATES**

**FELIX HUNZIKER** SONJA MARCK IASON A.D. SHIRRIFF AIA LISA WANG AIA



Mr. Cesar Monterrosa, Director of Facilities Oakland Unified School District June 5, 2017 Page No. 2

# 2. Maintenance of North Retaining Wall Property Line Gap and Communications and Neighborhood Outreach

HKIT and our structural engineer will provide additional design and construction detailing (post DSA design and approval) related to the north retaining wall property line gap including the addition of a concrete swale in the gap between the retaining wall and existing neighboring fences, drainage details to allow for site drainage onto District property and the inclusion of periodic access panels into the gap area to allow for maintenance. The additional access panels will require structural engineering to accommodate new posts and DSA approval. Our scope of services includes additional District meetings and neighborhood outreach. At the District's request, we have attended additional internal meetings and have allowed for a maximum of two neighborhood meetings.

We are requesting the following services to cover our added costs for the maintenance

• Architectural Services (55 hours x \$160/avg.) \$ 8,800.00

• Structural Services (\$2,400.00 x 1.1) \$ 2,640.00

Sub-Total \$ 11,440.00

## 3. Elevator Relocation and Exiting System Redesign

During the backcheck process, DSA reinterpreted the classroom building as a three-story building rather than a two-story building with a walk out basement as previously reviewed and agreed to during the DSA pre-application process. This determination which redefined the "main floor as a second floor" required that we move the elevator, add an exit hallway to the courtyard and enclose the stairs. This created a substantial amount of redesign work for the entire team, most significantly our architectural team and structural engineer. While code is always subject to interpretation and we must adhere to the final ruling by DSA, this late breaking change is one that we could not anticipate.

We have expended and exceed our 10% fee contingency by absorbing the following services; water proofing, elevator and acoustic engineering that were not a part of our base scope, the splitting of the project into three increments, unanticipated neighbor meeting and input, project construction delays, and most recently, DSA code reinterpretations, not in alignment with our DSA pre-application meeting. Recognizing that this is solely at the District's discretion, we are requesting compensation for our services as follows:

Architectural Services (80 hours x \$150/avg.)
 \$ 12,000.00

• Structural Services (\$14,300.00 x 1.1) \$ 15,730.00

Sub-Total \$ 27,730.00



Mr. Cesar Monterrosa, Director of Facilities Oakland Unified School District June 5, 2017 Page No. 3

4. Project Rebidding

Due to numerous factors, the Increment Three Project is being rebid. We estimate that this process, which is scheduled to take place in July, will take us an additional 120 hours to provide services including; attending pre-bid contractor events and GMP meetings, to provide clarifications, respond to Bid RFI's, meet with the District and contractor.

• Architectural Services (120 hours x \$160/avg.)

\$ 19,200.00

Sub-Total

\$ 19,200.00

**GRAND TOTAL** 

\$ 67,610.00

Should you have any questions or comments please do not hesitate to call. We look forward to our continued work on the project.

Very truly yours,

**HKIT ARCHITECTS** 

Dara A. Youngdale, AIA

Principal

DAY/lp

Thomas C. Brutting, FAIA

Principal

HKITARCHI

ACORD.

# **CERTIFICATE OF LIABILITY INSURANCE**

Client#: 177

DATE (MM/DD/YYYY)

8/14/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the

certificate holder in lieu of such endorsement(s).	CONTACT Nancy Ferrick					
PRODUCER Dealey, Renton & Associates	PHONE (AC, No, Ext); 510 465-3090 (AC, No,): 510 452-2193					
P. O. Box 12675	ADDRESS: nferrick@dealeyrenton.com					
Oakland, CA 94604-2675	INSURER(S) AFFORDING COVERAGE	NAIC #				
510 465-3090	INSURER A: Sentinel Insurance Co. LTD	11000				
INSURED	INSURER B: Travelers Casualty & Surety Co.	31194				
HKIT Architects	INSURER C:					
538 Ninth Street, Suite 240	INSURER D:					
Oakland, CA 94607	INSURER E:					
	INSURER F:					
COVERAGES CERTIFICATE NUMBER:	REVISION NUMBER:					

CO	IS IS TO CERTIFY THAT THE POLICIES			TANGE LIGHTED DELOW HAVE DEC	LIGGIED TO	THE INSURED	NAMED ABOVE FOR THE	POLICY PERIOD
IN	IIS IS TO CERTIFY THAT THE POLICIES OICATED. NOTWITHSTANDING ANY RECERTIFICATE MAY BE ISSUED OR MAY POLIUSIONS AND CONDITIONS OF SUCH	ZUIRE FRTA	MEN	T, TERM OR CONDITION OF ANY THE INSURANCE AFFORDED BY T	HE POLICIES N REDUCED	DESCRIBED F BY PAID CLAI	HEREIN IS SUBJECT TO A	IO MINOR HING
Mar	TYPE OF INSURANCE	ADDL INSR	SUBR	POLICY NUMBER	POLICY EFF (MM/DD/YYYY)	(MAN/DD/YYYY)	LIMIT	B
A	Y COMMERCIAL GENERAL LIABILITY	X	X	57SBWLV1922			EACH OCCURRENCE	\$1,000,000
	CLAIMS-MADE X OCCUR		•••	к	0.000		PREMISES (Ea occurrence)	s1,000,000
	CDAMS-MADE _X OCCOR				1		MED EXP (Any one person)	s10,000
							PERSONAL & ADV INJURY	s1,000,000
	GEN'L AGGREGATE LIMIT APPLIES PER:				1	l i	GENERAL AGGREGATE	s2,000,000
	POLICY X PRO-				ì		PRODUCTS - COMP/OP AGG	s2,000,000
	OTHER:							\$
A	AUTOMOBILE LIABILITY	X	X	57SBWLV1922	08/28/2017	08/28/2018	COMBINED SINGLE LIMIT (Ea accident)	s1,000,000
^	ANY AUTO	"					BODILY INJURY (Per person)	\$
	ALL OWNED SCHEDULED						BODILY INJURY (Per accident)	\$
	X HIRED AUTOS X AUTOS AUTOS						PROPERTY DAMAGE (Per accident)	\$
	A HIRED ADIOS							\$
A	X UMBRELLA LIAB X OCCUR	X	X	57SBWLV1922	08/28/2017	08/28/2018	EACH OCCURRENCE	s5,000,000
^	EXCESS LIAB CLAIMS-MADE						AGGREGATE	s5,000,000
	DED RETENTION\$							5
A	WORKERS COMPENSATION		X	57WEGPH5215	09/01/2017	09/01/2018	X PER OTH-	
^	AND EMPLOYERS' LIABILITY  ANY PROPRIETOR/PARTNER/EXECUTIVE  Y/N						E.L. EACH ACCIDENT	s1,000,000
	ANY PROPRIETOR/PARTNER/EXECUTIVE N OFFICER/MEMBER EXCLUDED? (Mandatory in NH)	N/A				1	E.L. DISEASE - EA EMPLOYEE	s1,000,000
	If yes, describe under DESCRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	
В	Professional			106580559	08/28/2017	08/28/2018		
١	Liability			1			\$4,000,000 Anni Ag	gr.
	Little							
250	COURTION OF OBSERTIONS / LOCATIONS / VEHIC	H PR /	ACOR	O 101, Additional Remarks Schedule, may	be attached if m	ore space is requ	ired)	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space in required)
30 Days Notice of Cancellation.

Ref: All work performed by or on behalf of the named insured. BUSINESS LIABILITY, NON-OWNED and HIRED AUTOMOBILE LIABILITY ADDITIONAL INSURED: The Certificate Holder\* and any other person named in the written contract between the Named Insured and the Certificate Holder. The coverage afforded is pursuant to Section C., Who is An Insured, Sub Section 6., Additional Insureds When Required By Written Contract, Written (See Attached Descriptions)

CERTIFICATE HOLDER	CANCELLATION
Oakland Unified School District Dept. of Facilities Planning	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
955 High Street Oakland, CA 94601	AUTHORIZED REPRESENTATIVE
	Elise-Fisher

Agreement Or Permit, Subsection f. Any Other Party of the Business Liability Coverage Form, Form No. 85 00 68. "ADDITIONAL INSURED PER POLICY FORM WORDING: Caktand Unified School District, its Directors, Officers, Employees, Agents, and Representatives Primary insurance and severability of interests apply par policy form. A Walvar of Subrogation applies to Workers' Compensation.	Comment of the		- DES	SCRIPT	IONS (C	ontinue	difrom	Page 1			
	08. *ADDITONAL Employees, Age	3. *ADDITONAL INSURED PER POLICY FORM WORDING: Oakland Unified School District, its Directors, Officers, mployees, Agents, and Representatives Primary insurance and severability of interests apply per policy									
										*	
								Ħ			
			۵.								
				90.						* 3	
			Street of the street of	Same of the second		VA . Tokes	· ## (   ## ).*	WIT WE			

insured:

**HKIT Architects** 

Insurer:

Sentinel Insurance Co. LTD

Policy Date:

08/28/2017 678BWLV1922

Policy Number:

Additional Insured an Francisco Housing Authority, its Officers, Members of Commissions, Agents, Employees, & Members of the HUD Recovery Team.

EXCERPTS FROM: Hartford Form SS 00 08 04 05

# **BUSINESS LIABILITY COVERAGE FORM**

#### C. WHO IS AN INSURED

6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit

The person(s) or organization(s) identified in Paragraphs a. through f. below are additional insureds when you have agreed, in a written contract, written agreement or because of a permit issued by a state or political subdivision, that such person or organization be added as an additional insured on your policy, provided the injury or damage occurs subsequent to the execution of the contract or agreement, or the issuance of the permit. A person or organization is an additional insured under this provision only for that period of time required by the contract, agreement or permit.

f. Any Other Party

- (1) Any other person or organization who is not an insured under Paragraphs a. through e. above, but only with respect to liability for "bodily injury, "property damage" or "personal and advertising injury" caused, in whole or in part, by your acts or omissions or the acts or omissions of those acting on your behalf:
  - (a) In the performance of your ongoing operations;

(b) In connection with your premises owned by or rented to you; or

- (c) In connection with "your work" and included within the "products- completed operations hazard, but only if (i) The written contract or written agreement requires you to provide such coverage to such additional insured;
- (ii) This Coverage Part provides coverage for "bod!ly injury" or "property damage" included within the "productscompleted operations hazard.
- (2) With respect to the insurance afforded to these additional insureds, this insurance does not apply to: "Bodily injury, "property damage" or "personal and advertising injury" arising out of the rendering of, or the failure to render, any professional architectural, engineering or surveying services, including: inspection, or engineering

#### E.5. Separation of Insureds

Except with respect to the Limits of Insurance, and any rights or duties specifically assigned in this policy to the first Named Insured, this insurance applies:

- a. As if each Named Insured were the only Named Insured; and
- b. Separately to each insured against whom a claim is made or "sult" is brought.

## E.7.b.(7).(b) Primary And Non-Contributory To Other Insurance When Required By Contract

If you have agreed in a written contract, written agreement or permit that this insurance is primary and non-contributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.

## E.8.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)

If the insured has waived any rights of recovery against any person or organization for all or part of any payment, including Supplementary Payments, we have made under this Coverage Part, we also waive that right, provided the insured waived their rights of recovery against such person or organization in a contract, agreement or permit that was executed prior to the injury or damage.

#### **EXCERPT FROM Hartford Form SS 04 38 09 09**

## HIRED AUTO AND NON-OWNED AUTO

- B. With respect to the operation of a "non-owned auto", WHO IS AN INSURED is replaced by the following: The following are "insureds":
- d. Anyone liable for the conduct of an "insured", but only to the extent of that liability.



# THIS ENDORSEMENT CHANGES THE POLICY. PLEASE READ IT CAREFULLY.

# WORKERS' COMPENSATION BROAD FORM ENDORSEMENT EXTENDED OPTIONS

Policy Number: 57WEGPH5215

Effective Date: 9/1/17

Effective hour is the same as stated on the Information Page of the policy.

Named Insured and Address:

HKIT Architects 538 Ninth Street, Suite 240 Oakland, CA 94607

Section I of this endorsement expands coverage provided under WC 00 00 00.

Section II of this endorsement provides additional coverage usually only provided by endorsement. Section III of this endorsement is a Schedule of Covered States.

You may use the index to locate these coverage features quickly:

#### **INDEX**

SUBJECT	PAGE	SUBJECT	PAGE
SECTION I	2	B. Part One Does Not Apply	3
PARTS ONE and TWO	2 2 2 2 2 2 2 2 2	C. Application of Coverage	3
01 We Will Also Pay	2	D. Additional Exclusions	3
PART - THREE	2	E. West Virginia	3
02 How This Insurance Works	2	EXTENDED OPTIONS	4
PART - SIX	2	01 Employers' Liability Insurance	4
03 Transfer of Your Rights and Duties	2	02 Unintentional Failure to Disclose	4
04 Liberalization	2	Hazards	
SECTION II	2	03 Waiver of Our Right to Recover from	4
VOLUNTARY COMPENSATION	2	Others	
		04 Foreign Voluntary Compensation	4
INSURANCE	2	A. How This Reimbursement Applies	4
05 Voluntary Compensation Insurance	2	B. We Will Reimburse	4
A. How This Insurance Applies	2 3 3 3 3	C. Exclusions	4
B. We Will Pay	3	D. Before We Pay	5
C. Exclusions	3	E. Recovery From Others	5
D. Before We Pay	3	F. Reimbursement For Actual Loss	5
E. Recovery From Others	3	Sustained	
F. Employers' Liability Insurance	3	G. Repatriation	5
EMPLOYERS' LIABILITY STOP GAP	•	H. Endemic Disease	5
ENDORSEMENT	3	05 Longshore and Harbor Workers'	5
06 Employers' Liability Stop Gap	•	Compensation Act Coverage	
Coverage	3	Endorsement	
A. Stop Gap Coverage Limited to	•	SECTION III	6
Montana, North Dakota, Ohio,		01 Schedule of Covered States	6
Washington, West Virginia and		O TO CONTROL OF CONTRO	-
Wyoming		Į.	

#### SECTION I

#### **PARTS ONE and TWO**

#### 1. WE WILL ALSO PAY

- D. We Will Also Pay of Part One (WORKERS' COMPENSATION INSURANCE); and
- E. We Will Also Pay of Part Two (EMPLOYERS' LIABILITY INSURANCE) is replaced by the following:

#### We Will Also Pay

We will also pay these costs, in addition to other amounts payable under this insurance, as part of any claim, proceeding, or suit we defend:

- 1. reasonable expenses incurred at our request, INCLUDING loss of earnings;
- premiums for bonds to release attachments and for appeal bonds in bond amounts up to the limit of our liability under this insurance;
- 3. litigation costs taxed against you;
- interest on a judgment as required by law until we offer the amount due under this law: and
- 5. expenses we incur.

#### **PART THREE**

#### 2. How This Insurance Applies

Paragraph 4. of A. How This Insurance Applies of Part 3 (Other States Insurance) is replaced by the following:

4. If you have work on the effective date of this policy in any state not listed in Item 3.A. of the Information Page, coverage will not be afforded for that state unless we are notified within sixty days.

#### **PART SIX**

#### 3. Transfer Of Your Rights and Duties

C. Transfer Of Your Rights and Dutles of Part 6 (Conditions) is replaced by the following:

Your rights or duties under this policy may not be transferred without our written consent.

If you die and we receive notice within sixty days after your death, we will cover your legal representative as insured.

#### 4. Liberalization

If we adopt a change in this form that would broaden the coverage of this form without extra charge, the broader coverage will apply to this policy. It will apply when the change becomes effective in your state.

#### **SECTION II**

# VOLUNTARY COMPENSATION AND EMPLOYERS' LIABILITY COVERAGE

## 5. Voluntary Compensation Insurance

#### A. How This Insurance Applies

This insurance applies to bodlly injury by accident or bodlly injury by disease. Bodlly injury includes resulting death.

- 1. The bodlly injury must be sustained by any officer or employee not subject to the workers' compensation law of any state shown in Item 3.A. of the Information Page.
- The bodily injury must arise out of and in the course of employment or incidental to work in a state shown in Item 3.A. of the Information Page.

- 3. The bodily injury must occur in the United States of America, its territories or possessions, or Canada, and may occur elsewhere if the employee is a United States or Canadian citizen, or otherwise legal resident, and legally employed, in the United States or Canada and temporarily away from those places.
- 4. Bodily injury by accident must occur during the policy period.
- 5. Bodily injury by disease must be caused or aggravated by the conditions of the

officer's or employee's employment. The officer's or employee's last day of last exposure to the conditions causing or aggravating such bodily injury by disease must occur during the policy period.

#### B. We Will Pay

We will pay an amount equal to the benefits that would be required of you as if you and your employees were subject to the workers' compensation law of any state shown in Item 3.A. of the Information Page. We will pay those amounts to the persons who would be entitled to them under the law.

#### C. Exclusion

This insurance does not cover:

- 1. any obligation imposed by workers' compensation or occupational disease law or any similar law.
- bodily injury intentionally caused or aggravated by you.
- officers or employees who have elected not to be subject to the state workers' compensation law.
- partners or sole proprietors not covered under the Standard Sole Proprietors, Partners, Officers and Others Coverage Endorsement.

#### D. Before We Pay

Before we pay benefits to the persons entitled to them, they must:

- 1. Release you and us, in writing, of all responsibility for the injury or death.
- 2. Transfer to us their right to recover from others who may be responsible for the injury or death.
- 3. Cooperate with us and do everything necessary to enable us to enforce the right to recover from others.

If the persons entitled to the benefits of this insurance fall to do those things, our duty to pay ends at once. If they claim damages from you or from us for the injury or death, our duty to pay ends at once.

#### E. Recovery From Others

If we make a recovery from others, we will keep an amount equal to our expenses of recovery and the benefits we paid. We will pay the balance to the persons entitled to it. If the persons entitled to the benefits of this insurance make a recovery from others, they must reimburse us for the benefits we paid them.

#### F. Employers' Liability Insurance

Part Two (Employers' Liability Insurance) applies to bodily injury covered by this endorsement as though the State of Employment was shown in Item 3.A. of the Information Page.

This provision 5. does not apply in New Jersey or Wisconsin.

#### **EMPLOYERS' LIABILITY STOP GAP COVERAGE**

### 6. Employers' Liability Stop Gap Coverage

- A. This coverage only applies in Montana, North Dakota, Ohlo, Washington, West Virginia and Wyoming.
- B. Part One (Workers' Compensation Insurance) does not apply to work in states shown in Paragraph A above.
- C. Part Two (Employers' Liability Insurance) applies in the states, shown in Paragraph A., as though they were shown in Item 3.A. of the Information Page.
- D. Part Two, Section C. Exclusions is changed by adding these exclusions.

This insurance does not cover;

- 5. bodily injury intentionally caused or aggravated by you or in Ohio bodily injury resulting from an act which is determined by an Ohio court of law to have been committed by you with the belief than an injury is substantially certain to occur. However, the cost of defending such claims or suits in Ohio Is covered.
- 13. bodily injury sustained by any member of the flying crew of any aircraft.
- 14. any claim for bodily injury with respect to which you are deprived of any defense or defenses or are otherwise subject to penalty because of default in premium under the provisions of the workers' compensation law or laws of a state shown in Paragraph A.
- E. This insurance applies to damages for which you are liable under West Virginia Code Annot. S 23-4-2.

#### **EXTENDED OPTIONS**

### 1. Employers' Liability Insurance

Item 3.B. of the information Page is replaced by the following:

#### B. Employers' Liability Insurance:

1. Part Two of the policy applies to work in each state listed in item 3.A.

The Limits of Liability under Part Two are the higher of:

Bodily Injury by Accident	\$500,000	Each Accident
Bodily Injury by Disease	\$500,000	Policy Limit
Bodily Injury by Disease	\$500,000	Each Employee

OR

2. The amount shown in the Information Page.

This provision 1 of EXTENDED OPTIONS does not apply in New York because the Limits Of Our Liability are unlimited.

In this provision the limits are changed from \$500,000 to \$1,000,000 in California.

### 2. Unintentional Failure to Disclose Hazards

If you unintentionally should fail to disclose all existing hazards at the inception date of your policy, we shall not deny coverage under this policy because of such failure.

#### 3. Waiver of Our Right To Recover From Others

A. We have the right to recover our payments from anyone liable for an injury covered by this policy. We will not enforce our right against any person or organization for whom you perform work under a written contract that requires you to obtain this agreement from us.

This agreement shall not operate directly or indirectly to benefit anyone not named in the agreement.

- B. This provision 3. does not apply in the states of Pennsylvania and Utah.
- 4. Foreign Voluntary Compensation and Employers' Liability Reimbursement
  - A. How This Reimbursement Applies

This reimbursement provision applies to bodily injury by accident or bodily injury by disease. Bodily injury includes resulting death.

- 1. The bodily injury must be sustained by an officer or employee.
- 2. The bodily injury must occur in the course of employment necessary or incidental to work in a country not listed in Exclusion C.1. of this provision.
- 3. Bodily injury by accident must occur during the policy period.
- Bodily injury by disease must be caused or aggravated by the conditions of your employment. The officer or employee's last exposure to those conditions of your employment must occur during the policy period.

#### B. We Will Reimburse

We will reimburse you for all amounts paid by you whether such amounts are:

- voluntary payments for the benefits that would be required of you if you and your officers or employees were subject to any workers' compensation law of the state of hire of the individual employee.
- 2. sums to which Part Two (Employers' Liability Insurance) would apply if the Country of Employment were shown in Item 3.A. of the Information Page.

#### C. Exclusions

This insurance does not cover:

- any occurrences in the United States, Canada, and any country or jurisdiction which is the subject of trade or economic sanctions imposed by the laws or regulations of the United States of America in effect as of the inception date of this policy.
- any obligation imposed by a workers' compensation or occupational disease law, or similar law.
- 3. bodily injury intentionally caused or aggravated by you.

4. liability for any consequence, whether direct or indirect, of war, invasion, act of Foreign enemy, hostilities (whether war be declared or not), civil war, rebellion, revolution, insurrection or military or usurped power. No endorsement now or subsequently attached to this policy shall be construed as overriding or waiving this limitation unless specific reference is made thereto.

### D. Before We Pay

Before we reimburse you for the benefits to the persons entitled to them, you must have them:

- 1. release you and us, in writing, of all responsibility for the injury or death,
- 2. transfer to us their right to recover from others who may be responsible for their injury or death,
- 3. cooperate with us and do everything necessary to enable us to enforce the right to recover from others.

If the persons entitled to the benefits paid fail to do these things, our duty to reimburse ends at once. If they claim damages from us for the injury or death, our duty to reimburse ends at once.

### E. Recovery From Others

If we make a recovery from others, we will keep an amount equal to our expenses of recovery and the benefits we reimbursed. We will pay the balance to the persons entitled to it. If persons entitled to the benefits make a recovery from others, they must repay us for the amounts that we have reimbursed you.

### F. Reimbursement for Actual Loss Sustained

This endorsement provides only for reimbursement for the loss you actually sustain. In order for you to recover loss or expenses under this reimbursement you must:

- 1. actually sustain and pay the loss or expense in money after trial, or
- 2. secure our consent for the payment of the loss or expense.

#### G. Repatriation

Our reimbursement includes the additional expenses of repatriation to the United States

of America necessarily incurred as a direct result of bodily injury.

Our reimbursement shall be limited as follows:

- to the amount by which such expenses exceed the normal cost of returning the officer or employee if in good health, or
- 2. in the event of death, to the amount by which such expenses exceed the normal cost of returning the officer or employee if alive and in good health.

In no event shall our reimbursement exceed the bodily injury by accident limit shown in Item 3.B. of the Information Page as respects any one such officer or employee whether dead or alive.

#### H. Endemic Disease

The word "disease" includes any endemic diseases.

The coverage applies as if endemic diseases were included in the provisions of the workers' compensation law.

# 5. Longshore and Harbor Workers' Compensation Act Coverage

General Section C. Workers' Compensation Law is replaced by the following:

# C. Workers' Compensation Law

Workers' Compensation Law means the workers or workers' compensation law and occupational disease law of each state or territory named in Item 3.A. of the Information Page and the Longshore and Harbor Workers' Compensation Act (33 USC Sections 901-950). It includes any amendments to those laws that are in effect during the policy period. It does not include any other federal workers or workers' federal compensation law. other occupational disease law or the provisions of any law that provide nonoccupational disability benefits.

Part Two (Employers' Liability Insurance), C. Exclusions, exclusion 8, does not apply to work subject to the Longshore and Harbor Workers' Compensation Act.

This coverage does not apply to work subject to the Defense Base Act, the Outer Continental Shelf Lands Act, or the Nonappropriated Fund Instrumentalities Act.

### **SECTION III**

- 1. SCHEDULE OF COVERED STATES
  - A. This endorsement only applies in the states listed in this Schedule of Covered States.
  - C. Schedule of Covered States:

B. If a state, shown in Item 3.A. of the approves this Information Page, endorsement after the effective date of this policy, this endorsement will apply to this policy. The coverage will apply in the new state on the effective date of the state approval.

Countersigned by \_\_\_\_\_

**Authorized Representative** 



# CERTIFICATE OF LIABILITY INSURANCE

DATE (MM/DD/YYYY)

8/23/2017

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.

this certificate does not confer rights	ct to the terms to the certificate	and conditions of the holder in lieu of such	policy, certain pendorsement(s)	oolicies may	require an endorseme	nt. A statement on
Peter Kohn Insura 3000 Citrus Circle Walnut Creek, CA	nce Agency e, Suite 11	C N. PI	ONTACT Peter HONE JC, No. Ext): ( 92)	B. Kohn 820-160	0 FAX (A/C, No):	(925) 820-1684
			IN	SURER(S) AFFO	RDING COVERAGE	NAIC #
		IN	SURERA: Truck	Insurance	Exchange	21709
INSURED LCA Architects Inc	•	IN	SURER B :			
		IN	SURER C :			
590 Ygnacio Valley	Road, Sui	te 310 IN	SURER D :			
Walnut Creek, CA 9	4596	IN	SURER E :			
		IN	SURER F :			
	RTIFICATE NUM				REVISION NUMBER:	
THIS IS TO CERTIFY THAT THE POLICIE INDICATED. NOTWITHSTANDING ANY R CERTIFICATE MAY BE ISSUED OR MAY EXCLUSIONS AND CONDITIONS OF SUCH	PERTAIN, THE	NSURANCE AFFORDED F	ANY CONTRACT C	THE INSURED	NAMED ABOVE FOR THE	
NSR TYPE OF INSURANCE	ADDL SUBR		POLICY EFF	POLICY EXP		
COMMERCIAL GENERAL LIABILITY	INSD WVD	POLICY NUMBER	(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT	S
					EACH OCCURRENCE	\$
CLAIMS-MADE OCCUR			T N	1	DAMAGE TO RENTED	

LIK	TITE OF INSURANCE	INSD	WVD	POLICY NUMBER	(MM/DD/YYYY)	(MM/DD/YYYY)	LIMIT LIMIT	rs
	COMMERCIAL GENERAL LIABILITY  CLAIMS-MADE OCCUR						EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	\$
	-						MED EXP (Any one person)	\$
							PERSONAL & ADV INJURY	\$
	GEN'L AGGREGATE LIMIT APPLIES PER:						GENERAL AGGREGATE	\$
	POLICY PRO- LOC						PRODUCTS - COMP/OP AGG	\$
-	OTHER:							\$
	AUTOMOBILE LIABILITY		\_/				COMBINED SINGLE LIMIT (Ea accident)	\$1,000,000
A	ANY AUTO OWNED SCHEDULED	$\times$	X	606667707	5/30/2017	5/30/2018	BODILY INJURY (Per person)	\$
	AUTOS ONLY AUTOS NON-OWNED						BODILY INJURY (Per accident)	\$
	AUTOS ONLY AUTOS ONLY						PROPERTY DAMAGE (Per accident)	\$
_					u T			\$
	UMBRELLA LIAB OCCUR						EACH OCCURRENCE	\$
	EXCESS LIAB CLAIMS-MADE						AGGREGATE	\$
-	DED RETENTION \$							\$
	WORKERS COMPENSATION AND EMPLOYERS' LIABILITY  Y/N						PER OTH- STATUTE ER	
	OFFICER/MEMBER EXCLUDED?	N/A					E.L. EACH ACCIDENT	\$
- 1	(Mandatory In NH) If yes, describe under						E.L. DISEASE - EA EMPLOYEE	\$
_	DÉSCRIPTION OF OPERATIONS below						E.L. DISEASE - POLICY LIMIT	\$
						1		
			7					

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required) 2015 Honda Accord Tou; VIN: 1HGCR3F99FA008662

2009 Lexus LS460; VIN: JTHBL46F095088484


2015 Mercedes Benz S 550; VIN: WDDUG8CB6FA141950

CERTIFICATE HOLDER	CANCELLATION
Oakland Unified School District Attn: Susie Butler-Berkley Division of Facilities Planning & Management	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
955 High Street Oakland, CA 94601	AUTHORIZED REPRESENTATIVE
Re: Havenscourt CCPA Science Lab. Project	Peter Kohn



# **DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM**

					Projec	t Information	n				
Proje	ct Name	Gle	enview N	ew Construction	on Proiec	t	Site		119		
HIS.						c Directions	W 76			44.10	
V	Servic	es ca	nnot be pr	ovided until the			ed and	a Purc	hase Ord	ler has be	en issued.
Attac	hment	Proof	of general	liability insurance	e, including	certificates and	d endor	sement	s, if contr		
Chec	klist	Work	ers compe	nsation insurance	certificatio	n, unless vend	or is a	sole pro	vider		
		4,7	The State of	M t Atha	Contrac	tor Informati					
	ractor Name		HKIT Archi	tects		Agency's C	ontact		Youngda ect Manag		
	D Vendor ID		V022233	Street Suite 240		Title City	Oa	kland			A Zip 94607
7.7	t Address	_	510-625-98			Policy Expir		4-	1-20		,, , , _ , , , , , , , , , , , , , , ,
	ohone ractor Histor	_		y been an OUSD	contractor			Worked			oyee?  Yes X No
	D Project #	-	13134	y boott an occi							
(8.7	#3# . v		reduction.	Water Comment	18 NO. 18	Term	Ji 184	363	836, 70	191 m 7	
£^ =	44:168	177	MY I		A11 XES				- 177	T WE LE	
Dat	te Work W	ill Beg	gin	5-25-2017		Date Work V (not more than			rt date)	2-26	-2019
Tiv.		# T			Com	pensation	H181	1 190 N	V		
150					Con			12 15			
Tof	tal Contrac	t Am	ount	\$		Total Contra					77,510.00
	y Rate Per		(If Hourly)	\$		If Amendme			Amount	\$67	,610.00
Oth	ner Expens	ses				Requisition I			No. of Street	t- 12-3	Service Child Carlo
Tariba.	If you are n	Jannin.	a to multi-fur	nd a contract using	Budg FP funds. #	et Informatio blease contact the	o <b>n</b> e State a	and Fede	eral Office	<u>before</u> com	pleting requisition
R	esource #	Terri in i		ng Source		Org Key				t Code	Amount
	9350			, Measure J		119990582	20		62	215	\$67,610.00
		1			and Boutin	ng (in order of	annro	val ster	)s)	1 6 1	LA SALVE INS
Servi	ces cannot h	e provi	ded before t	Approval the contract is fully a						document a	ffirms that to your
know	ledge service	s were	not provide	d before a PO was	issued.						
	Division He					Phor	ne	510-	535-7038	Fax	510-535-7082
1:	Director, Fa	acilitie	S Planning	and Management	7.9	2 - 188 -		- 2		-/	- / /
	Signature	1	lu	ia No	M			Date App	roved	8/2	5/17
2.	General Co	unsel	Departmen	t of Facilities Plan	ning and M	anagement				011	1-
	Signature	1	Mail!	Mohn	4			Date App	roved	7112	/[]
		ef, Fa	cilities Plan	nin <del>g and</del> Manager	nent		T	Date Ap	proved		
3.	Signature	ineec	Officer Box	ard of Education	1	116			Hazz		
4.	Signature	,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	Olliger, Bor		1	100		Date Ap	proved		
		Board	of Education	on /		1					
5.	Signature				V	V		Date Ap	proved		



1-0825
-10-2017
17-0625
5/10/17



# Memo

To

Board of Education

From

Devin Dillon, Superintendent and Secretary, Board of Education By: Vernon Hal, Senior Business Officer

Joe Dominguez, Deputy Chief, Facilities Planning and Management

**Board Meeting Date** 

May 10, 2017

Subject

Amendment No. 2, Independent Consultant Agreement - HKIT Architects-

Glenview Elementary School - New Construction Project

**Action Requested** 

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between the District and HKIT Architects, Oakland, CA, for the latter to provide additional design work to site retaining walls, fencing design and increment packaging, also, redesign of portico retention, in conjunction with Glenview Elementary School - New Construction Project, in an amount of \$85,000.00, increasing previous contract amount from \$2,724,900.00 to a not to exceed amount of \$2,809,900.00. All remaining

portions of the agreement shall remain in full force and effect.

Additional services are required for unanticipated design and engineering work.

LBP (Local business participation percentage)

Discussion

100.00%

Recommendation

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement between the District and HKIT Architects, Oakland, CA, for the latter to provide additional design work to site retaining walls, fencing design and increment packaging, also, redesign of portico retention, in conjunction with Glenview Elementary School - New Construction Project, in an amount of \$85,000.00, increasing previous contract amount from \$2,724,900.00 to a not to exceed amount of \$2,809,900.00. All remaining portions of the agreement shall remain in full force and effect.

Fiscal Impact

Fund 21, Measure J

Attachments

- Amendment No. 2, including scope of work
- Certificate of Insurance
- Consultant Proposal



# CONTRACT JUSTIFICATION FORM This Form Shall Be Submitted to the Board Office With Every Consent Agenda Contract.

Department: Facilities Planning and Management  Vendor Name: HKIT  Project Name: Glenview New Construction Project No.: 13134  Contract Term: Intended Start: 1/25/2017 Intended End: 12/29/2017  Annual (if annual contract) or Total (if multi-year agreement) Cost: \$85,000.00  Approved by: Tadashi Nakadegawa  Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)  How was this Vendor selected?	
Project Name: Glenview New Construction Project No.: 13134  Contract Term: Intended Start: 1/25/2017 Intended End: 12/29/2017  Annual (if annual contract) or Total (if multi-year agreement) Cost: \$85,000.00  Approved by: Tadashi Nakadegawa  Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)	
Contract Term: Intended Start: 1/25/2017 Intended End: 12/29/2017  Annual (if annual contract) or Total (if multi-year agreement) Cost: \$85,000.00  Approved by: Tadashi Nakadegawa  Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)	
Annual (if annual contract) or Total (if multi-year agreement) Cost: \$85,000.00  Approved by: Tadashi Nakadegawa  Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)	
Approved by: Tadashi Nakadegawa  Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)	
Is Vendor a local Oakland Business or have they meet the requirements of the  Local Business Policy? Yes (No if Unchecked)	
Local Business Policy? Yes (No if Unchecked)	
How was this Vendor selected?	
Summarize the services this Vendor will be providing.	
- Site Retaining Walls, Fencing Design and Increment Packaging	
- Portico Retention and Redesign	
Was this contract competitively bid?   Yes (No if Unchecked)	
If No, please answer the following:  1) How did you determine the price is competitive?	

2) Please check the competitive bid exception reflect upon:
☐ Educational Materials
☐ Special Services contracts for financial, economic, accounting, legal or administrative services
CUPCCAA Exception (Uniform Public Construction Cost Accounting Act)
☐ Professional Service Agreements of less than \$86,000 (increases a small amount on January 1 of each year)
Construction related Professional Services such as Architects, DSA Inspectors, Environmental Consultants and Construction Managers (require a "fair, competitve selection process)
☐ Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation and alternative energy supply sources)
☐ Emergency contracts
☐ Technology contracts
electronic data-processing systems, supporting software and/or services (including copiers/printers) over the \$86,000 bid limit, must be competitively advertised, but any one of the three lowest responsible bidders may be selected
contracts for computers, software, telecommunications equipment, microwave equipment, and other related electronic equipment and apparatus, including E-Rate solicitations, may be procured through an RFP process instead of a competitive, lowest price bid process
☐ Western States Contracting Alliance Contracts (WSCA)
☐ California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase of information technology and software]
Piggyback" Contracts with other governmental entities
Perishable Food
□ Sole Source
☐ Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent of the original contract price
Other, please provide specific exception
3) Not Applicable - no exception - Project was competitively bid



# AMENDMENT NO. 2 TO INDEPENDENT CONSULTANT CONTRACT

This Amendment is entered into between the Oakland Unified School District (OUSD) and <u>HKIT</u>. OUSD entered into an Agreement with CONTRACTOR for services on <u>April 5, 2017</u>, and the parties agree to amend that Agreement as follows:

1. Services:	
such as services, materials, products, and/or reports; attach additional pages as necessary. Attach revised. The CONTRACTOR agrees to provide the following amended services: The scope of the project is 1 District adjust the provision of the existing contract in two ways. 1) Site Retaining Walls, Fe Increment Packaging. 2) Portico Retention and Redesign  2. Terms (duration): The term of the contract is unchanged. The term of the contract has changed. If term is changed: The contract term is extended by an additional expiration date is.  3. Compensation: The contract price is unchanged. X The contract price has changed. If the compensation is changed: The contract price is amended by X Increase of \$85,000.00 to original contract amount Decrease of \$85,000.00 to original contract amount to original contract amount.  And the new contract total is. Two million, eight hundred nine thousand, nine hundred dolls (\$2,809,900.00)  4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if unchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. This contract has previously been amended.  No. Date General Description of Reason for Amendment Increase.  Request that the District adjust the provision of existing contract in two ways.	<u>d</u> .
District adjust the provision of the existing contract in two ways. 1) Site Retaining Walls, Feincrement Packaging, 2) Portico Retention and Redesign  2. Terms (duration):	
If term is changed: The contract term is extended by an additional expiration date is	
If term is changed: The contract term is extended by an additional expiration date is	anged.
If the compensation is changed: The contract price is amended by  X Increase of \$85,000.00 to original contract amount  Decrease of \$	, and the amended
X Increase of \$85,000.00 to original contract amount  Decrease of \$	
and the new contract total is Two million, eight hundred nine thousand, nine hundred dolls (\$2,809,900.00)  4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if unchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. This contract has previously been amended by the contract has been amended by the	
and the new contract total is Two million, eight hundred nine thousand, nine hundred dolls (\$2,809,900.00)  4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if sunchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. This contract has previously been amended to the Agreement of Reason for Amendment to the Request that the District adjust the provision of existing contract in two ways	
(\$2,809,900.00)  4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if unchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. ☐ This contract has previously been amended.  No. Date General Description of Reason for Amendment Incre  1 8-27-204 Request that the District adjust the provision of existing contract in two ways	
(\$2,809,900.00)  4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if unchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. ☐ This contract has previously been amended.  No. Date General Description of Reason for Amendment Incre  1 8-27-204 Request that the District adjust the provision of existing contract in two ways	
unchanged and in full force and effect as originally stated.  5. Amendment History:  X There are no previous amendments to this Agreement. This contract has previously been amended.  No. Date General Description of Reason for Amendment Increase.  1 8-27-204 Request that the District adjust the provision of existing contract in two ways \$-0.	ollars and no cents
No.       Date       General Description of Reason for Amendment       Increase         1       8-27-204       Request that the District adjust the provision of existing contract in two ways       \$ - 0 - 0	f any, shall remain
No. Date General Description of Reason for Amendment Incre  1 8-27-204 Request that the District adjust the provision of existing contract in two ways \$-0.	ended as follows:
1 8-21-204 ways	Amount of crease (Decrease)
Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved	0 -
signature by the Board of Education, and the Superintendent as their designee.  OAKLAND UNIFIED SCHOOL DISTRICT  CONTRACTOR	
Board of Education Contractor Signature	Date
Devin Dillon, Superintendent Date  Date  Dara A. Youngdale, President  Print Name, Title	

K999069.002 Rev. 10/30/08 Contract No. P.O. No.

Joe Dominguez, Deputy Chief Date
Facilities, Planning and Management

Marion McWilliams, Date
General Counsel, Facilities, Planning and Management

### **EXHIBIT "A" Scope of Work**

Contractor Name: HKIT

Billing Rate: Eighty-five thousand dollars and no cents (\$85,000.00)

1. Description of Services to be Provided

The scope of the project is to request that the District adjust the provision of the existing contract in two ways. 1) Site Retaining Walls, Fencing Design and Increment Packaging
2) Portico Retention and Redesign

2. Specific Outcomes:

Create equitable opportunities for learning; and provide accountability for quality.

3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

0 Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	0Safe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Parties List. https://www.sam.gov/portal/public/SAM

Susie	Butler-Berkley	
Contra	act Analyst	



Mr. Tadashi Nakadegawa, Director of Facilities Oakland Unified School District December 16, 2016 Page No. 2.

and typology were customized per neighbor input. Due to project timing, we packaged the retaining walls and fencing into its own increment which added scope to our original services in terms of CD packaging, DSA submittal and approvals processes. The additional services requested include CA.

We are requesting the following services to cover our added costs for the retaining wall and site fencing design and packaging:

Architectural Services (120 hours x \$150/avg.)
 Structural Services (\$30,000.00 x 1.1)
 Sub-Total
 \$ 33,000.00
 \$ 51,000.00

### Portico Retention and Redesign

HKIT and our structural engineer agreed to absorb the initial design services related to the retention of the existing portico within the parameters of our original contract. However, due to a code error on the part of the Geo-Tech Engineer, the complex structural engineering analysis for this non-conforming building element is having to be done a second time. The error was discovered by CGS after we had completed our first round of engineering. It is now necessary for our engineer to re-analyze and re-calculate the portico for the new ground motions parameters and update their design. This work is requiring additional CD documentation and coordination on the part of HKIT and additional review and coordination time with DSA.

We are requesting the following services to cover our added costs for the portico analysis, recalculation and coordination

Architectural Services (60 hours x \$150/avg.)
 Structural Services (\$22,800.00 x 1.1)
 Sub-Total
 \$ 25,080.00
 \$ 34,080.00
 TOTAL
 \$ 85,080.00

Should you have any questions or comments please do not hesitate to call. We look forward to our continued work on the project.

Very truly yours,

HKIT ARCHITECTS

Dara A. Youngdale, AIA Principal Thomas C. Brutting, FAIA Principal

Homes C. B

DAY/nmh

HKITARCHI

Client#: 177

ACORD.

# CERTIFICATE OF LIABILITY INSURANCE

B/25/2016

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(les) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER	NAME Nancy Ferrick	
Dealey, Renton & Associates	PHONE (A/C, No, Ext): 510 465-3090 (A/C, No): 5	10 452-2193
P. O. Box 12675	ADDRESS: nferrick@dealeyrenton.com	
Oakland, CA 94604-2675	IMSURER(S) AFFORDING COVERAGE	NAIC #
510 465-3090	INSURER A: Sentinel Insurance Co. LTD	11000
HKIT Architects 538 Ninth Street, Suite 240 Oakland, CA 94607	INSURER B: Travelers Casualty & Surety Co.	31194
	INSURER C:	
	INSURER D:	
	INBURER E:	
	INSURER F:	

COVERAGES

CERTIFICATE NUMBER:

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

驇		TYPE OF INSURANCE	E	ADDL	SUBR	POLICY NUMBER	POLICY EFF (NEW/DD/YYYY)	(MM/DD/YYYY)	LINO	18
A	X COMMERCIAL GENERAL LIABILITY  CLAIMS-MADE X OCCUR		X		57SBWLV1922	08/28/2016	08/28/2017	EACH OCCURRENCE DAMAGE TO RENTED PREMISES (Ea occurrence)	s1,000,000 s1,000,000	
		COMMONDEX]	occur						MED EXP (Any one person)	s 10,000
									PERBONAL & ADV INJURY	\$1,000,000
	GEN	IL AGGREGATE LIMIT APPLIE	S PER:						GENERAL AGGREGATE	\$2,000,000
	POLICY X PRO- LOC							- 1	PRODUCTS - COMPIOP AGG	\$2,000,000
A	AUT	OTHER:		X		57SBWLV1922	08/28/2016	08/28/2017	COMBINED SINGLE LIMIT (Ea socident)	\$1,000,000
		ANY AUTO							BODILY INJURY (Per person)	\$
		ALL OWNED SCH AUTOS AUT	EDULED						BODILY INJURY (Per accident)	\$
	X HIRED AUTOS X NON-OWNED		1 1		1			PROPERTY DAMAGE (Per accident)	\$	
			554							\$
A	X	UMBRELLA LIAB X	OCCUR			57SBWLV1922	08/28/2016	08/28/2017	EACH OCCURRENCE	\$5,000,000
		EXCESS LIAB CLAIMS-MADE			Ť.				AGGREGATE	\$5,000,000
		DED RETENTION \$								s
A		KERS COMPENSATION	****		X	57WEGPH5215	09/01/2016	09/01/2017	X PER OTH	
		PROPRIETOR/PARTNER/EXE	ETOP/PARTNER/EXECUTIVE TO			- 1		E.L. EACH ACCIDENT	s1,000,000	
	OFFICERMEMBER EXCLUDED? [Mandatory In MH] If yes, describe under DESCRIPTION OF OPERATIONS below			E   N/A					E.L. DISEASE - EA EMPLOYER	\$1,000,000
								×	E.L. DISEASE - POLICY LIMIT	\$1,000,000
В	Pro	ofessional bility				106580559	08/28/2016	08/28/2017	\$2,000,000 per Clai \$4,000,000 Anni Ag	

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)
General Liability Policy excludes claims arising out of the performance of professional services.
PROJECT: Gienview Renovation. Oakland Unified School District and its directors, officers, employees, agents and representatives are named as Additional Insureds to General Liability per policy form wording.

CERTIFICATE HOLDER	34,025,000
Oakland Unified School District 955 High Street Oakland, CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVE ACCORDANCE WITH THE POLICY PROVISIONS.
	ALITMORPHIA DEBEGGENYATIVE

AUTHORIZED REPRESENTATIVE

CANCELLATION

Elise Fisher

CERTIFICATE UNI DED

BEFORE RED IN HIGT Architects

Insured:

Sentinel Insurance Co. LTD

Insurer:

5788WLV1922

Policy Number:

Policy Effective Date: 08/28/2016

PROJECT: Ch ny Renovation Certified United School District and its directors, officers, employees, agents and represent

Additional Insured:

#### EXCERPTS FROM: Hartford Form SS 00 08 04 05

# **BUSINESS LIABILITY COVERAGE FORM**

#### C. WHO IS AN INSURED

6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit The person(s) or organization(s) identified in Paragraphs at through f. below are additional insureds when you have agreed, in a written contract, written agreement or because of a permit issued by a state or political subdivision, that such person or organization be added as an additional insured on your policy, provided the injury or damage occurs subsequent to the execution of the contract or agreement, or the issuance of the permit. A person or organization is an additional insured under this provision only for that period of time required by the contract, agreement or permit.

f. Any Other Party

(1) Any other person or organization who is not an insured under Paragraphs a. through e. above, but only with respect to liability for "bodily injury, "property damage" or "personal and advertising injury" caused, in whole or in part, by your acts or omissions or the acts or omissions of those acting on your behalf.

(a) In the performance of your ongoing operations;

(b) In connection with your premises owned by or rented to you; or

(c) In connection with "your work" and included within the "products- completed operations hazard, but only if

(I) The written contract or written agreement requires you to provide such coverage to such additional insured; and

(ii) This Coverage Part provides coverage for "bodily injury" or "property damage" included within the

products-completed operations hazard.

(2) With respect to the insurance afforded to these additional insureds, this insurance does not apply to: "Bodily injury, "property damage" or "personal and advertising injury" arising out of the rendering of, or the failure to render, any professional architectural, engineering or surveying services, including: inspection, or engineering

E.5. Separation of Insureds

Except with respect to the Limits of Insurance, and any rights or duties specifically assigned in this policy to the first Named Insured, this insurance applies:

a. As if each Named insured were the only Named Insured; and

b. Separately to each insured against whom a claim is made or "suit" is brought.

E.7.b.(7).(b) Primary And Non-Contributory To Other Insurance When Required By Contract If you have agreed in a written contract, written agreement or permit that this insurance is primary and noncontributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.


E.8.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)

If the insured has waived any rights of recovery against any person or organization for all or part of any payment, including Supplementary Payments, we have made under this Coverage Part, we also waive that right, provided the insured waived their rights of recovery against such person or organization in a contract, agreement or permit that was executed prior to the injury or damage.

#### **EXCERPT FROM Hartford Form SS 04 38 06 01** HIRED AUTO AND NON-OWNED AUTO

B. With respect to the operation of a "non-owned auto", WHO IS AN INSURED is replaced by the following: The following are "insureds":

d. Anyone liable for the conduct of an "insured", but only to the extent of that liability.



Board Office Use: Leg	
File ID Number	15-14/60
Introduction Date	8-12-2015
Enactment Number	15-12-18
Enactment Date	8/12/13 05



# Memo

To

Board of Education

From

Antwan Wilson, Superintendent and Secretary, Board of Education

By: Mia Settles-Tidwell, Chief Operations Officer

Lance Jackson, Interim Deputy Chief, Facilities Planning and

Management

**Board Meeting Date** 

August 12, 2015

Subject

Amendment No. 1, Agreement for Architectural Services - HKIT - Glenview New

Construction Project

**Action Requested** 

Approval by the Board of Education of an Amendment No. 1, Agreement for Architectural Services with HKIT for Architectural Services on behalf of the District at the Glenview New Construction Project, in an amount not-to exceed \$0.00. The term of this Agreement shall commence on February 26, 2014 and

shall conclude no later than February 26, 2019.

Background

The scope of the project is to request that the District adjust the provision of the existing contract in two ways. 1) To revise the estimated construction budget from \$26,835,803.00 to the adjusted base budget of \$29,347.000. 2) Adjust the definition of the portion of the professional services in the amount of \$260,000 from "Interim Housing Design and Documentation Allowance" to "Various Services including Interim Housing, Neighborhood Engagement, Hybrid

Scheme Development, Porch Retention, and CHPS."

Discussion

Changes to scope, project value and services as follows: 1) The addition of support spaces and building square footage to accommodate the most current District Standards, beyond those approved by the District in the HKIT 2012 master plan program. 2) The neighborhood engagement process and the development of Hybrid Schemes related to the retention of portions of the existing building.

LBP (Local Business Participation Percentage)

Recommendation

Approval by the Board of Education of an Amendment No. 1, Agreement for Architectural Services with HKIT for Architectural Services on behalf of the District at the Glenview New Construction Project, in an amount not-to exceed \$0.00. The term of this Agreement shall commence on February 26, 2014 and

shall conclude no later than February 26, 2019.

Fiscal Impact

Measure J

100.00%

# Attachments

- Independent Consultant Agreement including scope of work Certificate of Insurance
- Consultant Proposal



# AMENDMENT NO. 1 TO INDEPENDENT CONSULTANT CONTRACT

This Amendment is entered into between the Oakland Unified School District (OUSD) and HKIT. OUSD entered into an Agreement with CONTRACTOR for services on August 27, 2014, and the parties agree to amend that Agreement as follows:

1.									
	Services:	□ Th	e scope of work is unchanged.	x The scope of work has	changed.				
			ged: Provide brief description of revise ials, products, and/or reports; attach add						
	District : from \$20 profession "Various	adjust the pro 6,835,803.00 to onal services	rees to provide the following amended ovision of the existing contract in two the adjusted base budget of \$25 in the amount of \$260,000 from "Including Interim Housing, Neighbork."	o ways. 1) To revise the esti 0,347,000. 2) Adjust the defin terim Housing Design and Do	mated construction budge ition of the portion of the cumentation Allowance" to				
2.	Terms (dura	tion):	e term of the contract is <u>unchanged</u> .	☐The term of the contract	has changed.				
	If term	is changed:	The contract term is extended by						
3.	Compensat	ion: X The	contract price is <u>unchanged</u> .	☐ The contract price has	changed.				
	If the compensation is changed: The contract price is amended by								
		X Increase o	f \$00.00 to original contract amou	nt					
			f \$00.00 to original contract amou						
			f \$00.00 to original contract amou of \$ to original co						
	and the	☐ Decrease	of \$ to original co	ntract amount	nine hundred dollars and				
4.	and the no o	new contract cents (\$2,724	of \$ to original co	ntract amount red twenty-four thousand, i					
4.	and the no o	new contract cents (\$2,724 Provisions: and in full force	of \$ to original control total is Two million, seven hund ,900.00)  All other provisions of the Agree	ntract amount red twenty-four thousand, i					
	and the no of Remaining unchanged a	new contract cents (\$2,724  Provisions: and in full force t History:	of \$ to original control total is Two million, seven hund ,900.00)  All other provisions of the Agree	red twenty-four thousand, red twenty-four thousand, red	ent(s) if any, shall remain				
	and the no of Remaining unchanged a	new contract cents (\$2,724  Provisions: and in full force t History:	total is Two million, seven hund, 900.00)  All other provisions of the Agree and effect as originally stated.	red twenty-four thousand, red twenty-four thousand, rement, and prior Amendme	ent(s) if any, shall remain				

6. Approval: This Agreement is not effective and no payment shall be made to Contractor until it is approved. Approval requires signature by the Board of Education, and the Superintendent as their designee.

K999069 002 Rev. 10/30/08	Contract No.	P.O. No.

DAKEAND UNIFIED SCHOOL DISTRICT

James Flarris, President, Board of Education

8/13/15 Stalls

CONTRACTOR

Contractor Signature

Dara A. Youngdale, President Print Name, Title

Antwan Wilson, Superintendent Secretary, Board of Education

Lance Jackson, Interim Deputy Chief Facilities, Planning and Management

File ID Number: 15-146 Introduction Date: 8/12

Enactment Number:

Enactment Date:

### **EXHIBIT "A" Scope of Work**

Contractor Name: HKIT

Billing Rate: Zero dollars and no cents (\$00.00)

Description of Services to be Provided

The scope of the project is to request that the District adjust the provision of the existing contract in two ways. 1) To revise the estimated construction budget from \$26,835,803.00 to the adjusted base budget of \$29,347.000. 2) Adjust the definition of the portion of the professional services in the amount of \$260,000 from "Interim Housing Design and Documentation Allowance" to "Various Services including Interim Housing, Neighborhood Engagement, Hybrid Scheme Development, Porch Retention, and CHPS."

2. Specific Outcomes:

Create equitable opportunities for learning; and provide accountability for quality.

3. Alignment with District Strategic Plan: Indicate the goals and visions supported by the services of this contract:

0 Ensure a high quality instructional core	0 Prepare students for success in college and careers
0 Develop social, emotional and physical health	OSafe, healthy and supportive schools
X Create equitable opportunities for learning	x Accountable for quality
0 High quality and effective instruction	0 Full service community district

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to Federal Acquisition Regulation Subpart 9.4, and by signing this contract, certifies that this vendor does not appear on the Excluded Rarties List, https://www.sam.gov/portal/public/SAM

Susie Butler-Berkley

Contract Analyst



# **EXHIBIT A**

538 NINTH STREET SUITE 240 + OAKLAND, CALIFORNIA 94607 - 1 510 625 9800 + F 510 625 9801 - WWW.HKITCOM - A CALIFORNIA CORPORATION

March 18, 2015

Mr. Tadashi Nakadegawa, Director of Facilities Mr. Wil Newby, Project Manager Oakland Unified School District 955 High Street Oakland, California 94601

Reference: Glenview Elementary School - Contract Adjustments

Oakland Unified School District - Contract #13134

HKIT #10202

Dear Mr. Nakadegawa and Mr. Newby,

Since the time of the execution of our contract for the Glenview Renovation Project No 13134, dated January 24, 2014 and fully executed on February 26, 2014, there have been a number of changes in project scope, project value and required professional design services. We have been in discussion with the District regarding these changes during the last year, and most recently reviewed these changes with the two of you on Friday, March 6, 2015. As discussed in our meeting and defined in both our Hybrid Scheme Development letter dated September 12, 2014 and Contract Worksheet dated March 6, 2015, the changes to scope, project value and services are in essence as follows:

- The addition of support spaces and building square footage to accommodate the most current District Standards, beyond those approved by the District in our 2012 master plan program
- The neighborhood engagement process and the development of Hybrid Schemes related to the retention of portions of the existing building
- Architectural and Structural Engineering design services related to the retention of the existing porch.
- The need for additional Acoustic Engineering related to the most recent CHPS standards
- The deletion of a portion of our scope of services related to Interim Housing based on the decision to relocate the school community to the Sante Fe site

We are not requesting any additional monies, rather are requesting that the District adjust the provisions of our contract in two ways. First, to revise the estimated base construction budget from \$26,835,803 to the adjusted base budget of \$29,347,000 verbally approved by Mr. Tim White, Second, to adjust the definition of the portion of our professional services in the amount of \$260,000 from "Interim Housing Design and Documentation Allowance" to "Various Services including Interim Housing, Neighborhood Engagement, Hybrid Scheme Development, Porch Retention, and CHPS".

PRINCIPALS

THOMAS C BRU TING AIA RICHARD CALDWELL AIA DARA A YOUNGDALE AIA

DIRECTOR OF DESIGN ROD HENMITAIA NOMA

SENIOR ASSOCIATES

DANIEL KALLENBACH AIA

TAD SEKINO

ERWIN WON

ASSOCIATES

IEFF EVANS AA LEED AP JOHN FRANDO AIA FELIX HUNZIKER SONJA MARCK LED AF PAUL MCEUWEE AIA JASON A.D SHIRRIEF AIA CHUCK WONG



Mr. Tadashi Nakadegawa, Director of Facilities Oakland Unified School District March 18, 2015 Page No. 2.

As discussed, these requests are agreeable in concept to the two of you but need to be reviewed by legal counsel with a recommended action to memorialize these changes. We have attached our documentation for your reference. If you or your legal team have any questions, do not hesitate to call.

Very truly yours,

OKIT ARCHITECTS

Dara A. Youngdale, ALA

Principal.

Thomas C. Brutting, FALA

Principal

DAY/hr

enc. OUSD Glenview - Contract Worksheet

OUSD Glenview - Contact Worksheet HKIT Architects

Notes	.00 Difference in construction Budget		.00 .00 .00 .00 .00	Extent of e	00:	.00 .00 .00 .00 .00
	2,511,197.00		70,247.00 15,000.00 30,910.00	5,000.00	23,040.00	270,547.00 260,000.00 10,547.00
	2,51			, 4	2 10	26
	\$					
	\$ 26,835,803.00 \$ 29,347,000.00	2,402,400.00 260,000.00 50,000.00 12,500.00			ver, lards) original scope)	
Project Construction Budget	Original Project Budget Adjusted Project Budget	Services Contract Terms Base contract interIm housing allowance reimbursables boundary/survey TOTAL	Services in addition to base scope Hybrid Scheme Concept Porch Retention - Architectural Porch Retention - Structural	Community Meetings/ Prep SUBTOTAL Other	Interim Housing (spent to date) Analysis of site options; Edna Brewer, Lakeview, Sante Fe Added Scope (Classroom, District Standards) (Assume 5% x 4,000 SF x \$500 if in original scope)	Subtotal vs. Interim housing fees



20th rather 12, 2011

Ir Tadashi Nakadiyawa, Director of Facilities Mr Wil Newbi, Project Manager Oakand Unified School District 555 (ligh Street) Oak and, California 94001

Reference: Cleaview Liementary School: Hybrid Scheme Development Oakland Unified School District HK11 #10202

Dear Mr. Nakadepawa:

HKIT Architects is pleased to provide the following finalized proposal for services for the conceptual design of a Hybrid Scheme at the Glenview Flementure School site. Our work, which is quistly completed, included the development of plan options for the retention of portions of the existing building, facade, and courtvard elements, as well as the analysis of the structural requirements required to upgrade the existing structure if the building or portions of the building were remodeled and retained, plus the development of a cost estimate for the selected scheme. These services are provided by our structural engineer R.P. Gallagher Associates, line, and our cost estimator. Neil Bolin. We augmented our architectural team with Page & Turnbull, an architectural from who were be available for consolitation on an as need basis.

Over the similar we had a number of meetings, pursued a number of opious and on August 13th, received Board approval for the "Glenview Plan" which retains a portion of the building reade, porely clement, and a portion of the front contrard. Since that date, we have created a massing model to reflect the approved scheme and our work on the Hybrid Scheme is complete, over than the cost estimate. Our estimator wal prepare an estimate as soon as we have confirmed the program and building area with the District.

#### PROPOSED COMPENSATION

We propose working on a Lee Basis of Sevente Thousand, Lwo Hundred and Lordy Seven and on Too Dollars. \$70,247 (o). The services are defined in the attached matrix dated September 12, 2011. These services will be rolled into our current contract of Lwo Million, Seven Hundred and Eweity Lord Thousand, Nine Hundred and 60 (100 Dollars. \$2,724,900.00). However, they will be as soured for as an expense against our Inform Housing Lee of Lwo Hundred and Sixty Lords and our 100 Dollar. \$260,000,00. This is being agreed to with an understanding that can District will not confized IKEE's services to design a new internit rousing campus, rather, the Lords will make the Chenylow, chool to the status as small sent to see It this changes and HKEE and campus required to provide design services as a new internit compus, we will request that any court in a shasted to reflect this additional service.

PU LECES!

DIRE TOR OF DESIGN

ENICH AL OCIATE

A SOCIATES

<sup>\*</sup> per fine l'infirmate command aver aufficial remolatione expenses, è conserve sont an estimated



"In their "Special sexual brace contracting the trace" of and so text by the t

Semiclater P. 2014 Page No. 2

seed to such as the electrons to continuous please do not resitate to call. We look forward to some electrons was collected in Colonical Elementary School, its dust and community as a successive District and

Leaf Trails - Fr

HAH	ARC	HH	11	15
1111	214.		, .	

Dara Co-angelale III

Principal

Thomas C. Brotting, EATA

Principal

1 11 tors

ACKNOWLEDGED AND AGREED FADASHENAKADEGAWA DIRECTOR OF FACILITIES, OF SD

B· .

13316

OUSD Glenview - Hybrid Sci	heme Development					
Additional Services Summar	ry.					
HKIT Architects	A contract of the contract of	1				
FBIAL: 9/17/7014						
HKIT Architects	*			Bad	Vandan	
Time Parind (furnisher 2014)	Coord/Mortings/Tooks	Own (PIC)	Self (PA)	(Designer)	(Designer)	
Aine 901 (Novilles 10th	Kick-off Hybrid Scheme and follow-up on directives	10	7.5	0.5	5.5	
	Phone conversation w/ Tadashi on June 5th; directive to develop hybrid scheme, obtain consulting screeces.  Arrange for, meet with consultants.  Prep for in-house mig with District including the development of 3 options with varying degrees of building rateriation.					
		ICA-O				
have been store total	Prep for In-house meeting on here 19th end fellow-up	12.5	55		34	
	Present 3 options to team at OUSD					
	Introduction of Page & Tumbult	1				
	Directive at meeting, develop Hybrid 3 Plan (extension	2 1				
	building relantion)					
	Coordination of Consultant Team, structural, cost,					
	resource architect					
	(Note - Concurrent access worksorth DSA under these					
	contract					-
hate the three toda that	Prep for and attend Parent Meeting on July 21st	12.5	11			
	Prep for meeting	440	100			
	Present Hybrid 1 Pian	Carle Land	12.5		0	
	Present Nywia I Past					
budy 32mg through the Mark	Prep for and attend Parent/OHA Mtg (July 31st)	13.5	17		26	
	Directive after Mtg. Gevelop Hybrid Diagram A (porch	107.54			177	
	Incade only) and Hybrid Diagram B (east/south facade					
	Prep for meeting, prepare graphics					-01
	Talk and meet with legal countel, review Diagrams A and					
	8					
	Present Porch Hybrid Disgram A (porch façade)					
August 1st this August 25th	Prep for and attend Board Meeting August 15th		7.5		6	
	Prep for and attend Board Meeting and Closed Session	1				
	Board Meeting					
	Refine graphics, anoctations					
	tame and the same		-			
August 1929 thro August 21 cl	Pollow-up, maxing model  Hours to complete diagram model Hybrid Diagram A	2.5	15.5	-		
	total hours	59	80.5	1.5	71.5	2143
	10101110513	. ?	200.3	3.3	11.5	2143
	architectural costs					\$ 32,913
	The state of the s					
Non-Pathabas Casas	Prepare Analysis of Hybrid 1 Plan (extensive building					
Ron Gallagher - Structural	retention, full selsenc upgrade). Work completed in July to					
	meet schadule.					\$ 23,520
	1	-	-		:	
Neil Bohn - Cost	Prepare cost estimates for options and final scheme:					\$ 9,064
	Some gover assuments for different suits being pringling;					5 3,004
	Prepare report, act as resource to team. Work stopped.					-
Page and Turnbull - Arch	Cost for work performed.					\$ 2,750
	where two as the period and company					
	hotal costs.	- +			- 3	\$ TO,247

#### Client#: 177

### ACORD.

# CERTIFICATE OF LIABILITY INSURANCE

DATE (MWODMYYM) 8/27/2014

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must be endorsed. If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement. A statement on this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

PRODUCER	Name: Nancy Ferrick					
Dealey, Renton & Associates		510 452-2193				
P. O. Box 12675	E-MAIL ADDRESS: nferrick@insdra.com	-510				
Oakland, CA 94604-2675	INSURER(S) AFFORDING COVERAGE	RAIC				
510 465-3090	INSURER A: Sentinel Insurance Co. LTD	11000				
INSURED	INSURER B : American Automobile Ins. Co. 218					
HKIT Architects	INSURER C : XL Specialty Insurance Co. 37					
538 Ninth Street, Sulte 240	INSURER D :					
Oakland, CA 94607	INSURER E:					
	INSURER F:					

**REVISION NUMBER:** COVERAGES CERTIFICATE NUMBER: THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. POLICY EFF POLICY EXP ADDL SUBR LIMITS POLICY NUMBER TYPE OF INSURANCE GENERAL LIABILITY 08/28/2014 08/28/2015 EACH OCCURRENCE \$1,000,000 X 57SBWLV1922 X Α PAMAGE TO RENTED \$1,000,000 COMMERCIAL GENERAL LIABILITY s10,000 CLAIMS-MADE X OCCUR MED EXP (Any one person) s1,000,000 PERSONAL & ADV INJURY \$2,000,000 GENERAL AGGREGATE

\$2,000,000 GEN'L AGGREGATE LIMIT APPLIES PER: PRODUCTS - COMP/OP AGG POUCY X PRO-08/28/2014 08/28/2015 COMBINED SINGLE LIMIT AUTOMOBILE LIABILITY 57SBWLV1922 \$1,000,000 A BODILY INJURY (Per parson) ANY AUTO ALL OWNED AUTOS SCHEDULED BODILY INJURY (Per socident) 5 AUTOS NON-OWNED AUTOS PROPERTY DAMAGE (Per scottent) 5 X HIRED AUTOS UMBRELLA LIAD EACH OCCURRENCE OCCUR EXCESS LIAB AGGREGATE S CLAIMS-MADE RETENTIONS DED WORKERS COMPENSATION 09/01/2014 09/01/2015 X WC STATU-В WZP81021127 AND EMPLOYERS' LIABILITY s1,000,000 E.L. EACH ACCIDENT ANY PROPRIETOR/PARTNER/EXECUTIVE OFFICER/MEMBER EXCLUDED? N E.L. DISEASE - EA EMPLOYEE \$1,000,000 (Mandatory In NH)
If yes, describe under
DESCRIPTION OF OPERATIONS below EL. DISEASE - POLICY LIMIT \$1,000,000 08/28/2014 08/28/2015 \$1,000,000 per Claim DPR9717563 Professional \$2,000,000 Ann! Aggr. Liability

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES (Attach ACORD 101, Additional Remarks Schodule, if more space is required)
General Liability Policy excludes claims arising out of the performance of professional services.
PROJECT: Glenview Renovation. Oakland Unified School District and its directors, officers, employees, agents and representatives are named as Additional Insureds to General Liability per policy form wording.

CERTIFICATE HOLDER	CANCELLATION
Oakland Unified School District 955 High Street Oakland, CA 94601	SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN ACCORDANCE WITH THE POLICY PROVISIONS.
January, 571 Green	AUTHORIZED REPRESENTATIVE
į.	Separdello, CPCU

© 1988-2010 ACORD CORPORATION. All rights reserved.



# AMENDMENT INDEPENDENT CONTRACT ROUTING FORM

Project Information

Project Name	Glenview N	ew Construction		Site	119			
			lasic Directions	y ya Sil				
Services	cannot be p	rovided until the contra	act is fully approved	and a Purc	hase Orde	r has b	een issued.	
ttachment Prochecklist Wi	oof of genera orkers compe	Il liability insurance, incluensation insurance certific	ding certificates and e cation, unless vendor	endorsemen is a sole pro	ts, if contra ovider	ct is ove	r \$15,000	
THE PART		Con	tractor Information	n				
ontractor Name	HKIT Arch	nitects	Agency's Con	tact Dara	Youngdale	3		
USD Vendor ID#	V022233		Title	and the second second	itect of Rec		7 7	
reet Address		Street, Suite 240	City	Oakland	Sta	ate, C	A Zip	94607
elephone 510-62			Policy Expires		1.5	8 U	1/2	N. A.
ontractor History		sly been an OUSD contra	ictor? X Yes 🗌 No	Worked	as an OU	SD emp	loyee?   Y	es x No
USD Project #	13134		100000000000000000000000000000000000000		4-1			-
TANK TANK	AST THE		Term				saviole in ce	
Date Work Will E	Begin	0.00.004	Date Work Wil		(A) (A) (A)	0.00	2010	
DEC TION VIII L		2-26-2014	(not more than 5 )	ears from sta	rt date)	2-26	-2019	1 1 1
THE NEW	J. Y.	THE STATE OF	Compensation					-
Total Contract A	mount	\$	Total Contract	Not To Exc	eed	\$2,7	24,900.00	
Pay Rate Per Ho	OUT (If Hourly)	\$	If Amendment,	Changed A	Amount	\$ 0.00		
Other Expenses			Requisition Nu			18-6		
		nd a contract using LEP fun	idget Information ds, please contact the S Org Key	itale and Fede	eral Office be Object			ount
Resource # 9350		ling Source	1199905820		621		\$0.00	Odrit
			1100000020					
		Approval and Ro	uting (in order of ap	proval step	s)			le su sui
		the contract is fully approved	d and a Purchase Order	is issued. Sig	gning this do	cument a	ffirms that to	your
Division Head	ere not provide	ed before a PO was issued.	Phone	510-535-	7038 F	ax .	510-535-	7082
Distance Facility	tion Planning	and Management	Thone	310 035	1000 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1		010 000	1002
	17	Mohin		Date App	roved	61	24/2	015
		nt of Facilities Planning ar	nd Management		VALUE OF		1	
Signature	MILL	W		Date Approved		7.82015		
Interim Deputy	Chief, Facilit	ies Planning and Managen	nent				,	
Signature	6	- 1 , A	Λ	Date Ap	proved	7	9/15	
Chief Operatio	ns Officer Fac	illities Planning and Mana						
Signature		-/ 0	THE THE	Date Ap	proved			
President, Boa	ard of Educati	on //	1					
Signature		V		Date Ap	proved			
	1/2015	THIS FOI	RM IS NOT A CONTE	RACT				

Board Office Use: Le	
File ID Number	14-0306
Committee	Facilities
Introduction Date	2-26-2014
Enactment Number	14-0334
Enactment Date	2-26-144



Community Schools, Thriving Students

# Memo

To

Board of Education

From

Dr. Gary, Ed.D., Acting Superintendent and Secretary, Board of Education By: Vernon Hal, Deputy Superintendent, Business Operations VEN Timothy White, Associate Superintendent, Facilities Planning and Management

**Board Meeting Date** 

February 26, 2014

Subject

Agreement for Architectural Services - HKIT Architects - Glenview Renovation

Project

**Action Requested** 

Approval by the Board of Education of an Agreement for Architectural Services with HKIT Architects for Architect and Engineering Services on behalf of the District at Glenview Renovation Project, in an amount not-to exceed \$2,724,900.00. The term of this Agreement shall commence on February 26, 2014 and shall conclude no later than February 26, 2019.

Background

HKIT Architects to provide the design of all new K-5 elementary school and related site improvements on the existing Glenview Elementary School site.

Local Business Participation Percentage 100.00%

Strategic Alignment

Among the key purposes of the District's Facilities Master Plan is to provide an academic environment for the Oakland community that will give every student, educator, and community member using our facilities the best possible opportunity for learning.

Through implementation of the Facilities Master Plan, the District intends to improve the District's facilities in terms of structural integrity, safety, reliability of operating (mechanical) systems, access to modern resources, number and type of appropriate laboratories and specialized instruction rooms, opportunities for physical education, and attractiveness, such that the Oakland Public Schools are second to none. Operation of the District schools under the



Community Schools, Thriving Students

planned approach is intended to ensure safety, cleanliness, and orderliness for

all individuals participating in the learning process.

The basic facility needs of students such as proper lighting, functional roofs, noise control and well maintained buildings, not only convey the message that

we value our students and teachers but may foster a sense of school pride and community ownership which may improve attitudes towards learning. The implementation of the Facilities Master Plan is our first step in that direction.

Recommendation

Approval by the Board of Education of an Agreement for Architectural Services with HKIT Architects for Architect and Engineering Services on behalf of the District at Glenview Renovation Project, in an amount not-to exceed \$2,724,900.00. The term of this Agreement shall commence on February 26, 2014 and shall conclude no later than February 26, 2019,

Fiscal Impact

Measure J Fund 21

Attachments

- Agreement for Architectural Services including scope of work
- Certificate of Insurance



# EXHIBIT A

Mr. Tadashi Nakadegawa, Director of Facilities Oakland Unified School District January 22, 2014 Page No. 2.

DSA approvals package, and one continuous phase of construction. The District may bid the project as a traditional design/bid/build or contract with a lease/leaseback contractor.

# PROPOSED CONTRACT INCLUDING REIMBURSABLE EXPENSES AND BOUNDARY AND TOPOGRAPHIC SURVEY

As per the District Coutract, we propose working on a total Fee Basis of Two Million, Seven Hundred and Twenty-Four Thousand, Nine Hundred and 00/100 Dollars (\$2,724,900.00). As per the District Contract, we will bill reimbursable expenses at our cost with an estimated allowance noted below. The Boundary and Topographic Survey will be included in our overall contract fees and billed as a direct expense to the District.

101	Base Professional Services	\$3	2,184,000.00
1	Owner's 10% Design Contingency	\$	218,400,00
	Sub-Total	\$2	,402,400.00
•	Interim Housing Design and Documentation Allowance	\$	260,000.00
	Reimbursable Expenses Allowance	\$	50,000.00
•	Boundary and Topographic Survey	\$_	12,500.00
Total		\$2	,724,900.00

### EXCLUSIONS

Project scope and services exclude:

- Temporary Flousing (On-site Relocatable Building) Design Development and Documentation
- Scismic Analysis of Existing Buildings
- LEED Documentation/Fundamental Commissioning & Enhanced Commissioning
- SWPPP

Should you have any questions or comments please do not hesitate to call. We look forward to continuing our work with the District and the Glenview Elementary School site staff and community.

Very truly yours,

**EXELT ARCHITECTS** 

Dara A. Youngedon Dary

Principal

Thomas C. Brutting, FAIA Principal

DAY/nmh

cc. Cesar Monterrosa, Facilities Coordinator, Oakland Unified School District Joseph Cavanagh, Bond Director, SGI Construction Management Victor Manansala, Design Manager, SGI Construction Management



## **EXHIBIT A**

538 NINTH STREET SUITE 240 - OAKLAND, CAUFORNIA 94607 - T \$10 625 9800 - F \$10 625 9801 - WWWHKIT,COM - A CALIFORNIA CORPORATION

November 14, 2013 Revised: January 8, 2014 Revised: January 22, 2014

Mr. Tadashi Nakadegawa Director of Facilities Oakland Unified School District 955 High Street Oakland, California 94601

Reference: Glenview Elementary School - New School Project

Oakland Unified School District

HKIT #10202

Dear Mr. Nakadegawa:

HKIT Architects is pleased to provide the following proposal for services for the design of an all new K-5 elementary school and related site improvements on the existing Glenview Elementary School site. The new construction scope as defined in our Master Plan Report includes 53,700 sf (+/-) of one- and two-story building structures, a partial basement area, and extensive on-site improvements. The existing permanent structures, portable buildings and much of the existing site improvements will be removed as a part of the project scope. The estimated construction budget is \$25,955,113.00 plus \$880,690.00 for photovoltaic panels resulting in a total estimated construction budget of \$26,835,803.00. Project goals are to follow CHPS design guidelines and to achieve Net-Zero classification.

Our proposed scope of services includes architectural design services, structural engineering, mechanical/electrical/plumbing engineering, photovoltaic design, civil engineering, landscape design, fire alarm/intrusion alarm design, food services and cost estimating services. Our services include program and conceptual design verification and tefinement, full design development and documentation, the DSA approvals process, construction administration and closeout services in addition to daylight modeling and energy use modeling. The construction documents will be produced in Revit.

Our scope of services includes design services related to on-site or off-site interim housing, work which began during the master planning phase. Options may include the installation of un-site relocatable classrooms to house some or all of the student body, the development of an off-site relocatable complex on another school property or the use of an existing school campus. HKIT will design options and then provide design development and construction documentation for the selected scheme. We have provided an allowance for these services as a part of our proposal.

Design work is scheduled to begin in February 2014 and construction documents are scheduled to be submitted to DSA in February 2015. Construction is scheduled to start in August 2015 and last approximately 19 months with an estimated completion date of February 2017. Our proposed services are based on one set of construction documents, one

PRINCIPALS
THOMAS C. BRUTTING AA
RICHARD CALOWELL AIA
DENNIS I. OKAMURA AIA LEED AP
DARA A. YOUNGDALE AIA LEED AP

DIRECTOR OF DESIGN ROD HENMI AIA LEED AP NOMA

SENIOR ASSOCIATES
TAD SEKINO
DANIEL KALLENBACH AJA LEGO AP
ERWIN WON LEED AP

ASSOCIATES

JOHN FRANDO AM LEED AP

FELIX HUNZIKER

PAUL M. B. MCELWEE AM LEED AP

JASON A.D., SMIRRIFF AM LEED AP

CHUCK WONG

# AGREEMENT FOR ARCHITECTURAL SERVICES

OAKLAND UNIFIED SCHOOL DISTRICT

WITH

**HKIT ARCHITECTS** 

FOR

GLENVIEW ELEMENATY SCHOOL RENOVATION PROJECT

# TABLE OF CONTENTS

Article 1	Definitions	- 1
Article 2	Responsibilities and Services of Architect	2
Article 3	Architect Staff	5
Article 4	Schedule of Services	6
Article 5	Construction Cost Budget	6
Article 6	Fee and Method of Payment	7
Article 7	Payment for Extra Services or Changes	8
Article 8	Ownership of Data	8
Article 9	Termination of Contract	10
Article 10	Indemnity / Architect Liability	11
Article 11	Fingerprinting	12
Article 12	Responsibilities of the District	12
Article 13	Liability of District	12
Article 14	Nondiscrimination	12
Article 15	Insurance	12
Article 16	Covenant Against Contingent Fees	13
Article 17	Entire Agreement/Modification	13
Article 18	Non-Assignment of Agreement	13
Article 19	Law, Venue	14
Article 20	Alternative Dispute Resolution	14
Article 21	Severability	14
Article 22	Employment Status	14
Article 23	Certificate of Architect	15
Article 24	Cost Disclosure - Documents and Written Reports	17
Article 25	Notices & Communication	17
Article 26	Disabled Veteran Business Enterprise Participation	17
Article 27	District's Right to Audit	18
Article 28	Other Provisions	19
Article 29	Exhibits A through E	19
Article 30	Roofing Certification (If Applicable)	19

EXHIBIT "A" - RESPONSIBILITIES AND SERVICES OF ARCHITECT	A-1
EXHIBIT "B" - CRITERIA AND BILLING FOR EXTRA SERVICES	B-1
EXHIBIT "C" - SCHEDULE OF SERVICES	C-1
EXHIBIT "D" - PAYMENT SCHEDULE	D-1
EXHIBIT "E" - INSURANCE REQUIREMENTS	E-1

#### AGREEMENT FOR ARCHITECTURAL SERVICES

This Agreement for Architectural Services is made as of January 24, 2014, between the Oakland Unified School District, a California public school district, ("District") and HKIT Architects ("Architect") (both collectively "Parties"), for the following project ("Project"):

That for and in consideration of the mutual covenants herein contained, the Parties hereto agree as follows:

#### Article 1. Definitions

- 1.1. In addition to the definitions above, the following definitions for words or phrases shall apply when used in this Agreement, including all Exhibits:
  - 1.1.1. <u>Agreement</u>: The Agreement consists exclusively of this document and all identified exhibits attached and incorporated by reference.
  - 1.1.2. <u>Architect</u>: The architect listed in the first paragraph of this Agreement, including all Consultants to the Architect.
  - 1.1.3. <u>As-Built Drawings ("As-Builts")</u>: Any document prepared and submitted by District contractor(s) that details on a Conforming Set, the actual construction performed during the Project, including changes necessitated by change orders
  - 1.1.4. <u>Bid Set</u>: The plans, drawings, and specifications at the end of the Construction Documents Phase that the Division of the State Architect ("DSA") has approved and that the District can use to go out to bid for construction of the Project.
  - 1.1.5. Conforming Set: The plans, drawings, and specifications at the end of the Bidding Phase that incorporate all addenda, if any, issued during the Bidding Phase. The Architect shall ensure that DSA has approved all revisions to the Bid Set that are incorporated onto the Conforming Set and for which DSA approval is required.
  - 1.1.6. Construction Budget: The total amount indicated by the District for the entire Project plus all other costs, including design, construction, administration, financing, and all other costs.
  - 1.1.7. Construction Cost Budget: The total cost to District of all elements of the Project designed or specified by the Architect, as adjusted at the end of each design phase in accordance with this Agreement. The Construction Cost Budget does not include the compensation of the Architect and the Architect's consultants, the cost of the land, rights-of-way, financing or other costs which are the responsibility of the District, including

construction management.

- 1.1.8. <u>Consultant(s)</u>: Any and all consultant(s), sub-consultant(s), subcontractor(s), or agent(s) to the Architect.
- 1.1.9. District: The Oakland Unified School District.
- 1.1.10. DSA: The Division of the State Architect.
- 1.1.11. <u>Record Drawings</u>: A final set of drawings prepared by the Architect that incorporates all changes from all As-Builts, sketches, details, and clarifications.
- 1.1.12. <u>Service(s)</u>: All labor, materials, supervision, services, tasks, and work that the Architect is required to perform and that are required by, or reasonably inferred from, the Agreement, and that are necessary for the design and completion of the Project.
- 1.1.13. <u>Visually Verify</u>: To verify to the fullest extent possible by physical inspection and reasonable investigation and without any destructive action.

# Article 2. Scope, Responsibilities, And Services Of Architect

- 2.1. Architect shall render the Services as described in Exhibit "A," commencing with receipt of a written Notice to Proceed signed by the District representative. Architect's Services will be completed in accordance with the schedule attached as Exhibit "C."
- 2.2. Architect shall provide Services that shall comply with professional architectural standards including the standard of care applicable to architects designing public school facilities and applicable requirements of federal, state, and local law, including, but not limited to, the requirements of the California Business and Professions Code, the California Education Code, the California Code of Regulations, including the California Green Building Standards Code, effective 01/01/2011, and other amendments. All persons providing professional services hereunder shall be properly licensed as required by California law.
- 2.3. The District intends to award the Project to contractor(s) pursuant to a competitive bid process and a construction manager and/or contractor(s) may provide input to the Architect on the constructability and design features of the Project.
- 2.4. Architect acknowledges that all California public school districts are now or will soon be obligated to develop and implement the following storm water requirements, without limitation:
  - 2.4.1. A municipal Separate Storm Sewer System (MS4). An MS4 is a system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs,

gutters, ditches, man-made channels, and storm drains.

- 2,4,2. A Storm Water Pollution Prevention Plan (SWPPP) at:
  - 2.4.2.1. Sites where the District engages in maintenance (e.g., fueling, cleaning, repairing) of transportation activities.
  - 2.4.2.2. Construction sites where:
    - 2.4.2.2.1, one (1) or more acres of soil will be disturbed, or
    - 2.4.2.2. the project is part of a larger common plan of development that disturbs more than one (1) or more acres of soil.
- 2.4.3. Architect shall conform its design work to the District's storm water requirements indicated above, that are approved by the District and applicable to the Project, at no additional cost to the District. In addition, as required, Architect shall develop a grading and drainage plan and a site plan from architectural information showing a final development of the site. This drawing will also include a horizontal and vertical control plan and a utility infrastructure plan. The Services described in this Subparagraph shall be provided by a professional civil engineer who contracts with or is an employee of the Architect.
- 2.5. Architect shall contract for or employ at Architect's expense, consultant(s) to the extent deemed necessary for completion of the Project including, but not limited to, architects, mechanical, electrical, structural, civil engineers, landscapers, and interior designers, licensed as such by the State of California as part of the basic services under this agreement. The names of consultant(s) shall be submitted to the District for approval prior to commencement of Services, as indicated below. The District reserves the right to reject the Architect's use of any particular consultant. Nothing in the foregoing procedure shall create any contractual relationship between the District and any consultant employed by the Architect under terms of the Agreement. Architect shall require each of the consultants retained by it to execute agreements with the standard of care and indemnity provisions commensurate with this Agreement, but Architect shall remain solely responsible and liable to District for all matters covered by this Agreement.
- 2.6. Architect shall coordinate with District personnel or its designated representatives as may be requested and desirable, including with other professionals employed by the District for the design, coordination or management of other work related to the Project. This shall include, without limitation, coordination with the persons responsible for operation of the District's Labor Compliance Program, if any. If the Architect employs consultant(s), the Architect shall ensure

- that its contract(s) with its consultant(s) include language notifying the consultant(s) of the District's Labor Compliance Program, if any.
- 2.7. Architect shall identify the regulatory agencies that have jurisdiction over essential building and design elements and coordinate with and implement the requirements of the regulatory agencies, including, without limitation, the California Department of Education (CDE), the Office of Public School Construction (OPSC), the Department of General Services (DGS), DSA Fire/Life Safety, DSA Access Compliance Section, DSA Structural Safety Section, State Fire Marshal and any regulatory office or agency that has authority for review and supervision of school district construction projects.
- 2.8. Architect shall provide Services required to obtain any local agencies' approval for off-site work related to the Project including review by regulatory agencies having jurisdiction over the Project.
- 2.9. Architect shall coordinate with the District's DSA Project Inspector(s).
- 2.10. Architect shall give efficient supervision to Services, using its best skill and attention. Architect shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to District, Construction Manager, and Contactor, any error, inconsistency, or omission that Architect or its employees may discover, in writing, with a copy to District's Project Inspector(s). Architect shall have responsibility for discovery of errors, inconsistencies, or omissions.
- 2.11. Architect recognizes that the District may obtain the services of a Construction Manager and that Architect may have to assume certain coordination and management responsibilities, including tracking RFI's, providing RFI responses, and leading all coordination meetings between the District, Project Inspectors, and contractors on each of the Projects. The District reserves the right to retain the services of a Program Manager or Construction Manager or both at any time. The Construction Manager, if any, shall be authorized to give Architect Services authorizations and issue written approvals and Notices to Proceed on behalf of District. The District reserves the right to designate a different Construction Manager at any time. Any task, including, but not limited to, reviews or approvals that the District may perform pursuant to this Agreement may be performed by the Construction Manager, unless that task indicates it shall be performed by the governing board of the District. In addition, the District may have the Program Manager or Construction Manager perform a constructability review of Architect's design documents. Architect shall conform any design documents to the constructability review as part of the Services under this Agreement and shall not be entitled to any compensation as Extra Services for this activity.

- 2.12. Architect shall provide computer-generated pictures downloaded to computer files, updated as requested by the District, that the District may use on its website.
- 2.13. As part of the basic Services pursuant to this Agreement, Architect is not responsible for:
  - 2.13.1. Ground contamination or hazardous material analysis.
  - Any asbestos and/or lead testing, design or abatement; 2.13.2. however, it shall coordinate and integrate its work with any such information provided by District.
  - Compliance with the California Environmental Quality 2.13.3. Act ("CEQA"), except that Architect agrees to coordinate its work with that of any CEQA consultants retained by the District, to provide current elevations and schematic drawings for use in CEQA compliance documents, and to incorporate any mitigation measures adopted by the District into the Project design at no additional cost to the District.
  - 2.13,4. Historical significance report.
  - 2.13.5. Soils investigation.
  - 2.13.6. Geotechnical hazard report, except as indicated in Exhibit "A."

#### Article 3. **Architect Staff**

- 3.1. The Architect has been selected to perform the Services herein because of the skills and expertise of key individuals.
- The Architect agrees that the following key people in Architect's firm 3.2. shall be associated with the Project in the following capacities [All blanks below must be filled in by Architect and approved by District]:

Principal In Charge: HKIT Architects (Dara Youngdale) Protect Director: HKIT Architects (Rod Henmi)

Project Architect(s): HKIT Architects (Jeff Evans) Project Architect(s): HKIT Architects (Richard Ziegler)

Major Consultants:

MEP: Integral Group (Shannon Allison, Tyler Bradshaw, Darryl

Singleton)

Civil: Ackland International, Inc. (Ekundayo Sowanmi)

RP Gallagher (Ronald Gallagher) Structural: Food Service: Berlin Foods (Robert Colburn)

Fire Protection: AON Fire Protection Engineering Corp.

(Manuelita David)

Landscape: Keller Mitchell & Co. (Jacque Keller)

- 3.3. The Architect shall not change any of the key personnel listed above without prior written approval by District, unless said personnel cease to be employed by Architect. In either case, District shall be allowed to interview and approve replacement personnel.
- 3.4. If any designated lead or key person fails to perform to the satisfaction of the District, then upon written notice the Architect shall have five (5) days to remove that person from the Project and replace that person with one acceptable to the District. All lead or key personnel for any consultant must also be designated by the consultant and are subject to all conditions previously stated in this paragraph.
- 3.5. Architect represents that the Architect has no existing interest and will not acquire any interest, direct or indirect, which could conflict in any manner or degree with the performance of Services required under this Agreement and that no person having any such interest shall be employed by Architect.
- 3.6. Architect shall comply with Education Code Section 17302(a) and agrees that any plans and/or specifications included in the Services shall be prepared under the supervision of licensed personnel, and that licensed personnel shall be in "responsible charge" of persons who observe the construction.

#### Article 4. Schedule Of Services

The Architect shall commence Services under this Agreement upon receipt of a Notice to Proceed and shall prosecute the Services diligently as described in Exhibit "A," so as to proceed with and complete the Services in compliance with the schedule in Exhibit "C." Time is of the essence and failure of Architect to perform Services on time as specified in this Agreement is a material breach of this Agreement. It shall not be a material breach if a delay is beyond the Architect's or its consultant(s)' reasonable control.

### Article 5. Construction Cost Budget

- 5.1. Architect hereby accepts the District's established Construction Cost Budget and Project scope. In accordance with the Exhibit "A," the Architect shall have responsibility to further develop, review, and reconcile the Construction Cost Budget for the District at the beginning of the Project and at the completion of each design phase. The District and the Construction Manager shall also have responsibility to develop, review, and reconcile the Construction Cost Budget with the Architect.
- 5.2. Architect shall complete all Services as described in Exhibit "A," including all plans, designs, drawings, specifications and other construction documents, so that the cost to construct the work designed by the Architect will not exceed the Construction Cost Budget, as adjusted subsequently with the District's written approval. The Architect shall maintain cost controls throughout the Project to deliver the Project within the Construction Cost Budget.

- 5.3. If any of the following events occur:
  - 5.3.1. The lowest responsive base bid received is in excess of five percent (5%) of the Construction Cost Budget, or
  - 5.3.2. If the combined total of base bid and all additive alternates come in ten percent (10%) or more under the Construction Cost Budget, or
  - 5.3.3. If the Construction Cost Budget increases in phases subsequent to the Schematic Design Phase due to reasonably foreseeable changes in the condition of the construction market in the county in which the District is located, in so far as these have not been caused by Acts of God, earthquakes, strikes, war, or energy shortages due to uncontrollable events in the world economy, then the District, in its sole discretion, has one or a combination of the following alternatives:
    - 5.3.2.1. Give the Architect written approval on an agreed adjustment to the Construction Cost Budget.
    - 5.3.2.2. Authorize the Architect to re-negotiate, when appropriate, and/or re-bid the Project within three (3) months time of receipt of bids (exclusive of District and other agencies' review time) at no additional cost to the District.
    - 5.3.2.3. Terminate this Agreement if the Project is abandoned by the District, without further obligation by either party.
    - 5.3.2.4. Within three (3) months time of receipt of bids, instruct Architect to revise the drawings and specifications (in scope and quality as approved by the District) to bring the Project within the Construction Cost Budget for re-bidding at no additional cost to the District.

#### Article 6. Fee And Method Of Payment

- 6.1. District shall pay Architect for all Services contracted for under this Agreement an amount equal to the following ("Fee"):

  An amount equal to Two million, seven hundred twenty-four thousand, nine hundred dollars and no cents (\$2,724,900.00).
- 6.2. District shall pay Architect the Fee pursuant to the provisions of Exhibit "D."
- 6.3. Architect shall bill its work under this Agreement in accordance with

#### Exhibit "D."

- 6.4. No increase in Fee will be due from change orders generated during the construction period to the extent caused by Architect's error or omission.
- 6.5. The Architect's Fee set forth in this Agreement shall be full compensation for all of Architect's Services incurred in the performance hereof as indicated in Exhibit "D."
- 6.6. Regardless of the structure of Architect's Fee, the Architect's Fee may be adjusted downward if the Scope of Services of this Agreement is reduced by the District in accordance with this Agreement.

### Payment For Extra Services Or Changes

District-authorized services outside of the scope in Exhibit "A" or District-authorized reimbursables not included in Architect's fee are "Extra Services." Any charges for Extra Services shall be paid by the District as described in Exhibit "B" only upon certification that the claimed Extra Services was authorized as indicated herein and that the Extra Services have been satisfactorily completed. If any service is done by Architect without prior written authorization by the Construction Manager or the District's authorized representative, the District will not be obligated to pay for such service. The foregoing provision notwithstanding, the Architect will be paid by the District as described in Exhibit "B" for Extra Services that the Construction Manager or the District's authorized representative verbally requests, provided that the Architect confirms such request in writing pursuant to the notice requirements of this Agreement, and proceeds with such Extra Services not earlier than two business days after the District receives confirmation of the request from the Architect.

### Article 7. Ownership Of Data

- 7.1. Pursuant to Education Code section 17316, this Agreement creates a non-exclusive and perpetual license for District to use, at its discretion, all plans, including, but not limited to, record drawings, specifications, and estimates that the Architect or its consultants, prepares or causes to be prepared pursuant to this Agreement.
- 7.2. The Architect retains all rights to all copyrights, designs and other intellectual property embodied in the plans, record drawings, specifications, estimates, and other documents that the Architect or its consultants prepares or causes to be prepared pursuant to this Agreement.
- 7.3. The Architect shall perform the Services and prepare all documents under this Agreement with the assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) Technology. The Architect shall deliver to the District, on request, the tape and/or compact disc format and the name of the supplier of the software/hardware necessary to use the design file. As to any drawings that Architect provides in a

CADD file format, the District acknowledges that anomalies and errors may be introduced into data when it is transferred or used in a computer environment, and that the District should rely on hard copies of all documents.

- 7.4. In order to document exactly what CADD information was given to the District, Architect and District shall each sign a "hard" copy of reproducible documents that depict the information at the time Architect produces the CADD information. District agrees to release Architect from all liability, damages, and/or claims that arise due to any changes made to this information by anyone other than the Architect or Consultant(s) subsequent to it being given to the District.
- 7.5. Following the termination of this Agreement, for any reason whatsoever, the Architect shall promptly deliver to the District upon written request and at no cost to the District the following items (hereinafter "Instruments of Service") which the District shall have the right to utilize in any way permitted by statute:
  - 7.5.1. One set of the Contract Documents, including the bidding requirements, specifications, and all existing cost estimates for the Project, in hard copy, reproducible format.
  - 7.5.2. One set of fixed image CADD files in DXF format of the drawings that are part of the Contract Documents.
  - 7.5.3. One set of non-fixed image CADD drawing files in DXF or DWG or both format of the site plan, floor plans (architectural, plumbing, structural mechanical and electrical), roof plan, sections and exterior elevations of the Project.
  - 7.5.4. All finished or unfinished documents, studies, reports, calculations, drawings, maps, models, photographs, technology data and reports prepared by the Architect under this Agreement.
  - 7.5.5. The obligation of Section 8.5 of this Agreement shall survive the termination of this Agreement for any reason whatsoever.
- 7.6. In the event the District changes or uses any fully or partially completed documents without the Architect's knowledge or participation or both, the District agrees to release Architect of responsibility for such changes, and shall indemnify, defend and hold the Architect, harmless from and against any and all claims, liabilities, suits, demands, losses, costs and expenses, including, but not limited to, reasonable attorneys' fees, on account of any damages or losses to property or persons, including injuries or death, or economic losses, arising out of that change or use except to the extent the Architect is found to be liable in a forum of competent jurisdiction. In the event District uses any fully or partially completed documents without the Architect's full involvement, the District shall remove all title blocks

and other information that might identify the Architect and the Architect's consultants.

### Article 8. Termination Of Contract

- 8.1. If Architect fails to perform Architect's duties to the satisfaction of the District, or If Architect fails to fulfill in a timely and professional manner Architect's material obligations under this Agreement, or if Architect shall violate any of the material terms or provisions of this Agreement, the District shall have the right to terminate this Agreement, in whole or in part, effective immediately upon the District giving written notice thereof to the Architect. In the event of a termination pursuant to this subdivision, Architect may invoice District for all Services performed until the notice of termination, but District shall have the right to withhold payment and deduct any amounts equal to the District's costs because of Architect's actions, errors, or omissions that caused the District to terminate the Architect.
- 8.2. District shall have the right in its sole discretion to terminate the Agreement for its own convenience. In the event of a termination for convenience, Architect may invoice District and District shall pay all undisputed invoice(s) for Services performed until the District's notice of termination.
- 8.3. Except as indicated in this Article, termination shall have no effect upon any of the rights and obligations of the Parties arising out of any transaction occurring prior to the effective date of such termination.
- 8.4. The Architect has the right to terminate this Agreement if the District does not fulfill its material obligations under this Agreement. Such termination shall be effective after receipt of written notice from Architect to the District. Architect may invoice District and District shall pay all undisputed invoice(s) for Services performed until the Architect's notice of termination.
- 8.5. If, at any time in the progress of the Design of the Project, the governing board of the District determines that the Project should be terminated, the Architect, upon written notice from the District of such termination, shall immediately cease Services on the Project. The District shall pay the Architect only the fee associated with the Services provided, since the last invoice that has been paid and up to the notice of termination.
- 8.6. If the District suspends the Project for more than one hundred twenty (120) consecutive days, the Architect shall be compensated for Services performed prior to notice of that suspension. When the Project is resumed, the schedule shall be adjusted and the Architect's compensation shall be equitably adjusted to provide for expenses incurred in the resumption of the Architect's Services. If the District suspends the Project for more than two (2) years, the Architect may terminate this Agreement by giving written notice.

# Article 9. Indemnity/Architect Liability

9 1

To the furthest extent permitted by California law, Architect shall defend, indemnify, and hold free and harmless the District, its agents, representatives, officers, consultants, employees, trustees, and volunteers ("the indemnified parties") from any and all claims, demands, causes of action, costs, expenses, liability, loss, damage or injury of any kind, in law or equity ("Claim"), to property or persons, including personal injury and/or death, to the extent that any of the above arise out of, pertain to, or relate to, in whole or in part, the willful misconduct, recklessness, or negligent acts, errors, or omissions of Architect, its officials, officers, employees, subcontractors, consultants, or agents directly or indirectly arising out of, connected with, or resulting from the performance of the Services, the Project, or this Agreement, including without limitation the payment of all consequential damages.

- 9.2. Architect shall pay and satisfy any judgment, award or decree that may be rendered against the indemnified parties in any Claim. Architect shall also reimburse District for the cost of any settlement paid by District arising out of any Claim. Architect shall reimburse the indemnified parties for any and all legal expenses and costs, including expert witness fees and consultant fees, incurred by each of them in connection therewith or in enforcing the indemnity herein provided to the extent caused by the above agreement to Indemnify. Architect's obligation to indemnify shall not be restricted to insurance proceeds, if any, received by the indemnified parties. District shall have the right to accept or reject any legal representation that Architect proposes to defend the indemnified parties.
- 9.3. Any and all costs incurred by District, or for which District may reasonably become liable, to the extent caused by the negligence of Architect in its performance hereunder, including negligent delays, shall be paid by Architect to District or the District may withhold those costs from amounts owing to Architect.

#### Article 10. Fingerprinting

Pursuant to Education Code section 45125.2, District has determined on the basis of scope of Services in this Agreement of this Project, that Architect, subcontractors, and their employees will have only limited contact with pupils at most. Architect shall promptly notify District in writing of any facts or circumstances which might reasonably lead District to determine that contact will be more than limited as defined by Education Code section 45125.1(d).

### Article 11. Responsibilities Of The District

11.1. The District shall examine the documents submitted by the Architect and shall render decisions so as to avoid unreasonable delay in the process of the Architect's Services.

- 11.2. The District shall verbally or in writing advise the Architect if the District becomes aware of any fault or defect in the Project, including any errors, omissions or inconsistencies in the Architect's documents. Failure to provide such notice shall not relieve Architect of its responsibility therefore, if any.
- 11.3. Unless the District and the Architect agree that a hazardous materials consultant shall be a consultant of the Architect, the District shall furnish the services of a hazardous material consultant or other consultants when such services are requested in writing by Architect and deemed necessary by the District or are requested by the District. These services shall include: asbestos and lead paint survey; abatement documentation; and specifications related to said matters which are to be incorporated into bid documents prepared by Architect. If the hazardous materials consultant is furnished by the District and not a consultant of the Architect, the specifications shall include a note to the effect that they are included in the Architect's bid documents for the District's convenience and have not been prepared or reviewed by the Architect. The note shall also direct questions about the specifications to its preparer.

# Article 12. Liability Of District

- 12.1. Other than as provided in this Agreement, District's financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement. Notwithstanding any other provision of this Agreement, in no event shall District be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, indirect or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the Services performed in connection with this Agreement.
- 12.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse or failure of any equipment used by Architect, or by its employees, even though such equipment be furnished or loaned to Architect by District.

### Article 13. Nondiscrimination

- 13.1. Architect agrees that no discrimination shall be made in the employment of persons under this Agreement because of the race, national origin, ancestry, religion, age, physical or mental disability, sex, or sexual orientation of such person.
- 13.2. Architect shall comply with any and all applicable regulations and laws governing nondiscrimination in employment.

#### Article 14. Insurance

14.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit "E."

14.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement of the work of this Agreement as required in Exhibit "E."

# Article 15. Covenant Against Contingent Fees

Architect warrants that it has not employed or retained any company or person, other than a bona fide employee working solely for the Architect, to solicit or secure this Agreement, and that it has not paid or agreed to pay any company or person, other than a bona fide employee working solely for the Architect, any fee, commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting from the award or making of this Agreement. For breach or violation of this warranty, the District shall have the right to annul this Agreement without liability, or in its discretion, to deduct from the contract price or consideration or to recover the full amount of such fee, commission, percentage fee, gift, or contingency.

# Article 16. Entire Agreement/Modification

This Agreement, including the Exhibits hereto, supersedes all previous contracts and constitutes the entire understanding of the Parties hereto. Architect shall be entitled to no other benefits than those specified herein. No changes, amendments or alterations shall be effective unless in writing and signed by both Parties. Architect specifically acknowledges that in entering this Agreement, Architect relies solely upon the provisions contained in this Agreement and no others.

### Article 17. Non-Assignment Of Agreement

In as much as this Agreement is intended to secure the specialized Services of the Architect, Architect may not assign, transfer, delegate or sublet any interest therein without the prior written consent of District and any such assignment, transfer, delegation or sublease without the District's prior written consent shall be considered null and void. Likewise, District may not assign, transfer, delegate or sublet any interest therein without the prior written consent of Architect and any such assignment, transfer, delegation or sublease without Architect's prior written consent shall be considered null and void.

### Article 18. Law, Venue

- 18.1. This Agreement has been executed and delivered in the State of California and the validity, enforceability and interpretation of any of the clauses of this Agreement shall be determined and governed by the laws of the State of California.
- 18.2. To the fullest extent permitted by California law, the county in which the District administration office is located shall be the venue for any action or proceeding that may be brought or arise out of, in connection

with or by reason of this Agreement.

# Article 19. Alternative Dispute Resolution

All claims, disputes or controversies arising out of, or in relation to the interpretation, application or enforcement of this Agreement may be decided through mediation as the first method of resolution. If this method proves unsuccessful, then all claims, disputes or controversies as stated above may be decided through arbitration, if agreed to by all Parties.

### Article 20. Severability

If any term, covenant, condition or provision of this Agreement is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof shall remain in full force and effect and shall in no way be affected, impaired or invalidated thereby.

### Article 21. Employment Status

- 21.1. Architect shall, during the entire term of Agreement, be construed to be an independent contractor and nothing in this Agreement is intended nor shall be construed to create an employer-employee relationship, a joint venture relationship, or to allow District to exercise discretion or control over the professional manner in which the Architect performs the Services which are the subject matter of this Agreement; provided always, however, that the Services to be provided by Architect shall be provided in a manner consistent with all applicable standards and regulations governing such Services.
- 21.2. Architect understands and agrees that the Architect's personnel are not and will not be eligible for membership in or any benefits from any District group plan for hospital, surgical or medical insurance or for membership in any District retirement program or for paid vacation, paid sick leave or other leave, with or without pay or for other benefits which accrue to a District employee.
- 21.3. Should District, in its discretion, or a relevant taxing authority such as the Internal Revenue Service or the State Employment Development Department, or both, determine that Architect is an employee for purposes of collection of any employment taxes, the amounts payable under this Agreement shall be reduced by amounts equal to both the employee and employer portions of the tax due (and offsetting any credits for amounts already paid by Architect which can be applied against this liability). District shall then forward those amounts to the relevant taxing authority.
- 21.4. Should a relevant taxing authority determine a liability for past services performed by Architect for District, upon notification of such fact by District, Architect shall promptly remit such amount due or arrange with District to have the amount due withheld from future payments to Architect under this Agreement (again, offsetting any

amounts already paid by Architect which can be applied as a credit against such liability).

- 21.5. A determination of employment status pursuant to the preceding two paragraphs shall be solely for the purposes of the particular tax in question, and for all other purposes of this Agreement, Architect shall not be considered an employee of District. Notwithstanding the foregoing, should any court, arbitrator, or administrative authority determine that Architect is an employee for any other purpose, then Architect agrees to a reduction in District's liability resulting from this Agreement pursuant to principles similar to those stated in the foregoing paragraphs so that the total expenses of District under this Agreement shall not be greater than they would have been had the court, arbitrator, or administrative authority determined that Architect was not an employee.
- 21.6. Nothing in this Agreement shall operate to confer rights or benefits on persons or entities not a party to this Agreement.

# Article 22. Certificate Of Architect

- 22.1. Architect certifies that the Architect is properly certified or licensed under the laws and regulations of the State of California to provide the professional Services that it has herein agreed to perform.
- 22.2. Architect certifies that it is aware of the provisions of the California Labor Code that require every employer to be insured against liability for workers compensation or to undertake self-insurance in accordance with the provisions of that code, and it certifies that it will comply with those provisions before commencing the performance of the Services of this Agreement.
- 22.3. Architect certifies that it is aware of the provisions of California Labor Code that require the payment of prevailing wage rates and the performance of other requirements on certain "public works" and "maintenance" projects ("Prevailing Wage Laws"). Since the Architect is performing Services as part of an applicable "public works" or "maintenance" project, and since the total compensation is \$1,000 or more, the Architect agrees to fully comply with and to require its consultant(s) to fully comply with all applicable prevailing wage requirements of the California Labor Code.

# Article 23. Cost Disclosure - Documents And Written Reports

Architect shall be responsible for compliance with California Government Code section 7550, if the total cost of the Contract is over five thousand dollars (\$5,000).

#### Article 24. Notice & Communications

Notices and communications between the Parties to this Agreement may be

sent to the following addresses:

District:

Oakland Unified School District Facilities Department 955 High Street Oakland, CA 94601 ATTN: Tadashi Nakadegawa Architect:
Dara A. Youngdale
HKIT Architects
538 Ninth Street, Suite 240
Oakland, CA 94607
ATTN: Dara A. Youngdale

Any notice personally given shall be effective upon receipt. Any notice sent by facsimile shall be effective the day after receipt. Any notice sent by overnight delivery service shall be effective the day after delivery. Any notice given by mail shall be effective three (3) days after deposit in the United States mail.

# Article 25. Disabled Veteran Business Enterprise Participation

Pursuant to section 17076.11 of the Education Code, the District has a participation goal for disabled veteran business enterprises (DVBEs) of at least three (3) percent, per year, of funds expended each year by the District on projects that use funds allocated by the State Allocation Board pursuant to the Leroy F. Greene School Facilities Act (the Act). This Project may use funds allocated under the Act. Therefore, to the extent feasible and pertaining to future hirings, the Architect, before it executes the Agreement, shall provide to the District certification of compliance with the procedures for implementation of DVBE contracting goals, appropriate documentation identifying the amount(s) intended to be paid to DVBEs in conjunction with the contract, and documentation demonstrating the Architect's good faith efforts to meet these goals.

### Article 26. District's Right to Audit

- 26.1. District retains the right to review and audit, and the reasonable right of access to Architect's and any sub-consultant's premises to review and audit the Architect's compliance with the provisions of this Agreement ("District's Right"). The District's Right includes the right to inspect, photocopy, and to retain copies, outside of the Architect's premises, of any and all Project-related records and other information with appropriate safeguards, if such retention is deemed necessary by the District in its sole discretion. The District shall keep this information confidential, as allowed by applicable law.
- 26.2. The District's Right includes the right to examine any and all books, records, documents and any other evidence of procedures and practices that the District determines are necessary to discover and verify that the Architect is in compliance with all requirements of this Agreement.
- 26.3. If there is a claim for additional compensation or for Extra Services, the District's Right includes the right to examine books, records,

documents, and any and all other evidence and accounting procedures and practices that the District determines are necessary to discover and verify all direct and Indirect costs, of whatever nature, which are claimed to have been incurred, or anticipated to be incurred.

- 26.4. The Architect shall maintain complete and accurate records in accordance with generally accepted accounting practices in the industry. The Architect shall make available to the District for review and audit, all Project related accounting records and documents, and any other financial data. Upon District's request, the Architect shall submit exact duplicates of originals of all requested records to the District.
- 26.5. The Architect shall include audit provisions in any and all of its subcontracts, and shall ensure that these sections are binding upon all subconsultants.
- 26.6. Architect shall comply with these provisions within fifteen (15) days of the District's written request to review and audit any or all of Architect's Project-related records and information.

#### Article 27. Other Provisions

- 27.1. The Architect shall be responsible for the cost of construction change orders caused directly by the Architect's willful misconduct or negligent acts, errors or omissions. Without limiting Architect's liability for indirect cost impacts, the direct costs for which the Architect shall be liable shall equal the difference between the cost of the change order and the reasonable cost of the work had that work been a part of the originally prepared construction documents. These amounts shall be paid by Architect to District or the District may withhold those costs from amounts owing to Architect.
- 27.2. Neither the District's review, approval of, nor payment for, any of the Services required under this Agreement shall be construed to operate as a waiver of any rights under this Agreement, and Architect shall remain liable to the District in accordance with this Agreement for all damages to the District caused by Architect's failure to perform any of the Services furnished under this Agreement to the standard of care of the Architect for its Services, which shall be, at a minimum, the standard of care of architects performing similar work for California school districts in or around the same geographic area of the District.
- 27.3. Each party warrants that it has had the opportunity to consult counsel and understands the terms of this Agreement and the consequences of executing it. In addition, each party acknowledges that the drafting of this Agreement was the product of negotiation, that no party is the author of this Agreement, and that this Agreement shall not be construed against any party as the drafter of the Agreement.

Article 28. Exhibits A through E attached hereto are hereby incorporated by this reference and made a part of this Agreement.

# Article 29. Roofing Certification (If Applicable)

Architect shall execute the Roofing Certification attached hereto as **Exhibit** "F" for Services containing a roof repair or replacement project. Architect shall submit the Roofing Certification to the District prior to the time Services are engaged.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency according to federal Acquibition Regulation Subpart 9.4; and by signing bis contract, certifies that this vender does not appear on the fixcluded Parties List, https://www.sam.gov/portal/public/SAM

Dathur Jeuly Letter Jeuly List, https://www.sam.gov/portal/public/SAM

# ACCEPTED AND AGREED on the date indicated below:

ARCHITECT	
By: Resident	1/30/14 Date
OAKLAND UNIFIED SCHOOL DISTRICT	
David Kakishiba, President, Board of Education	2/27/14 Date
Dr. Gary Yee, Ed.D., Acting Superintendent and Segretary, Board of Education	2/27/14 Date
Timothy E. White, Associate Superintendent, Facilities, Planning and Management	Date
APPROVED AS TO FORM:	2/1/
Cate Boskoff, Facilities Legal Counsel	7/5/14 Date
File ID Number: 14-0306 Introduction Date: 2-26-14 Enactment Number: 14-1334 Enactment Date: 2-26-144 By:	

# Exhibit A

#### EXHIBIT "A"

### RESPONSIBILITIES AND SERVICES OF ARCHITECT

Architect shall provide all professional services necessary for completing the following:

#### SCOPE OF PROJECT

The scope of the project is to provide design services, structural engineering, mechanical/electrical/plumbing engineering, photovoltaic, civil engineering, landscape design, fire alarm / intrusion alarm design, food services and cost estimating services. Services also include program and conceptual design verification and refinement, full design development and documentation; the Division of State Architect approval process, construction administration and closeout services in addition to daylight modeling and energy use modeling.

#### BASIC SERVICES

Architect agrees to provide the services described below:

- Architect shall be responsible for the professional quality and technical accuracy of all studies, reports, projections, master plans, designs, drawings, specifications and other services, including Collaborative for High Performance Schools (CHPS) program registration and compliance per OUSD/CHPS guidelines, DSA/OPSC High Performance Incentive (HPI) Grant Program submission, if eligible, and PG&E's Savings By Design rebate incentive program, as applicable, furnished by Architect under the Agreement as well as coordination with all Master plans, studies, reports and other information provided by District. Architect shall, without additional compensation, correct or revise any errors or omissions in its studies, reports, projections, master plans, design, drawings, specifications and other services.
- 2. The District shall provide all information available to it to the extent the information relates to Architect's scope of work. This information shall include, if available,
  - a. Physical characteristics,
  - b. Legal limitations and utility locations for the Project site(s),
  - c. Written legal description(s) of the Project site(s),
  - d. Grades and lines of streets, alleys, pavements, and adjoining property and structures;
  - e. Adjacent drainage;
  - f. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, and boundaries and contours of the Project site(s);
  - g. Locations, dimensions and necessary data with respect to existing buildings, other improvements and trees;
  - h. Information concerning available utility services and lines, mechanical and other services, both public and private, above and below grade, including inverts and

AGREEMENT FOR ARCHITECTURAL SERVICES

depths;

- i. Surveys, reports, as-built drawings, record drawings; and
- j. Subsoll data, chemical data, and other data logs of borings.

Architect shall **Visually Verify** this Information and all existing Project utilities, Including capacity, and document the location of existing utility lines, telephone, water, sewage, storm drains and other lines on or around the Project to the extent determinable by the documents provided by the District.

If Architect determines that the information or documentation the District provides is insufficient for purposes of design or if the Architect requires a topographical survey; geotechnical report; structural, mechanical, and/or chemical tests; tests for air and/or water pollution; test borings; test pits; determinations of soil bearing values; percolation tests; ground corrosion tests; resistivity tests; tests for hazardous materials; tests for anticipating subsoil conditions; and/or other information that the District has not provided, the Architect shall request that the District acquire that information at the soonest possible time after Architect becomes aware that this additional information is needed. If the Parties mutually agree, this additional information and service shall be procured through the Architect, who may invoice the District for those services as Extra Services.

- a. In the event that the Architect provides site information and documentation as an Additional Service to the contract, then Architect shall be fully responsible for the accuracy and quality of site documentation including site survey data, utility information, and all aspects site conditions as confirmed by the Architect.
- 3. Technology Backbone. Architect shall be responsible for the coordination of the design and the layout of the technology backbone system with the District's technology department, and lay out any included technology backbone system. Architect shall coordinate the design and layout of the Project improvements to include the integration of the District's Wide Area Network ("WAN"), also known as the Gigaman network. The coordination effort shall include location and routing of raceways, conduits and outlets and the required spaces to accommodate electrical, data and communication wiring, from the utility provider network to the school, and the entire Local Area Network within the school. Architect and consultant(s) shall prepare and be responsible for documents prepared by the Architect based on the information provided by the District's technology consultant as appropriate to the level of design completion.
- 4. Interior Design. Provide interior design and other similar services required for or in connection with selection and color coordination of materials. Architect is required to coordinate the placement of furniture, equipment layout, or schematic space allocation. The District shall procure furnishings and moveable equipment. Advise the District on lead times and availability of all specified Project equipment, materials, supplies, and furnishings to verify that all of these will be available to the District in a timely fashion so as to not delay the Project and/or delay the District's beneficial occupancy of the Project.
- 5. **District Standards.** District Standards. Architect shall incorporate in to its work and the work of all consultants the adopted District Standards for facilities and

construction including, but not limited to, OUSD/CHPS Guidelines, including Owner's Project Requirements and District Standards as Adopted by the Board of Education in Resolution 0607-0158. Failure by Architect to incorporate Oakland Unified School District Standards as updated to latest OUSD CHPS Guidelines into its work and the work of all Architect sub consultants is deemed to be a material breach of this Agreement.

6. Mandatory Assistance
If a third party dispute or litigation, or both, arises out of, or relates in any way to the Services provided under this Agreement, upon the District's request, and excepting any conflicts at Interest, the Architect, its agents, officers, and employees agree to assist in resolving the dispute or litigation. The Architect's assistance

Includes, but is not limited to, providing professional consultations, attending mediations, arbitrations, depositions, trials or any event related to the dispute resolution and/or litigation ("Mandatory Assistance")

# CHPS VERIFIED PLUS HPI INCENTIVE WITH OPSC ELIGIBILITYTRACK

- 7. Collaborative for High Performance Schools ("CHPS") Criteria, CHPS Verified Program and State of California High Performance Schools Incentive (HPI) Grant Program. As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR) based on incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary for the State of California High Performance Schools Incentive (HPI) Grant Program as eligible as well as the CHPS Verified Program. The Architect shall work with the District and its CHPS Program Manager to confirm CHPS and DSA/OPSC HPI review path with OUSD as CHPS and HPI Programs develops, and verify that the District's project meets the highest possible point score under CHPS Criteria and to maximize HPI grant funding, consistent with the District's budget.
  - a. The Architect and Subconsultants shall participate early on in two CHPS integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and Identify target credits. The Architect shall be responsible for Registering the project on-line with the CHPS Verified Program, and submitting for design and construction verification according to CHPS Verified Program Guidelines. ,. The Architect shall update the CHPS "Scorecard" and the DSA HPI Scorecard , OR the "joint CHPS Verified/HPI scorecard," as available, with credit documentation, concurrent with each design phase submittal. The status of project compliance and documentation submitted in relation to CHPS Verified and HPI credits shall be assessed with the District at the end of each phase of the work.
  - b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during each the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to improve performance to meet or exceed goal. Daylighting analysis to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, and Design Development Phases prior to final Construction Documentation phase analysis reflecting final design incorporating daylighting

improvements identified in earlier phases.

c. The Architect shall assist the District in a timely manner, in preparing applications to the Division of State Architect and Office of Public School Construction which shall meet DSA/HPI submission requirements, including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and all required documentation required to meet CHPS Verified rating and receive funding under the DSA/OPSC High Performance Schools Incenitve Grant Program. Final approved HPI, or Joint CHPS Verified/HPI, scorecard indicating points verified, and DSA HPI-1 forms shall be forwarded by the Architect upon receipt to the District's Project Manager and OUSD CHPS Program Manager.

# X CHPS VERIFIED ONLY/ NO OPSC HPI ELIGIBILITY TRACK

7.Collaborative for High Performance Schools ("CHPS") Criteria, CHPS Verified Program As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR) based on Incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary for Registration and Design and Construction Submissions of the CHPS Verified Program. The Architect shall work with the District and OUSD CHPS Program Manager to confirm CHPS Verified review path and verify that the District's project meets the Owner's Project Requirements and OUSD CHPS Guideline goals for a CHPS Verified school project consistent with the District's budget.

- a. The Architect and Subconsultants shall participate early on In two CHPS integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and identify target credits. The Architect shall be responsible for Registering the project on-line with the CHPS Verified Program, and submitting for Design and Construction verification according to CHPS Verified Program Guidelines. The Architect shall update the CHPS "Scorecard" with credit documentation, concurrent with each design phase submittal. The status of project compliance and documentation submitted in relation to CHPS Verified credits shall be assessed with the District at the end of each phase of the work.
- b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to improve performance to meet or exceed goal. Daylighting analysis to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, and Design Development Phases prior to final Construction Documentation phase analysis reflecting final design incorporating daylighting improvements identified in earlier phases.
- c. The Architect shall complete steps as required by the CHPS Verified Program to achieve a CHPS Verified school project, including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and forward electronic pdf copies of all submissions and communications with CHPS, concurrently, to the District's Project Manager and OUSD CHPS Program Manager.

CHPS DESIGNED ONLY/OUSD CHPS GUIDELINES / MINOR MODERNIZATION SCOPE ONLY/ NO OPSC HPI ELIGIBILITY TRACK

7.Collaborative for High Performance Schools ("CHPS") Criteria, and OUSD CHPS Guidelines As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR, based on incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary to self-certify the school project as 'CHPS Designed' according to the CHPS Designed Program and transmit the documentation to the District for its potential future submission to the CHPS Verified Program. The Architect shall work with the District and OUSD CHPS Program Manager to verify that the District's project meets the Owner's Project Requirements and OUSD CHPS Guideline goals for a CHPS Verified school project consistent with the District's budget.

- a. The Architect and Subconsultants shall participate early on in two CHPS integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and identify target credits. The Architect shall update the CHPS "Scorecard" with credit documentation to the extent applicable to scope, concurrent with each design phase submittal. The status of project compliance and any documentation submitted in relation to CHPS Designed credits shall be assessed with the District at the end of each phase of the work.
- b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to Improve performance to meet or exceed goal. Daylighting analysis, as applicable to scope of work, to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, Design Development, and Construction Documentation phases.
- c. The Architect shall complete and transmit the CHPS Designed Scorecard, including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and any documentation to the District in electronic format suitable for combination with a subsequent project(s) for potential future submission to the CHPS Verified Program to the District's Project Manager and OUSD CHPS Program Manager.
- 8. Alternates. As part of Basic Services, Architect shall design the Project to include alternates, either deductive or additive, in an amount equal to 10% of the budget for the Project. These alternates shall be identified in the Design Development Phase.
- 9. Coordination with Local, State, Federal Agencies. The Architect shall coordinate and assist in the preparation of all necessary documents and studies as required by the State Allocation Board ("SAB"), Office of Public School Construction ("OPSC"), Division of State Architect (DSA), California Department of Education ("CDE") and other local, state and federal agencies. The Architect shall also coordinate and assist the District in qualifying for utility rebates and funding including, but not limited to, energy rebates and applications to PG&E's Savings By

Design program for all new buildings. The District shall be copied on all such documentation, correspondence and communications with utilities, local, state and federal agencies. The Architect shall also coordinate and assist the District in obtaining required approvals from various public agencies and utility companies including, but not limited to, Department of Public Health, services from electric, gas, water, stormwater control or sanitary sewer, and telephone and cable TV public utilities. The Architect shall coordinate all local, state and federal agency requirements specific to the Project.

10. Utility Services Verification. The Architect shall prepare the documentation required to make points of connection to existing utility services provided by the public utilities. The Architect shall verify the capacity of existing utilities, or for any design or documentation required to make points of connection to existing utility services required for the Project, as well as verify all existing electric, gas, and water meter numbers and locations on site for coordination with the District's Portfolio Manager benchmarking efforts. Location and actual meter number(s) of any new meters installed with this scope of work shall be recorded on an 8 ½ "x. 11" site plan of the project site and submitted to the District upon completion of meter installations.

#### PRE-DESIGN AND START-UP SERVICES

# 1. Project Initiation

Upon final execution of the Agreement with the District, the Architect shall;

- a. Within the first week following execution of the Agreement, review the proposed Schedule of Work set forth in Exhibit "C" to the Agreement and prepare a detailed scope of work list and work plan for documentation in a computer-generated Project schedule to the District's satisfaction. This scope of work list and work plan will identify specific tasks including, but not limited to: interviews, data collection, analysis, report preparation, planning, architectural programming, concepts, CHPS workshops with CHPS, and DSA/OPSC HPI, OR "Joint CHPS/HPI" (as applicable) Scorecards and credit documentation, and schematic design preparation and estimating that are part of the work of the Project. Architect shall also identify milestone activities or dates, specific task responsibilities, required completion times necessary for the review and approval by the District and by all reviewing or regulatory agencies and additional definition of deliverables.
- b. Review the developed work plan with the District and its representatives to familiarize them with the proposed tasks and schedule and develop necessary modifications.
- c. Perform pre-design investigations to establish appropriate guidelines around which and within which the Project is to be designed. Identify design issues relating to functional needs, directives and constraints imposed by regulatory codes. Review all data pertinent to the Project including survey, site maps, geotechnical reports and recommendations, soil testing results reports, and pertinent historical data, and other relevant information provided by District.

- d. Review applicable codes, building standards and Owner's Project Requirements (OPR) pertaining to the proposed Project design.
- e. Identify design issues relating to functional needs, directives, and OPR that may be affected by constraints imposed by applicable regulatory codes, or standards, and communicate any issues in writing.
- f. Based on survey and topography data provided by the District, develop existing conditions base and a site analysis plan for the Schematic Design Phase.
- g. Administer Project as required to coordinate work with the District and between subconsultants. Submit a Basis of Design, with primary input from MEP subconsultants in response to Owner's Project Requirements provided by the District.

### 2. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops to develop the Architectural Program with construction Cost Budget, and as indicated below.

- a. Participate in initial CHPS workshop facilitated by District CHPS Program Manager to develop preliminary CHPS/HPI scorecard(s) and review Owner's Project Requirements.
- b. Conduct meeting with OUSD Buildings and Ground and Custodial/Maintenance staff as well as District Facilities Project Manager and Site Principal to review Basis of Design and approach to building systems, and operations.

### 3. Construction Cost Budget

- (i) Architect shall have responsibility to further review the Construction Cost Budget within the parameters of the Construction Budget established in the District's implementation plan. The estimates forming the basis of the Construction Cost Budget are to be prepared by the Program Manager and the Design Phase Manager and are to be based on the developed functional architectural programs as approved by the District. The Architect shall be responsible to review and advise on all elements of the Cost Estimates prepared by the District's management team. The following conditions apply to the Construction Cost Budget reviewed by the Architect:
  - (A) All costs are to be based on current bid prices, with escalation rate and duration clearly identified as a separate line item; rate of cost escalation and projected bid and construction dates are to be as approved by the District and its representatives.
  - (B) Format shall be in a building systems format (e.g., foundations, substructure, structural system, exterior wall enclosure, window systems, etc.) for new buildings,

- and summarized by the Construction Specification Institute (CSI) category for buildings being modernized.
- (C) Contingencies for design, bidding, and construction are to be included as Individual line items, with the percentage and base of calculation clearly identified.
- (D) The Architect shall review all information and estimates from the District and/or the Construction Manager that are intended to be part of the Construction Cost Budget.
  - Prior to beginning each subsequent phase of the work the Architect shall verify in writing that they have reviewed Construction Cost Budget.
- (E) Mechanical, electrical, civil and landscape consultant(s) shall participate in the progress meeting as appropriate and shall provide input and feedback into the development of the Construction Cost Budget,
- (i) The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the responsibility of the Program Manager and the Design Phase Manager. However, the Architect shall be responsible to provide review, and final acceptance of the Construction Cost Budget as the basis for continuing the proposed project design.

#### 4. Presentation

Architect along with any involved consultant(s) shall present and review with the District and, if directed, with it's the District's governing board, the summary and detail of work involved in this Phase, including two dimensional renderings of any proposed facility suitable for public presentation with preliminary CHPS Scorecard.

#### 5. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this Phase, together with one copy of each item in electronic format:

- a. Two copies of Architectural Program (Include comparison between developed program and "model" program, include narrative explaining any substantial deviations);
- b. Two copies of Site Analysis Plan with Two copies of Conceptual Site Plan;
- Two copies of Architect's concurrence with the revised Construction Cost Budget;
- d. Two copies of final Schedule of Work;

- e. Two copies of meeting Reports/Minutes from Kick-off and other meetings/workshops;
- f. .Two copies of Basis of Design
- g. Two copies of preliminary CHPS/HPI scorecard(s).

#### SCHEMATIC DESIGN PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall prepare for the District's review a Schematic Design Study, containing the following items as applicable to the Project scope, as follows:

- Prepare and review with District staff a scope of work list and work plan identifying specific tasks including, but not limited to: Interviews, data collection, analysis, report preparation, planning, architectural programming, concepts CHPS/HPI scorecard with design credit documentation updates and schematic design preparation and estimating that are part of the work of the Project. Also identified will be milestone activities or dates, specific task responsibilities of the Architect, required completion times necessary for the review and approval by the District and by pertinent regulatory agencies and additional definition of deliverables.
  - Review the developed work plan with the District and its representatives to familiarize them with the proposed tasks and schedule and develop necessary modifications.
  - 3. Confirm with the District and with approving agencies, including DSA, the overall packaging of the Project into increments or phases which will provide a complete project, including definition of HPI incentive grant eligible portion(s), as applicable.
    - a. Identify each of the Project increments and prepare a package of documents which is complete and coordinated with the overall project and all increments of the work which make up the complete project.
    - b. For each increment of the work the following requirements shall apply, similarly at each subsequent phase of the Architect's service.

### 4. Architectural

- a. Scaled floor plans showing overall dimensions, identifying the various major areas and their relationship. Include circulation and room-by-room tabulation of all net usable floor areas and a summary of gross floor area. Also, provide typical layouts of major equipment or operational layout.
- Preliminary building exterior elevations and sections in sufficient detail to demonstrate design concept indicating location orientation, type, and size of fenestration.
- c. As applicable, identify proposed roof system, deck, building envelope insulation system with R-values and drainage technique.
- d. Identify minimum finish recjuirements, including ceiling, floors, walls, doors, windows, and types of hardware.
- e. Identify code requirements, including Identification of CALgreen mandatory and voluntary compliance, with occupancy classification(s) and type of construction.

f. Update CHPS/HPI scorecard and credit documentation to reflect Schematic Design

#### 5. Structural

- a. Layout structural systems with dimensions and floor elevations. Identify structural systems (including pre-cast, structural steel with composite deck, structural steel bar joists); with preliminary sizing identified.
- Identify foundation systems (including fill requirements, piles, caissons, spread footings); with preliminary sizing identified.

### 6. Mechanical/Plumbing

- Calculate block heating, ventilation, and cooling loads including skin versus internal loading.
- b. Select a minimum of two (2) low energy design approaches to HVAC systems that appear compatible with loading conditions and that meet the OPR for subsequent life cycle costing.
- Show selected system on drawings as follows:
  - (I) Single line drawing(s) of all mechanical equipment spaces, ductwork and pipe chases.
  - (ii) Location and preliminary sizing and efficiency of all major equipment and any duct work in allocated spaces.
  - (iii) Schematic piping.
  - (iv) Temperature control zoning and ventilation controls
- d. Provide systems design narratives outlining specific criteria or approach to meet Basis of Design for the projects.

# 7. Food Service.

- a. Provide as a part of Basic Services, preliminary designs for any Cafeteria and Food Service Kitchens, Warming Kitchens, service areas, and student/faculty serving lines.
  - (i) Coordinate work with the District's Food Services standards, identify Energy Star rated appliances/equipment, and meet with District staff to review preliminary designs and equipment.
  - (ii) Coordinate Food Services systems with Mechanical, Plumbing, and Electrical divisions.

#### 8. Electrical

a. Calculate overall approximate electrical loads.

- b. Identify proposed electrical system for service, power, lighting, low voltage and communication loads, including proposed or planned additional buildings or other facilities on the Project site.
  - (I) WAN and LAN preliminary design to indicate coordination with network utility, site routing, sizes and locations of MDF space and individual building or floor IDF locations, proposed inbuilding routing approaches, preliminary room LAN components, including computer locations, presentation technology elements, Centralized Voice System components.
- c. Show system(s) selected on drawings as follows:
  - (I) Single line drawing(s) showing major distribution system.
  - (ii) Location and preliminary sizing of all major electrical systems and components including:
    - (A) Load centers:
    - (B) Main panels.
    - (C) Switch gear.
- d. Provide any systems design narratives updates outlining specific criteria or approach to meet Basis of Design for the projects.

#### 9. Civil

- a. Develop on and off Site utility systems such as sewer, domestic water system, stormwater management, storm drain, fire water lines and fire hydrants. Layout all proposed systems indicating all electric, gas, and water meters, tie-ins with existing on and off-site utilities. Provide the District with options for routing major utility systems, present options with anticipated costs and benefits to each of the proposed routes and system types.
  - (i) Meet with local Fire officials in the development of a preliminary Fire Access route on the site of the project and in the development of approved locations for on-site fire hydrants, Fire Dept connections, and fire water service routing and components.
- b. Coordinate the Schematic Civil work of the project with each of the major Utility service providers. Schedule and attend a preliminary design meeting with each provider, which shall include but not be limited to:
  - (I) PG&E
  - (ii) EBMUD
  - (iii) SBC
  - (iv) Comcast
  - (v) Local Sanitary District
  - (vi) Municipal Utility Systems.

- Identify surface improvements including roadways, walkways, bike lanes, parking (with assumed wheel weights), preliminary finish grades and drainage.
  - Coordinate the work of the site development plans for the project with the District's Traffic Engineering Consultant.
- Coordinate finish floor elevations with architectural site plan.
- e. Develop and coordinate Stormwater Management Plan to meet compliance with local/county Water Resources Control Board and OUSD CHPS Guidelines.

### 10. Landscape

Develop and coordinate landscape design concepts, and entailing analysis of existing conditions, proposed components and how the occupants will use the facility. Include location and description of planting, ground improvements, stormwater management features, permeable and non-permeable paving, shade trees, and visual barriers.

### 11. Specifications

Prepare outline specifications of proposed architectural, structural, mechanical and electrical materials, systems and equipment and their criteria and quality standards. Architect is to use District's standardized equipment/material list, updated to latest OUSD CHPS Guidelines for new construction and modernization in development of the Project design and specifications. Architect shall review and comment on District's construction bid contracts and contract documents ("Division 0" documents) and Division 1 documents as part of its work under the Agreement.

#### 12. Construction Cost Budget

In coordination with the Program Manager and the Design Phase Manager update the Construction Cost Budget for the Project. Along with the conditions identified in the preceding Phase, the following conditions apply to the revised Construction Cost Budget:

- a. Schematic Estimates: This estimate consists of unit cost applied to the major items and quantities of work. The unit cost shall reflect the complete direct current cost of work. Complete cost includes labor, material, waste allowance, sales tax and subcontractor's mark-up.
  - General conditions shall be applied separately. This estimate shall be prepared by specification section and summarized by the CSI categories.
- The estimate shall separate the Project's building cost from site and utilities cost.

- c. Escalation: all estimates shall be priced out at current market conditions. The estimates shall incorporate all adjustments as appropriate, relating to mid-point construction, contingency, and cost index (i.e. Lee Saylor Index).
- d. The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the responsibility of the Program Manager and the Design Phase Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase.
- e. The Architect shall coordinate with the District's Program Manager and Design Phase Manager to further develop, review, and reconcile the Construction Cost Budget.
- f. At the end of this Phase, the Construction Cost Budget may include design contingencies of no more than ten percent (10%) in the cost estimates.

### 13. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as required to complete the work of this phase of the project, and specifically as indicated below.

- a. Community or Neighborhood review meeting conducted by the District with a complete presentation of the project.
- b. CHPS Integrated design workshop
- c. Board of Education public meeting presentation.
- d. City Council or other local agency presentation.

# 14. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Confirmation of Construction Cost Budget as prepared for this Phase;
- (2) Meeting Reports/Minutes;
- (2) Schematic Design Package with alternatives as may be required to consider all appropriate project options.
- (2) A statement indicating changes made to the Architectural Program and Schedule.

- (3) CHPS/HPI scorecard with documentation for Design Credits, including preliminary Daylighting analysis documenatation for CHPS credit EQ 1.1 updated to reflect Schematic Design
- (4) Preliminary T24 whole building energy analysis reflecting Schematic Design plus list of Energy Conservation Measures (ECMs) with initial cost and projected cost savings and payback period.

DSA file, including all correspondence and meeting notes to date, or notification in writing that Architect has not met or corresponded with DSA.

(1) Complete Schematic Design Color Presentation Package including PowerPoint presentation and mounted glossy boards with Site Plan, Floor Plans, Elevations, and any other drawings to fully indicate the project schematic design, indicating high performance school design features.

#### 15. Presentation

- a. Architect shall present and review with the District the detailed Schematic Design and CHPS documentation.
- b. The Schematic Design shall be revised within the accepted program parameters until a final concept within the accepted Construction Cost Budget has been accepted and approved by the District at no additional cost to the District.
- c. The Architect shall meet with the Principal and the Site Committee of the school and shall attain the Principal's signature of approval of the design on one set of drawings including CHPS/HPI scorecard prepared by Architect.
- d. Prior to approval of the project Schematic Design, the Architect shall meet with the District and make presentations to the District's Superintendent and Board of Education of the project schematic design with intended CHPS targets.,
  - (i) Where the SuperIntendent or the Board request reasonable changes to the project the Architect shall incorporate such changes as a part of Basic Services and prior to advancing to the next phase of work.

#### DESIGN DEVELOPMENT PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming
District has not delayed or terminated the Agreement, the Architect shall prepare
from the accepted deliverables from the Schematic Design Phase, of each of the
increments which make up the whole project, the Design Development Phase
documents consisting of the following for each proposed system within Architect's
scope of work:

### 2. Architectural

- a. Demolition Plans. Where the project includes renovation of existing buildings Demolition Plans shall have a preliminary level of definition including general descriptions of areas of the buildings to be demolished, salvaged, and/or recycled for re-use as a part of the work.
- b. Scaled, dimensioned floor plans with final room locations including all openings.
- c. 1/8" scale building sections showing dimensional relationships, materials and component relationships.
- d. Exterior Elevations of all proposed new buildings, existing buildings to be renovated and all architectural elements of the project.
- e. Identification of all fixed equipment, cabinets, shelves, casework to be installed in contract.
- f. Interior Finishes identified and located within the rooms of all buildings.
- g. Site plan completely drawn with beginning notes and dimensions including grading and paving.
- Preliminary development of details and large scale blow-ups.
- Legend showing all symbols used on drawings.
- j. Floor plans identifying all fixed and major movable equipment and furniture.
- k. Further refinement of Specifications for architectural, structural, mechanical, electrical, civil and landscape manuals, systems and equipment.
- 1. Typical reflected ceiling development including ceiling grid and heights for each ceiling to be used, showing:
  - (i) Light fixtures.
  - (ii) Ceiling registers or diffusers.

- (ili) Access Panels.
- m. Update CHPS/HPI scorecard and credit documentation to reflect Design Development
- n. Response to Commissioning Agent comments on current Design

#### Structural:

- a. Developed structural drawings with all foundation elements, and structural major members and elements defined, located and sized.
- b. Establish final building and floor elevations.
- c. Preliminary specifications.
- d. Preliminary calculations for the structural systems including lateral force resistive systems, foundations, and all structural system components.
- Identify foundation requirement (including fill requirement, piles) with associated soll pressure, water table and seismic design criteria.

#### 4. Mechanical

- Heating and cooling load calculations as required and major duct or pipe runs sized to interface with structural.
- Major mechanical equipment should be scheduled indicating size and capacity.
- c. Ductwork and piping should be substantially located and sized.
- Plumbing Plans for project shall indicate numbers and locations of fixtures and be in conformance with the code-mandated fixture count requirements of the project.
- e. Devices in ceiling should be located.
- f. Legend showing all symbols used on drawings.
- g. More developed Outline Specifications Indicating quality level and manufacture.
- h. Control Systems to be identified and laid out with requirements for wiring, devices, and system components included in the documents.

#### 5. Food Service.

Update and develop preliminary designs for Cafeteria and Food Service Kitchens, Warming Kitchens, service areas, and student/faculty serving lines. Prepare equipment and fixture schedules, indicating Energy Star Appliances. Prepare

developed designs for special systems, finishes, materials, or details required to complete a full package of Food Services work in the project.

- (1) Coordinate work with the District's Food Services standards and meet with District staff to review updated designs and equipment.
- (ii) Coordinate Food Services systems with Mechanical, Plumbing, and Electrical divisions.

#### 6. Electrical

All lighting fixtures should be located and scheduled showing all types and quantitles of fixtures to be used, including proposed lighting levels with photometrics, and clear lighting controls for CHPS/HPS credit EQ 1.3 Electric Lighting documentation meeting OUSD CHPS Guidelines

- a. for each usable space.
- All major electrical equipment should be scheduled indicating size and capacity.
- c. Complete electrical distribution including a one line diagram indicating final location of switchboards, communications, controls (high and low voltage), motor control centers, panels, transformers and emergency generators, if required.
- Low voltage system designs fully developed including fire alarm system, security system, clock and public address system, voice data system, and telecom/technology system.
- e. WAN and LAN systems developed to Indicate network utility connections, sizes and locations of pullpull boxes, site routing for all underground system components, sizes and locations, and layouts of MDF spaces and Individual building or floor IDF locations, proposed inbuilding routing approaches, confirmed room LAN components, including computer locations, presentation technology elements, Centralized Voice System components. Preliminary material and product specifications completed.
- f. Legend showing all symbols used on drawings.
- g. More developed and detailed Specifications indicating quality level and manufacture for all elements of the Electrical system.

#### 7. Civil

a, Further refinement of Schematic Design Phase development of on and off site utility systems for sewer, electrical, water, stormwater management, storm drain and fire water. Includes, without limitation, pipe sizes, materials, invert elevation location and installation details.

- b. Further refinement of Utility systems designs for on and off-site utility services to the project.
- c. Further refinement of Schematic Design Phase roadways, walkways, blke lanes, parking and storm drainage improvements. Includes details and large scale drawings of curb and gutter, manhole, thrust blocks, paved parking and roadway sections.
  - (I) Incorporate final comments and design proposals of the District's Traffic Englneering Consultant into the project documents.

# 8. Landscape

Further refinement of Schematic Design concepts. Includes coordination of hardscape, landscape planting, ground cover stormwater management features, and irrigation main distribution lines. Selection of site furnishings in accordance with District standards.

## 9. Architect Review

Architect shall review and comment on District's construction bid contracts and contract documents ("Division 0" documents and "Division 1" documents) as part of its work under the Agreement.

# 10. Construction Cost Budget

- a. Working with the Design Phase Manager and the Program Manager, who shall have primary responsibility to prepare Cost Estimates for the Project, review the Construction Cost Budget for the Project. Along with the conditions identified in the Agreement and the preceding Phases, the following conditions apply to the revised Construction Cost Budget for the Design Development Phase:
- b. Design Development Estimate: This further revised estimate shall be prepared by specification section, summarized by CSI category and divided by trade and work item. The estimate shall include individual item unit costs of materials, labor and equipment. Sales tax, contractor's mark-ups, and general conditions shall be listed separately.
- the Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the primary responsibility of the Design Phase Manager and the Program Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase. However, if Architect believes that the Design Phase Manager estimates are inaccurate, Architect shall inform the District of such belief. If the Cost Estimate exceeds the District's Construction Budget, Architect shall recommend revisions to bring the design within budget, and/or provide Life Cycle Cost Analysis to demonstrate long-term cost savings for evaluation with District.

d. At this stage of the design, the Construction Cost Budget may include design contingencies of no more than ten percent (10%) in the cost estimates.

# 11. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Design Development drawing set from all professional disciplines necessary to deliver the Project,
- (2) Specifications.
- (2) Updated CHPS/HPI scorecard with documentation for Design Credits, Including preliminary Daylighting analysis documenatation for CHPS credit EQ 1.1 updated to reflect Design Development.
- (2) Updated T24 whole building energy analysis reflecting Design Development plus list of Energy Conservation Measures (ECMs) incorporated.
- (2) Response to Commissioning agent's comments on current Design
- (2) Architect's agreement with reconciled and revised Construction Cost Budget.
- (2) DSA file, including <u>all</u> correspondence and meeting notes to date, or notification in writing that Architect has not met or corresponded with DSA.

The Design Development deliverables shall be revised within the accepted program parameters until a final concept within the accepted Construction Cost Budget has been accepted and approved by the District at no additional cost to the District.

# 12. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

The Architect shall also meet with the Principal and the Site Committee of the school and shall attain the Principal's signature of approval of the developed design on one set of drawings prepared by Architect.

#### CONSTRUCTION DOCUMENTS PHASE

1. Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall prepare from the accepted deliverables from the Design Development Phase the Construction Documents consisting of the following for each proposed system within Architect's scope of work:

Construction Documents ("CD") 100% CD's, DSA Submittal Package: Architect shall verify that all of the work of the project as indicated on the construction documents is complete, fully coordinated among the disciplines and meets the requirements of the Division of the State Architect for final submission and plan review of the project.

No separate 50% CD package shall be required for this project. The Architect shall initiate and coordinate an in-house 50% CD review with the District, and Design Phase Managers, including OUSD CHPS Program Manager and Commissioning Agent. This review shall include mandatory attendance by all of the Architect's subconsultants and each shall present work-in-progress drawings, specifications, tables, calculations, sketches, CHPS and/or HPS Scorecard with all credit documentation, or other material clearly indicating that the work has progressed to the 50% CD phase.

#### 2. Architectural

- a. Completed site plan. Site plan developed to show all building and improvement locations, all topographical elements and existing/proposed contour lines.
  - (i) Architectural site plans indicating the project phasing, locations of temporary housing if any, and coordinated fully with Landscape Plans, and Civil Plans.
    - (ii) Demolition Plans. Where the project includes renovation of existing buildings the Construction Documents Demolition Plans shall be fully developed and coordinated among all disciplines of the project to clearly define all areas of demolition, identify any deconstruction and quantify salvaged materials for re-use on or off-site, on the Demolition Plans.
      - (A) Demolition Plans for full buildings, whether a part of the full package or a separate package for Construction shall be complete and fully coordinated indicating;
        - All buildings and site elements to be demolished, deconstructed, salvaged or recycled on -site, and/or recycled or removed;
        - (2) All underground utilities, piping, footings, and other structural or non-structural elements which will impact the work;
      - (B) Demolition Plans. Coordination with District's Hazardous Materials removal plans shall be complete at the end of this phase. Architect shall have reviewed with the District's Consultant all Hazardous Materials surveys and reports and clearly indicated to the Consultant any impacts due to the

demolition of existing building elements required by the project. Architects plans shall reference Hazardous Materials abatement plans and specifications to be incorporated into the Construction Document set.

- (iii) Completed floor plans, elevations, and sections. Elevations (exterior and interior) developed to clearly Indicate all work and reference all details, materials, schedules, and special conditions which form the basis of the work, sections and floor plans corrected to reflect design development review comments.
  - (A) Floor plans, elevations and sections coordinated referencing all relevant details of the work.
  - (B) Floor plans, elevations, and sections developed to incorporate plan review comments by the District, cost estimators, and Constructability Reviewers.
- (iv) Architectural details and enlarged plans and details fully completed to indicate the detailed relationships of the elements of the work, materials, construction sequences, structural requirements, finish elements, and fully coordinated among all of the disciplines.
- (v) Finish, door, window, and hardware schedules completed, including all details, system types, special conditions and District requirements or standards referenced and coordinated among all the disciplines of the project.
- (vi) Site utility plans completed.
- (vii) Fixed equipment, cabinets and casework details and identification completed. Schedule complete with proper references to details, sizes, configurations and standards.
- (viii) Reflected ceiling plans completed and coordinated with floor plans, electrical lighting plans, schedules, details, and mechanical and electrical systems and controls.

Incorporate all information and site designs related to temporary housing, where applicable.

# Structural

- (ix) Structural floor plans and sections with detailing completed. Complete wall sections for each structural system location.
- (x) Structural calculations completed.
- (xi) Structural footing and foundation plans, floor and roof framing plans with detailing completed.

- (xii) Special structural systems designed and detailed including all required bracing for shelving, special systems, brackets, and incidental elements of the design.
- (xiii) Lateral force resisting system calculations completed with system design fully developed and detailing completed and fully coordinated with architectural and other disciplines of the project.
- (xiv) Structural designs, members and systems fully coordinated by Structural Engineer with other disciplines of the project.
- (xv) Completed cover sheet with general notes, symbols and legends.

# b. Mechanical

- Mechanical calculations completed with all piping and ductwork sized.
- (ii) Large scale mechanical details completed, clearly referenced on plans and schedules, and coordinated with architectural disciplines, electrical, and structural engineering for the project.
- (lii) Mechanical schedule for equipment fully completed, with District reviews and approvals for all specified systems completed.
- (iv) All Mechanical systems fully coordinated with requirements for Electrical and Low Voltage service including Mechanical Controls, Fire safety systems.
- (v) Complete energy conservation calculations and report meeting, or exceeding, the requirements of California State Title 24. Coordinate work of this portion of the project with the District's Energy Consultant to ensure that the project meets the Office of Public School Construction ("OPSC") requirements for inclusion in the special energy funding pool available to the District. This will require special design and coordination of the project design with the District's Consultant.
- (vi) Plumbing systems fully designed with all piping and system elements indicated. Plumbing Fixture Schedule fully completed with District reviews and approvals for all specified systems completed.
- (vii) Complete design of Energy Management System ("EMS")."

# c. Food Service

(i) Completed, fully developed, detailed, and coordinated Food Services documents for the project.

- (A) All equipment scheduled and coordinated with power, fire suppression, exhaust, control, mounting, wiring, and finishing details and standards included in the documents.
- (B) Materials scheduled, and list of equipment and fixtures schedules indicating Energy Star appliances.
- (C) Final review by the Contra Costa Health Department must be completed prior to completion of the Construction documents phase.

# d. Electrical

- (i) Lighting, power, signal and communications plans showing all switching and controls. Fixture schedule and lighting details completed. Include any updated photometrics to demonstrate meeting of EQ 1.1 Daylighting.
- (ii) Distribution information on all power consuming equipment, including lighting, power, signal and communication device(s) branch wiring completed.
- (iii) All electrical equipment schedules completed.
- (iv) Special system components plans completed.
- (v) Electrical load calculations completed.
- (vi) Complete design of low voltage systems. Low voltage systems include fire alarm system, security system, clock and public address system, volce data system, and telecom/technology system.
  - (A) Completed system designs to include riser diagrams, single line diagrams, logic and system structure diagrams.
  - (B) Completed low-voltage system specifications and manufacturer requirements incorporated into the documents.
- (vii) WAN and LAN systems and components fully design and completely developed and detailed to indicate network utility connections, sizes and locations of pullpull boxes, site and routing for all underground system components, sizes and locations, and layouts of MDF spaces and individual building or floor IDF locations, proposed in-building routing approaches, completed and scheduled room LAN components, including computer locations, presentation technology elements, Centralized Voice System components. Final material and product specifications completed after coordination with the District's Technology Consultant.

#### e. Civil

Fully defined development of on and off site utility systems for sewer, electrical, water, stormwater management, storm drain and fire water. Including, without limitation, pipe sizes, materials, invert elevation location and installation details for all civil and site utility systems.

- (i) Fully coordinated and completed construction documents showing the work of the project with each of the major Utility service providers. Indicate to District that each of the listed major Utility service providers has reviewed the project work and approved routing, connections, and on-site improvements and off-site connections as meeting the providers design standards.
  - (A) PG&E
  - (B) EBMUD
  - (C) SBC
  - (D) Comcast
  - (E) Local Sanitary District and other Municipal Utility Systems.

Fully completed detalls approved by and reviewed with each of the providers incorporated into the project.

Fire access routes, fire water systems fully approved and coordinated with local agencies having jurisdiction.

All site plans, site utilities, parking, bike lanes, walkway, accommodations and utilities for applicable temporary housing, and roadway systems fully completed and detailed.

#### f. Landscape

All landscape, hardscape, stormwater management, and irrigation plans updated to reflect update revisions from Design Development Phase Documents.

# g. Construction Cost Budget

- h. Working with the Design Phase Manager and the Program Manager, who shall have primary responsibility to prepare Cost Estimates for the project, review the Construction Cost Budget for the Project. Along with the conditions identified in the Agreement and the preceding Phases, the following conditions apply to the revised Construction Cost Budget for the Construction Documents Phase:
- i. Construction Documents Estimate: This further revised estimate shall be prepared by specification section, summarized by CSI category and divided by trade and work item. The estimate shall include individual item unit costs of materials, labor and equipment. Sales tax, contractor's mark-ups, and general conditions shall be listed separately.

- The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the primary responsibility of the Design Phase Manager and the Program Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase. However, if Architect believes that the Design Phase Manager estimates are inaccurate, Architect shall in form the District of such belief. If the Cost Estimate exceeds the District's Construction Budget, Architect shall recommend revisions to bring the Design within budget, and/or provide Life Cycle Analysis to demonstrate long-term cost-savings for evaluation with District...
  - (i) At this stage of the design, the Construction Cost Budget may include design contingencies of no more than 0% in the cost estimates.

# k. Specifications

- (i) Complete development and final preparation of technical specifications describing materials, systems and equipment, workmanship, quality and performance criteria required for the construction of the Project in accordance with Section 2.17 of this Agreement.
- (II) No part of the specifications shall call for a designated material, product, thing, or service by specific brand or trade name unless:
  - (A) The specification is followed by the words "or equal" so that bidders may furnish any equal material, product, thing, or service, as required by Public Contract Code, section 3400, or
  - (B) The designation is allowable by a specific allowable exemption or exception pursuant to Public Contract Code, section 3400
- (iii) Specifications shall not contain restrictions that will limit competitive bids other those required for maintenance convenience by the District and only with District's prior approval.
- (iv) At one hundred percent (100%) review, District shall review the specifications and shall direct Architect to make corrections at no cost to the District.
- (v) Coordination of the Specifications with specifications developed by other disciplines.
- (vi) Specifications shall be in CSI format

- (vii) Architect shall review and incorporate the Division 0 and Division 1 Specifications developed by the District into the Project documents.
  - (A) Architect shall prepare and complete sections of the Division 1 as required by the District for the Project: Summary of Work, or any other Divisions which may require the Architect's Input for the full coordination of the Project documents.

# I. Constructability Review

The District shall conduct a Constructability review of the Construction Documents. A report shall be given to the Architect who shall make necessary changes along with providing written comments for each item listed in the report.

- Architect and all sub-consultants shall attend Constructability review meeting(s) to review comments and after completion of changes to the documents shall meet with the reviewers and confirm that all applicable comments have been incorporated into the plans.
  - a. Incorporation of the comments shall be in a timely fashion coordinated with the completion of DSA Backcheck comments to provide the District with a fully coordinated set of documents for bidding and construction.

# m. Deliverables and Numbers of Copies

Architect shall provide to the District one hard copy of the following Items produced in this phase, together with one copy of each item in electronic format:

- (2) Reproducible copies of working drawings
- (2) Specifications,
- (2) Updated CHPS/HPI scorecard(s) with full documentation for all Prerequisites and Credits targeted, including final Acoustics Performance and Daylighting analysis documentation for CHPS credits EQ 3.1, and EQ 1.1 updated to reflect final Design
- (2) Updated T24 whole building energy analysis plus for submittal for PG&E's Savings By Design rebate program, reflecting final Design plus list of Energy Conservation Measures (ECMs) incorporated.
- (2) Response to Commissioning agent's comments on Final Design
- (2) Engineering calculations

- (2) A statement Indicating acceptance of the Revised Construction Cost Budgets developed and reconciled during this phase.
- (2) Statement of requirements for testing and inspection of service for compliance with Construction Documents and applicable codes.
- (2) DSA file including <u>all</u> correspondence, meeting, back check comments, checklists to date.
- (2) A statement indicating any authorized changes made to the design from the last Phase and the cost impact of each change on the previously approved Construction Cost Budget. If no design changes occur but shifts of costs occur between disciplines, identify for District review.

# 3. Construction Documents (CD) Final Back-Check Stage

- a. The Construction Documents final back-check stage shall be for the purpose of the Architect incorporating all regulatory agencies' comments and all Owner and any Commissioning Agent's review comments into the drawings, specifications, and estimate. All changes made by the Architect during this stage shall be at no additional cost to the District.
- of the Architect's work shall be the Bid Set and shall consist of the following:
  - (1) Drawings: Original copies of all drawings with each Architect/consultant's State license stamp.
  - (ii) Drawings: Electronic format submitted to the District on PS2.
  - (III) Specifications: Original word-processed technical specifications on reproducible masters in CSI format.
- Architect shall update and refine the consultants' completed Construction Documents.
- d. Architect shall submit final CHPS/HPI scorecard(s) as approved by DSA/HPI with any DSA/HPI correspondence and final HPI-1 form, as well as approved CHPS Verified Design credits, if applicable, with any additional documentation submitted for all Prerequisites and Credits targeted.
- e. Meetings During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

#### BIDDING PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall perform Bidding Phase services for District as follows:

- 1. Assist the District during the Bidding Phase by coordinating responses to questions related to the drawings and specifications for the Project.
  - In conjunction with the Design Phase Manager and the Program Manager who shall have primary responsibility for Bidding Phase management, coordinate the development of the bidding timing, walkthroughs, procedures and be responsible for the construction contract documents prepared for the District.
  - 3. While the Project is being advertised for bids, all questions concerning intent shall be referred to the District for screening and subsequent processing through Architect.
  - 4. In the event that items requiring interpretation of the drawings or specifications are discovered during the bidding period, those items shall be analyzed by the Architect for decision by the District as to the proper procedure required. Corrective action will be in the form of an addendum prepared by the Architect and issued by the District.
    - a. Coordinate issuance of all Addenda for the project with the Program Manager. Meet all legally required deadlines for information changes to bidders.
  - Attend bid opening.
  - Coordinate with sub-consultants regarding updates, modifications, changes, and Addenda to the drawings.
  - 7. Respond to District questions and clarifications.
  - 8. Assist the district in completing Architect's portions of any SAB forms with HPI-1 forms attached, for OPSC funding.
  - 9. Deliverables and Number of Copies

Architect shall provide to the District one hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- Meeting report/minutes from kick-off meeting;
- (2) Meeting report/minutes from pre-bid site walk;
- (2) Upon completion of the Bidding Phase, Architect shall produce a Conforming Set of plans and specifications incorporating all addenda issued thus far. Architect shall supply District with two (2) complete, reproducible sets of plans and specifications marked as a Conforming Set.

#### CONSTRUCTION ADMINISTRATION PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall perform Construction Administration Phase services for the District as follows:

- The Architect's responsibility to provide basic services for the Construction Phase under the Agreement commences with the award of the contract for construction and terminates upon satisfactory performance and completion of all tasks in this phase and commencement of the Closeout Phase, or upon the District's terminating the Agreement, whichever is earlier.
  - During construction, the Architect shall furnish all necessary additional drawings for supplementing, darlfying, and/or correcting purposes and for change orders. The District shall request these drawings from the Architect and shall be at no additional cost unless designated as Extra Services by the District. The original tracing(s) and/or drawings and contract wording for change orders shall be submitted to the District for duplication and distribution.

# 3. Submittals

- a. Architect shall review and take appropriate action upon contractor's submittals such as: shop drawings, Project data, samples and change orders, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the contract documents, including documented CHPS/HPI credits..
- b. The Architect's action upon contractor's submittals shall be taken as expeditiously as possible so as to cause no unreasonable delay in the Project or in the work of separate contractors, while allowing sufficient time in the Architect's professional judgment to permit adequate review. In no case shall the review period associated with a single, particular submittal exceed twenty-one (21) calendar days from its receipt by the Architect. Architect's response to each submittal shall be a substantive and acceptable response. This 21-day time period shall not include time when a submittal is within the District's control or if the submittal is being reviewed by DSA. In no way does this provision reduce the Architect's liability if it falls to prepare acceptable documents.

# 4, RFIs

a. During the course of construction, all Requests for Information ("RFI") must be responded to as expeditiously as possible so as not to impact and delay the construction progress. In no case shall the review period associated with an RFI exceed seven (7) calendar days from the receipt by the Architect. Architect's response to each RFI shall be a substantive and acceptable response. This 7-day time period shall not include time when a submittal is within the District's control or if the submittal is being reviewed by DSA. In no way does this provision

reduce the Architect's liability if it falls to prepare acceptable documents.

- On the basis of on-site observations, the Architect shall keep the District informed of the progress and the quality of the work, and shall endeavor to guard the District against defects and deficiencies in the work. Architect shall notify the District in writing of any defects or deficiencies in the work by any of the District's contractors that the Architect may observe. However, the Architect shall not be a guarantor of the contractor's performance.
- 6. As-Built Drawings. Architect shall review and evaluate for District, the contractor(s)' recorded changes which the contractor(s) should prepare and submit as As-Built Drawings. As-Built Drawings are documents that show changes made during the construction project, including changes necessitated by change orders, and recorded by the District's construction contractor(s) on a Conforming Set.
- 7. Record Drawings. The Architect shall incorporate all information on the As-Built Drawings and prepare one set of final Record Drawings for the District. The Record Drawings shall incorporate onto one set of drawings all changes from the As-Built Drawings, sketches, details, and clarifications including without limitation all requests for information and change orders based upon the construction contractor's representations of actual construction. The Architect shall deliver the Record Drawings to the District at completion of the construction in the format acceptable to the District and it shall be a condition precedent to the District's approval of the Architect's final payment. The Architect may insert the following notice on the Record Drawings:

These drawings [or corrected specifications] have been prepared based on information submitted, in part, by others. The Architect has provided a review consistent with its legal standard of care.

- 8. **O&M Manuals / Warranties.** Architect shall review equipment, operation and maintenance manuals, and a complete set of warranty documents for all equipment and installed systems, to ensure that they meet the requirements of the plans and specifications.
- 9. Architect shall also provide, at the District's request and at no additional cost to the District, architectural/engineering advice to the District on start-up, break-in, and debugging of facility systems and equipment, and apparent deficiencies in construction following the acceptance of the contractor's work for a period of six months following the completion of work.
- 10. Recommendations of Payment by Architect constitute Architect's representation to the District that work has progressed to the point indicated to the best of Architect's knowledge, information, and belief, and that the quality of the work is in general conformance with the contract documents.
- 11. Deliverables and Number of Copies

Architect shall provide to the District one hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Meeting report/minutes from kick-off meeting;
- (2) Observation reports;
- (2) Weekly meeting reports which reflect substantive Architectural, Commissioning or CHPS/HPT issues discussed.
- (2) Final acoustics performance testing report and CHPS/HPS documentation to verify CHPS EQ 3.1 is met.

# 12. Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

## CLOSE OUT PHASE

- 1. As the Construction Administration Phase progresses, the Architect shall perform the following Close Out Phase services for the District as required:
  - a. Architect shall review the project and observe the construction as required to determine when the contractor has completed the Project and shall prepare punch lists of items that remain in need of correction or completion.
  - b. Architect shall collect from the contractor, review, and forward to the District all written warranties, operation manuals, spare parts, lien waivers, and Certificates of Inspection and Occupancy with Architect's recommendation as to the adequacy of these Items.
  - c. Architect shall prepare or collect, as applicable, and provide to DSA, all reports required by DSA on the Project.
  - d. Architect shall obtain all required DSA approval on all change orders and addenda to the contractor's contract. Final Closeout and Certification of the Project with the DSA shall be a condition precedent to the Architect receiving final payment on the project.
  - e. Architect shall prepare a final verified report for the Project.
  - f. Architect shall prepare a set of As-Built Drawings for the Project utilizing the Record Drawings.
  - g. Architect shall review and prepare a package of all warranty and M&O documentation.

- Architect shall organize electronic files, plans and prepare Project binder.
- Architect shall coordinate all Services required to close-out the Project with the District and between consultants.
- f. Architect shall, prior to final payment and at its own expense, provide the District with two copies on CD-ROM of the final DSA approved, bound .DWG, .PDF or .TIF format Drawings.
- 2. The District shall prepare and record with the County Recorder a Notice of Completion for the Project.
- 3. Deliverables and Number of Copies
  - (2) Punch lists for each site before any Building Flush-out
- 4. Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

# MEETINGS / SITE VISITS / WORKSHOPS

Architect shall attend, take part in, and, when indicated, conduct meetings, site
visits, and workshops, as indicated below. Architect shall chair, conduct and take
minutes of all coordination meetings during the entire design phase with its
consultant(s). Architect shall invite the District and/or its representative to
participate in these meetings. Architect shall keep a separate log to document
design/coordination comments generated in these meetings.

# 2. General Meeting, Site Visit, and Workshop Requirements

- a. Architect shall always be prepared to answer questions and issues from District staff, site staff, potential bidders, and/or contractors, as applicable.
- b. Architect shall maintain a log of all meetings, site visits or site observations held in conjunction with the work of this Project; with documentation of major discussion points, observations, decisions, questions or comments. These shall be furnished to the District and/or its representative for inclusion in the overall Project documentation.
- c. As required, Architect shall provide to the District copies of all documents or other information needed for each meeting, site visit, and workshop. These copies shall be a reimbursable expense.
- d. Meeting times shall be as required to complete the work and shall be held at the District office or at one of the Project sites, unless otherwise indicated.

# 3. Meetings During Project Initiation Phase

- a. Within the first week following execution of the Agreement, the Architect shall participate in one Project kick-off meeting for all sites to determine the Project intent, scope, budget and timetable, which shall encompass the following:
  - The Architect, its appropriate consultant(s), and District staff, shall attend the meeting.
  - (II) The Project kick-off meeting will introduce key team members from the District and the Architect to each other, defining roles and responsibilities relative to the Project.
  - (iii) During this meeting, the Architect shall:
    - (A) Identify and review pertinent Information and/or documentation necessary from the District for the completion of the Project.

- (B) Review and explain the overall Project goals, general approach, tasks, work plan and procedures and deliverable products of the Project.
- (C) Review and explain the scope of work and Project work plan for all parties present; determine any adjustments or fine tuning that needs to be made to the work plan.
- (D) Review documentation of the Project kick-off meeting prepared by the District's representative and comment prior to distribution.
- Initial Site Visits meetings and site reviews as required without limitation to correctly inventory and identify all pertinent elements of the existing site and buildings for consideration as a part of the Project.
  - Architect shall visit the Project sites to complete a visual inventory and documentation of the existing conditions.

# 5. Meetings During Architectural Program

- a. Architect shall participate in one public community information site meeting, per site, to receive input from the community regarding its wishes and expectations regarding the design of Architect's work on the Project and the schedule of use of the sites during construction.
- b. Architect shall conduct one site visit/meeting, per site, with the District's facilities team to gather information from District facilities team and site personnel and to make a visual presentation regarding the Project.
- c. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall participate in these meetings as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.

# 6. Meetings During Schematic Design Phase

- a. Within the first two weeks following the start of the Schematic Design Phase, Architect shall conduct ongoing design meetings, with the District's facilities team and site personnel to complete a basic design framework of the Project. These workshops (Site Committee Meetings) shall be ongoing and may include several meetings and shall not be concluded until the principal has indicated his or her acceptance with the Architect's preliminary design. These Site Committee Meetings shall include the following:
  - (i) Architect shall designated its team member duties and responsibilities;
  - (ii) Architect and District shall review District goals and expectations;

- (Iii) District shall provide Input and requirements;
- (iv) Architect and District shall review Project scope and budget;
- Architect shall, on an ongoing basis, prepare updated plans, drawings, sketches, renderings to respond to proposed Project configurations during this phase;
- (vi) Prepare and/or revise the scope of work list and general workplan from the Pre-Design Phase, for documentation in a computer-generated Project schedule;
- (vii) Establish and agree regarding methods to facilitate the communication and coordination efforts for the Project.

# 7. Meetings During Design Development Phase

- a. At the time designated for completion of the Design Development package, Architect shall conduct ongoing meetings, per package of submittal, as required to complete the work of this phase, with the District to review the following:
  - (I) Present the Design Development package for review and comment to proceed with preparation of final plans and specification.
  - (Ii) Architect and District shall review Project scope and budget.

# b. Value Engineering Workshop

If the Project is shown to be over the District approved construction cost budget, the Architect shall participate in and coordinate with up to two (2) value engineering workshops, as requested by the District, including all Architect's consultant(s), the District, and the Construction Manager during the Design Development Phase.

# 8. Meetings During Construction Documents Phase

- a. Prior to the fifty percent (50%) CD design package, Architect shall conduct meetings as required, per package of submittal, with the District to revise the Design Development package and receive comments.
- b. 50% CD Review Meeting. In lieu of a 50% CD submittal, the Architect shall initiate and coordinate an in-house 50% CD review with the District, Construction Manager, Design Phase Managers. This review shall include mandatory attendance by all of the Architect's sub-consultants and each shall present work-in-progress drawings, specifications, tables, calculations, sketches or other material clearly indicating that the work has progressed to the 50% CD phase.

- c. After the time designated for completion of the fifty percent (50%) submittal package, Architect shall conduct additional meetings, per package or submittal, with the District to review the following:
  - (i) Not used
  - (Ii) Architect and District shall provide further review of Project scope and budget;
- d. At the time designated for completion of the one hundred percent (100%) Construction Document package, Architect shall conduct meetings as required, per package or submittal, with the District to review the following:
  - (i) Present the hundred percent (100%) Construction Document package for review and comment to proceed with preparation of final plans and specification.
  - (ii) Architect and District shall provide further review of Project scope and budget.

# 9. Meetings During Bidding Phase

- a. Attend and take part in 2 pre-bid meetings with all potential bidders, District staff, and Program Manager, the Construction Manager and/or Design Phase Manager.
- b. Conduct one kick-off meeting, per site, with the successful bidder for each project package, District staff, and Program Manager, Construction Manager to finalize the roles and responsibilities of each party and provide protocols and processes to follow during construction.
- 10. Meetings During Construction Administration Phase, plus weekly project meetings until entire project is complete.
  - a. Architect shall visit the Project site as necessary or when requested, and in no case less than once per week, sufficient to determine that the Project is being constructed in accordance with the plans and specifications, and to resolve discrepancies in the contract documents and to monitor the progress of the Project. Architect may coordinate these site visits so that it observes more than one site on one site visit to the District.
  - b. Conduct weekly project meetings with District staff to review with District staff the progress of the work. Construction phase meetings shall be as required to complete the work in conformance with the District's proposed schedule for construction, for each of the project phases identified. Extension of the established construction schedule may be justification for additional services unless such extension is the result of the Architect's negligence, errors, or omissions.

c. Architect shall ensure that consultant(s) visit the site in conformance with their agreement and that sub-consultant agreements shall reference District regulrements for Construction Phase services.

# 11. Citizens' Bond Oversight Committee Meetings

Architect acknowledges that the Project Is subject to oversight by the District's citizen bond oversight committee. Architect shall, at the District's direction, attend one District citizen bond oversight committee meeting and present the Architect's design to the District's citizen bond oversight committee for review and recommendation to the District's governing board.

# 12. Governing Board Meetings

Architect acknowledges that the District's governing board must approve all designs. Architect shall, at the District's direction, attend up to two District governing board meeting(s) and present the Architect's design to the District's governing board for review and approval.

## EXHIBIT "B"

# CRITERIA AND BILLING FOR EXTRA WORK

The following Extra Work to the Agreement shall be performed by Architect if needed and if authorized or requested by the District:

- A. Making revisions in drawings, specifications, or other documents when such revisions are:
  - Inconsistent with approvals or instructions previously given by the District.
  - 2. Required by the enactment or revisions of codes, laws, or regulations subsequent to the preparation of the Conforming Set.
  - Due to changes required as a result of the District's failure to respond to a written request from the Architect within a reasonable time, as requested by Architect.
- B. Providing Work required because of significant documented changes in a Project initiated by the District, including but not limited to size, quality, complexity, the District's schedule, or method of bidding or negotiating and contracting for construction.
- C. Providing consultation concerning replacement of work damaged by fire or other cause during construction and furnishing Work required in connection with replacement of that work.
- Providing Work made necessary by the default of contractor(s), by major defects, or deficiencies in the work of contractor(s).
- E. In the absence of a final Certificate of Payment or Notice of Completion, providing Work more than sixty (60) days after the date of completion of work by contractor(s) and after Architect has completed all of its obligations and tasks under the Agreement.
- Providing deliverables or other items in excess of the number indicated in Exhibit
  "A." Before preparing, providing, sending, or invoicing for extra deliverables,
  Architect shall inform the District that expected deliverables may be in excess of the number indicated in Exhibit "A," so that District can procure the additional deliverables itself or direct Architect to procure the deliverables at District's expense or on District's account at a specific vendor.
- G. Providing Work as directed by the District that are not part of the Work of this Agreement.
- H. Providing Work as an expert and/or witness for the District in any mediation, arbitration, and/or trial in which the Architect is (1) not a party, and (2) did not in any way cause the dispute that is being adjudicated.
- I. Providing training, adjusting, or balancing of systems and/or equipment

 The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at the fee for extra Work and shall not be changed for the term of the Agreement.

Job Title	Hourly Rate
Principal In Charge:	\$200.00
Project Director:	\$165.00
Project Manager:	\$130.00
Project Designer:	\$122.00
Project Architect:	\$105.00 - \$155.00
Construction Administrator:	\$120.00 - \$155.00
Draftsperson:	\$100.00 - \$115.00
Technical/Production Assistant:	\$75.00 - \$110.00
The state of the second of the second	
The second secon	

K. The mark-up on any approved item of Extra Work shall not exceed five percent (5%).

#### EXHIBIT "C"

#### SCHEDULE OF WORK

- A. Promptly after the execution of this Agreement, the Architect shall prepare and submit for approval to the District a Schedule of Work showing the order in which Architect proposes to carry out Architect's work ("Schedule of Work"). The Schedule of Work shall apply to the completion of all Work listed hereunder within the times established by this Agreement. The Schedule of Work shall be in the form of a progress chart clearly delineating all important increments and review dates. Architect shall update the Schedule of Work on a monthly basis and deliver two (2) copies to the District along with the monthly billing.
- C. Architect shall complete all Work and Services required under the Schematic Design Phase within 90 calendar days after written authorization from District to proceed.
- E. Architect shall complete all Work and Services required under Construction

  Documents Phase within 210 calendar days after written

  authorization from the District to proceed, and as more specifically indicated below.

  Excluded from this duration is the time associated with the Construction Documents back-check stage.
  - 50% Submittal Package days
     100% Submittal Package days
     Final Contract Documents after Final Back-Check Stage 60 calendar
- F. The durations stated above include the review periods required by the District and all other regulatory agencies.
- G. All times to complete tasks set forth in this Exhibit are of the essence, as indicated in the Agreement. If delays in the Schedule of Work are imposed by the District's inability to comply with requested meeting schedules, Architect shall maintain the right to request an adjustment in the Schedule of Work if deemed necessary to meet the deadlines set forth in this Exhibit. If approved, those extensions shall be authorized in writing by the District.

#### EXHIBIT "D"

#### **PAYMENT SCHEDULE**

# A. Compensation

- 1. The payment of consideration to Architect as provided herein shall be full compensation for all of Architect's Work incurred in the performance hereof, including, without limitation, all costs for personnel, travel within two hundred (200) miles of a Project location, offices, per diem expenses, printing and shipping of deliverables in the quantities set forth in Exhibit "A." or any other direct or indirect expenses incident to providing the Work. Except as expressly set forth in the Agreement and Exhibit "B," there shall be no payment for extra costs or expenses.
- 2. The total compensation to Architect shall be as stated in Article 6 of the Agreement.
- 3. District shall pay Architect as follows for all Work contracted for under this Agreement:

Phase		<b>Phase Amount</b>
Pre-Design/Architectural Program Development Phase		2.5%
Schematic Design Phase		10%
Design Development Phase		17.5%
Construction Documents Phase-Submittal to DSA Approval by DSA		30% 5%
Bidding Phase		2%
Construction Administration Phase		23%
Close Out Phase		10%
Generate Punch List	2%	
Sign Off On Punch List	2%	
Receive and Review All M & O Documents	2%	
Filing All DSA Required Close Out Documents	2%	
Receiving DSA Close Out, including DSA approval of the final As-Built set of drawin	gs 2%	
TOTAL BASE COMPENSATION		100%

# B. Method of Payment

- 1. Invoices shall be on a form approved by the District and are to be submitted in triplicate to the District via the District's authorized representative.
- 2. Architect shall submit to District on a monthly basis documentation showing proof that payments were made to its consultant(s).
- 3. Architect shall submit to the District for approval a copy of the Architect's monthly pay request format.
- 4. Upon receipt and approval of Architect's invoices, the District agrees to make payments within thirty (30) days of receipt of the invoice as follows:

# a. Pre- Design/Architectural Program Development Phase:

Monthly payments for the percentage of Work complete up to ninety-five percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Pre-Design/Architectural Program.

# b. For Schematic Design Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Schematic Design Phase by the District.

# c. For Design Development Phase:

Monthly payments for the percentage of Work complete up to ninety-five percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Design Development Phase by the District.

# d. For Construction Documents Phase:

Monthly payments for percentage of Work complete up to ninety-five percent (95%) of the fee for the phase; one hundred percent (100%) payment upon acceptance and approval of the Construction Documents Phase by the District.

# e. For Bidding Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the phase; one hundred percent (100%) payment upon the District's award of the bld.

# f. For Construction Administration Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the phase; one hundred percent (100%) payment upon the District's notice of completion.

# g. For Close Out:

Lump sum payment thirty-five (35) days after completion of all Items in this phase.

## h. Format and Content of Invoices:

Architect acknowledges that the District requires Architect's invoices to include detailed explanations of the Work performed. For example, a six hour charge for "RFIs and CORs" is unacceptable and will not be payable. A more detailed explanation, with specificity, is required. This includes a separate entry for each RFI, PCO, and change order.

For example, the following descriptions, in addition to complying with all other terms of this Agreement, would be payable. The times indicated below are just placeholders:

Review RFI 23; review plans and specifications for response to same; prepare responses to same and forward to contractor, district, construction manager, and project inspector.	.8 hours
Review COR 8; review scope of same and plans and specifications for appropriateness of same; prepare draft change order and language for same.	,7 hours
Review COR 11; review scope of same and plans and specifications for appropriateness of same; prepare rejection of COR 11 for review by district, CM, IOR.	1,2 hours

#### EXHIBIT "E"

# **INSURANCE REQUIREMENTS**

- A. Architect shall procure prior to commencement of the Work of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the Work hereunder by the Architect, his agents, representatives, employees and consultant(s). Architect's liabilities, including but not limited to Architect's indemnity obligations, under this Agreement, shall not be deemed limited in any way to the insurance coverage required herein. Maintenance of specified insurance coverage is a material element of this Agreement and Architect's failure to maintain or renew coverage or to provide evidence of renewal during the term of this Agreement, as required or when requested, may be treated as a material breach of contract by the District.
- B. Minimum Scope and limits of Insurance: Coverage shall be at least as broad as the following scopes and limits:
  - 1. Commercial General Liability. One million dollars (\$1,000,000) per occurrence for bodily injury, personal injury and property damage. If Commercial General Liability or other form with a general aggregate limit is used, either the general aggregate limit shall apply separately to each project/location or the general aggregate limit shall be twice the required occurrence limit.
  - 2. Commercial Automobile Liability, Any Auto. One million dollars (\$1,000,000) per accident for bodily injury and property damage.
  - 3. Workers' Compensation Liability. For all of the Architect's employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation policy. That policy shall provide employers' liability coverage with minimum liability coverage of One million dollars (\$1,000,000) per accident for bodily injury or disease. The Architect shall provide an endorsement that the insurer waives the right of subrogation against the District and its respective elected officials, officers, employees, agents, representatives, consultants, trustees, and volunteers.
  - 4. Employers' Liability. For all of the Architect's employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices Liability policy. That policy shall provide employers' liability coverage with minimum liability coverage of One million dollars (\$1,000,000) per occurrence. The Architect shall provide an endorsement that the insurer waives the right of subrogation against the District and its respective elected officials, officers, employees, agents, representatives, consultants, trustees, and volunteers.
  - 5. **Professional Liability**. This insurance shall cover the prime design professional and his/her consultant(s) for Two million dollars (\$2,000,000)

aggregate limit subject to no more than Fifty thousand dollars (\$50,000) per claim deductible, coverage to continue through completion of construction plus two years thereafter.

- C. The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for such changes.
- D. **Deductibles and Self-Insured Retention**: The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds \_\_\_\_\_\_thousand dollars (\$\_\_\_000). At the option of the District, either:
  - The District can accept the higher deductible;
  - 2. The Architect's insurer shall reduce or eliminate such deductibles or selfinsured retention as respects the District, its officers, officials, employees and volunteers; or
  - The Architect shall procure a bond guaranteeing payment of losses and related investigations, claim administration and defense expenses.
- E. Other Insurance Provisions: The general liability and automobile liability policies are to contain, or be endorsed to contain, the following provisions:
  - The District, the District's Program Manager, Construction Manager, or both, their representatives, consultants, trustees, officers, officials, employees, agents, and volunteers ("Additional Insureds") are to be covered as additional insureds as respects liability arising out of activities performed by or on behalf of the Architect; instruments of Service and completed operations of the Architect; premises owned, occupied or used by the Architect; or automobiles owned, leased, hired or borrowed by the Architect. The coverage shall contain no special limitations on the scope of protection afforded to the Additional Insureds.
  - 2. For any claims related to the projects, the Architect's insurance coverage shall be primary insurance as respects the Additional Insureds. Any insurance or self-insurance maintained by the Additional Insureds shall be in excess of the Architect's insurance and shall not contribute with it.
  - Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to the Additional Insureds.
  - 4. The Architect's insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
  - 5. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) days prior written notice by certified mail, return receipt requested, has been given to the District.
- F. Acceptability of Insurers: Insurance is to be placed with insurers admitted in California with a current A.M. Best's rating of no less than A:VII. The Architect shall

EXHIBIT E
AGREEMENT FOR ARCHITECTURAL WORK
OAKLAND UNIFIED SCHOOL DISTRICT

inform the District in writing if any of its insurer(s) have an A.M. Best's rating less than A:VII. At the option of the District, either:

- 1. The District can accept the lower rating; or
- 2. Require the Architect to procure insurance from another insurer.
- G. Verification of Coverage: Architect shall furnish the District with:
  - Certificates of insurance showing maintenance of the required insurance coverage; and
  - Original endorsements affecting general liability and automobile liability coverage. The endorsements are to be signed by a person authorized by that insurer to bind coverage on its behalf. All endorsements are to be received and approved by the District before Work commence.

#### POLICY EXPIRATION DATE (MM/DD/YY) DATE IMM/DD/YY) LIMITS TYPE OF INSURANCE POLICY NUMBER GENERAL LIABILITY 57SBWLV1922 08/28/13 08/28/14 EACH OCCURRENCE \$1,000,000 X COMMERCIAL GENERAL LIABILITY \$300,000 FIRE DAMAGE (Any one fire) \$10,000 CLAIMS MADE X OCCUR MED EXP (Any one person) \$1,000,000 PERSONAL & ADVINJURY \$2,000,000 GENERAL AGGREGATE \$2,000,000 GENLAGGREGATELIMITAPPLIES PER: PRODUCTS - COMP/OP AGG POLICY X PROT AUTOMOBILE LIABILITY 08/28/13 08/28/14 57SBWLV1922 COMBINED SINGLE LIMIT (Ea accident) \$1,000,000 ANY AUTO ALL OWNED AUTOS BODILY INJURY (Per person) SCHEDULED AUTOS X HIRED AUTOS BODILY INJURY (Per socident) X NON-OWNED AUTOS PROPERTY DAMAGE (Per accident) AUTO ONLY - EA ACCIDENT GARAGE LIABILITY ANY AUTO EA ACC 5 OTHER THAN AUTO ONLY. AGG EXCESS LIABILITY EACH OCCURRENCE S AGGREGATE OCCUR CLAIMS MADE DEDUCTIBLE RETENTION X TORY LIMITS WZP81012110 09/01/13 09/01/14 WORKERS COMPENSATION AND EMPLOYERS LIABILITY \$1,000,000 E.L. EACH ACCIDENT EL DISEASE - EA EMPLOYER \$1,000,000 EL DISEASE - POLICY LIMIT \$1,000,000 OTHER Professional DPR9709637 08/28/13 08/28/14 \$1,000,000 per Claim \$2,000,000 Anni Aggr. Liability DESCRIPTION OF OPERATIONS/LOCATIONS/VEHICLES/EXCLUSIONS ADDED BY ENDORSEMENTISPECIAL PROVISIONS General Liability Policy excludes claims arising out of the performance of professional services. PROJECT: Glenview Renovation Oakland Unified School District and its directors, officers, employees, agents and representatives are named as Additional Insureds to General Liability per policy form wording.

CERTIFICATE HOLDER ADDITIONAL INSURED; INSURER LETTER: CANCELLATION SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WILL ENGEAVOR TOWARL 30 \_\_ DAYSWRITTEN **Dakland Unified School District** NOTICE TO THE CERTIFICATE HOLDERNAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL 955 High Street Oakland, CA 94601 IMPOSE NO OBLIGATION OR LIABILITY OF ANY KIND UPON THE INSURER, IT'S AGENTS OR REPRESENTATIVES AUTHORIZED REPRESENTATIVE Penardell, **© ACORD CORPORATION 1988** BMA

Insured:

**HKIT Architects** 

Insurer:

Hartford Casualty Insurance Co.

Policy Number,

57SBWLV1922

Policy Effective Date: 08/28/13

Additional Insured:

PROJECT: Glenview Renovation Oakland Unified School District and its directors, officers, employees.

agents and representatives

EXCERPTS FROM: Hartford Form SS 00 08 04 05

# BUSINESS LIABILITY COVERAGE FORM

#### C. WHO IS AN INSURED

6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit The person(s) or organization(s) identified in Paragraphs a, through f, below are additional insureds when you have agreed, in a written contract, written agreement or because of a permit issued by a state or political subdivision, that such person or organization be added as an additional insured on your policy, provided the injury or damage occurs subsequent to the execution of the contract or agreement, or the issuance of the permit. A person or organization is an additional insured under this provision only for that period of time required by the contract, agreement or permit.

f. Any Other Party (1) Any other person or organization who is not an insured under Paragraphs a. through e. above, but only with respect to liability for "bodily injury, "property damage" or "personal and advertising injury" caused, in whole or in part, by your acts or omissions or the acts or omissions of those ecting on your behalf:

(a) In the performance of your ongoing operations;

(b) In connection with your premises owned by or rented to you; or

(c) In connection with "your work" and included within the "products- completed operations hazard, but only if

(i) The written contract or written agreement requires you to provide such coverage to such additional insured; and

(ii) This Coverage Part provides coverage for "bodily injury" or "property damage" included within the

products-completed operations hazard.

(2) With respect to the insurance afforded to these additional insureds, this insurance does not apply to: "Bodily injury, "property damage" or "personal and advertising injury" arising out of the rendering of, or the failure to render, any professional architectural, engineering or surveying services, including: inspection, or englneering

## E.5. Separation of Insureds

Except with respect to the Limits of Insurance, and any rights or duties specifically assigned in this policy to the first Named Insured, this insurance applies:

a. As if each Named Insured were the only Named Insured; and

b. Separately to each insured against whom a claim is made or "suit" is brought.

E.7.b.(7).(b) Primary And Non-Contributory To Other Insurance When Required By Contract If you have agreed in a written contract, written agreement or permit that this insurance is primary and noncontributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.

# E.8.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)

If the insured has waived any rights of recovery against any person or organization for all or part of any payment, including Supplementary Payments, we have made under this Coverage Part, we also waive that right, provided the insured waived their rights of recovery against such person or organization in a contract, agreement or permit that was executed prior to the injury or damage.

# EXCERPT FROM Hartford Form SS 04 38 06 01 HIRED AUTO AND NON-OWNED AUTO

B. With respect to the operation of a "non-owned auto", WHO IS AN INSURED is replaced by the following: The following are "insureds":

d. Anyone liable for the conduct of an "insured", but only to the extent of that liability.

A HIGH X

# GLENVIEW ELEMENTARY S C H O O L

CAKLAND UNIFIED SCHOOL DISTRICT

NOVEMBER 15, 2013



# MASTER PLAN OBJECTIVES

- building including seismically upgrading structures and To assess the feasibility of modernizing the existing replacing the existing portables or building all new construction
- To respond to AB300 Seismic Guidelines
- environments and high quality neighborhood schools To meet District standards for 21st Century Learning



- Engage with District, Site Staff, Parents and Students
- Evaluate Existing Conditions
- Develop Building Program
- Create Vision for Campus
- \* Develop and Refine Plan Options with Users
- Provide Cost Estimating for two Options
- Provide Recommendation




# INPUT

Gather Input and Review Options with:

- District Staff
- School Site Core Committee

(Principal, Teachers, PTA, Parents, District Staff)

- School Site Staff
- Students
- Parents



## PROGRAMMING

- K-5 School for 524 Students
- 3 Classrooms per Grade Level
- Flex Classroom
- Special Needs Preschool and Special Needs K-5
- Administration, Multi-Purpose and Library
- Support Spaces
- Outdoor Assembly and Play Areas (Lower Play Yard and Garden to remain)






## MISTING CONDITIONS

## Existing Deficiencies (March 6)

- · Auditorium has become tight, has acoustic problems
- Very poor heating & cooling
- · Administration is too small
- · Lacking sinks in classrooms
  - Teachers' storage lacking
    - Lack of natural light
- Air quality (no mechanical ventilation)
- Classroom layout antiquated, too small (assume teaching lecture style)
- Electrical power deficiencies
- · Lack of accessibility for strollers, others
- Lack of food service

## Existing Deficiencies (March 13)

- Aged finishes: Linoleum peeling up
  - · Cafe too small
- First floor hallway dark
- Artifical light throughout is poor quality
- Poor service access: Narrow driveway, hard to access audititorium, currently unload equipment at street
  - · Classrooms facing street are hot
- More bathrooms needed: Kinder/students and staff



EXISTING CONDITIONS ANALYSIS



## VISION FOR GLENVIEW

## Notes (March 13, continued)

- Equipment-White boards, smart boards, elec., (integrate, make useful)
  - · Acaptable classroom: Outlets
- Living roof Instructional opportunity
- Water/sinks in every classroom
- · Storage/shelving: Teacher input, right sizing
  - Built in easels (art work)
- Outdoor space/deck for teacher lounge
  - Window maintenance for cleaning
    - Flooring; Hard surface (linoleum)
- Kindergarten; Need safe, age appropriate play yard
  - · Play equipment storage (easily accessible)

### Program (March 13)

- · Place to cook food
- AC Not Part of District Standards
- Multi-Use to be used for dining; separate music classroom
- After School: Shared users will need space for storage
- Faculty Room: Range requested
  - PTA: Need cooking space
- Provide changing rooms in special needs classrooms


### (J) enview

We have a good school but I think we should be object thinks he should be object to health on and off nothing the classicion. We should be object the health on stalk brigger. My last things the both on stalk brigger. My last things the scenarious of the scenarious



MISIONING PROCESS

EXISTING CONDITIONS



Existing Classrooms Now Multi-Use / Library

New Classrooms

USAGE KEY


Existing Multi-Use

New Admin

Existing Admin

Existing Support

# MODERNIZATION / ADDITION OPTION



Existing Classrooms
New Multi-Use / Library

New Classrooms


USAGE KEY

Existing Multi-Use

New Admin

Existing Support

Existing Admin New Support



MODERNIZATION / ADDITION OPTION

# MODERNIZATION/ADDITION OPTION

Total Cost: \$20.4 Million

Addition Cost: \$8.4 Million

Seismic/Access Cost: \$10.7 Million

Deficiencies:

Undersized Classroom

· Poor site circulation and continuity within the building

Campus Zoning Issues:

Split Administration


Location of Kitchen and Delivery Route

Multi-Use configuration

Library at Interior Court

Kindergarten Yard at Front of Campus





LOWER LEVEL

# ALL NEW CONSTRUCTION OPTION


Cost = \$26 Million


(\$5.5M more than Modernization Option)

### Advantages:


- Classroom Size
- Campus Zoning:
- Contiguous Administration
- · Library Location at Main Entrance
- Kindergarten at Courtyard
- Location of Multi-Use/Kitchen and Delivery Route
- Full ADA Access and Equal Facilitation
- Net-Zero
- Remains the Icon for Neighborhood







UPPER LEVEL



MAIN LEVEL



### AGREEMENT FOR ARCHITECTURAL SERVICES ROUTING FORM

Section Name	01		Project Information	-	240			
Project Name	Gienview	Renovation		Site	119	e di tan	CHARLE VICTORIAN CONTRACTOR	
12.83 - 12.			Basic Directions		السائل والمراجون			
	Design of the second	provided until the con	Tall and the state of the state				General Control	
		il liability insurance, inc ensation insurance cert				t is ove	er \$15,000	
		Co	ntractor informati	on				
Contractor Name	HKIT Arch	itects	Agency's C	ontact	Dara A. Youngd	ale		
OUSD Vendor ID#						rchitect of Record		
Street Address		Street, Suite 240	City					
elephone	510-625-9		Policy Expir		0 00	201	4	
Contractor History		sly been an OUSD con	tractor? x Yes   No	٠.	Worked as an OUS	iD emp	loyee? ∐ Yes x N	
OUSD Project #	13134					-	Complete trees a series	
Party 100			Term		Wall Control	F.W.	ver en	
Date Work Will Begin		2-26-2014		Date Work Will End By (not more than 5 years from start date)		2-26-2019		
	Part Vie	"Yalikini	Compensation	N THE				
Total Contract A	mount	\$	Total Contra	Total Contract Not To Exceed			\$2,724,900.00	
Pay Rate Per He	OUT (If Hourly)	\$	If Amendment,		Changed Amount \$			
Other Expenses	3		Requisition N	Requisition Number				
lf you are plan	ning to multi-fu	I nd a contract using LEP fo	Budget Informatio		nd Federal Office <u>bef</u>	ore com	pleting requisition.	
Resource #	Fundi	ng Source	Org Key		Object C	ode	Amount	
9350	Measur	e J Fund 21	119990589	0	6215		\$2,724,900.00	
		Approval and F	Routing (in order of	approv	al steps)			
		the contract is fully approved before a PO was issued		er Is iss	ued. Signing this doc	ument a	ifirms that to your	
Division Head		Charle	s Love Phon	e	510-535-8038	Fax	510-535-7082	
Director, Facili	illes Planning	and Management				101		
Signature		1/	77	D	Date Approved 2		14	
General Couns	sel, Departmer	nt of Facilities Planning	and Management					
Signature	Signature MIMM			Date Approved 7/5/14/		1,41		
Associate Sup	erintendent, F	acilities Flanning and M	anagement			12/		
Signature		1.4/ AA	5		Date Approved			
Deputy Superi	ntendent, Bus	iness Operations	IN V					
:		111	10-1		Date Approved			

Date Approved

Signature

President, Board of Education

Board Office Use: Le	gislative File Info.
File ID Number	14-0309
Committee	Facilities
Introduction Date	2-26-2014
Enactment Number	14-0334
Enactment Date	2-26-144



Community Schools, Thriving Students

### Memo

To

Board of Education

From

Dr. Gary, Ed.D., Acting Superintendent and Secretary, Board of Education By: Vernon Hal, Deputy Superintendent, Business Operations Timothy White, Associate Superintendent, Facilities Planning and

Management

**Board Meeting Date** 

February 26, 2014

Subject

Agreement for Architectural Services - HKIT Architects - Glenview Renovation

Project

**Action Requested** 

Approval by the Board of Education of an Agreement for Architectural Services with HKIT Architects for Architect and Engineering Services on behalf of the District at Glenview Renovation Project, in an amount not-to exceed \$2,724,900.00. The term of this Agreement shall commence on February 26, 2014 and shall conclude no later than February 26, 2019.

Background

HKIT Architects to provide the design of all new K-5 elementary school and related site improvements on the existing Glenview Elementary School site.

Local Business Participation Percentage 100.00%

Strategic Alignment

Among the key purposes of the District's Facilities Master Plan is to provide an academic environment for the Oakland community that will give every student, educator, and community member using our facilities the best possible opportunity for learning.

Through implementation of the Facilities Master Plan, the District intends to improve the District's facilities in terms of structural integrity, safety, reliability of operating (mechanical) systems, access to modern resources, number and type of appropriate laboratories and specialized instruction rooms, opportunities for physical education, and attractiveness, such that the Oakland Public Schools are second to none. Operation of the District schools under the



Community Schools, Thriving Students

### planned approach is intended to ensure safety, cleanliness, and orderliness for

all individuals participating in the learning process.

The basic facility needs of students such as proper lighting, functional roofs, noise control and well maintained buildings, not only convey the message that

we value our students and teachers but may foster a sense of school pride and community ownership which may improve attitudes towards learning. The implementation of the Facilities Master Plan is our first step in that direction.

Recommendation

Approval by the Board of Education of an Agreement for Architectural Services with HKIT Architects for Architect and Engineering Services on behalf of the District at Glenview Renovation Project, in an amount not-to exceed \$2,724,900.00. The term of this Agreement shall commence on February 26, 2014 and shall conclude no later than February 26, 2019.

Fiscal Impact

Measure J Fund 21

**Attachments** 

- Agreement for Architectural Services including scope of work
- Certificate of Insurance



### EXHIBIT A

Mr. Tadashi Nakadegawa, Director of Facilities Oakland Unified School District January 22, 2014 Page No. 2.

DSA approvals package, and one continuous phase of construction. The District may bid the project as a traditional design/bid/build or contract with a lease/leaseback contractor.

### PROPOSED CONTRACT INCLUDING REIMBURSABLE EXPENSES AND BOUNDARY AND TOPOGRAPHIC SURVEY

As per the District Contract, we propose working on a total Fee Basis of Two Million, Seven Hundred and Twenty-Four Thousand, Nine Hundred and 00/100 Dollars (\$2,724,900.00). As per the District Contract, we will bill reimbursable expenses at our cost with an estimated allowance noted below. The Boundary and Topographic Survey will be included in our overall contract fees and billed as a direct expense to the District.

•	Base Professional Services Owner's 10% Design Contingency	\$ 2,184,000.00 \$ 218,400.00	
	Sub-Total	\$2	,402,400.00
•	Interim Housing Design and Documentation Allowance	\$	260,000.00
	Reimbursable Expenses Allowance	S	50,000.00
•	Boundary and Topographic Survey	S	12,500.00
	Total	\$2	,724,900.00

### EXCLUSIONS

Project scope and services exclude:

- Temporary Housing (On-site Relocatable Building) Design Development and Documentation
- Seismic Analysis of Existing Buildings
- LEED Documentation/Fundamental Commissioning & Enhanced Commissioning
- SWPPP

Should you have any questions or comments please do not hesitate to call. We look forward to continuing out work with the District and the Glenview Elementary School site staff and community.

Very truly yours,

HKIT ARCHITECTS

Data A. Young de, T. Principal

Thomas C. Bruning, FAIA Principal

DAY/umh

cc. Cesar Monterrosa, Facilities Coordinator. Oakland Unified School District Joseph Cavanagh, Bond Director, SGI Construction Management Victor Manansala, Design Manager, SGI Construction Management



### **EXHIBIT A**

538 NINTH STREET SUITE 240 • OAKLAND, CALIFORNIA 94607 T 510 625 9800 • F 510 625 9801 • WWW-HKIT:COM • A CALIFORNIA CORPORATION

November 14, 2013 Revised: January 8, 2014 Revised: January 22, 2014

Mr. Tadashi Nakadegawa Director of Facilities Oakland Unified School Disnict 955 High Street Oakland, California 94601

Reference: Glenview Flementary School - New School Project

Oakland Unified School District

HKIT #10202

Dear Mr. Nakadegawa:

HKIT Architects is pleased to provide the following proposal for services for the design of an all new K-5 elementary school and related site improvements on the existing Glenview Elementary School site. The new construction scope as defined in our Master Plan Report includes 53,700 sf (+/-) of one- and two-story building structures, a partial basement area, and extensive on-site improvements. The existing permanent structures, portable buildings and much of the existing site improvements will be removed as a part of the project scope. The extinated construction budget is \$25,955,113.00 plus \$880,690.00 for photovoltaic panels resulting in a total estimated construction budget of \$26,835,803.00. Project goals are to follow CHPS design guidelines and to achieve Net-Zero classification.

Our proposed scope of services includes architectural design services, structural engineering, mechanical/electrical/plumbing engineering, photovoltaic design, civil engineering, landscape design, fire alarm/intrusion alarm design, food services and cost estimating services. Our services include program and conceptual design verification and refinement, full design development and documentation, the DSA approvals process, construction administration and closeout services in addition to daylight modeling and energy use modeling. The construction documents will be produced in Revit.

Our scope of services includes design services related to on-site or off-site interim housing, work which began during the master planning phase. Options may include the installation of on-site relocatable classrooms to house some or all of the student body, the development of an off-site relocatable complex on another school property or the use of an existing school campus, HKIT will design options and then provide design development and construction documentation for the selected scheme. We have provided an allowance for these services as a part of our proposal.

Design work is scheduled to begin in February 2014 and construction documents are scheduled to be submitted to DSA in February 2015. Construction is scheduled to start in August 2015 and last approximately 19 months with an estimated completion date of February 2017. Our proposed services are based on one set of construction documents, one

PRINCIPALS
THOMAS C. BRUTTING ALA
RICHARD CALDWELL AIA
DENNIS I. OKAMURA A:A LEED AP
DARA:A. YOUNGDALE AU, LEED AP

DIRECTOR OF DESIGN ROD HENMI AIA LEED AP NOMA

SENIOR ASSOCIATES
TAD SEKINO
DANIEL KALLENBACH AIA LEED AP
ERWIN WON LEED AP

ASSOCIATES

JOHN FRANDO AIA LEED AP

FELIX HUNZIKER

PAUL 11 8, MCELWEE AIA LEED AP

JASON A.D. SHIRRIFF AIA LEED AP

CHUCK WONG

### AGREEMENT FOR ARCHITECTURAL SERVICES

OAKLAND UNIFIED SCHOOL DISTRICT

WITH

### **HKIT ARCHITECTS**

FOR

**GLENVIEW ELEMENATY SCHOOL RENOVATION PROJECT** 

### TABLE OF CONTENTS

Article 1	Definitions	1
Article 2	Responsibilities and Services of Architect	2
Article 3	Architect Staff	5
Article 4	Schedule of Services	6
Article 5	Construction Cost Budget	6
Article 6	Fee and Method of Payment	7
Article 7	Payment for Extra Services or Changes	8
Article 8	Ownership of Data	8
Article 9	Termination of Contract	10
Article 10	Inclemnity / Architect Liability	11
Article 11	Fingerprinting	12
Article 12	Responsibilities of the District	12
Article 13	Liability of District	12
Article 14	Nondiscrimination	12
Article 15	Insurance	12
Article 16	Covenant Against Contingent Fees	13
Article 17	Entire Agreement/Modification	13
Article 18	Non-Assignment of Agreement	13
Article 19	Law, Venue	14
Article 20	Alternative Dispute Resolution	14
Article 21	Severability	1.4
Article 22	Employment Status.	14
Article 23	Certificate of Architect	15
Article 24	Cost Disclosure – Documents and Written Reports	17
Article 25	Notices & Communication	17
Article 26	Disabled Veteran Business Enterprise Participation	17
Article 27	District's Right to Audit	18
Article 28	Other Provisions	19
Article 29	Exhibits A through E	19
Article 30	Reafing Cartification (If Applicable)	1 0

EXHIBIT "A" - RESPONSIBILITIES AND SERVICES OF ARCHITECT	A-1
EXHIBIT "B" - CRITERIA AND BILLING FOR EXTRA SERVICES	B-1
EXHIBIT "C" - SCHEDULE OF SERVICES	C-1
EXHIBIT "D" - PAYMENT SCHEDULE	D-1
EXHIBIT "E" - INSURANCE REQUIREMENTS	E-1

### AGREEMENT FOR ARCHITECTURAL SERVICES

This Agreement for Architectural Services is made as of January 24, 2014, between the Oakland Unified School District, a California public school district, ("District") and HKIT Architects ("Architect") (both collectively "Parties"), for the following project ("Project"):

That for and in consideration of the mutual covenants herein contained, the Parties hereto agree as follows:

### Article 1. Definitions

- 1.1. In addition to the definitions above, the following definitions for words or phrases shall apply when used in this Agreement, including all Exhibits:
  - 1.1.1. Agreement: The Agreement consists exclusively of this document and all identified exhibits attached and incorporated by reference.
  - 1.1.2. Architect: The architect listed in the first paragraph of this Agreement, including all Consultants to the Architect.
  - 1.1.3. <u>As-Built Drawings ("As-Builts")</u>: Any document prepared and submitted by District contractor(s) that details on a Conforming Set, the actual construction performed during the Project, including changes necessitated by change orders
  - 1.1.4. <u>Bid Set</u>: The plans, drawings, and specifications at the end of the Construction Documents Phase that the Division of the State Architect ("DSA") has approved and that the District can use to go out to bid for construction of the Project.
  - 1.1.5. Conforming Set: The plans, drawings, and specifications at the end of the Bidding Phase that incorporate all addenda, if any, issued during the Bidding Phase. The Architect shall ensure that DSA has approved all revisions to the Bid Set that are incorporated onto the Conforming Set and for which DSA approval is required.
  - 1.1.6. Construction Budget: The total amount indicated by the District for the entire Project plus all other costs, including design, construction, administration, financing, and all other costs.
  - 1.1.7. Construction Cost Budget: The total cost to District of all elements of the Project designed or specified by the Architect, as adjusted at the end of each design phase in accordance with this Agreement. The Construction Cost Budget does not include the compensation of the Architect and the Architect's consultants, the cost of the land, rights-of-way, financing or other costs which are the responsibility of the District, Including

AGREEMENT FOR ARCHITECTURAL SERVICES

OAKLAND UNIFIED SCHOOL DISTRICT

construction management.

- 1.1.8. <u>Consultant(s)</u>: Any and all consultant(s), sub-consultant(s), subcontractor(s), or agent(s) to the Architect.
- 1.1.9. District: The Oakland Unified School District.
- 1.1.10. DSA: The Division of the State Architect.
- 1.1.11. <u>Record Drawings</u>: A final set of drawings prepared by the Architect that incorporates all changes from all As-Bullts, sketches, details, and clarifications.
- 1.1.12. <u>Service(s)</u>: All labor, materials, supervision, services, tasks, and work that the Architect is required to perform and that are required by, or reasonably inferred from, the Agreement, and that are necessary for the design and completion of the Project.
- 1.1.13. <u>Visually Verify</u>: To verify to the fullest extent possible by physical inspection and reasonable investigation and without any destructive action.

### Article 2. Scope, Responsibilitles, And Services Of Architect

- 2.1. Architect shall render the Services as described in Exhibit "A," commencing with receipt of a written Notice to Proceed signed by the District representative. Architect's Services will be completed in accordance with the schedule attached as Exhibit "C."
- 2.2. Architect shall provide Services that shall comply with professional architectural standards including the standard of care applicable to architects designing public school facilities and applicable requirements of federal, state, and local law, including, but not limited to, the requirements of the California Business and Professions Code, the California Education Code, the California Code of Regulations, including the California Green Building Standards Code, effective 01/01/2011, and other amendments. All persons providing professional services hereunder shall be properly licensed as required by California law.
  - 2.3. The District intends to award the Project to contractor(s) pursuant to a competitive bid process and a construction manager and/or contractor(s) may provide input to the Architect on the constructability and design features of the Project.
  - 2.4. Architect acknowledges that all California public school districts are now or will soon be obligated to develop and implement the following storm water requirements, without limitation:
    - 2.4.1. A municipal Separate Storm Sewer System (MS4). An MS4 is a system of conveyances used to collect and/or convey storm water, including, without limitation, catch basins, curbs,

AGREEMENT FOR ARCHITECTURAL SERVICES

gutters, ditches, man-made channels, and storm drains.

- 2.4.2. A Storm Water Pollution Prevention Plan (SWPPP) at:
  - 2.4.2.1. Sites where the District engages in maintenance (e.g., fueling, cleaning, repairing) of transportation activities.
  - 2.4.2.2. Construction sites where:
    - 2.4.2.2.1. one (1) or more acres of soil will be disturbed, or
    - 2.4.2.2., the project is part of a larger common plan of development that disturbs more than one (1) or more acres of soll.
- 2.4.3. Architect shall conform its design work to the District's storm water requirements indicated above, that are approved by the District and applicable to the Project, at no additional cost to the District. In addition, as required, Architect shall develop a grading and drainage plan and a site plan from architectural information showing a final development of the site. This drawing will also include a horizontal and vertical control plan and a utility infrastructure plan. The Services described in this Subparagraph shall be provided by a professional civil engineer who contracts with or is an employee of the Architect.
- Architect shall contract for or employ at Architect's expense, 2.5. consultant(s) to the extent deemed necessary for completion of the Project including, but not limited to, architects, mechanical, electrical, structural, civil engineers, landscapers, and Interior designers, licensed as such by the State of California as part of the basic services under this agreement. The names of consultant(s) shall be submitted to the District for approval prior to commencement of Services, as indicated below. The District reserves the right to reject the Architect's use of any particular consultant. Nothing in the foregoing procedure shall create any contractual relationship between the District and any consultant employed by the Architect under terms of the Agreement. Architect shall require each of the consultants retained by it to execute agreements with the standard of care and indemnity provisions commensurate with this Agreement, but Architect shall remain solely responsible and liable to District for all matters covered by this Agreement,
- 2.6. Architect shall coordinate with District personnel or its designated representatives as may be requested and desirable, including with other professionals employed by the District for the design, coordination or management of other work related to the Project. This shall include, without limitation, coordination with the persons responsible for operation of the District's Labor Compliance Program, if any. If the Architect employs consultant(s), the Architect shall ensure

- that its contract(s) with its consultant(s) include language notifying the consultant(s) of the District's Labor Compliance Program, if any.
- 2.7. Architect shall identify the regulatory agencies that have jurisdiction over essential building and design elements and coordinate with and implement the requirements of the regulatory agencies, including, without limitation, the California Department of Education (CDE), the Office of Public School Construction (OPSC), the Department of General Services (DGS), DSA Fire/Life Safety, DSA Access Compliance Section, DSA Structural Safety Section, State Fire Marshal and any regulatory office or agency that has authority for review and supervision of school district construction projects.
- 2.8. Architect shall provide Services required to obtain any local agencies' approval for off-site work related to the Project including review by regulatory agencies having jurisdiction over the Project.
- 2.9. Architect shall coordinate with the District's DSA Project Inspector(s).
- 2.10. Architect shall give efficient supervision to Services, using its best skill and attention. Architect shall carefully study and compare all Contract Documents, Drawings, Specifications, and other instructions and shall at once report to District, Construction Manager, and Contactor, any error, inconsistency, or omission that Architect or its employees may discover, in writing, with a copy to District's Project Inspector(s). Architect shall have responsibility for discovery of errors, inconsistencies, or omissions.
- 2.11. Architect recognizes that the District may obtain the services of a Construction Manager and that Architect may have to assume certain coordination and management responsibilities, including tracking RFI's, providing RFI responses, and leading all coordination meetings between the District, Project Inspectors, and contractors on each of the Projects. The District reserves the right to retain the services of a Program Manager or Construction Manager or both at any time. The Construction Manager, if any, shall be authorized to give Architect Services authorizations and Issue written approvals and Notices to Proceed on behalf of District. The District reserves the right to designate a different Construction Manager at any time. Any task, including, but not limited to, reviews or approvals that the District may perform pursuant to this Agreement may be performed by the Construction Manager, unless that task indicates it shall be performed by the governing board of the District. In addition, the District may have the Program Manager or Construction Manager perform a constructability review of Architect's design documents. Architect shall conform any design documents to the constructability review as part of the Services under this Agreement and shall not be entitled to any compensation as Extra Services for this activity.

- 2.12. Architect shall provide computer-generated pictures downloaded to computer files, updated as requested by the District, that the District may use on its website.
- 2.13. As part of the basic Services pursuant to this Agreement, Architect is not responsible for:
  - 2.13.1. Ground contamination or hazardous material analysis.
  - 2.13.2. Any asbestos and/or lead testing, design or abatement; however, it shall coordinate and integrate its work with any such information provided by District.
  - 2.13.3. Compliance with the California Environmental Quality Act ("CEQA"), except that Architect agrees to coordinate its work with that of any CEQA consultants retained by the District, to provide current elevations and schematic drawings for use in CEQA compliance documents, and to incorporate any mitigation measures adopted by the District into the Project design at no additional cost to the District.
  - 2.13.4. Historical significance report.
  - 2.13.5. Soils investigation.
  - 2.13.6. Geotechnical hazard report, except as indicated in Exhibit "A."

### Article 3. Architect Staff

- 3.1. The Architect has been selected to perform the Services herein because of the skills and expertise of key Individuals.
- 3.2. The Architect agrees that the following key people in Architect's firm shall be associated with the Project in the following capacities [All blanks below must be filled in by Architect and approved by District];

Principal In Charge: HKIT Architects (<u>Dara Youngdale</u>)
Project Director: HKIT Architects (Rod Henmi)
Project Architect(s): HKIT Architects (<u>Jeff Evans</u>)

Project Architect(s): <u>HKIT Architects (Richard Ziegler)</u>

Major Consultants:

<u>Singleton)</u>
Civil: Ackland International, Inc. (Ekundayo Sowanmi)

Structural: RP Gallagher (Ronald Gallagher)
Food Service: Berlin Foods (Robert Colburn)

Fire Protection: AON Fire Protection Engineering Corp.

MEP: Integral Group (Shannon Allison, Tyler Bradshaw, Darryl

(Manuelita David)

Landscape: Keller Mitchell & Co. (Jacque Keller)

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

- 3.3. The Architect shall not change any of the key personnel listed above without prior written approval by District, unless said personnel cease to be employed by Architect. In either case, District shall be allowed to interview and approve replacement personnel.
- 3.4. If any designated lead or key person fails to perform to the satisfaction of the District, then upon written notice the Architect shall have five (5) days to remove that person from the Project and replace that person with one acceptable to the District. All lead or key personnel for any consultant must also be designated by the consultant and are subject to all conditions previously stated in this paragraph.
- 3.5. Architect represents that the Architect has no existing interest and will not acquire any interest, direct or indirect, which could conflict in any manner or degree with the performance of Services required under this Agreement and that no person having any such interest shall be employed by Architect.
- 3.6. Architect shall comply with Education Code Section 17302(a) and agrees that any plans and/or specifications included in the Services shall be prepared under the supervision of licensed personnel, and that licensed personnel shall be in "responsible charge" of persons who observe the construction.

### Article 4. Schedule Of Services

The Architect shall commence Services under this Agreement upon receipt of a Notice to Proceed and shall prosecute the Services diligently as described in Exhibit "A," so as to proceed with and complete the Services in compliance with the schedule in Exhibit "C." Time is of the essence and failure of Architect to perform Services on time as specified in this Agreement is a material breach of this Agreement. It shall not be a material breach if a delay is beyond the Architect's or its consultant(s)' reasonable control.

### Article 5. Construction Cost Budget

- 5.1. Architect hereby accepts the District's established Construction Cost Budget and Project scope. In accordance with the Exhibit "A," the Architect shall have responsibility to further develop, review, and reconcile the Construction Cost Budget for the District at the beginning of the Project and at the completion of each design phase. The District and the Construction Manager shall also have responsibility to develop, review, and reconcile the Construction Cost Budget with the Architect.
- 5.2. Architect shall complete all Services as described in Exhibit "A," including all plans, designs, drawings, specifications and other construction documents, so that the cost to construct the work designed by the Architect will not exceed the Construction Cost Budget, as adjusted subsequently with the District's written approval. The Architect shall maintain cost controls throughout the Project to deliver the Project within the Construction Cost Budget.

AGREEMENT FOR ARCHITECTURAL SERVICES

- 5.3. If any of the following events occur:
  - 5.3.1. The lowest responsive base bid received is in excess of five percent (5%) of the Construction Cost Budget, or
  - 5.3.2. If the combined total of base bid and all additive alternates come in ten percent (10%) or more under the Construction Cost Budget, or
  - 5.3.3. If the Construction Cost Budget increases in phases subsequent to the Schematic Design Phase due to reasonably foreseeable changes in the condition of the construction market in the county in which the District is located, in so far as these have not been caused by Acts of God, earthquakes, strikes, war, or energy shortages due to uncontrollable events in the world economy, then the District, in its sole discretion, has one or a combination of the following alternatives:
    - 5.3,2.1. Give the Architect written approval on an agreed adjustment to the Construction Cost Budget.
    - 5.3.2.2. Authorize the Architect to re-negotiate, when appropriate, and/or re-bid the Project within three (3) months time of receipt of bids (exclusive of District and other agencies' review time) at no additional cost to the District.
    - 5.3.2.3. Terminate this Agreement if the Project is abandoned by the District, without further obligation by either party.
    - 5.3.2.4. Within three (3) months time of receipt of bids, instruct Architect to revise the drawings and specifications (in scope and quality as approved by the District) to bring the Project within the Construction Cost Budget for re-bidding at no additional cost to the District.

### Article 6. Fee And Method Of Payment

- 6.1. District shall pay Architect for all Services contracted for under this Agreement an amount equal to the following ("Fee"):

  An amount equal to Two million, seven hundred twenty-four thousand, nine hundred dollars and no cents (\$2,724,900.00).
- 6.2. District shall pay Architect the Fee pursuant to the provisions of Exhibit "D."
- 6.3. Architect shall bill its work under this Agreement in accordance with

### Exhibit "D,"

- 6.4. No increase in Fee will be due from change orders generated during the construction period to the extent caused by Architect's error or omission.
- 6.5. The Architect's Fee set forth in this Agreement shall be full compensation for all of Architect's Services incurred in the performance hereof as indicated in Exhibit "D."
- 6.6. Regardless of the structure of Architect's Fee, the Architect's Fee may be adjusted downward if the Scope of Services of this Agreement is reduced by the District in accordance with this Agreement.

### Payment For Extra Services Or Changes

District-authorized services outside of the scope in Exhibit "A" or District-authorized reimbursables not included in Architect's fee are "Extra Services." Any charges for Extra Services shall be paid by the District as described in Exhibit "B" only upon certification that the claimed Extra Services was authorized as indicated herein and that the Extra Services have been satisfactorily completed. If any service is done by Architect without prior written authorization by the Construction Manager or the District's authorized representative, the District will not be obligated to pay for such service. The foregoing provision notwithstanding, the Architect will be paid by the District as described in Exhibit "B" for Extra Services that the Construction Manager or the District's authorized representative verbally requests, provided that the Architect confirms such request in writing pursuant to the notice requirements of this Agreement, and proceeds with such Extra Services not earlier than two business days after the District receives confirmation of the request from the Architect.

### Article 7. Ownership Of Data

- 7.1. Pursuant to Education Code section 17316, this Agreement creates a non-exclusive and perpetual license for District to use, at its discretion, all plans, including, but not limited to, record drawings, specifications, and estimates that the Architect or its consultants, prepares or causes to be prepared pursuant to this Agreement.
- 7.2. The Architect retains all rights to all copyrights, designs and other intellectual property embodied in the plans, record drawings, specifications, estimates, and other documents that the Architect or its consultants prepares or causes to be prepared pursuant to this Agreement.
- 7.3. The Architect shall perform the Services and prepare all documents under this Agreement with the assistance of Computer Aided Design Drafting (CADD) (e.g., AutoCAD) Technology. The Architect shall deliver to the District, on request, the tape and/or compact disc format and the name of the supplier of the software/hardware necessary to use the design file. As to any drawings that Architect provides in a

CADD file format, the District acknowledges that anomalies and errors may be introduced into data when it is transferred or used in a computer environment, and that the District should rely on hard copies of all documents.

- 7.4. In order to document exactly what CADD information was given to the District, Architect and District shall each sign a "hard" copy of reproducible documents that depict the information at the time Architect produces the CADD information. District agrees to release Architect from all liability, damages, and/or claims that arise due to any changes made to this information by anyone other than the Architect or Consultant(s) subsequent to it being given to the District,
- 7.5. Following the termination of this Agreement, for any reason whatsoever, the Architect shall promptly deliver to the District upon written request and at no cost to the District the following items (hereinafter "Instruments of Service") which the District shall have the right to utilize in any way permitted by statute:
  - 7.5.1. One set of the Contract Documents, including the bidding requirements, specifications, and all existing cost estimates for the Project, in hard copy, reproducible format.
  - 7.5.2. One set of fixed image CADD files in DXF format of the drawings that are part of the Contract Documents.
  - 7.5.3. One set of non-fixed image CADD drawing files in DXF or DWG or both format of the site plan, floor plans (architectural, plumbing, structural mechanical and electrical), roof plan, sections and exterior elevations of the Project.
  - 7.5.4. All finished or unfinished documents, studies, reports, calculations, drawings, maps, models, photographs, technology data and reports prepared by the Architect under this Agreement.
  - 7.5.5. The obligation of Section 8.5 of this Agreement shall survive the termination of this Agreement for any reason whatsoever.
- 7.6. In the event the District changes or uses any fully or partially completed documents without the Architect's knowledge or participation or both, the District agrees to release Architect of responsibility for such changes, and shall indemnify, defend and hold the Architect, harmless from and against any and all claims, liabilities, suits, demands, losses, costs and expenses, including, but not limited to, reasonable attorneys' fees, on account of any damages or losses to property or persons, including injuries or death, or economic losses, arising out of that change or use except to the extent the Architect is found to be liable in a forum of competent jurisdiction. In the event District uses any fully or partially completed documents without the Architect's full involvement, the District shall remove all title blocks

and other information that might identify the Architect and the Architect's consultants.

### Article 8, Termination Of Contract

- 8.1. If Architect fails to perform Architect's duties to the satisfaction of the District, or if Architect fails to fulfill in a timely and professional manner Architect's material obligations under this Agreement, or if Architect shall violate any of the material terms or provisions of this Agreement, the District shall have the right to terminate this Agreement, in whole or in part, effective immediately upon the District giving written notice thereof to the Architect. In the event of a termination pursuant to this subdivision, Architect may invoice District for all Services performed until the notice of termination, but District shall have the right to withhold payment and deduct any amounts equal to the District's costs because of Architect's actions, errors, or omissions that caused the District to terminate the Architect.
- 8.2. District shall have the right in its sole discretion to terminate the Agreement for its own convenience. In the event of a termination for convenience, Architect may invoice District and District shall pay all undisputed invoice(s) for Services performed until the District's notice of termination.
- 8.3. Except as indicated in this Article, termination shall have no effect upon any of the rights and obligations of the Parties arising out of any transaction occurring prior to the effective date of such termination.
- 8.4. The Architect has the right to terminate this Agreement if the District does not fulfill its material obligations under this Agreement. Such termination shall be effective after receipt of written notice from Architect to the District. Architect may invoice District and District shall pay all undisputed invoice(s) for Services performed until the Architect's notice of termination.
- 8.5. If, at any time in the progress of the Design of the Project, the governing board of the District determines that the Project should be terminated, the Architect, upon written notice from the District of such termination, shall immediately cease Services on the Project. The District shall pay the Architect only the fee associated with the Services provided, since the last invoice that has been paid and up to the notice of termination.
- 8.6. If the District suspends the Project for more than one hundred twenty (120) consecutive days, the Architect shall be compensated for Services performed prior to notice of that suspension. When the Project is resumed, the schedule shall be adjusted and the Architect's compensation shall be equitably adjusted to provide for expenses incurred in the resumption of the Architect's Services. If the District suspends the Project for more than two (2) years, the Architect may terminate this Agreement by giving written notice.

### Article 9. Indemnity/Architect Liability 9.1.

To the furthest extent permitted by California law, Architect shall defend, indemnify, and hold free and harmless the District, its agents, representatives, officers, consultants, employees, trustees, and volunteers ("the Indemnified parties") from any and all claims, demands, causes of action, costs, expenses, liability, loss, damage or injury of any kind, in law or equity ("Claim"), to property or persons, including personal injury and/or death, to the extent that any of the above arise out of, pertain to, or relate to, in whole or in part, the willful misconduct, recklessness, or negligent acts, errors, or omissions of Architect, its officials, officers, employees, subcontractors, consultants, or agents directly or indirectly arising out of, connected with, or resulting from the performance of the Services, the Project, or this Agreement, including without limitation the payment of all consequential damages.

- 9.2. Architect shall pay and satisfy any judgment, award or decree that may be rendered against the indemnified parties in any Claim. Architect shall also reimburse District for the cost of any settlement paid by District arising out of any Claim. Architect shall reimburse the indemnified parties for any and all legal expenses and costs, including expert witness fees and consultant fees, incurred by each of them in connection therewith or in enforcing the indemnity herein provided to the extent caused by the above agreement to indemnify. Architect's obligation to indemnify shall not be restricted to insurance proceeds, if any, received by the indemnified parties. District shall have the right to accept or reject any legal representation that Architect proposes to defend the indemnified parties.
- 9.3. Any and all costs incurred by District, or for which District may reasonably become liable, to the extent caused by the negligence of Architect in its performance hereunder, including negligent delays, shall be paid by Architect to District or the District may withhold those costs from amounts owing to Architect.

### Article 10. Fingerprinting

Pursuant to Education Code section 45125.2, District has determined on the basis of scope of Services in this Agreement of this Project, that Architect, subcontractors, and their employees will have only limited contact with pupils at most. Architect shall promptly notify District in writing of any facts or circumstances which might reasonably lead District to determine that contact will be more than limited as defined by Education Code section 45125.1(d).

### Article 11. Responsibilities Of The District

11.1. The District shall examine the documents submitted by the Architect and shall render decisions so as to avoid unreasonable delay in the process of the Architect's Services.

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

- 11.2. The District shall verbally or in writing advise the Architect if the District becomes aware of any fault or defect in the Project, Including any errors, omissions or inconsistencies in the Architect's documents. Failure to provide such notice shall not relieve Architect of its responsibility therefore, if any.
- 11.3. Unless the District and the Architect agree that a hazardous materials consultant shall be a consultant of the Architect, the District shall furnish the services of a hazardous material consultant or other consultants when such services are requested in writing by Architect and deemed necessary by the District or are requested by the District. These services shall include: asbestos and lead paint survey; abatement documentation; and specifications related to said matters which are to be incorporated into bid documents prepared by Architect. If the hazardous materials consultant is furnished by the District and not a consultant of the Architect, the specifications shall include a note to the effect that they are included in the Architect's bid documents for the District's convenience and have not been prepared or reviewed by the Architect. The note shall also direct questions about the specifications to its preparer.

### Article 12. Liability Of District

- 12.1. Other than as provided in this Agreement, District's financial obligations under this Agreement shall be limited to the payment of the compensation provided in this Agreement. Notwithstanding any other provision of this Agreement, in no event shall District be liable, regardless of whether any claim is based on contract or tort, for any special, consequential, Indirect or incidental damages, including, but not limited to, lost profits or revenue, arising out of or in connection with this Agreement for the Services performed in connection with this Agreement.
- 12.2. District shall not be responsible for any damage to persons or property as a result of the use, misuse or failure of any equipment used by Architect, or by its employees, even though such equipment be furnished or loaned to Architect by District.

### Article 13. Nondiscrimination

- 13.1. Architect agrees that no discrimination shall be made in the employment of persons under this Agreement because of the race, national origin, ancestry, religion, age, physical or mental disability, sex, or sexual orientation of such person.
- 13.2. Architect shall comply with any and all applicable regulations and laws governing nondiscrimination in employment.

### Article 14. Insurance

14.1. Architect shall comply with the insurance requirements for this Agreement, set forth in Exhibit "E."

14.2. Architect shall provide certificates of insurance and endorsements to District prior to commencement of the work of this Agreement as required in Exhibit "E."

## Article 15. Covenant Against Contingent Fees

Architect warrants that it has not employed or retained any company or person, other than a bona fide employee working solely for the Architect, to solicit or secure this Agreement, and that it has not paid or agreed to pay any company or person, other than a bona fide employee working solely for the Architect, any fee, commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting from the award or making of this Agreement. For breach or violation of this warranty, the District shall have the right to annul this Agreement without liability, or in its discretion, to deduct from the contract price or consideration or to recover the full amount of such fee, commission, percentage fee, gift, or contingency.

## Article 16. Entire Agreement/Modification

This Agreement, including the Exhibits hereto, supersedes all previous contracts and constitutes the entire understanding of the Parties hereto. Architect shall be entitled to no other benefits than those specified herein. No changes, amendments or alterations shall be effective unless in writing and signed by both Parties. Architect specifically acknowledges that in entering this Agreement, Architect relies solely upon the provisions contained in this Agreement and no others.

## Article 17. Non-Assignment Of Agreement

In as much as this Agreement is intended to secure the specialized Services of the Architect, Architect may not assign, transfer, delegate or sublet any interest therein without the prior written consent of District and any such assignment, transfer, delegation or sublease without the District's prior written consent shall be considered null and void. Likewise, District may not assign, transfer, delegate or sublet any interest therein without the prior written consent of Architect and any such assignment, transfer, delegation or sublease without Architect's prior written consent shall be considered null and void.

## Article 18. Law, Venue

- 18.1. This Agreement has been executed and delivered in the State of California and the validity, enforceability and interpretation of any of the clauses of this Agreement shall be determined and governed by the laws of the State of California.
- 18.2. To the fullest extent permitted by California law, the county in which the District administration office is located shall be the venue for any action or proceeding that may be brought or arise out of, in connection

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

with or by reason of this Agreement.

## Article 19. Alternative Dispute Resolution

All claims, disputes or controversies arising out of, or in relation to the interpretation, application or enforcement of this Agreement may be decided through mediation as the first method of resolution. If this method proves unsuccessful, then all claims, disputes or controversies as stated above may be decided through arbitration, if agreed to by all Parties.

## Article 20. Severability

If any term, covenant, condition or provision of this Agreement is held by a court of competent jurisdiction to be invalid, void or unenforceable, the remainder of the provisions hereof shall remain in full force and effect and shall in no way be affected, impaired or invalidated thereby.

## Article 21. Employment Status

- 21.1. Architect shall, during the entire term of Agreement, be construed to be an independent contractor and nothing in this Agreement is intended nor shall be construed to create an employer-employee relationship, a joint venture relationship, or to allow District to exercise discretion or control over the professional manner in which the Architect performs the Services which are the subject matter of this Agreement; provided always, however, that the Services to be provided by Architect shall be provided in a manner consistent with all applicable standards and regulations governing such Services.
- 21.2. Architect understands and agrees that the Architect's personnel are not and will not be eligible for membership in or any benefits from any District group plan for hospital, surgical or medical insurance or for membership in any District retirement program or for paid vacation, paid sick leave or other leave, with or without pay or for other benefits which accrue to a District employee.
- 21.3. Should District, in its discretion, or a relevant taxing authority such as the Internal Revenue Service or the State Employment Development Department, or both, determine that Architect is an employee for purposes of collection of any employment taxes, the amounts payable under this Agreement shall be reduced by amounts equal to both the employee and employer portions of the tax due (and offsetting any credits for amounts already paid by Architect which can be applied against this liability). District shall then forward those amounts to the relevant taxing authority.
- 21.4. Should a relevant taxing authority determine a liability for past services performed by Architect for District, upon notification of such fact by District, Architect shall promptly remit such amount due or arrange with District to have the amount due withheld from future payments to Architect under this Agreement (again, offsetting any

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

- amounts already paid by Architect which can be applied as a credit against such liability).
- 21.5. A determination of employment status pursuant to the preceding two paragraphs shall be solely for the purposes of the particular tax in question, and for all other purposes of this Agreement, Architect shall not be considered an employee of District. Notwithstanding the foregoing, should any court, arbitrator, or administrative authority determine that Architect is an employee for any other purpose, then Architect agrees to a reduction in District's liability resulting from this Agreement pursuant to principles similar to those stated in the foregoing paragraphs so that the total expenses of District under this Agreement shall not be greater than they would have been had the court, arbitrator, or administrative authority determined that Architect was not an employee.
- 21.6. Nothing in this Agreement shall operate to confer rights or benefits on persons or entities not a party to this Agreement.

### Article 22. Certificate Of Architect

- 22.1. Architect certifies that the Architect is properly certified or licensed under the laws and regulations of the State of California to provide the professional Services that it has herein agreed to perform.
- 22.2. Architect certifies that it is aware of the provisions of the California Labor Code that require every employer to be insured against liability for workers compensation or to undertake self-insurance in accordance with the provisions of that code, and it certifies that it will comply with those provisions before commencing the performance of the Services of this Agreement.
- 22.3. Architect certifies that it is aware of the provisions of California Labor Code that require the payment of prevailing wage rates and the performance of other requirements on certain "public works" and "maintenance" projects ("Prevailing Wage Laws"). Since the Architect is performing Services as part of an applicable "public works" or "maintenance" project, and since the total compensation is \$1,000 or more, the Architect agrees to fully comply with and to require its consultant(s) to fully comply with all applicable prevailing wage requirements of the California Labor Code.

## Article 23. Cost Disclosure - Documents And Written Reports

Architect shall be responsible for compliance with California Government Code section 7550, if the total cost of the Contract is over five thousand dollars (\$5,000).

## Article 24. Notice & Communications

Notices and communications between the Parties to this Agreement may be

sent to the following addresses:

District:
Oakland Unified School District
Facilities Department
955 High Street
Oakland, CA 94601
ATTN: Tadashi Nakadegawa

Architect:
Dara A. Youngdale
HKIT Architects
538 Ninth Street, Suite 240
Oakland, CA 94607
ATTN: Dara A. Youngdale

Any notice personally given shall be effective upon receipt. Any notice sent by facsimile shall be effective the day after receipt. Any notice sent by overnight delivery service shall be effective the day after delivery. Any notice given by mail shall be effective three (3) days after deposit in the United States mail.

## Article 25. Disabled Veteran Business Enterprise Participation

Pursuant to section 17076.11 of the Education Code, the District has a participation goal for disabled veteran business enterprises (DVBEs) of at least three (3) percent, per year, of funds expended each year by the District on projects that use funds allocated by the State Allocation Board pursuant to the Leroy F. Greene School Facilities Act (the Act). This Project may use funds allocated under the Act. Therefore, to the extent feasible and pertaining to future hirings, the Architect, before it executes the Agreement, shall provide to the District certification of compliance with the procedures for implementation of DVBE contracting goals, appropriate documentation identifying the amount(s) intended to be paid to DVBEs in conjunction with the contract, and documentation demonstrating the Architect's good faith efforts to meet these goals.

### Article 26. District's Right to Audit

- 26.1. District retains the right to review and audit, and the reasonable right of access to Architect's and any sub-consultant's premises to review and audit the Architect's compliance with the provisions of this Agreement ("District's Right"). The District's Right includes the right to inspect, photocopy, and to retain copies, outside of the Architect's premises, of any and all Project-related records and other information with appropriate safeguards, if such retention is deemed necessary by the District in its sole discretion. The District shall keep this information confidential, as allowed by applicable law.
- 26.2. The District's Right includes the right to examine any and all books, records, documents and any other evidence of procedures and practices that the District determines are necessary to discover and verify that the Architect is in compliance with all requirements of this Agreement.
- 26.3. If there is a claim for additional compensation or for Extra Services, the District's Right includes the right to examine books, records,

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

documents, and any and all other evidence and accounting procedures and practices that the District determines are necessary to discover and verify all direct and indirect costs, of whatever nature, which are claimed to have been incurred, or anticipated to be incurred.

- 26.4. The Architect shall maintain complete and accurate records in accordance with generally accepted accounting practices in the industry. The Architect shall make available to the District for review and audit, all Project related accounting records and documents, and any other financial data. Upon District's request, the Architect shall submit exact duplicates of originals of all requested records to the District.
- 26.5. The Architect shall include audit provisions in any and all of its subcontracts, and shall ensure that these sections are binding upon all subconsultants.
- 26.6. Architect shall comply with these provisions within fifteen (15) days of the District's written request to review and audit any or all of Architect's Project-related records and information.

## Article 27. Other Provisions

- 27.1. The Architect shall be responsible for the cost of construction change orders caused directly by the Architect's willful misconduct or negligent acts, errors or omissions. Without limiting Architect's liability for indirect cost impacts, the direct costs for which the Architect shall be liable shall equal the difference between the cost of the change order and the reasonable cost of the work had that work been a part of the originally prepared construction documents. These amounts shall be paid by Architect to District or the District may withhold those costs from amounts owing to Architect.
- 27.2. Neither the District's review, approval of, nor payment for, any of the Services required under this Agreement shall be construed to operate as a waiver of any rights under this Agreement, and Architect shall remain liable to the District in accordance with this Agreement for all damages to the District caused by Architect's failure to perform any of the Services furnished under this Agreement to the standard of care of the Architect for its Services, which shall be, at a minimum, the standard of care of architects performing similar work for California school districts in or around the same geographic area of the District.
- 27.3. Each party warrants that it has had the opportunity to consult counsel and understands the terms of this Agreement and the consequences of executing it. In addition, each party acknowledges that the drafting of this Agreement was the product of negotiation, that no party is the author of this Agreement, and that this Agreement shall not be construed against any party as the drafter of the Agreement.

Article 28. Exhibits A through E attached hereto are hereby incorporated by this reference and made a part of this Agreement.

## Article 29. Roofing Certification (If Applicable)

Architect shall execute the Roofing Certification attached hereto as **Exhibit**"F" for Services containing a roof repair or replacement project. Architect shall submit the Roofing Certification to the District prior to the time Services are engaged.

Certification Regarding Debarment, Suspension, Inaligibility and Voluntary Exclusions: The District certifies to the best of its knowledge and belief, that it and its officials: Are not presently debarred, asspended, proposed for debarment, declared ineligible, or voluntarily eschaded from covered treassactions by any Federal department or agracy according to Federal Acquibition Regulation Subpart 9.9; and by signing this context, certifies that this vender does not appear on the facilities that this vender does not appear on the facilities that https://www.sam.gov/portal/public/SAM

Duttle Duttle Jeff Dattle List. https://www.sam.gov/portal/public/SAM

AGREEMENT FOR ARCHITECTURAL SERVICES
OAKLAND UNIFIED SCHOOL DISTRICT

## ACCEPTED AND AGREED on the date indicated below:

ARCHITECT	
By: Resident	1/30/14 Date
OAKLAND UNIFIED SCHOOL DISTRICT	
David Kakishiba President, Board of Education	2/27/14 Date
David Indiana, passed of Education	
Dr. Gary Yee, Ed.D., Acting Superintendent	2/27/14
and Secretary, Board of Education	Date
Timothy E. White, Associate Superintendent, Facilities, Planning and Management	Date
APPROVED AS TO FORM:	et.
MW	2/5/14
Cate Boskoff, Facilities Legal Counsel	Date
File ID Number: 14-0306 Introduction Date: 2-26-14 Enactment Number: 14-0334 Enactment Date: 2-26-140 By:	

# Exhibit A

#### EXHIBIT "A"

#### RESPONSIBILITIES AND SERVICES OF ARCHITECT

Architect shall provide all professional services necessary for completing the following:

### SCOPE OF PROJECT

The scope of the project is to provide design services, structural engineering, mechanical/electrical/plumbing engineering, photovoltaic, civil engineering, landscape design, fire alarm / intrusion alarm design, food services and cost estimating services. Services also include program and conceptual design verification and refinement, full design development and documentation; the Division of State Architect approval process, construction administration and closeout services in addition to daylight modeling and energy use modeling.

### BASIC SERVICES

Architect agrees to provide the services described below:

- 1. Architect shall be responsible for the professional quality and technical accuracy of all studies, reports, projections, master plans, designs, drawings, specifications and other services, including Collaborative for High Performance Schools (CHPS) program registration and compliance per OUSD/CHPS guidelines, DSA/OPSC High Performance Incentive (HPI) Grant Program submission, if eligible, and PG&E's Savings By Design rebate incentive program, as applicable, furnished by Architect under the Agreement as well as coordination with all Master plans, studies, reports and other information provided by District. Architect shall, without additional compensation, correct or revise any errors or omissions in its studies, reports, projections, master plans, design, drawings, specifications and other services.
- 2. The District shall provide all information available to it to the extent the information relates to Architect's scope of work. This information shall include, if available,
  - a. Physical characteristics,
  - b. Legal limitations and utility locations for the Project site(s),
  - c. Written legal description(s) of the Project site(s),
  - d. Grades and lines of streets, alleys, pavements, and adjoining property and structures:
  - e. Adjacent drainage;
  - f. Rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, and boundaries and contours of the Project site(s);
  - g. Locations, dimensions and necessary data with respect to existing buildings, other improvements and trees;
- h. Information concerning available utility services and lines, mechanical and other services, both public and private, above and below grade, including inverts and

depths;

- 1. Surveys, reports, as-built drawings, record drawings; and
- Subsoil data, chemical data, and other data logs of borings.

Architect shall Visually Verify this information and all existing Project utilities, including capacity, and document the location of existing utility lines, telephone, water, sewage, storm drains and other lines on or around the Project to the extent determinable by the documents provided by the District.

If Architect determines that the Information or documentation the District provides is insufficient for purposes of design or if the Architect requires a topographical survey; geotechnical report; structural, mechanical, and/or chemical tests; tests for air and/or water pollution; test borings; test pits; determinations of soil bearing values; percolation tests; ground corrosion tests; resistivity tests; tests for hazardous materials; tests for anticipating subsoil conditions; and/or other information that the District has not provided, the Architect shall request that the District acquire that information at the soonest possible time after Architect becomes aware that this additional information is needed. If the Parties mutually agree, this additional information and service shall be procured through the Architect, who may invoice the District for those services as Extra Services.

- a. In the event that the Architect provides site information and documentation as an Additional Service to the contract, then Architect shall be fully responsible for the accuracy and quality of site documentation including site survey data, utility information, and all aspects site conditions as confirmed by the Architect.
- 3. Technology Backbone. Architect shall be responsible for the coordination of the design and the layout of the technology backbone system with the District's technology department, and lay out any included technology backbone system. Architect shall coordinate the design and layout of the Project improvements to include the Integration of the District's Wide Area Network ("WAN"), also known as the Gigaman network. The coordination effort shall include location and routing of raceways, conduits and outlets and the required spaces to accommodate electrical, data and communication wiring, from the utility provider network to the school, and the entire Local Area Network within the school. Architect and consultant(s) shall prepare and be responsible for documents prepared by the Architect based on the Information provided by the District's technology consultant as appropriate to the level of design completion.
- 4. Interior Design. Provide interior design and other similar services required for or in connection with selection and color coordination of materials. Architect is required to coordinate the placement of furniture, equipment layout, or schematic space allocation. The District shall procure furnishings and moveable equipment. Advise the District on lead times and availability of all specified Project equipment, materials, supplies, and furnishings to verify that all of these will be available to the District in a timely fashion so as to not delay the Project and/or delay the District's beneficial occupancy of the Project.
- 5. District Standards. District Standards. Architect shall incorporate in to its work and the work of all consultants the adopted District Standards for facilities and

construction including, but not limited to, OUSD/CHPS Guidelines, including Owner's Project Requirements and District Standards as Adopted by the Board of Education in Resolution 0607-0158. Failure by Architect to incorporate Oakland Unified School District Standards as updated to latest OUSD CHPS Guidelines into its work and the work of all Architect sub consultants is deemed to be a material breach of this Agreement.

6. Mandatory Assistance

If a third party dispute or litigation, or both, arises out of, or relates in any way to the Services provided under this Agreement, upon the District's request, and excepting any conflicts at Interest, the Architect, its agents, officers, and employees agree to assist in resolving the dispute or litigation. The Architect's assistance includes, but is not limited to, providing professional consultations, attending mediations, arbitrations, depositions, trials or any event related to the dispute resolution and/or litigation ("Mandatory Assistance")

## CHPS VERIFIED PLUS HPI INCENTIVE WITH OPSC ELIGIBILITYTRACK

- 7. Collaborative for High Performance Schools ("CHPS") Criteria, CHPS Verified Program and State of California High Performance Schools Incentive (HPI) Grant Program. As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR) based on incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary for the State of California High Performance Schools Incentive (HPI) Grant Program as eligible as well as the CHPS Verified Program. The Architect shall work with the District and its CHPS Program Manager to confirm CHPS and DSA/OPSC HPI review path with OUSD as CHPS and HPI Programs develops, and verify that the District's project meets the highest possible point score under CHPS Criteria and to maximize HPI grant funding, consistent with the District's budget.
  - a. The Architect and Subconsultants shall participate early on in two CHPS Integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and Identify target credits. The Architect shall be responsible for Registering the project on-line with the CHPS Verified Program, and submitting for design and construction verification according to CHPS Verified Program Guidelines. ,. The Architect shall update the CHPS "Scorecard" and the DSA HPI Scorecard , OR the "joint CHPS Verified/HPI scorecard," as available, with credit documentation, concurrent with each design phase submittal. The status of project compliance and documentation submitted in relation to CHPS Verified and HPI credits shall be assessed with the District at the end of each phase of the work.
- b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during each the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to improve performance to meet or exceed goal. Daylighting analysis to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, and Design Development Phases prior to final Construction Documentation phase analysis reflecting final design incorporating daylighting

improvements identified in earlier phases.

c. The Architect shall assist the District in a timely manner, in preparing applications to the Division of State Architect and Office of Public School Construction which shall meet DSA/HPI submission requirements, including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and all required documentation required to meet CHPS Verified rating and receive funding under the DSA/OPSC High Performance Schools Incenitve Grant Program. Final approved HPI, or Joint CHPS Verified/HPI, scorecard indicating points verified, and DSA HPI-1 forms shall be forwarded by the Architect upon receipt to the District's Project Manager and OUSD CHPS Program Manager.

# X CHPS VERIFIED ONLY/ NO OPSC HPI ELIGIBILITY TRACK

7.Collaborative for High Performance Schools ("CHPS") Criteria, CHPS Verified Program As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR) based on Incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary for Registration and Design and Construction Submissions of the CHPS Verified Program. The Architect shall work with the District and OUSD CHPS Program Manager to confirm CHPS Verified review path and verify that the District's project meets the Owner's Project Requirements and OUSD CHPS Guideline goals for a CHPS Verified school project consistent with the District's budget.

- a. The Architect and Subconsultants shall participate early on In two CHPS Integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and identify target credits. The Architect shall be responsible for Registering the project on-line with the CHPS Verified Program, and submitting for Design and Construction verification according to CHPS Verified Program Guidelines. ,. The Architect shall update the CHPS "Scorecard" with credit documentation, concurrent with each design phase submittal. The status of project compliance and documentation submitted in relation to CHPS Verified credits shall be assessed with the District at the end of each phase of the work.
- b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to improve performance to meet or exceed goal. Daylighting analysis to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, and Design Development Phases prior to final Construction Documentation phase analysis reflecting final design incorporating daylighting improvements identified in earlier phases.
- c. The Architect shall complete steps as required by the CHPS Verified Program to achieve a CHPS Verified school project, including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and forward electronic pdf copies of all submissions and communications with CHPS, concurrently, to the District's Project Manager and OUSD CHPS Program Manager.

CHPS DESIGNED ONLY/OUSD CHPS GUIDELINES / MINOR MODERNIZATION SCOPE ONLY/ NO OPSC HPI ELIGIBILITY TRACK

7.Collaborative for High Performance Schools ("CHPS") Criteria, and OUSD CHPS Guidelines As part of Basic Services, the Architect shall adhere to the District's OUSD CHPS Guidelines, and Owner's Project Requirements (OPR, based on Incorporating required and voluntary design Criteria of the Collaborative for High Performance Schools ("CHPS")—2009 Criteria (or latest version per OUSD CHPS Guidelines,), into the project. As a part of Basic Services the Architect shall complete all documentation and submission requirements necessary to self-certify the school project as 'CHPS Designed' according to the CHPS Designed Program and transmit the documentation to the District for its potential future submission to the CHPS Verified Program. The Architect shall work with the District and OUSD CHPS Program Manager to verify that the District's project meets the Owner's Project Requirements and OUSD CHPS Guideline goals for a CHPS Verified school project consistent with the District's budget.

- a. The Architect and Subconsultants shall participate early on In two CHPS integrated design workshops, led by the District's CHPS Program Manager to establish OUSD CHPS Guideline goals and identify target credits. The Architect shall update the CHPS "Scorecard" with credit documentation to the extent applicable to scope, concurrent with each design phase submittal. The status of project compliance and any documentation submitted in relation to CHPS Designed credits shall be assessed with the District at the end of each phase of the work.
- b. Whole building energy performance analysis with goal of 30% < CA Title 24 minimum energy performance standard shall be performed at least once during the following phases: Schematic Design, Design Development, and Construction Documentation. Energy Conservation Measures (ECMs) shall be proposed with Schematic and Design Development energy analysis runs to improve performance to meet or exceed goal. Daylighting analysis, as applicable to scope of work, to identify strategies to improve daylighting to maximize goals of CHPS Credit EQ 1.1 'Daylighting,' shall also be performed at Schematic, Design Development, and Construction Documentation phases.
- c. The Architect shall complete and transmit the CHPS Designed Scorecard, Including calculations demonstrating Acoustic Performance standards per OUSD/CHPS guidelines are met, and any documentation to the District in electronic format suitable for combination with a subsequent project(s) for potential future submission to the CHPS Verified Program to the District's Project Manager and OUSD CHPS Program Manager.
- 8. Alternates. As part of Basic Services, Architect shall design the Project to Include alternates, either deductive or additive, in an amount equal to 10% of the budget for the Project. These alternates shall be identified in the Design Development Phase.
- 9. Coordination with Local, State, Federal Agencies. The Architect shall coordinate and assist in the preparation of all necessary documents and studies as required by the State Allocation Board ("SAB"), Office of Public School Construction ("OPSC"), Division of State Architect (DSA), California Department of Education ("CDE") and other local, state and federal agencies. The Architect shall also coordinate and assist the District in qualifying for utility rebates and funding including, but not limited to, energy rebates and applications to PG&E's Savings By

Design program for all new buildings. The District shall be copied on all such documentation, correspondence and communications with utilities, local, state and federal agencies. The Architect shall also coordinate and assist the District in obtaining required approvals from various public agencies and utility companies including, but not limited to, Department of Public Health, services from electric, gas, water, stormwater control or sanitary sewer, and telephone and cable TV public utilities. The Architect shall coordinate all local, state and federal agency requirements specific to the Project.

10. Utility Services Verification. The Architect shall prepare the documentation required to make points of connection to existing utility services provided by the public utilities. The Architect shall verify the capacity of existing utilities, or for any design or documentation required to make points of connection to existing utility services required for the Project, as well as verify all existing electric, gas, and water meter numbers and locations on site for coordination with the District's Portfolio Manager benchmarking efforts. Location and actual meter number(s) of any new meters installed with this scope of work shall be recorded on an 8 ½ "x 11" site plan of the project site and submitted to the District upon completion of meter installations.

### PRE-DESIGN AND START-UP SERVICES

### 1. Project Initiation

Upon final execution of the Agreement with the District, the Architect shall:

- a. Within the first week following execution of the Agreement, review the proposed Schedule of Work set forth in Exhibit "C" to the Agreement and prepare a detailed scope of work list and work plan for documentation in a computer-generated Project schedule to the District's satisfaction. This scope of work list and work plan will identify specific tasks including, but not limited to: Interviews, data collection, analysis, report preparation, planning, architectural programming, concepts, CHPS workshops with CHPS, and DSA/OPSC HPI, OR "Joint CHPS/HPI" (as applicable) Scorecards and credit documentation, and schematic design preparation and estimating that are part of the work of the Project. Architect shall also identify milestone activities or dates, specific task responsibilities, required completion times necessary for the review and approval by the District and by all reviewing or regulatory agencies and additional definition of deliverables.
- b. Review the developed work plan with the District and its representatives to familiarize them with the proposed tasks and schedule and develop necessary modifications.
- c. Perform pre-design investigations to establish appropriate guidelines around which and within which the Project is to be designed. Identify design issues relating to functional needs, directives and constraints imposed by regulatory codes. Review all data pertinent to the Project including survey, site maps, geotechnical reports and recommendations, soil testing results reports, and pertinent historical data, and other relevant information provided by District.

- d. Review applicable codes, building standards and Owner's Project Requirements (OPR) pertaining to the proposed Project design.
- e. Identify design issues relating to functional needs, directives, and OPR that may be affected by constraints imposed by applicable regulatory codes, or standards, and communicate any issues in writing.
- f. Based on survey and topography data provided by the District, develop existing conditions base and a site analysis plan for the Schematic Design Phase.
- g. Administer Project as required to coordinate work with the District and between subconsultants. Submit a Basis of Design, with primary input from MEP subconsultants in response to Owner's Project Requirements provided by the District.

### 2. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops to develop the Architectural Program with construction Cost Budget, and as indicated below.

- a. Participate in initial CHPS workshop facilitated by District CHPS Program Manager to develop preliminary CHPS/HPI scorecard(s) and review Owner's Project Requirements.
- b. Conduct meeting with OUSD Buildings and Ground and Custodial/Maintenance staff as well as District Facilities Project Manager and Site Principal to review Basis of Design and approach to building systems, and operations.

## 3. Construction Cost Budget

- Architect shall have responsibility to further review the (i) — Construction Cost Budget within the parameters of the Construction Budget established in the implementation plan. The estimates forming the basis of the Construction Cost Budget are to be prepared by the Program Manager and the Design Phase Manager and are to be based on the developed functional architectural programs as approved by the District. The Architect shall be responsible to review and advise on all elements of the Cost Estimates prepared by the District's management team. The following conditions apply to the Construction Cost Budget reviewed by the Architect:
  - (A) All costs are to be based on current bid prices, with escalation rate and duration clearly identified as a separate line item; rate of cost escalation and projected bid and construction dates are to be as approved by the District and its representatives.
  - (B) Format shall be in a building systems format (e.g., foundations, substructure, structural system, exterior wall enclosure, window systems, etc.) for new buildings,

- and summarized by the Construction Specification Institute (CSI) category for buildings being modernized.
- (C) Contingencies for design, bidding, and construction are to be included as individual line items, with the percentage and base of calculation clearly identified.
- (D) The Architect shall review all information and estimates from the District and/or the Construction Manager that are intended to be part of the Construction Cost Budget.

Prior to beginning each subsequent phase of the work the Architect shall verify in writing that they have reviewed Construction Cost Budget.

- (E) Mechanical, electrical, dvil and landscape consultant(s) shall participate in the progress meeting as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.
- (i) The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the responsibility of the Program Manager and the Design Phase Manager. However, the Architect shall be responsible to provide review, and final acceptance of the Construction Cost Budget as the basis for continuing the proposed project design.

#### 4. Presentation

Architect along with any involved consultant(s) shall present and review with the District and, if directed, with it's the District's governing board, the summary and detail of work involved in this Phase, including two dimensional renderings of any proposed facility suitable for public presentation with preliminary CHPS Scorecard.

## 5. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this Phase, together with one copy of each Item in electronic format:

- a. Two copies of Architectural Program (Include comparison between developed program and "model" program, include narrative explaining any substantial deviations);
- b. Two copies of Site Analysis Plan with Two copies of Conceptual Site Plan;
- c. Two copies of Architect's concurrence with the revised Construction Cost Budget;
- d. Two copies of final Schedule of Work;

- e. Two copies of meeting Reports/Minutes from Kick-off and other meetings/workshops;
- f. .Two copies of Basis of Design
- g. Two copies of preliminary CHPS/HPI scorecard(s).

#### SCHEMATIC DESIGN PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall prepare for the District's review a Schematic Design Study, containing the following items as applicable to the Project scope, as follows:

- Prepare and review with District staff a scope of work list and work plan identifying specific tasks including, but not limited to: interviews, data collection, analysis, report preparation, planning, architectural programming, concepts CHPS/HPI scorecard with design credit documentation updates and schematic design preparation and estimating that are part of the work of the Project. Also identified will be milestone activities or dates, specific task responsibilities of the Architect, required completion times necessary for the review and approval by the District and by pertinent regulatory agencies and additional definition of deliverables.
  - Review the developed work plan with the District and its representatives to familiarize them with the proposed tasks and schedule and develop necessary modifications.
  - Confirm with the District and with approving agencies, including DSA, the
    overall packaging of the Project into increments or phases which will provide
    a complete project, including definition of HPI incentive grant eligible
    portion(s), as applicable.
    - a, Identify each of the Project increments and prepare a package of documents which is complete and coordinated with the overall project and all increments of the work which make up the complete project.
    - b. For each increment of the work the following requirements shall apply, similarly at each subsequent phase of the Architect's service.

#### 4. Architectural

- a. Scaled floor plans showing overall dimensions, identifying the various major areas and their relationship. Include circulation and room-by-room tabulation of all net usable floor areas and a summary of gross floor area. Also, provide typical layouts of major equipment or operational layout.
- Preliminary building exterior elevations and sections in sufficient detail to demonstrate design concept indicating location orientation, type, and size of fenestration.
- c. As applicable, identify proposed roof system, deck, building envelope Insulation system with R-values and drainage technique.
- d. Identify minimum finish requirements, including celling, floors, walls, doors, windows, and types of hardware.
- e. Identify code requirements, including identification of CALgreen mandatory and voluntary compliance, with occupancy classification(s) and type of construction.

f. Update CHPS/HPI scorecard and credit documentation to reflect Schematic Design

#### 5. Structural

- a. Layout structural systems with dimensions and floor elevations. Identify structural systems (including pre-cast, structural steel with composite deck, structural steel bar joists); with preliminary sizing identified.
- b. Identify foundation systems (including fill requirements, piles, caissons, spread footings); with preliminary sizing identified.

## 6. Mechanical/Plumbing

- Calculate block heating, ventilation, and cooling loads including skin versus internal loading.
- b. Select a minimum of two (2) low energy design approaches to HVAC systems that appear compatible with loading conditions and that meet the OPR for subsequent life cycle costing.
- c. Show selected system on drawings as follows:
  - (I) Single line drawing(s) of all mechanical equipment spaces, ductwork and pipe chases.
  - (ii) Location and preliminary sizing and efficiency of all major equipment and any duct work in allocated spaces.
  - (III) Schematic piping.
  - (iv) Temperature control zoning and ventilation controls
- d. Provide systems design narratives outlining specific criteria or approach to meet Basis of Design for the projects.

### 7. Food Service.

- a. Provide as a part of Basic Services, preliminary designs for any Cafeteria and Food Service Kitchens, Warming Kitchens, service areas, and student/faculty serving lines.
  - (i) Coordinate work with the District's Food Services standards, identify Energy Star rated appliances/equipment, and meet with District staff to review preliminary designs and equipment.
  - (ii) Coordinate Food Services systems with Mechanical, Plumbing, and Electrical divisions.

#### 8. Electrical

a. Calculate overall approximate electrical loads.

- b. Identify proposed electrical system for service, power, lighting, low voltage and communication loads, including proposed or planned additional buildings or other facilities on the Project site.
  - (i) WAN and LAN preliminary design to indicate coordination with network utility, site routing, sizes and locations of MDF space and individual building or floor IDF locations, proposed inbuilding routing approaches, preliminary room LAN components, including computer locations, presentation technology elements, Centralized Voice System components.
- c. Show system(s) selected on drawings as follows:
  - (i) Single line drawing(s) showing major distribution system.
  - (ii) Location and preliminary sizing of all major electrical systems and components including:
    - (A) Load centers,
    - (B) Main panels.
    - (C) Switch gear.
- d. Provide any systems design narratives updates outlining specific criteria or approach to meet Basis of Design for the projects.

### 9. Civil

- Develop on and off Site utility systems such as sewer, domestic water system, stormwater management, storm drain, fire water lines and fire hydrants. Layout all proposed systems indicating all electric, gas, and water meters, tie-ins with existing on and off-site utilities. Provide the District with options for routing major utility systems, present options with anticipated costs and benefits to each of the proposed routes and system types.
  - (i) Meet with local Fire officials in the development of a preliminary Fire Access route on the site of the project and in the development of approved locations for on-site fire hydrants, Fire Dept connections, and fire water service routing and components.
- b. Coordinate the Schematic ClvII work of the project with each of the major Utility service providers. Schedule and attend a preliminary design meeting with each provider, which shall include but not be limited to:
  - (I) PG&E
  - (ii) EBMUD
  - (iii) SBC
  - (iv) Comcast
  - (v) Local Sanitary District
  - (vi) Municipal Utility Systems.

- c. Identify surface improvements including roadways, walkways, bike lanes, parking (with assumed wheel weights), preliminary finish grades and drainage.
  - (i) Coordinate the work of the site development plans for the project with the District's Traffic Engineering Consultant.
- d. Coordinate finish floor elevations with architectural site plan.
- e. Develop and coordinate Stormwater Management Plan to meet compliance with local/county Water Resources Control Board and OUSD CHPS Guidelines.

### 10. Landscape

Develop and coordinate landscape design concepts, and entailing analysis of existing conditions, proposed components and how the occupants will use the facility. Include location and description of planting, ground improvements, stormwater management features, permeable and non-permeable paving, shade trees, and visual barriers.

### 11. Specifications

Prepare outline specifications of proposed architectural, structural, mechanical and electrical materials, systems and equipment and their criteria and quality standards. Architect is to use District's standardized equipment/material list, updated to latest OUSD CHPS Guidelines for new construction and modernization in development of the Project design and specifications. Architect shall review and comment on District's construction bid contracts and contract documents ("Division 0" documents) and Division 1 documents as part of its work under the Agreement.

#### 12. Construction Cost Budget

In coordination with the Program Manager and the Design Phase Manager update the Construction Cost Budget for the Project. Along with the conditions identified in the preceding Phase, the following conditions apply to the revised Construction Cost Budget:

- Schematic Estimates: This estimate consists of unit cost applied to the major items and quantities of work. The unit cost shall reflect the complete direct current cost of work. Complete cost includes labor, material, waste allowance, sales tax and subcontractor's mark-up.
  - (i) General conditions shall be applied separately. This estimate shall be prepared by specification section and summarized by the CSI categories.
- The estimate shall separate the Project's building cost from site and utilities cost.

- c. Escalation: all estimates shall be priced out at current market conditions. The estimates shall incorporate all adjustments as appropriate, relating to mid-point construction, contingency, and cost index (i.e. Lee Saylor Index).
- d. The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the responsibility of the Program Manager and the Design Phase Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase.
- e. The Architect shall coordinate with the District's Program Manager and Design Phase Manager to further develop, review, and reconcile the Construction Cost Budget.
- f. At the end of this Phase, the Construction Cost Budget may include design contingencies of no more than ten percent (10%) in the cost estimates.

#### 13. Meetings

During this Phase, Architect shall attend, take part In, and, when indicated, conduct meetings, site visits, and workshops as required to complete the work of this phase of the project, and specifically as indicated below.

- Community or Neighborhood review meeting conducted by the District with a complete presentation of the project.
- b. CHPS integrated design workshop
- c. Board of Education public meeting presentation.
- d. City Council or other local agency presentation.

### 14. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following Items produced in this phase, together with one copy of each Item in electronic format:

- (2) Confirmation of Construction Cost Budget as prepared for this Phase;
- (2) Meeting Reports/Minutes;
- (2) Schematic Design Package with alternatives as may be required to consider all appropriate project options.
- (2) A statement indicating changes made to the Architectural Program and Schedule.

- (3) CHPS/HPI scorecard with documentation for Design Credits, including preliminary Daylighting analysis documenatation for CHPS credit EQ 1.1 updated to reflect Schematic Design
- (4) Preliminary T24 whole building energy analysis reflecting Schematic Design plus list of Energy Conservation Measures (ECMs) with initial cost and projected cost savings and payback period.

DSA file, including all correspondence and meeting notes to date, or notification in writing that Architect has not met or corresponded with DSA.

(1) Complete Schematic Design Color Presentation Package including PowerPoint presentation and mounted glossy boards with Site Plan, Floor Plans, Elevations, and any other drawings to fully indicate the project schematic design, indicating high performance school design features.

### 15, Presentation

- a. Architect shall present and review with the District the detailed Schematic Design and CHPS documentation.
- b, The Schematic Design shall be revised within the accepted program parameters until a final concept within the accepted Construction Cost Budget has been accepted and approved by the District at no additional cost to the District.
- the Architect shall meet with the Principal and the Site Committee of the school and shall attain the Principal's signature of approval of the design on one set of drawings including CHPS/HPI scorecard prepared by Architect.
- d. Prior to approval of the project Schematic Design, the Architect shall meet with the District and make presentations to the District's Superintendent and Board of Education of the project schematic design with intended CHPS targets..
  - (i) Where the Superintendent or the Board request reasonable changes to the project the Architect shall incorporate such changes as a part of Basic Services and prior to advancing to the next phase of work.

#### DESIGN DEVELOPMENT PHASE

1. Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall prepare from the accepted deliverables from the Schematic Design Phase, of each of the increments which make up the whole project, the Design Development Phase documents consisting of the following for each proposed system within Architect's scope of work:

#### 2. Architectural

- a. Demolition Plans. Where the project includes renovation of existing buildings Demolition Plans shall have a preliminary level of definition including general descriptions of areas of the buildings to be demolished, salvaged, and/or recycled for re-use as a part of the work.
- Scaled, dimensioned floor plans with final room locations including all openings.
- c. 1/8" scale building sections showing dimensional relationships, materials and component relationships.
- d. Exterior Elevations of all proposed new buildings, existing buildings to be renovated and all architectural elements of the project.
- Identification of all fixed equipment, cabinets, shelves, casework to be installed in contract.
- f. Interior Finishes identified and located within the rooms of all buildings.
- g. Site plan completely drawn with beginning notes and dimensions including grading and paving.
- h. Preliminary development of details and large scale blow-ups.
- Legend showing all symbols used on drawings.
- j. Floor plans identifying all fixed and major movable equipment and furniture.
- k. Further refinement of Specifications for architectural, structural, mechanical, electrical, civil and landscape manuals, systems and equipment.
- Typical reflected ceiling development including ceiling grid and heights for each ceiling to be used, showing:
  - (i) Light fixtures.
  - (ii) Ceiling registers or diffusers.

- (iii) Access Panels.
- m. Update CHPS/HPI scorecard and credit documentation to reflect Design Development
- n. Response to Commissioning Agent comments on current Design

### 3. Structural:

- a. Developed structural drawings with all foundation elements, and structural major members and elements defined, located and sized.
- b. Establish final building and floor elevations.
- c. Preliminary specifications.
- d. Preliminary calculations for the structural systems including lateral force resistive systems, foundations, and all structural system components.
- e. Identify foundation requirement (including fill requirement, piles) with associated soil pressure, water table and selsmic design criteria.

#### 4. Mechanical

- Heating and cooling load calculations as required and major duct or pipe runs sized to interface with structural.
- Major mechanical equipment should be scheduled indicating size and capacity.
- c. Ductwork and piping should be substantially located and sized.
- d. Plumbing Plans for project shall indicate numbers and locations of fixtures and be in conformance with the code-mandated fixture count requirements of the project.
- e. Devices in celling should be located.
- f. Legend showing all symbols used on drawings.
- g. More developed Outline Specifications Indicating quality level and manufacture.
- has Control Systems to be identified and laid out with requirements for wiring, devices, and system components included in the documents.

### 5. Food Service.

Update and develop preliminary designs for Cafeteria and Food Service Kitchens, WarmIng Kitchens, service areas, and student/faculty serving lines. Prepare equipment and fixture schedules, indicating Energy Star Appliances. Prepare

developed designs for special systems, finishes, materials, or details required to complete a full package of Food Services work in the project.

- (i) Coordinate work with the District's Food Services standards and meet with District staff to review updated designs and equipment.
- (ii) Coordinate Food Services systems with Mechanical, Plumbing, and Electrical divisions.

### 6. Electrical

All lighting fixtures should be located and scheduled showing all types and quantities of fixtures to be used, including proposed lighting levels with photometrics, and clear lighting controls for CHPS/HPS credit EQ 1.3 Electric Lighting documentation meeting OUSD CHPS Guidelines

- a. for each usable space.
- All major electrical equipment should be scheduled indicating size and capacity.
- c. Complete electrical distribution including a one line diagram indicating final location of switchboards, communications, controls (high and low voltage), motor control centers, panels, transformers and emergency generators, if required.
- d. Low voltage system designs fully developed including fire alarm system, security system, clock and public address system, voice data system, and telecom/technology system.
- e. WAN and LAN systems developed to indicate network utility connections, sizes and locations of pullpull boxes, site routing for all underground system components, sizes and locations, and layouts of MDF spaces and individual building or floor IDF locations, proposed inbuilding routing approaches, confirmed room LAN components, including computer locations, presentation technology elements, Centralized Voice System components. Preliminary material and product specifications completed.
- Legend showing all symbols used on drawings.
- g. More developed and detailed Specifications indicating quality level and manufacture for all elements of the Electrical system.

#### 7. Civil

a. Further refinement of Schematic Design Phase development of on and off site utility systems for sewer, electrical, water, stormwater management, storm drain and fire water. Includes, without limitation, pipe sizes, materials, invert elevation location and installation details.

- b. Further refinement of Utility systems designs for on and off-site utility services to the project.
- c. Further refinement of Schematic Design Phase roadways, walkways, bike lanes, parking and storm drainage improvements. Includes details and large scale drawings of curb and gutter, manhole, thrust blocks, paved parking and roadway sections.
  - (i) Incorporate final comments and design proposals of the District's Traffic Engineering Consultant Into the project documents.

## 8. Landscape

Further refinement of Schematic Design concepts. Includes coordination of hardscape, landscape planting, ground cover stormwater management features, and irrigation main distribution lines. Selection of site furnishings in accordance with District standards.

#### 9. Architect Review

Architect shall review and comment on District's construction bid contracts and contract documents ("Division 0" documents and "Division 1" documents) as part of its work under the Agreement.

### 10. Construction Cost Budget

- a. Working with the Design Phase Manager and the Program Manager, who shall have primary responsibility to prepare Cost Estimates for the Project, review the Construction Cost Budget for the Project. Along with the conditions identified in the Agreement and the preceding Phases, the following conditions apply to the revised Construction Cost Budget for the Design Development Phase:
- b. Design Development Estimate: This further revised estimate shall be prepared by specification section, summarized by CSI category and divided by trade and work item. The estimate shall include individual item unit costs of materials, labor and equipment. Sales tax, contractor's mark-ups, and general conditions shall be listed separately.
- the Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the primary responsibility of the Design Phase Manager and the Program Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase. However, if Architect believes that the Design Phase Manager estimates are inaccurate, Architect shall inform the District of such belief. If the Cost Estimate exceeds the District's Construction Budget, Architect shall recommend revisions to bring the design within budget, and/or provide Life Cycle Cost Analysis to demonstrate long-term cost savings for evaluation with District.

Page A-20

d. At this stage of the design, the Construction Cost Budget may Include design contingencies of no more than ten percent (10%) in the cost estimates.

### 11. Deliverables and Numbers of Copies

Architect shall provide to the District a hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Design Development drawing set from all professional disciplines necessary to deliver the Project.
- (2) Specifications.
- (2) Updated CHPS/HPI scorecard with documentation for Design Credits, including preliminary Daylighting analysis documentation for CHPS credit EQ 1.1 updated to reflect Design Development.
- (2) Updated T24 whole building energy analysis reflecting Design Development plus list of Energy Conservation Measures (ECMs) incorporated.
- (2) Response to Commissioning agent's comments on current Design
- (2) Architect's agreement with reconciled and revised Construction Cost Budget.
- (2) DSA file, including <u>all</u> correspondence and meeting notes to date, or notification in writing that Architect has not met or corresponded with DSA.

The Design Development deliverables shall be revised within the accepted program parameters until a final concept within the accepted Construction Cost Budget has been accepted and approved by the District at no additional cost to the District.

#### 12. Meetings

During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

The Architect shall also meet with the Principal and the Site Committee of the school and shall attain the Principal's signature of approval of the developed design on one set of drawings prepared by Architect.

#### CONSTRUCTION DOCUMENTS PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming
District has not delayed or terminated the Agreement, the Architect shall prepare
from the accepted deliverables from the Design Development Phase the Construction
Documents consisting of the following for each proposed system within Architect's
scope of work:

Construction Documents ("CD") 100% CD's, DSA Submittal Package: Architect shall verify that all of the work of the project as indicated on the construction documents is complete, fully coordinated among the disciplines and meets the requirements of the Division of the State Architect for final submission and plan review of the project.

No separate 50% CD package shall be required for this project. The Architect shall initiate and coordinate an in-house 50% CD review with the District, and Design Phase Managers, including OUSD CHPS Program Manager and Commissioning Agent. This review shall include mandatory attendance by all of the Architect's subconsultants and each shall present work-in-progress drawings, specifications, tables, calculations, sketches, CHPS and/or HPS Scorecard with all credit documentation, or other material clearly indicating that the work has progressed to the 50% CD phase.

### 2. Architectural

- a. Completed site plan. Site plan developed to show all building and improvement locations, all topographical elements and existing/proposed contour lines.
  - (i) Architectural site plans indicating the project phasing, locations of temporary housing if any, and coordinated fully with Landscape Plans, and Civil Plans.
    - (ii) Demolition Plans. Where the project includes renovation of existing buildings the Construction Documents Demolition Plans shall be fully developed and coordinated among all disciplines of the project to clearly define all areas of demolition, identify any deconstruction and quantify salvaged materials for re-use on or off-site, on the Demolition Plans.
      - (A) Demolition Plans for full buildings, whether a part of the full package or a separate package for Construction shall be complete and fully coordinated indicating:
        - All buildings and site elements to be demolished, deconstructed, salvaged or recycled on -site, and/or recycled or removed;
        - (2) All underground utilities, piping, footings, and other structural or non-structural elements which will impact the work;
      - (B) Demolition Plans. Coordination with District's Hazardous Materials removal plans shall be complete at the end of this phase. Architect shall have reviewed with the District's Consultant all Hazardous Materials surveys and reports and clearly indicated to the Consultant any impacts due to the

demolition of existing building elements required by the project. Architects plans shall reference Hazardous Materials abatement plans and specifications to be incorporated into the Construction Document set.

- (iii) Completed floor plans, elevations, and sections. Elevations (exterior and interior) developed to clearly indicate all work and reference all details, materials, schedules, and special conditions which form the basis of the work, sections and floor plans corrected to reflect design development review comments.
  - (A) Floor plans, elevations and sections coordinated referencing all relevant details of the work.
  - (B) Floor plans, elevations, and sections developed to incorporate plan review comments by the District, cost estimators, and Constructability Reviewers.
- (iv) Architectural details and enlarged plans and details fully completed to indicate the detailed relationships of the elements of the work, materials, construction sequences, structural requirements, finish elements, and fully coordinated among all of the disciplines.
- (v) Finish, door, window, and hardware schedules completed, including all details, system types, special conditions and District requirements or standards referenced and coordinated among all the disciplines of the project.
- (vi) Site utility plans completed.
- (vii) Fixed equipment, cabinets and casework details and identification completed. Schedule complete with proper references to details, sizes, configurations and standards.
- (viii) Reflected ceiling plans completed and coordinated with floor plans, electrical lighting plans, schedules, details, and mechanical and electrical systems and controls.

Incorporate all information and site designs related to temporary housing, where applicable.

#### Structural

- (ix) Structural floor plans and sections with detailing completed.

  Complete wall sections for each structural system location.
- (x) Structural calculations completed.
- (xi) Structural footing and foundation plans, floor and roof framing plans with detailing completed.

- (xii) Special structural systems designed and detailed including all required bracing for shelving, special systems, brackets, and incidental elements of the design.
- (xiii) Lateral force resisting system calculations completed with system design fully developed and detailing completed and fully coordinated with architectural and other disciplines of the project.
- (xiv) Structural designs, members and systems fully coordinated by Structural Engineer with other disciplines of the project.
- (xv) Completed cover sheet with general notes, symbols and legends.

#### b. Mechanical

- (I) Mechanical calculations completed with all piping and ductwork sized
- (ii) Large scale mechanical details completed, clearly referenced on plans and schedules, and coordinated with architectural disciplines, electrical, and structural engineering for the project.
- (iii) Mechanical schedule for equipment fully completed, with District reviews and approvals for all specified systems completed.
- (iv) All Mechanical systems fully coordinated with requirements for Electrical and Low Voltage service including Mechanical Controls, Fire safety systems.
- (v) Complete energy conservation calculations and report meeting, or exceeding, the requirements of California State Title 24. Coordinate work of this portion of the project with the District's Energy Consultant to ensure that the project meets the Office of Public School Construction ("OPSC") requirements for inclusion in the special energy funding pool available to the District. This will require special design and coordination of the project design with the District's Consultant.
- (vi) Plumbing systems fully designed with all piping and system elements indicated. Plumbing Fixture Schedule fully completed with District reviews and approvals for all specified systems completed.
- (vii) Complete design of Energy Management System ("EMS")."

### c. Food Service

(i) Completed, fully developed, detailed, and coordinated Food Services documents for the project.

- (A) All equipment scheduled and coordinated with power, fire suppression, exhaust, control, mounting, wiring, and finishing details and standards included in the documents.
- (B) Materials scheduled, and list of equipment and fixtures schedules indicating Energy Star appliances.
- (C) Final review by the Contra Costa Health Department must be completed prior to completion of the Construction documents phase.

#### d. Electrical

- Lighting, power, signal and communications plans showing all switching and controls. Fixture schedule and lighting details completed. Include any updated photometrics to demonstrate meeting of EQ 1.1 Daylighting.
- (ii) Distribution information on all power consuming equipment, including lighting, power, signal and communication device(s) branch wiring completed.
- (III) All electrical equipment schedules completed.
- (iv) Special system components plans completed.
- (v) Electrical load calculations completed.
- (vI) Complete design of low voltage systems. Low voltage systems include fire alarm system, security system, clock and public address system, volce data system, and telecom/technology system.
  - (A) Completed system designs to include riser diagrams, single line diagrams, logic and system structure diagrams.
  - (B) Completed low-voltage system specifications and manufacturer requirements incorporated into the documents,
- (vii) WAN and LAN systems and components fully design and completely developed and detailed to Indicate network utility connections, sizes and locations of pullpull boxes, site and routing for all underground system components, sizes and locations, and layouts of MDF spaces and Individual building or floor IDF locations, proposed In-building routing approaches, completed and scheduled room LAN components, including computer locations, presentation technology elements, Centralized Voice System components. Final material and product specifications completed after coordination with the District's Technology Consultant.

#### e. Civil

Fully defined development of on and off site utility systems for sewer, electrical, water, stormwater management, storm drain and fire water. Including, without limitation, pipe sizes, materials, invert elevation location and installation details for all civil and site utility systems.

- (i) Fully coordinated and completed construction documents showing the work of the project with each of the major Utility service providers. Indicate to District that each of the listed major Utility service providers has reviewed the project work and approved routing, connections, and on-site improvements and off-site connections as meeting the providers design standards.
  - (A) PG&E
  - (B) EBMUD
  - (C) SBC
  - (D) Comcast
  - (E) Local Sanitary District and other Municipal Utility Systems,

Fully completed details approved by and reviewed with each of the providers incorporated into the project.

Fire access routes, fire water systems fully approved and coordinated with local agencies having jurisdiction.

All site plans, site utilities, parking, bike lanes, walkway, accommodations and utilities for applicable temporary housing, and roadway systems fully completed and detailed.

### f. Landscape

All landscape, hardscape, stormwater management, and irrigation plans updated to reflect update revisions from Design Development Phase Documents.

## g. Construction Cost Budget

- h. Working with the Design Phase Manager and the Program Manager, who shall have primary responsibility to prepare Cost Estimates for the project, review the Construction Cost Budget for the Project. Along with the conditions identified in the Agreement and the preceding Phases, the following conditions apply to the revised Construction Cost Budget for the Construction Documents Phase:
- Construction Documents Estimate: This further revised estimate shall be prepared by specification section, summarized by CSI category and divided by trade and work item. The estimate shall include individual item unit costs of materials, labor and equipment. Sales tax, contractor's mark-ups, and general conditions shall be listed separately.

- The Construction Cost Budget for the Project must at no point exceed the District's Construction Budget for the Project. The accuracy of the Construction Cost Budget shall be the primary responsibility of the Design Phase Manager and the Program Manager. The Architect shall participate in Estimate review and shall accept the Construction Cost Budget as reflected in the Cost Estimate updates at this and each phase. However, if Architect believes that the Design Phase Manager estimates are inaccurate, Architect shall in form the District of such belief. If the Cost Estimate exceeds the District's Construction Budget, Architect shall recommend revisions to bring the Design within budget, and/or provide Life Cycle Analysis to demonstrate long-term cost-savings for evaluation with District.
  - (i) At this stage of the design, the Construction Cost Budget may include design contingencies of no more than 0% in the cost estimates.

## k. Specifications

- (i) Complete development and final preparation of technical specifications describing materials, systems and equipment, workmanship, quality and performance criteria required for the construction of the Project in accordance with Section 2.17 of this Agreement.
- (li) No part of the specifications shall call for a designated material, product, thing, or service by specific brand or trade name unless:
  - (A) The specification is followed by the words "or equal" so that bidders may furnish any equal material, product, thing, or service, as required by Public Contract Code, section 3400, or
  - (B) The designation is allowable by a specific allowable exemption or exception pursuant to Public Contract Code, section 3400
- (iii) Specifications shall not contain restrictions that will limit competitive bids other those required for maintenance convenience by the District and only with District's prior approval.
- (iv) At one hundred percent (100%) review, District shall review the specifications and shall direct Architect to make corrections at no cost to the District.
- (v) Coordination of the Specifications with specifications developed by other disciplines.
- (vi) Specifications shall be in CSI format

- (vii) Architect shall review and incorporate the Division 0 and Division 1 Specifications developed by the District into the Project documents.
  - (A) Architect shall prepare and complete sections of the Division 1 as required by the District for the Project: Summary of Work, or any other Divisions which may require the Architect's input for the full coordination of the Project documents.

## l. Constructability Review

The District shall conduct a Constructability review of the Construction Documents. A report shall be given to the Architect who shall make necessary changes along with providing written comments for each item listed in the report.

- Architect and all sub-consultants shall attend Constructability review meeting(s) to review comments and after completion of changes to the documents shall meet with the reviewers and confirm that all applicable comments have been incorporated into the plans.
  - a. Incorporation of the comments shall be in a timely fashion coordinated with the completion of DSA Backcheck comments to provide the District with a fully coordinated set of documents for bidding and construction.

### m. Deliverables and Numbers of Copies

Architect shall provide to the District one hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Reproducible copies of working drawings
- (2) Specifications,
- (2) Updated CHPS/HPI scorecard(s) with full documentation for all Prerequisites and Credits targeted, including final Acoustics Performance and Daylighting analysis documentation for CHPS credits EQ 3.1, and EQ 1.1 updated to reflect final Design
- (2) Updated T24 whole building energy analysis plus for submittal for PG&E's Savings By Design rebate program, reflecting final Design plus list of Energy Conservation Measures (ECMs) incorporated.
- (2) Response to Commissioning agent's comments on Final Design
- (2) Engineering calculations

- (2) A statement indicating acceptance of the Revised Construction Cost Budgets developed and reconciled during this phase.
- (2) Statement of requirements for testing and inspection of service for compliance with Construction Documents and applicable codes.
- (2) DSA file including <u>all</u> correspondence, meeting, back check comments, checklists to date.
- (2) A statement indicating any authorized changes made to the design from the last Phase and the cost impact of each change on the previously approved Construction Cost Budget. If no design changes occur but shifts of costs occur between disciplines, identify for District review.

## 3. Construction Documents (CD) Final Back-Check Stage

- a. The Construction Documents final back-check stage shall be for the purpose of the Architect incorporating all regulatory agencies' comments and all Owner and any Commissioning Agent's review comments into the drawings, specifications, and estimate. All changes made by the Architect during this stage shall be at no additional cost to the District.
- b. The final contract documents delivered to the District upon completion of the Architect's work shall be the Bid Set and shall consist of the following:
  - (1) Drawings: Original copies of all drawings with each Architect/consultant's State license stamp.
  - (ii) Drawings: Electronic format submitted to the District on PS2.
  - (III) Specifications: Original word-processed technical specifications on reproducible masters in CSI format.
- c. Architect shall update and refine the consultants' completed Construction Documents.
- d. Architect shall submit final CHPS/HPI scorecard(s) as approved by DSA/HPI with any DSA/HPI correspondence and final HPI-1 form, as well as approved CHPS Verified Design credits, if applicable, with any additional documentation submitted for all Prerequisites and Credits targeted.
- e. Meetings During this Phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

### BIDDING PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall perform Bidding Phase services for District as follows:

- 1. Assist the District during the Bidding Phase by coordinating responses to questions related to the drawings and specifications for the Project.
  - In conjunction with the Design Phase Manager and the Program Manager who shall have primary responsibility for Bidding Phase management, coordinate the development of the bidding timing, walkthroughs, procedures and be responsible for the construction contract documents prepared for the District.
  - 3. While the Project is being advertised for blds, all questions concerning intent shall be referred to the District for screening and subsequent processing through Architect.
  - 4. In the event that items requiring interpretation of the drawings or specifications are discovered during the bidding period, those items shall be analyzed by the Architect for decision by the District as to the proper procedure required. Corrective action will be in the form of an addendum prepared by the Architect and issued by the District.
    - Coordinate issuance of all Addenda for the project with the Program Manager. Meet all legally required deadlines for information changes to bidders.
  - 5. Attend bid opening.
  - 6. Coordinate with sub-consultants regarding updates, modifications, changes, and Addenda to the drawings.
  - 7. Respond to District questions and clarifications.
  - 8. Assist the district in completing Architect's portions of any SAB forms with HPI-1 forms attached, for OPSC funding.

### 9. Deliverables and Number of Copies

Architect shall provide to the District one hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Meeting report/minutes from kick-off meeting;
- (2) Meeting report/minutes from pre-bid site walk;
- (2) Upon completion of the Bidding Phase, Architect shall produce a Conforming Set of plans and specifications incorporating all addenda issued thus far. Architect shall supply District with two (2) complete, reproducible sets of plans and specifications marked as a Conforming Set.

### CONSTRUCTION ADMINISTRATION PHASE

Upon District's acceptance of Architect's work in the previous Phase and assuming District has not delayed or terminated the Agreement, the Architect shall perform Construction Administration Phase services for the District as follows:

- The Architect's responsibility to provide basic services for the Construction Phase under the Agreement commences with the award of the contract for construction and terminates upon satisfactory performance and completion of all tasks in this phase and commencement of the Closeout Phase, or upon the District's terminating the Agreement, whichever is earlier.
  - 2. During construction, the Architect shall furnish all necessary additional drawings for supplementing, clarifying, and/or correcting purposes and for change orders. The District shall request these drawings from the Architect and shall be at no additional cost unless designated as Extra Services by the District. The original tracing(s) and/or drawings and contract wording for change orders shall be submitted to the District for duplication and distribution.

### 3. Submittals

- a. Architect shall review and take appropriate action upon contractor's submittals such as: shop drawings, Project data, samples and change orders, but only for the limited purpose of checking for conformance with information given and the design concept expressed in the contract documents, including documented CHPS/HPI credits..
- b. The Architect's action upon contractor's submittals shall be taken as expeditiously as possible so as to cause no unreasonable delay in the Project or in the work of separate contractors, while allowing sufficient time in the Architect's professional judgment to permit adequate review. In no case shall the review period associated with a single, particular submittal exceed twenty-one (21) calendar days from its receipt by the Architect. Architect's response to each submittal shall be a substantive and acceptable response. This 21-day time period shall not include time when a submittal is within the District's control or if the submittal is being reviewed by DSA. In no way does this provision reduce the Architect's liability if it fails to prepare acceptable documents.

### 4. RFIs

a. During the course of construction, all Requests for Information ("RFI") must be responded to as expeditiously as possible so as not to impact and delay the construction progress. In no case shall the review period associated with an RFI exceed seven (7) calendar days from the receipt by the Architect. Architect's response to each RFI shall be a substantive and acceptable response. This 7-day time period shall not include time when a submittal is within the District's control or if the submittal is being reviewed by DSA. In no way does this provision

reduce the Architect's liability if it fails to prepare acceptable documents.

- On the basis of on-site observations, the Architect shall keep the District informed of the progress and the quality of the work, and shall endeavor to guard the District against defects and deficiencies in the work. Architect shall notify the District in writing of any defects or deficiencies in the work by any of the District's contractors that the Architect may observe. However, the Architect shall not be a guarantor of the contractor's performance.
- 6. **As-Built Drawings**. Architect shall review and evaluate for District, the contractor(s)' recorded changes which the contractor(s) should prepare and submit as As-Built Drawings. As-Built Drawings are documents that show changes made during the construction project, including changes necessitated by change orders, and recorded by the District's construction contractor(s) on a Conforming Set.
- 7. Record Drawings. The Architect shall incorporate all information on the As-Built Drawings and prepare one set of final Record Drawings for the District. The Record Drawings shall incorporate onto one set of drawings all changes from the As-Built Drawings, sketches, details, and clarifications including without limitation all requests for information and change orders based upon the construction contractor's representations of actual construction. The Architect shall deliver the Record Drawings to the District at completion of the construction in the format acceptable to the District and it shall be a condition precedent to the District's approval of the Architect's final payment. The Architect may insert the following notice on the Record Drawings:

These drawings [or corrected specifications] have been prepared based on information submitted, in part, by others. The Architect has provided a review consistent with its legal standard of care.

- 8. **O&M Manuals / Warranties.** Architect shall review equipment, operation and maintenance manuals, and a complete set of warranty documents for all equipment and installed systems, to ensure that they meet the requirements of the plans and specifications.
- 9. Architect shall also provide, at the District's request and at no additional cost to the District, architectural/engineering advice to the District on start-up, break-in, and debugging of facility systems and equipment, and apparent deficiencies in construction following the acceptance of the contractor's work for a period of six months following the completion of work.
- 10. Recommendations of Payment by Architect constitute Architect's representation to the District that work has progressed to the point indicated to the best of Architect's knowledge, information, and belief, and that the quality of the work is in general conformance with the contract documents.
- 11. Deliverables and Number of Copies

Architect shall provide to the District one hard copy of the following items produced in this phase, together with one copy of each item in electronic format:

- (2) Meeting report/minutes from kick-off meeting;
- (2) Observation reports;
- (2) Weekly meeting reports which reflect substantive Architectural, Commissioning or CHPS/HPI issues discussed.
- (2) Final acoustics performance testing report and CHPS/HPS documentation to verify CHPS EQ 3.1 is met.

### 12. Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

### CLOSE OUT PHASE

- As the Construction Administration Phase progresses, the Architect shall perform the following Close Out Phase services for the District as required:
  - a. Architect shall review the project and observe the construction as required to determine when the contractor has completed the Project and shall prepare punch lists of items that remain in need of correction or completion.
  - b. Architect shall collect from the contractor, review, and forward to the District all written warranties, operation manuals, spare parts, lien waivers, and Certificates of Inspection and Occupancy with Architect's recommendation as to the adequacy of these items.
  - c. Architect shall prepare or collect, as applicable, and provide to DSA, all reports required by DSA on the Project.
  - d. Architect shall obtain all required DSA approval on all change orders and addenda to the contractor's contract. Final Closeout and Certification of the Project with the DSA shall be a condition precedent to the Architect receiving final payment on the project.
  - e. Architect shall prepare a final verified report for the Project.
  - f. Architect shall prepare a set of As-Built Drawings for the Project utilizing the Record Drawings.
  - g, Architect shall review and prepare a package of all warranty and M&O documentation.

- Architect shall organize electronic files, plans and prepare Project binder.
- Architect shall coordinate all Services required to close-out the Project with the District and between consultants.
- Architect shall, prior to final payment and at its own expense, provide the District with two copies on CD-ROM of the final DSA approved, bound .DWG, .PDF or .TIF format Drawings.
- The District shall prepare and record with the County Recorder a Notice of Completion for the Project.
- 3. Deliverables and Number of Copies
  - (2) Punch lists for each site before any Bullding Flush-out
- Meetings

During this phase, Architect shall attend, take part in, and, when indicated, conduct meetings, site visits, and workshops as indicated below.

### MEETINGS / SITE VISITS / WORKSHOPS

Architect shall attend, take part in, and, when indicated, conduct meetings, site
visits, and workshops, as indicated below. Architect shall chair, conduct and take
minutes of all coordination meetings during the entire design phase with its
consultant(s). Architect shall invite the District and/or its representative to
participate in these meetings. Architect shall keep a separate log to document
design/coordination comments generated in these meetings.

### 2. General Meeting, Site Visit, and Workshop Requirements

- a. Architect shall always be prepared to answer questions and issues from District staff, site staff, potential bidders, and/or contractors, as applicable.
- b. Architect shall maintain a log of all meetings, site visits or site observations held in conjunction with the work of this Project, with documentation of major discussion points, observations, decisions, questions or comments. These shall be furnished to the District and/or its representative for inclusion in the overall Project documentation.
- c. As required, Architect shall provide to the District copies of all documents or other information needed for each meeting, site visit, and workshop. These copies shall be a reimbursable expense.
- d. Meeting times shall be as required to complete the work and shall be held at the District office or at one of the Project sites, unless otherwise indicated.

### 3. Meetings During Project Initiation Phase

- a. Within the first week following execution of the Agreement, the Architect shall participate in one Project kick-off meeting for all sites to determine the Project Intent, scope, budget and timetable, which shall encompass the following:
  - (i) The Architect, its appropriate consultant(s), and District staff, shall attend the meeting.
  - (ii) The Project kick-off meeting will Introduce key team members from the District and the Architect to each other, defining roles and responsibilities relative to the Project.
  - (iii) During this meeting, the Architect shall:
    - (A) Identify and review pertinent information and/or documentation necessary from the District for the completion of the Project,

- (B) Review and explain the overall Project goals, general approach, tasks, work plan and procedures and deliverable products of the Project.
- (C) Review and explain the scope of work and Project work plan for all partles present; determine any adjustments or fine tuning that needs to be made to the work plan.
- (D) Review documentation of the Project kick-off meeting prepared by the District's representative and comment prior to distribution.
- 4. Initial Site Visits meetings and site reviews as required without limitation to correctly inventory and identify all pertinent elements of the existing site and buildings for consideration as a part of the Project.
  - a. Architect shall visit the Project sites to complete a visual inventory and documentation of the existing conditions.

### 5. Meetings During Architectural Program

- a. Architect shall participate in one public community information site meeting, per site, to receive input from the community regarding its wishes and expectations regarding the design of Architect's work on the Project and the schedule of use of the sites during construction.
- b. Architect shall conduct one site visit/meeting, per site, with the District's facilities team to gather information from District facilities team and site personnel and to make a visual presentation regarding the Project.
- c. Electrical, civil, mechanical, structural, landscaping, and estimating consultant(s) shall participate in these meetings as appropriate and shall provide input and feedback into the development of the Construction Cost Budget.

### 6. Meetings During Schematic Design Phase

- a. Within the first two weeks following the start of the Schematic Design Phase, Architect shall conduct ongoing design meetings, with the District's facilities team and site personnel to complete a basic design framework of the Project. These workshops (Site Committee Meetings) shall be ongoing and may include several meetings and shall not be concluded until the principal has indicated his or her acceptance with the Architect's preliminary design. These Site Committee Meetings shall include the following:
  - (i) Architect shall designated its team member duties and responsibilities;
  - (ii) Architect and District shall review District goals and expectations;

- (iii) District shall provide input and requirements;
- (iv) Architect and District shall review Project scope and budget;
- Architect shall, on an ongoing basis, prepare updated plans, drawings, sketches, renderings to respond to proposed Project configurations during this phase;
- (vi) Prepare and/or revise the scope of work list and general workplan from the Pre-Design Phase, for documentation in a computer-generated Project schedule;
- (vii) Establish and agree regarding methods to facilitate the communication and coordination efforts for the Project.

### 7. Meetings During Design Development Phase

- a. At the time designated for completion of the Design Development package, Architect shall conduct ongoing meetings, per package of submittal, as required to complete the work of this phase, with the District to review the following:
  - (i) Present the Design Development package for review and comment to proceed with preparation of final plans and specification.
  - (II) Architect and District shall review Project scope and budget.

### b. Value Engineering Workshop

If the Project is shown to be over the District approved construction cost budget, the Architect shall participate in and coordinate with up to two (2) value engineering workshops, as requested by the District, including all Architect's consultant(s), the District, and the Construction Manager during the Design Development Phase.

### 8. Meetings During Construction Documents Phase

- a. Prior to the fifty percent (50%) CD design package, Architect shall conduct meetings as required, per package of submittal, with the District to revise the Design Development package and receive comments.
- b. 50% CD Review Meeting. In lieu of a 50% CD submittal, the Architect shall initiate and coordinate an in-house 50% CD review with the District, Construction Manager, Design Phase Managers. This review shall include mandatory attendance by all of the Architect's sub-consultants and each shall present work-in-progress drawings, specifications, tables, calculations, sketches or other material clearly indicating that the work has progressed to the 50% CD phase.

- c. After the time designated for completion of the fifty percent (50%) submittal package, Architect shall conduct additional meetings, per package or submittal, with the District to review the following:
  - (i) Not used
  - (ii) Architect and District shall provide further review of Project scope and budget;
- d. At the time designated for completion of the one hundred percent (100%) Construction Document package, Architect shall conduct meetings as required, per package or submittal, with the District to review the following:
  - (i) Present the hundred percent (100%) Construction Document package for review and comment to proceed with preparation of final plans and specification.
  - (II) Architect and District shall provide further review of Project scope and budget.

### 9. Meetings During Bidding Phase

- Attend and take part in 2 pre-bid meetings with all potential bidders,
   District staff, and Program Manager, the Construction Manager and/or Design Phase Manager.
- b. Conduct one kick-off meeting, per site, with the successful bidder for each project package, District staff, and Program Manager, Construction Manager to finalize the roles and responsibilities of each party and provide protocols and processes to follow during construction.
- 10. Meetings During Construction Administration Phase, plus weekly project meetings until entire project is complete.
  - a. Architect shall visit the Project site as necessary or when requested, and in no case less than once per week, sufficient to determine that the Project Is being constructed in accordance with the plans and specifications, and to resolve discrepancies in the contract documents and to monitor the progress of the Project. Architect may coordinate these site visits so that it observes more than one site on one site visit to the District.
  - b. Conduct weekly project meetings with District staff to review with District staff the progress of the work. Construction phase meetings shall be as required to complete the work in conformance with the District's proposed schedule for construction, for each of the project phases identified. Extension of the established construction schedule may be justification for additional services unless such extension is the result of the Architect's negligence, errors, or omissions.

c. Architect shall ensure that consultant(s) visit the site in conformance with their agreement and that sub-consultant agreements shall reference District requirements for Construction Phase services.

### 11. Citizens' Bond Oversight Committee Meetings

Architect acknowledges that the Project is subject to oversight by the District's citizen bond oversight committee. Architect shall, at the District's direction, attend one District citizen bond oversight committee meeting and present the Architect's design to the District's citizen bond oversight committee for review and recommendation to the District's governing board.

### 12. Governing Board Meetings

Architect acknowledges that the District's governing board must approve all designs. Architect shall, at the District's direction, attend up to two District governing board meeting(s) and present the Architect's design to the District's governing board for review and approval.

### EXHIBIT "B"

### CRITERIA AND BILLING FOR EXTRA WORK

The following Extra Work to the Agreement shall be performed by Architect if needed and if authorized or requested by the District:

- A. Making revisions in drawings, specifications, or other documents when such revisions are:
  - 1. Inconsistent with approvals or instructions previously given by the District.
  - 2. Required by the enactment or revisions of codes, laws, or regulations subsequent to the preparation of the Conforming Set.
  - Due to changes required as a result of the District's failure to respond to a written request from the Architect within a reasonable time, as requested by Architect.
- B. Providing Work required because of significant documented changes in a Project initiated by the District, including but not limited to size, quality, complexity, the District's schedule, or method of bidding or negotiating and contracting for construction.
- C. Providing consultation concerning replacement of work damaged by fire or other cause during construction and furnishing Work required in connection with replacement of that work.
- D. Providing Work made necessary by the default of contractor(s), by major defects, or deficiencies in the work of contractor(s).
- E. In the absence of a final Certificate of Payment or Notice of Completion, providing Work more than sixty (60) days after the date of completion of work by contractor(s) and after Architect has completed all of its obligations and tasks under the Agreement.
- Providing deliverables: or other items in excess of the number indicated in Exhibit
  "A." Before preparing, providing, sending, or invoicing for extra deliverables,
  Architect shall inform the District that expected deliverables may be in excess of the number indicated in Exhibit "A," so that District can procure the additional deliverables itself or direct Architect to procure the deliverables at District's expense or on District's account at a specific vendor.
- G. Providing Work as directed by the District that are not part of the Work of this Agreement.
- H. Providing Work as an expert and/or witness for the District in any mediation, arbitration, and/or trial in which the Architect is (1) not a party, and (2) did not in any way cause the dispute that is being adjudicated.
- Providing training, adjusting, or balancing of systems and/or equipment

J. The following rates, which include overhead, administrative cost and profit, shall be utilized in arriving at the fee for extra Work and shall not be changed for the term of the Agreement.

Job Title	Hourly Rate
Principal In Charge:	\$200.00
Project Director:	\$165.00
Project Manager:	\$130.00
Project Designer:	\$122.00
Project Architect:	\$105.00 - \$155.00
Construction Administrator:	\$120.00 - \$155.00
Draftsperson:	\$100.00 - \$115.00
Technical/Production Assistant:	\$75.00 - \$110.00

K. The mark-up on any approved item of Extra Work shall not exceed five percent (5%).

### EXHIBIT "C"

### SCHEDULE OF WORK

- A. Promptly after the execution of this Agreement, the Architect shall prepare and submit for approval to the District a Schedule of Work showing the order in which Architect proposes to carry out Architect's work ("Schedule of Work"). The Schedule of Work shall apply to the completion of all Work listed hereunder within the times established by this Agreement. The Schedule of Work shall be in the form of a progress chart clearly delineating all important increments and review dates. Architect shall update the Schedule of Work on a monthly basis and deliver two (2) copies to the District along with the monthly billing.
- B. Architect shall complete all Work and Services required under the Development of Architectural Program section within 30 calendar days after written authorization from the District to proceed.
- C. Architect shall complete all Work and Services required under the Schematic Design Phase within 90 calendar days after written authorization from District to proceed.
- D. Architect shall complete all Work and Services required under the Design
  Development Phase within 120 calendar days after receipt of a written authorization from District to proceed.
- E. Architect shall complete all Work and Services required under Construction

  Documents Phase within 210 calendar days after written

  authorization from the District to proceed, and as more specifically indicated below.

  Excluded from this duration is the time associated with the Construction Documents back-check stage.

  - Final Contract Documents after Final Back-Check Stage 60 calendar days
- F. The durations stated above include the review periods required by the District and all other regulatory agencies.
- G. All times to complete tasks set forth In this Exhibit are of the essence, as indicated in the Agreement. If delays in the Schedule of Work are imposed by the District's inability to comply with requested meeting schedules, Architect shall maintain the right to request an adjustment in the Schedule of Work if deemed necessary to meet the deadlines set forth in this Exhibit. If approved, those extensions shall be authorized in writing by the District.

### EXHIBIT "D"

### PAYMENT SCHEDULE

### A. Compensation

- 1. The payment of consideration to Architect as provided herein shall be full compensation for all of Architect's Work incurred in the performance hereof, including, without limitation, all costs for personnel, travel within two hundred (200) miles of a Project location, offices, per diem expenses, printing and shipping of deliverables in the quantities set forth in Exhibit "A." or any other direct or indirect expenses incident to providing the Work. Except as expressly set forth in the Agreement and Exhibit "B," there shall be no payment for extra costs or expenses.
- 2. The total compensation to Architect shall be as stated in Article 6 of the Agreement.
- 3. District shall pay Architect as follows for all Work contracted for under this Agreement:

Phase	Phase Amount	
Pre-Design/Architectural Program Development	Phase	2.5%
Schematic Design Phase		10%
Design Development Phase		17.5%
Construction Documents Phase-Submittal to DSA Approval by DSA	1	<u>30%</u> 5%
Bidding Phase		2%
Construction Administration Phase		23%
Close Out Phase		10%
Generate Punch List	2%	
Sìgn Off On Punch List	2%	
Receive and Review All M & O Documents	2%	
Filing All DSA Required Close Out Documents	2%	
Receiving DSA Close Out, including DSA approval of the final As-Built set of drawin	gs 2%	
TOTAL BASE COMPENSATION		100%

### B. Method of Payment

- 1. Invoices shall be on a form approved by the District and are to be submitted in triplicate to the District via the District's authorized representative.
- 2. Architect shall submit to District on a monthly basis documentation showing proof that payments were made to its consultant(s).
- 3. Architect shall submit to the District for approval a copy of the Architect's monthly pay request format.
- Upon receipt and approval of Architect's invoices, the District agrees to make payments within thirty (30) days of receipt of the invoice as follows:

### a. Pre- Design/Architectural Program Development Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Pre-Design/Architectural Program.

### b. For Schematic Design Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Schematic Design Phase by the District.

### c. For Design Development Phase:

Monthly payments for the percentage of Work complete up to ninetyfive percent (95%) of the fee for the Phase; one hundred percent (100%) payment upon acceptance and approval of the Design Development Phase by the District.

### d. For Construction Documents Phase:

Monthly payments for percentage of Work complete up to ninety-five percent (95%) of the fee for the phase; one hundred percent (100%) payment upon acceptance and approval of the Construction Documents Phase by the District.

### e. For Bidding Phase:

Monthly payments for the percentage of Work complete up to ninety-five percent (95%) of the fee for the phase; one hundred percent (100%) payment upon the District's award of the bid.

### f. For Construction Administration Phase:

Monthly payments for the percentage of Work complete up to ninety-five percent (95%) of the fee for the phase; one hundred percent (100%) payment upon the District's notice of completion.

### g. For Close Out:

Lump sum payment thirty-five (35) days after completion of all items in this phase.

### h. Format and Content of Invoices:

Architect acknowledges that the District requires Architect's Invoices to include detailed explanations of the Work performed. For example, a six hour charge for "RFIs and CORs" is unacceptable and will not be payable. A more detailed explanation, with specificity, is required. This includes a separate entry for each RFI, PCO, and change order.

For example, the following descriptions, in addition to complying with all other terms of this Agreement, would be payable. The times indicated below are just placeholders:

Review RFI 23; review plans and specifications for response to same; prepare responses to same and forward to contractor, district, construction manager, and project inspector.	.8 hours
Review COR 8; review scope of same and plans and specifications for appropriateness of same; prepare draft change order and language for same.	.7 hours
Review COR 11; review scope of same and plans and specifications for appropriateness of same; prepare rejection of COR 11 for review by district, CM, IOR,	1.2 hours

### EXHIBIT "E"

### **INSURANCE REQUIREMENTS**

- A. Architect shall procure prior to commencement of the Work of this Agreement and maintain for the duration of the Agreement insurance against claims for injuries to persons or damages to property which may arise from or in connection with the performance of the Work hereunder by the Architect, his agents, representatives, employees and consultant(s). Architect's liabilities, including but not limited to Architect's indemnity obligations, under this Agreement, shall not be deemed limited in any way to the insurance coverage required herein. Maintenance of specified insurance coverage is a material element of this Agreement and Architect's failure to maintain or renew coverage or to provide evidence of renewal during the term of this Agreement, as required or when requested, may be treated as a material breach of contract by the District.
- B. Minimum Scope and limits of Insurance: Coverage shall be at least as broad as the following scopes and limits:
  - 1. Commercial General Liability. One million dollars (\$1,000,000) per occurrence for bodily injury, personal injury and property damage. If Commercial General Liability or other form with a general aggregate limit is used, either the general aggregate limit shall apply separately to each project/location or the general aggregate limit shall be twice the required occurrence limit.
  - Commercial Automobile Liability, Any Auto. One million dollars (\$1,000,000) per accident for bodily injury and property damage.
  - 3. Workers' Compensation Liability. For all of the Architect's employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, a Workers' Compensation policy. That policy shall provide employers' liability coverage with minimum liability coverage of One million dollars (\$1,000,000) per accident for bodily injury or disease. The Architect shall provide an endorsement that the insurer waives the right of subrogation against the District and its respective elected officials, officers, employees, agents, representatives, consultants, trustees, and volunteers.
  - 4. **Employers' Liability**. For all of the Architect's employees who are subject to this Agreement and to the extent required by the applicable state or federal law, the Architect shall keep in full force and effect, an Employment Practices Liability policy. That policy shall provide employers' liability coverage with minimum liability coverage of One million dollars (\$1,000,000) per occurrence. The Architect shall provide an endorsement that the insurer waives the right of subrogation against the District and its respective elected officials, officers, employees, agents, representatives, consultants, trustees, and volunteers.
  - 5. **Professional Liability**. This insurance shall cover the prime design professional and his/her consultant(s) for Two million dollars (\$2,000,000)

aggregate limit subject to no more than Fifty thousand dollars (\$50,000) per claim deductible, coverage to continue through completion of construction plus two years thereafter.

- C. The District reserves the right to modify the limits and coverages described herein, with appropriate credits or changes to be negotiated for such changes.
- D. Deductibles and Self-Insured Retention: The Architect shall inform the District in writing if any deductibles or self-insured retention exceeds \_\_\_\_\_\_thousand dollars (\$\_\_,000). At the option of the District, either:
  - The District can accept the higher deductible;
  - The Architect's Insurer shall reduce or eliminate such deductibles or selfinsured retention as respects the District, its officers, officials, employees and volunteers; or
  - 3. The Architect shall procure a bond guaranteeing payment of losses and related investigations, claim administration and defense expenses.
- E. Other Insurance Provisions: The general liability and automobile liability policies are to contain, or be endorsed to contain, the following provisions:
  - The District, the District's Program Manager, Construction Manager, or both, their representatives, consultants, trustees, officers, officials, employees, agents, and volunteers ("Additional Insureds") are to be covered as additional insureds as respects liability arising out of activities performed by or on behalf of the Architect; instruments of Service and completed operations of the Architect; premises owned, occupied or used by the Architect; or automobiles owned, leased, hired or borrowed by the Architect. The coverage shall contain no special limitations on the scope of protection afforded to the Additional Insureds.
  - 2. For any claims related to the projects, the Architect's insurance coverage shall be primary insurance as respects the Additional Insureds. Any insurance or self-insurance maintained by the Additional Insureds shall be in excess of the Architect's insurance and shall not contribute with it.
  - Any failure to comply with reporting or other provisions of the policies including breaches of warranties shall not affect coverage provided to the Additional Insureds.
  - 4. The Architect's insurance shall apply separately to each insured against whom claim is made or suit is brought, except with respect to the limits of the insurer's liability.
  - 5. Each insurance policy required by this clause shall be endorsed to state that coverage shall not be suspended, voided, canceled by either party, reduced in coverage or in limits except after thirty (30) days prior written notice by certified mall, return receipt requested, has been given to the District.
- F. Acceptability of Insurers: Insurance is to be placed with insurers admitted in California with a current A,M. Best's rating of no less than A:VII. The Architect shall

Inform the District in writing if any of its insurer(s) have an A.M. Best's rating less than A:VII. At the option of the District, either:

- 1. The District can accept the lower rating; or
- 2. Require the Architect to procure insurance from another insurer.
- G. Verification of Coverage: Architect shall furnish the District with:
  - Certificates of insurance showing maintenance of the required insurance coverage; and
  - Original endorsements affecting general liability and automobile liability coverage. The endorsements are to be signed by a person authorized by that insurer to bind coverage on its behalf. All endorsements are to be received and approved by the District before Work commence.

Client#: 177

HKITARCHI

A	CORD. CERTI	FICATE OF LIA	ABILITY II	ILITY INSURANCE						
eal O.	ey, Renton & Associates Box 12675		ONLY AN	THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OF ALTER THE COVERAGE AFFORDED BY THE POLICIES BELOW INSURERS AFFORDING COVERAGE						
	and, CA 94604-2675 465-3090									
UR	ED	6	INSURERA HA	INSURER A: Hartford Casualty Insurance Co. INSURER B: American Automobile Ins. Co. INSURER C: XL Specialty Insurance Co. INSURER D: INSURER D:						
	<b>HKIT Architects</b>		and the same of th							
	538 Ninth Street, Sui	te 240	INSURER C. XI							
	Oakland, CA 94607									
			INSURER E							
OVI	ERAGES									
MY	REQUIREMENT, TERM OR CON PERTAIN, THE INSURANCE AFFO	BELOW HAVE BEEN ISSUED TO IDITION OF ANY CONTRACT OR C ORDED BY THE POLICIES DESCRI MAY HAVE BEEN REDUCED BY PAI	OTHER DOCUMENT WIT BED HEREIN IS SUBJE	H RESPECT TO W	HICH THIS CERTIFICATE I	MAY BE ISSUED O				
2	TYPE OF INSURANCE	POLICY NUMBER	POLICY EFFECTIVE DATE (MM/DDMY)	POLICY EXPIRATION DATE (MM/DDYY)	LIMIT	s				
	GENERAL LIABILITY	57SBWLV1922	08/28/13	08/28/14	EACH OCCURRENCE	\$1,000,000				
T	X COMMERCIAL GENERAL LIABILITY		LACE TREP AND		FIRE DAMAGE (Any one Ste)	\$300,000				
T	CLAUMS MADE X OCCUR			1	MED EXP (Any one person)	\$10,000				
t	LA				PERSONAL & ADVINJURY	\$1,000,000				
1					GENERAL AGGREGATE	\$2,000,000				
1.	SEN'L AGGREGATE LIMIT APPLIES PER:		1		PRODUCTS -COMPIOP AGG	\$2,000,000				
1	POLICY X PRO-		1	1	PRODUCTS -COMPOR AGG	32,000,000				
	ANY AUTO	57SBWLV1922	08/28/13	08/28/14	COMBINED SINGLE LIMIT (Ea accident)	±1,000,000				
	ALL OWNED AUTOS SCHEDULED AUTOS				BODILY INJURY (Per person)	5				
X					BCDILY INJURY (Per accident)	s				
-					PROPERTY DAMAGE (Per accident)	s				
L	GARAGE LIABILITY				AUTO ONLY - EA ACCIDENT	S				
-	OTUA YAA				OTHER THAN EA ACC AUTO ONLY: AGG	S				
T	EXCESS LIABILITY				EACH OCCURRENCE	S				
	OCCUR CLAIMS MADE				AGGREGATE	s				
	DEDUCTIBLE					\$ 5				
1	WORKERS COMPENSATION AND	WZP81012110	09/01/13	09/01/14	X WC STATU- OTH-					
	EMPLOYERS LIABILITY	1121 01012110	05/01/10	00101117	EL EACH ACCIDENT	51,000,000				
1			4		E.L. DISEASE - EA EMPLOYEE					
					E.L. DISEASE - POLICY LIMIT					
1	OTHER Professional	DPR9709637	08/28/13	08/28/14	\$1,000,000 per Clair \$2,000,000 Anni Ag	n				
iki	eral Liability Policy exclude JECT: Glenview Renovation and Unified School District	EMICLES/EXCLUSIONS ADDED BY ENDOIS Claims arising out of the poly and its directors, officers, e General Liability per policy	erformance of profe mployees, agents a	essional service						
D.	DECATE HOLDER AD	DITIONAL INSURED; INSURER LETTER:	CANCELLAT	TION						
-15	Oakland Unified Sch 955 High Street Oakland, CA 94601		SHOULD ANYOF DATE THEREOF NOTICE TO THE	SHOULD ANYOF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATE DATE THEREOF, THE ISSUING INSURER WILL ENDEAVOR TO MAIL 30 DAYS WRITT NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHAIM TO SHE AND OBLIGATION OR LIABILITY OF ANY WIND UPON THE INSURER, ITS AGENTS						
Cartand, CA 94601			REPRESENTATI	AUTHORIZED REPRESENTATIVE						

Insured:

**HKIT Architects** 

Insurer:

Hartford Casualty Insurance Co.

Policy Number:

57SBWLV1922

Policy Effective Date: 08/28/13

Additional Insured:

PROJECT: Glerwiew Renovation Oakland Unified School District and its directors, officers, employees,

agents and representatives

EXCERPTS FROM: Hartford Form SS 00 08 04 05

### **BUSINESS LIABILITY COVERAGE FORM**

### C. WHO IS AN INSURED

6. Additional Insureds When Required By Written Contract, Written Agreement Or Permit The person(s) or organization(s) identified in Paragraphs a, through f, below are additional insureds when you have agreed, in a written contract, written agreement or because of a permit issued by a state or political subdivision, that such person or organization be added as an additional insured on your policy, provided the injury or damage occurs subsequent to the execution of the contract or agreement, or the issuance of the permit. A person or organization is an additional insured under this provision only for that period of time required by the contract, agreement or permit.

f. Any Other Party

(1) Any other person or organization who is not an insured under Paragraphs a, through e, above, but only with respect to liability for "bodily injury, "property damage" or "personal and advertising injury" caused, in whole or in part, by your acts or omissions or the acts or omissions of those acting on your bahalf:

(a) In the performance of your ongoing operations;

(b) In connection with your premises owned by or rented to you; or

(c) In connection with "your work" and included within the "products- completed operations hazard, but

(I) The written contract or written agreement requires you to provide such coverage to such additional insured; and

(ii) This Coverage Part provides coverage for "bodlly injury" or "property damage" included within the 'products-completed operations hazard.

(2) With respect to the insurance afforded to these additional insureds, this insurance does not apply to: "Bodily injury, "property damage" or "personal and advertising injury" arising out of the rendering of, or the failure to render, any professional architectural, engineering or surveying services, including: inspection, or engineering

### E.5. Separation of Insureds

Except with respect to the Limits of Insurance, and any rights or duties specifically assigned in this policy to the first Named Insured, this insurance applies:

a. As if each Named Insured were the only Named Insured; and

b. Separately to each insured against whom a claim is made or "suit" is brought.

E.7.b.(7).(b) Primary And Non-Contributory To Other Insurance When Required By Contract If you have agreed in a written contract, written agreement or permit that this insurance is primary and noncontributory with the additional insured's own insurance, this insurance is primary and we will not seek contribution from that other insurance.

### E.B.b. Waiver Of Rights Of Recovery (Waiver Of Subrogation)

If the insured has waived any rights of recovery against any person or organization for all or part of any payment, including Supplementary Payments, we have made under this Coverege Part, we also waive that right, provided the insured waived their rights of recovery against such person or organization in a contract, agreement or permit that was executed prior to the injury or damage.

### EXCERPT FROM Hartford Form SS 04 38 06 01 HIRED AUTO AND NON-OWNED AUTO

B. With respect to the operation of a "non-owned auto", WHO IS AN INSURED is replaced by the following: The following are "insureds":

d. Anyone liable for the conduct of an "insured", but only to the extent of that liability.

**EXHIBIT A** 

### GLENVIEW ELEMENTARY S C H O O L

CAKLAND UNIFIED SCHOOL DISTRICT

NOVEMBER 15, 2018

15.74 15.7



# MASTER PLAN OBJECTIVES

- building including seismically upgrading structures and To assess the feasibility of modernizing the existing replacing the existing portables or building all new construction
- To respond to AB300 Seismic Guidelines
- environments and high quality neighborhood schools To meet District standards for 21st Century Learning



### STEPS

- Engage with District, Site Staff, Parents and Students
- Evaluate Existing Conditions
- Develop Building Program
- Create Vision for Campus
- \* Develop and Refine Plan Options with Users
- Provide Cost Estimating for two Options
- Provide Recommendation



### INPUT

Gather Input and Review Options with:

District Staff

School Site Core Committee

(Principal, Teachers, PTA, Parents, District Staff)

School Site Staff

Students

Parents



# PROGRAMMING

- K-5 School for 524 Students
- 3 Classrooms per Grade Level
- Flex Classroom
- Special Needs Preschool and Special Needs K-5
- · Administration, Multi-Purpose and Library
- Support Spaces
- Outdoor Assembly and Play Areas (Lower Play Yard

and Garden to remain)

PROGRAMMING




# EXISTING CONDITIONS

## Existing Deficiencies (March 6)

- · Auditorium has become tight, has acoustic problems
  - · Very poor heating & cooling
- · Administration is too small
- · Lacking sinks in classrooms
  - Teachers' storage lacking
    - · Lack of natural light
- Air quality (no mechanical ventilation)
- Classroom layout antiquated, too small (assume teaching lecture style)
- Electrical power deficiencies
- · Lack of accessibility for strollers, others
- · Lack of food service

## Existing Deficiencies (March 13)

- · Aged finishes: Linoleum peeling up
- Cafe too small
- First floor hallway dark
- Artifical light throughout is poor quality
- Poor service access: Narrow driveway, hard to access audititorium, currently unload equipment at street
- Classrooms facing street are hot
- More bathrooms needed: Kinder/students and staff





## VISION FOR GLENVIEW

## Notes (March 13, continued)

- Equipment-White boards, smart boards, elec., (integrate, make useful)
- Adaptable classroom: Outlets
- · Living roof Instructional opportunity
- Water/sinks in every classroom
- Storage/shelving: Teacher input, right sizing
  - Built in easels (art work)
- Outdoor space/deck for teacher lounge
  - · Window maintenance for cleaning
    - · Flooring: Hard surface (linoleum)
- Kindergarten: Need safe, age appropriate play yard
  - Play equipment storage (easily accessible)

## Program (March 13)

- Place to cook food
- AC Not Part of District Standards
- Multi-Use to be used for dining; separate music classroom
- After School: Shared users will need space for storage
- Faculty Room: Range requested
  - PTA: Need cooking space
- Provide changing rooms in special needs classrooms

## Clenview


change some thanger I think we should be cite I should be cite I should be cite I should the health on and object the classical we should be cite I should be cited I should be cited I should be cited on payer the bother on stalks bridger My less rich that accomplished on cited on cited on cited on the cit

Addition of the will be welded or while the day.

WISIGNING PEOCESS

BLDG A2

EXISTING CONDITIONS




New Admin

USAGE KEY

MODERNIZATION / ADDITION OFTION





Existing Classrooms New Multi-Use / Library

New Classrooms


USAGE KEY

Existing Multi-Use

New Admin

Extrang Admin

Existing Support



MODERNIZATION / ADDITION OPTION

# MODERNIZATION/ADDITION OPTION

Total Cost: \$20.4 Million

Addition Cost: \$8.4 Million

Seismic/Access Cost: \$10.7 Million

Deficiencies:

Undersized Classroom

Poor site circulation and continuity within the building

Campus Zoning Issues:

· Split Administration

Location of Kitchen and Delivery Route

Multi-Use configuration

Library at Interior Court

Kindergarten Yard at Front of Campus





LOWER LEVEL



# ALL NEW CONSTRUCTION OPTION

Cost = \$26 Million

(\$5.5M more than Modernization Option)

Advantages:

Classroom Size

· Campus Zoning:

Contiguous Administration

Library Location at Main Entrance

Kindergarten at Courtyard

· Location of Multi-Use/Kitchen and Delivery Route


· Full ADA Access and Equal Facilitation


• Net-Zero

Remains the Icon for Neighborhood

ALL NEW CONSTRUCTION SUMMARY








MENDATION: ALL NEW CONSTRUCTION

UPPER LEVEL



NEW CONSTRUCTION



### AGREEMENT FOR ARCHITECTURAL SERVICES ROUTING FORM

				Project	Information				
roject Nam	e G	enview F	Renovation			ite	119		
	W. Carlo			Basic	Directions		3.565		
Se	rvices c	nnot be pr	rovided until t	ne contract is l	ully approved a	nd a Purc	hase Order	r has bee	en issued.
ttachment thecklist					ertificates and en unless vendor is			t is over	\$15,000
THE THE		-		Contracto	r Information				
ontractor N	ame	HKIT Archi	itects		Agency's Conta	ct   Dara	A. Youngd	ale	
USD Vendo		V022233			Title		itect of Rec		
treet Addres	ss	538 Ninth	Street, Suite 24	0	City Oakland State CA Zip 9				
elephone		510-625-9	800		Policy Expires		8 28.	2010	1
Contractor Hi	istory	Previous	ly been an OU	SD contractor?	x Yes 🗌 No	Worked	as an OUS	SD emplo	yee? ☐ Yes x No
OUSD Projec	# Jt	13134							
			A STATE		'erm	TEN	V-70		
				C 11 (1) 1 (1)	Date Work Will I	End By			
Date Work	Will Be	gin	2-26-2014		not more than 5 ye		rt date)	2-26-	2019
	REN			Comp	ensation	71177			
~ 1.10							A District	00 70	4.000.00
Total Cont			\$		Total Contract Not To Exceed \$2,724,900.00				
Pay Rate	CONTRACTOR OF THE PARTY OF THE	r (it Hourly)	\$		If Amendment, Changed Amo Requisition Number			. \$	district the second
Other Exp	enses	_				iber	a Contraction	1	Total Control
lf you a	re plannir	g to multi-fur	nd a contract usir		Information ase contact the Sta	te and Fede	eral Oifice <u>be</u>	fore comp	leting requisition.
Resource	#	Fundi	ng Source	Org Key			Object Code		Amount
9350		Measure J Fund 21			1199905890		6215		\$2,724,900.00
							W C //		Water Building
					(in order of app		374		
Services canno mowledge ser	ot be prov vices wer	ided before to a not provide	he contract is full d before a PO w	y approved and a as issued.	Purchase Order la	issued. Si	gning this doc	cument ef	ims that to your
				Charles Love	Phone	510-	535-8038	Fax	510-535-7082
Division									
Division	r, Facilitie	s Planning :	and Managemer	it					
Division		s Planning	and Managemer	nt		Date App	roved	2/4	14
Division Director Signatu	ıre		1/	nt anning and Man	agement	Date App	roved	2/4	14
Division Director Signatu	ire I Counse		1/		agement	Date App		2/4	14
Division Director Signatu General Signatu	ire I Counse ire	, Departmen	it of Fabilities Pl					2/5/	14
Division Director Signatu General Signatu Associa	re I Counse ire ate Super	, Departmen	it of Fabilities Pl	anning and Man			roved	2/4	14
Division Director Signatu General Signatu Associa	re I Counse ire ate Super	, Departmen	at of Fabilities Plannin	anning and Man		Date App	roved	2/5/	14
Division Director Signatu General Signatu Associa Signatu Deputy	re I Counse ire ate Super	, Departmen	acilities Plannin	anning and Man		Date App	roved proved	2/4	14
Division Director Signatur General Signatur Associa Signatur Deputy	I Counsellie I Counsellie Ite Superint	, Departmen	acilities Plannin	anning and Man		Date App	roved proved	2/4	14



### DIVISION OF FACILITIES PLANNING AND MANAGMENT ROUTING FORM

				Project	Information			W.			
Project Name	1 0	Slenview No	ew Construction			Site	119	_			
	TYCH I	J. 7"Jif	Markey St. To a	Basic	Directions	77		5. V			
Serv	ices c	annot be p	rovided until the co			d and a	a Purchase (	Order I	has b	een issued.	
			liability insurance, insation insurance co					ntract	is ove	er \$15,000	
* * T				Contract	or Informatio	n	1 1 1 1 1 1 1				- II 5 II
Contractor Nam	ne	HKIT Archi			Agency's Cor		Dara Young	dale			
OUSD Vendor	ID#	V022233	W-		Title Architect of Record						
Street Address		538 Ninth	Street, Suite 240		The state of the s						07
Telephone		510-625-9	300		Policy Expires 9-/-				201	17	
Contractor Hist	огу	Previous	y been an OUSD o	ontractor?	X Yes 🗌 No	V	Vorked as an	OUSE	) emp	loyee? 🗌 Yes x	No
OUSD Project :	#	13134		71-							
	A.E.	Marija Wal			Term		8 - 1 - 1 - 1	411		3 B 3 C 3	
Date Work V	Vill Be	egin	1/25/2017		Date Work Will End By (not more than 5 years from start date)				12/29/2017		
HELE	7/1-			Com	pensation		- 1				T Tox
Total Contra	ct Am	ount	\$	-	Total Contract Not To Exceed				\$2,809,900.00		
Pay Rate Pe	-		\$		If Amendment, Changed Amount			nt .	\$ 85,000.00		
Other Expen		ii (ji riodity)	Ψ		Requisition Nu				<b>\$</b> 00	,000.00	
Other Exper	1000	NEW RW		and the second	Information		He III	*	747	1 10 11 11 11	X 11 X 1
If you are	plannii	ng to multi-fur	d a contract using LEF				nd Federal Offic	e <u>befo</u>	<u>re</u> com	pleting requisition	
Resource #		Fundi	ng Source	ource Org Key			Object C		de	Amount	
9450		Fund 21	, Measure J	1199905822		2 .	6215			\$85,000.00	L-P
knowledge service	es wer		Approval and the contract is fully app to before a PO was issued.	roved and	c 3	r is issu	ed. Signing th	is docu	ment a		"E_K
Division H					Phone	51	0-535-7038	Fax	1_	510-535-7082	
1. Director, F	acilitie	s Planning	nd Management			-			1		
Signature			1			Da	te Approved	1	F/16	112	
General C	ounse	, Departmen	t of Facilities Plannir	ng and Mar	nagement					11-1	
2. Signature		Van	was.			Da	te Approved	4/	u	/17	
Deputy Ch	ief, Fa	cilities Plant	ning and Managemen	t							
3. Signature	Ζ,	//-	577	1	A	D	ate Approved				
	siness	Officer, Boa	rd of Education	1/1	UNH						
4. Signature	<b>D</b> -	4 -4 = 4 1		-//5	Hr.	D	ate Approved		-		
	, Boar	d of Education	on 	1	11		ato Approvad				
5 Signature							ate Approved				