



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	21-1079	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor – Innovative Construction Company– Madison Park Academy New Expansion Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	4/23/2021	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	5/26/2021	Final action:	5/26/2021		
Enactment date:	5/26/2021	Enactment #:	21-0907		

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor - District and Innovative Construction, Oakland, CA, - for the latter to provide installation of the added plates at the outriggers, extended plates at the walkway frame, painting of the exterior steel framing, extended plates at the canopy entry and installation of the toe plates at the walkway frame (refer to PCOs 1-5), for the Madison Park Academy Windscreen Installation Project, in the amount of \$40,740.00, increasing the Agreement not to exceed amount from \$606,361.60 to \$647,101.60, and extending the term of the Agreement from March 12, 2020 through December 31, 2020 to March 12, 2022. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-1079 Change Order No. 1 Agreement for Construction Services – Innovative Construction Company– Madison Park Academy New Expansion Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/26/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor - District and Innovative Construction, Oakland, CA, - for the latter to provide installation of the added plates at the outriggers, extended plates at the walkway frame, painting of the exterior steel framing, extended plates at the canopy entry and installation of the toe plates at the walkway frame (refer to PCOs 1-5), for the Madison Park Academy Windscreen Installation Project, in the amount of **\$40,740.00**, increasing the Agreement not to exceed amount from **\$606,361.60** to **\$647,101.60**, and extending the term of the Agreement from March 12, 2020 through **December 31, 2020 to March 12, 2022**. All other terms and conditions of the Agreement remain in full force and effect.