



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-1341 **Version:** 1 **Name:** Change Order No. 1 - Albay Construction Co.- Havenscourt Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 5/5/2009 **In control:** Facilities Committee

On agenda: **Final action:** 5/13/2009

Enactment date: 5/13/2009 **Enactment #:** 09-0940

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to provide additional fire alarm coverage; compensation for research still needed to happen in order to determine the extent of the deficient elements and to assess what deficient elements still needed to be address to allow installation of a function fire alarm system to be installed in conjunction with the Havenscourt Middle School Modernization Project in the additional amount of \$29,042.73, increasing the Agreement from \$1,767,000.00 to \$1,796,042,73.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1341 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION CO.-HAVENSCOURT MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-1341 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION CO.-HAVENSCOURT MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Albay Construction Co., Martinez, CA, for the latter to provide additional fire alarm coverage; compensation for research still needed to happen in order to determine the extent of the deficient elements and to assess what deficient elements still needed to be address to allow installation of a function fire alarm system to be installed in conjunction with the Havenscourt Middle School Modernization Project in the additional amount of \$29,042.73, increasing the Agreement from \$1,767,000.00 to \$1,796,042,73.