

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 14-0833 Version: 1 Name: Amendment No. 2, Independent Consultant

Agreement for Professional Services - Jason R. Zalinski - Calvin Simmons Improvements and

Career Tech Lab Project

Type: Agreement or Contract Status: Passed

File created: 4/23/2014 In control: Facilities Committee

 On agenda:
 5/14/2014
 Final action:
 5/14/2014

 Enactment date:
 5/14/2014
 Enactment #:
 14-0796

Title: Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for

Professional Services between District and Jason R. Zalinski, Oakland, CA, for the latter to provide additional Division of State Architect (DSA) Inspection Services in conjunction with the Calvin Simmons Improvements and Career Tech Lab Project, in an additional amount not to exceed \$16,150.00, increasing the Contract not to exceed amount from \$235,800.00 to \$251,950.00 and extending the Contract date of June 18, 2012 through October 31, 2013 to May 14, 2015. All other

terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-0833 Amendment No. 2, Independent Consultant Agreement for Professional Services - Jason

R. Zalinski - Calvin Simmons Improvements and Career Tech Lab Project

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result | |
|-----------|------|--------------------|---------------------------|--|--|
| 5/14/2014 | 1 | Board of Education | Adopted on the General Co | Adopted on the General Consent Report Pass | |

Approval by the Board of Education of Amendment No. 2, Independent Consultant Agreement for Professional Services between District and Jason R. Zalinski, Oakland, CA, for the latter to provide additional Division of State Architect (DSA) Inspection Services in conjunction with the Calvin Simmons Improvements and Career Tech Lab Project, in an additional amount not to exceed \$16,150.00, increasing the Contract not to exceed amount from \$235,800.00 to \$251,950.00 and extending the Contract date of June 18, 2012 through October 31, 2013 to May 14, 2015. All other terms and conditions of the Agreement remain in full force and effect.