



Legislation Details (With Text)

**File #:** 10-0514      **Version:** 1      **Name:** Amendment No. 5 - Beverly Prior Architects - Chabot New Classroom and Multi-Purpose Building Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 4/6/2010      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 4/14/2010  
**Enactment date:** 4/14/2010      **Enactment #:** 10-0592

**Title:** Approval by the Board of Education of Amendment No. 5 to Professional Services Agreement between District and Beverly Prior Architects, San Francisco, CA, for the latter to provide additional architectural and landscape services mitigating the impact of the Caldecott Tunnel expansion on the school and providing other services described, in the Scope of Work, incorporated herein by reference as though fully set forth, in conjunction with and affecting the Chabot New Classroom and Multi-Purpose Building Project, in an additional amount not to exceed \$27,583.00, increasing the Agreement from \$1,748,832.00 to a not-to-exceed amount of \$1,776,415.00, and extending the end date from December 31, 2010 to March 31, 2011. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 10-0514 - AMENDMENT NO. 5 - BEVERLY PRIOR ARCHITECTS - CHABOT NEW CLASSROOM AND MULTI-PURPOSE BUILDING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By            | Action                | Result |
|-----------|------|----------------------|-----------------------|--------|
| 4/14/2010 | 1    | Board of Education   | Adopted               | Pass   |
| 4/6/2010  | 1    | Facilities Committee | Recommended Favorably | Pass   |

Approval by the Board of Education of Amendment No. 5 to Professional Services Agreement between District and Beverly Prior Architects, San Francisco, CA, for the latter to provide additional architectural and landscape services mitigating the impact of the Caldecott Tunnel expansion on the school and providing other services described, in the Scope of Work, incorporated herein by reference as though fully set forth, in conjunction with and affecting the Chabot New Classroom and Multi-Purpose Building Project, in an additional amount not to exceed \$27,583.00, increasing the Agreement from \$1,748,832.00 to a not-to-exceed amount of \$1,776,415.00, and extending the end date from December 31, 2010 to March 31, 2011. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]