



Legislation Details (With Text)

File #: 09-0203 **Version:** 1 **Name:** Change Order No. 1 - Euro Style Management - Ralph Bunch Alternative High School Gym Exterior Repairs Project
Type: Agreement or Contract **Status:** Passed
File created: 2/3/2009 **In control:** Facilities Committee
On agenda: **Final action:** 2/11/2009
Enactment date: 2/11/2009 **Enactment #:** 09-0214

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Euro Style Management, Roseville, CA, for the latter to delete from the scope of work the demolition and replacement of an existing Walkway Canopy; reduction of the quantity of structural plywood sheathing that were required to be removed and replaced; repair and replacement of framing material with dry rot; clean and remove debris from the lower and upper roofs and various other items as described herein in conjunction with the Ralph Bunch Alternative High School Gym Exterior Repairs Project in the amount of (\$1,798.00), decreasing the Agreement from \$183,000.000 to \$181,202.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0203 - CHANGE ORDER NO. 1 - EURO STYLE MANAGEMENT - RALPH BUNCH ALTERNATIVE HIGH SCHOOL GYM EXTERIOR REPAIRS PROJECT, 2. 09-0203 - CHANGE ORDER NO. 1 - EURO STYLE MANAGEMENT - RALPH BUNCH ALTERNATIVE HIGH SCHOOL GYM EXTERIOR REPAIRS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 1 to Construction Contract with Euro Style Management, Roseville, CA, for the latter to delete from the scope of work the demolition and replacement of an existing Walkway Canopy; reduction of the quantity of structural plywood sheathing that were required to be removed and replaced; repair and replacement of framing material with dry rot; clean and remove debris from the lower and upper roofs and various other items as described herein in conjunction with the Ralph Bunch Alternative High School Gym Exterior Repairs Project in the amount of (\$1,798.00), decreasing the Agreement from \$183,000.000 to \$181,202.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]