



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-2452      **Version:** 1      **Name:** Change Order No. 2 - LC General Engineering - Montera Middle School and Sobrante Park Elementary School ADA Increment I Projects

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/1/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 9/9/2009

**Enactment date:** 9/9/2009      **Enactment #:** 09-1903

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and LC General Engineering, San Francisco, CA, for the latter to provide existing field conditions dictated additional demo and installation of concrete, as required by ADA; change door A5812 sign with "Custodian" in lieu of "Janitor" in conjunction with the Montera Middle School and Sobrante Park Elementary School ADA Increment I Projects in the additional amount of \$1,316.00, increasing the Agreement from \$235,632.00 to \$236,948.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-2452 - CHANGE ORDER NO. 2 - LC GENERAL ENGINEERING - MONTERA MIDDLE SCHOOL AND SOBRANTE PARK ELEMENTARY SCHOOL ADA INCREMENT I PROJECTS, 2. 09-2452 - CHANGE ORDER NO. 2 - LC GENERAL ENGINEERING - MONTERA MIDDLE SCHOOL AND SOBRANTE PARK ELEMENTARY SCHOOL ADA INCREMENT I PROJECTS, 3. 09-2452 - CHANGE ORDER NO. 2 - LC GENERAL ENGINEERING - MONTERA MIDDLE SCHOOL AND SOBRANTE PARK ELEMENTARY SCHOOL ADA INCREMENT I PROJECTS

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and LC General Engineering, San Francisco, CA, for the latter to provide existing field conditions dictated additional demo and installation of concrete, as required by ADA; change door A5812 sign with "Custodian" in lieu of "Janitor" in conjunction with the Montera Middle School and Sobrante Park Elementary School ADA Increment I Projects in the additional amount of \$1,316.00, increasing the Agreement from \$235,632.00 to \$236,948.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]