



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0623 **Version:** 1 **Name:** Change Order No. 4 - DFPF Finline - Westlake Elementary School Modernization-Phase 2 Project

Type: Agreement or Contract **Status:** Passed

File created: 3/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 3/11/2009

Enactment date: 3/11/2009 **Enactment #:** 09-0405

Title: Approval by Board of Education of Change Order No. 4 to Construction Contract with DFPF Finline, San Francisco, CA, for the latter to replacement of ceiling tiles and grid in cafeteria, drawing did not indicate that the gutters were under the shingles, shingles had to be removed and replaced and various other items as described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of \$90,000.00, increasing the Agreement from \$3,507,701.43 to \$3,597,701.43. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 2. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT, 3. 09-0623 - CHANGE ORDER NO. 4 - DFPF FINELINE - WESTLAKE ELEMENTARY SCHOOL MODERNIZATION-PHASE 2 PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
3/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 4 to Construction Contract with DFPF Finline, San Francisco, CA, for the latter to replacement of ceiling tiles and grid in cafeteria, drawing did not indicate that the gutters were under the shingles, shingles had to be removed and replaced and various other items as described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of \$90,000.00, increasing the Agreement from \$3,507,701.43 to \$3,597,701.43. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]