

Oakland Unified School District

Legislation Details (With Text)

File #:	09-24	53 Version:	1	Name:	Change Order No. 1 - Ray's E Alarm Project	Electric - Tilden Fire
Туре:	Agreement or Contract		Status:	Passed		
File created:	9/1/20	09		In control:	Facilities Committee	
On agenda:				Final action:	9/9/2009	
Enactment date:	9/9/20	09		Enactment #:	09-1904	
Title:	Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Ray's Electric, Oakland, CA, for the latter to provide addition of a smoke detector, strobe, conduit and wire in conjunction with the Tilden Fire Alarm Project in the additional amount of \$804.68, increasing the Agreement from \$124,104.68 to \$124,904.68. All other terms and conditions of the Agreement remain in full force and effect.					
Sponsors:						
Indexes:						
Code sections:						
Attachments: Contact:	1. 09-2453 - CHANGE ORDER NO. 1 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT, 2. 09- 2453 - CHANGE ORDER NO. 1 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT, 3. 09-2453 - CHANGE ORDER NO. 1 - RAY'S ELECTRIC - TILDEN FIRE ALARM PROJECT Timothy.White@ousd.k12.ca.us					
				Acti	ion	
Date	Ver.	Action By		Acti		Result
Date 9/9/2009		Board of Education			opted	Result Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Ray's Electric, Oakland, CA, for the latter to provide addition of a smoke detector, strobe, conduit and wire in conjunction with the Tilden Fire Alarm Project in the additional amount of \$804.68, increasing the Agreement from \$124,104.68 to \$124,904.68. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]