



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0162 **Version:** 1 **Name:** Change Order No. 4 - Albay Construction Co. - Carter Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 2/3/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/11/2009

Enactment date: 2/11/2009 **Enactment #:** 09-0200

Title: Approval by Board of Education of Change Order No. 4 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to provide installation of recess panels; replace bathroom plugs-various locations; dry rot handling because a new canopy was being constructed and various other items as described herein in conjunction with the Carter Middle School Modernization Project in the amount of \$55,401.51, increasing the Agreement from \$2,585,883.40 to \$2,641,284.91. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0162 - CHANGE ORDER NO. 4 - ALBAY CONSTRUCTION CO. - CARTER MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0162 - CHANGE ORDER NO. 4 - ALBAY CONSTRUCTION CO. - CARTER MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|---|-----------------------|--------|
| 2/11/2009 | 1 | State Administrator and/or Board of Education | Adopted | Pass |
| 2/3/2009 | 1 | Facilities Committee | Recommended Favorably | Pass |

Approval by Board of Education of Change Order No. 4 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to provide installation of recess panels; replace bathroom plugs-various locations; dry rot handling because a new canopy was being constructed and various other items as described herein in conjunction with the Carter Middle School Modernization Project in the amount of \$55,401.51, increasing the Agreement from \$2,585,883.40 to \$2,641,284.91. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]