



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-3194 **Version:** 1 **Name:** Amendment No. 2 - Kleinfelder, Inc. - Sequoia Elementary School Paving and Landscaping Project

Type: Agreement or Contract **Status:** Passed

File created: 12/17/2008 **In control:** Facilities Management

On agenda: **Final action:** 12/17/2008

Enactment date: 12/17/2008 **Enactment #:** 08-2289

Title: Approval by Board of Education of Amendment No. 2 to Professional Services Agreement between District and Kleinfelder, Inc., Pleasanton, CA, for the latter to provide additional services to complete all laboratory testing, engineering analyses and reporting, due to an unforeseen condition, whereas additional testing was required in the field to solve the problem of wet soils which would not compact, some of the soil samples were analyzed in the lab in conjunction with the Sequoia Elementary School Paving and Landscaping Project in an additional amount not to exceed \$2,807.00, increasing the Agreement from \$14,783.00 to a not-to-exceed amount of \$17,590.00, and extending the end date from December 31, 2007 to December 31, 2008. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3194 - AMENDMENT NO. 2 - KLEINFELDER, INC. - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT, 2. 08-3194 - AMENDMENT NO. 2 - KLEINFELDER, INC. - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT, 3. 08-3194 - AMENDMENT NO. 2 - KLEINFELDER, INC. - SEQUOIA ELEMENTARY SCHOOL PAVING AND LANDSCAPING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass

Approval by Board of Education of Amendment No. 2 to Professional Services Agreement between District and Kleinfelder, Inc., Pleasanton, CA, for the latter to provide additional services to complete all laboratory testing, engineering analyses and reporting, due to an unforeseen condition, whereas additional testing was required in the field to solve the problem of wet soils which would not compact, some of the soil samples were analyzed in the lab in conjunction with the Sequoia Elementary School Paving and Landscaping Project in an additional amount not to exceed \$2,807.00, increasing the Agreement from \$14,783.00 to a not-to-exceed amount of \$17,590.00, and extending the end date from December 31, 2007 to December 31, 2008. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]