



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-1632 **Version:** 1 **Name:** Change Order No. 2 - Kudsk Construction - Highland Elementary School - Administration Office Remodel Project

Type: Agreement or Contract **Status:** Passed

File created: 8/13/2008 **In control:** Facilities Management

On agenda: **Final action:** 8/13/2008

Enactment date: 8/13/2008 **Enactment #:** 08-1212

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and Kudsk Construction, Berkeley, CA, for the latter to replace GSA Damper and parts, make miscellaneous electrical repairs and conduct troubleshoots, per ASI 01 and PCO #2-window guards at added windows, ASI #4 exhaust fans at New Highland Office, install three additional exhaust fans and seal gravity ventilators and various other items as described herein in conjunction with the Highland Elementary School - Administration Office Remodel Project in the amount of \$43,527.00, increasing the Agreement from \$334,938.00 to \$378,527.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-1632 - CHANGE ORDER NO. 2 - KUDSK CONSTRUCTION - HIGHLAND ELEMENTARY SCHOOL - ADMINISTRATION OFFICE REMODEL PROJECT, 2. 08-1632 - CHANGE ORDER NO. 2 - KUDSK CONSTRUCTION - HIGHLAND ELEMENTARY SCHOOL - ADMINISTRATION OFFICE REMODEL PROJECT, 3. 08-1632 - CHANGE ORDER NO. 2 - KUDSK CONSTRUCTION - HIGHLAND ELEMENTARY SCHOOL - ADMINISTRATION OFFICE REMODEL PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		

Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and Kudsk Construction, Berkeley, CA, for the latter to replace GSA Damper and parts, make miscellaneous electrical repairs and conduct troubleshoots, per ASI 01 and PCO #2-window guards at added windows, ASI #4 exhaust fans at New Highland Office, install three additional exhaust fans and seal gravity ventilators and various other items as described herein in conjunction with the Highland Elementary School - Administration Office Remodel Project in the amount of \$43,527.00, increasing the Agreement from \$334,938.00 to \$378,527.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]