



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 05-0766 **Version:** 1 **Name:** Change Order No. 13 - Albay Construction Co. - Burckhalter Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 7/27/2005 **In control:** Facilities Department

On agenda: **Final action:** 7/27/2005

Enactment date: 7/27/2005 **Enactment #:** 05-0733

Title: Ratification by State Administrator of Change Order No. 13 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to perform 16 pre-approved change order items including repairing sewer, rain water piping, safety fence, perimeter landscape grading and drainage tree service, trimming auditorium light fixtures to hide gap at 2 sides, provide auditorium lighting, provide new hardware to 21 existing doors and other services as described therein in conjunction with the Burckhalter Elementary School Modernization Project in the amount of \$105,658.61, increasing the Agreement from \$2,751,001.99 to \$2,811,697.76, and extending the end date from February 5, 2005 to December 13, 2005. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0766 - CHANGE ORDER NO. 13 - ALBAY CONSTRUCTION CO. - BURCKHALTER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 05-0766 - CHANGE ORDER NO. 13 - ALBAY CONSTRUCTION CO. - BURCKHALTER ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
7/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator of Change Order No. 13 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to perform 16 pre-approved change order items including repairing sewer, rain water piping, safety fence, perimeter landscape grading and drainage tree service, trimming auditorium light fixtures to hide gap at 2 sides, provide auditorium lighting, provide new hardware to 21 existing doors and other services as described therein in conjunction with the Burckhalter Elementary School Modernization Project in the amount of \$105,658.61, increasing the Agreement from \$2,751,001.99 to \$2,811,697.76, and extending the end date from February 5, 2005 to December 13, 2005. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]