



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-1330      **Version:** 1      **Name:** Amendment No. 1- Safir Rosetti - Laurel Elementary Fire Alarm Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 5/5/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 5/13/2009

**Enactment date:** 5/13/2009      **Enactment #:** 09-0931

**Title:** Approval by the Board of Education of Amendment No. 1 to Professional Services Agreement between District and Safir Rosetti, Oakland, CA, for the latter to provide additional upgrading and wiring of the fire alarm devices needed due to a District requested change, whereas after the original scope of work including upgrading and wiring of the fire alarm devices in the Annex Building, it was discovered that additional areas remained to be upgraded; proposal is incorporated into the contract to the extent that it is subordinate to and not inconsistent with the contract terms, in conjunction with the Laurel Elementary School Fire Alarm Project in an additional amount-to-exceed \$10,272.00, increasing the Agreement from \$18,090.00 to a not to exceed amount of \$28,362.00 and revising the end date from August 27, 2009 to March 31, 2010. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-1330 - AMENDMENT NO. 1- SAFIR ROSETTI - LAUREL ELEMENTARY FIRE ALARM PROJECT, 2. 09-1330 - AMENDMENT NO. 1- SAFIR ROSETTI - LAUREL ELEMENTARY FIRE ALARM PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 1 to Professional Services Agreement between District and Safir Rosetti, Oakland, CA, for the latter to provide additional upgrading and wiring of the fire alarm devices needed due to a District requested change, whereas after the original scope of work including upgrading and wiring of the fire alarm devices in the Annex Building, it was discovered that additional areas remained to be upgraded; proposal is incorporated into the contract to the extent that it is subordinate to and not inconsistent with the contract terms, in conjunction with the Laurel Elementary School Fire Alarm Project in an additional amount-to-exceed \$10,272.00, increasing the Agreement from \$18,090.00 to a not to exceed amount of \$28,362.00 and revising the end date from August 27, 2009 to March 31, 2010. All other terms and conditions of the Agreement remain in full force and effect.  
[Enter body here.]