



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-1633 **Version:** 1 **Name:** Change Order No. 1 - MC Construction Services, Inc. - Horace Mann Retaining Wall Project

Type: Agreement or Contract **Status:** Passed

File created: 8/13/2008 **In control:** Facilities Management

On agenda: **Final action:** 8/13/2008

Enactment date: 8/13/2008 **Enactment #:** 08-1213

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and MC Construction Services, Inc., Livermore, CA, for the latter to provide additional repairs to retaining wall in conjunction with the Horace Mann Retaining Wall Project in the amount of \$22,147.00, increasing the Agreement from \$39,778.00 to \$61,925.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT, 2. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT, 3. 08-1633 - CHANGE ORDER NO. 1 - MC CONSTRUCTION SERVICES, INC. - HORACE MANN RETAINING WALL PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/13/2008	1	State Administrator and/or Board of Education		

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and MC Construction Services, Inc., Livermore, CA, for the latter to provide additional repairs to retaining wall in conjunction with the Horace Mann Retaining Wall Project in the amount of \$22,147.00, increasing the Agreement from \$39,778.00 to \$61,925.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]