



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 18-2254 **Version:** 1 **Name:** Change Order No. 1, Agreement, D-Line Constructors, Inc. - Bret Harte Middle School Field Project

Type: Agreement or Contract **Status:** Passed

File created: 11/14/2018 **In control:** Senior Business Officer

On agenda: 11/14/2018 **Final action:** 11/14/2018

Enactment date: 11/14/2018 **Enactment #:** 18-1745

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and D-Line Constructors, Inc., Oakland, CA, extending duration of project for 51 days, from December 14, 2017 through April 28, 2018 to June 18, 2018 and for additional services of asphalt work (PCO 2) for the Bret Harte Middle School Field Project, in the additional amount not to exceed \$2,687.53, increasing the Agreement not to exceed amount from \$1,208,630.00 to \$1,211,317.53. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 18-2254 Change Order No. 1, Agreement, D-Line Constructors, Inc. - Bret Harte Middle School Field Project

Contact: timothy.white@ousd.org

Date	Ver.	Action By	Action	Result
11/14/2018	2	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement between the District and D-Line Constructors, Inc., Oakland, CA, extending duration of project for 51 days, from December 14, 2017 through April 28, 2018 to June 18, 2018 and for additional services of asphalt work (PCO 2) for the Bret Harte Middle School Field Project, in the additional amount not to exceed \$2,687.53, increasing the Agreement not to exceed amount from \$1,208,630.00 to \$1,211,317.53. All other terms and conditions of the Agreement remain in full force and effect.