



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 22-0634 **Version:** 1 **Name:** Change Order No. 1 Agreement Between Owner and Contractor – Data Services, Inc. – Various Sites Door Entry System Project – Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 3/8/2022 **In control:** Board of Education

On agenda: 5/25/2022 **Final action:** 5/25/2022

Enactment date: 5/25/2022 **Enactment #:** 22-1010

Title: Approval by the Board of Education of Change Order No. 1 of Agreement Between Owner and Contractor by and between the District and Data Media Services, Inc., Stockton, CA, granting time extension for completion for the Various Sites Door Entry System Project, from December 11, 2021 through February 14, 2022, by 199 days, to September 1, 2022. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-0634 Change Order No. 1, Agreement Between Owner and Contractor – Data Services, Inc. – Various Sites Door Entry System Project – Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
5/25/2022	1	Board of Education	Adopted on the General Consent Report	Pass
5/11/2022	1	Board of Education	Postponed to a Date Certain	Pass

Approval by the Board of Education of Change Order No. 1 of Agreement Between Owner and Contractor by and between the District and Data Media Services, Inc., Stockton, CA, granting time extension for completion for the Various Sites Door Entry System Project, from December 11, 2021 through February 14, 2022, by 199 days, to September 1, 2022. All other terms and conditions of the Agreement remain in full force and effect.