



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0015 **Version:** 1 **Name:** Amendment No. 2 - Kleinfelder, Inc. - Grass Valley Elementary School Paving Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 1/14/2009 **In control:** Facilities Management

On agenda: **Final action:** 1/14/2009

Enactment date: 1/14/2009 **Enactment #:** 09-0070

Title: Approval by Board of Education of Amendment No. 2 to Professional Services Agreement between District and Kleinfelder, Inc., Oakland, CA, for the latter to provide additional laboratory testing, engineering analyses and reporting is required, due to an unforeseen condition, whereas approximately 15-30% of the play yard had sub grade which was pumping. This soil was allowing moisture to come through the sub grade and compaction was unachievable; soil was excavated and replaced with rock in conjunction with the Grass Valley Elementary School Paving Replacement Project in an amount not to exceed \$802.00, increasing the Agreement from \$14,783.00 to a not-to-exceed amount of \$15,585.00, and extending the end date from December 31, 2007 to December 31, 2008. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0015 - AMENDMENT NO. 2 - KLEINFELDER, INC. - GRASS VALLEY ELEMENTARY SCHOOL PAVING REPLACEMENT PROJECT, 2. 09-0015 - AMENDMENT NO. 2 - KLEINFELDER, INC. - GRASS VALLEY ELEMENTARY SCHOOL PAVING REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/14/2009	1	State Administrator and/or Board of Education	Adopted	Pass

Approval by Board of Education of Amendment No. 2 to Professional Services Agreement between District and Kleinfelder, Inc., Oakland, CA, for the latter to provide additional laboratory testing, engineering analyses and reporting is required, due to an unforeseen condition, whereas approximately 15-30% of the play yard had sub grade which was pumping. This soil was allowing moisture to come through the sub grade and compaction was unachievable; soil was excavated and replaced with rock in conjunction with the Grass Valley Elementary School Paving Replacement Project in an amount not to exceed \$802.00, increasing the Agreement from \$14,783.00 to a not-to-exceed amount of \$15,585.00, and extending the end date from December 31, 2007 to December 31, 2008. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]