



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 14-2091 **Version:** 1 **Name:** Change Order No. 1 - O.C. Jones & Sons, Inc. - 955 High Street Paving Project
Type: Agreement or Contract **Status:** Passed
File created: 9/22/2014 **In control:** Operations
On agenda: 11/19/2014 **Final action:** 11/19/2014
Enactment date: 11/19/2014 **Enactment #:** 14-1898

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and O.C. Jones & Sons, Inc., Oakland, CA, for the latter to replace existing drainage pipe and adjust AD #4 for proper drainage; replace existing gas lines (the main gas lines throughout the site were found to be closer to the surface than indicated on survey plans) in conjunction with the 955 High Street Paving Project in the amount of \$58,719.00, increasing the Agreement from \$569,600.00 to \$628,319.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 14-2091 Change Order No. 1 - O.C. Jones & Sons, Inc. - 955 High Street Paving Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/19/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and O.C. Jones & Sons, Inc., Oakland, CA, for the latter to replace existing drainage pipe and adjust AD #4 for proper drainage; replace existing gas lines (the main gas lines throughout the site were found to be closer to the surface than indicated on survey plans) in conjunction with the 955 High Street Paving Project in the amount of \$58,719.00, increasing the Agreement from \$569,600.00 to \$628,319.00. All other terms and conditions of the Agreement remain in full force and effect.