



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-2500 **Version:** 1 **Name:** Change Order No. 10 - Cal Pacific Construction - Lincoln Elementary School Classroom Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 9/20/2011 **In control:** Facilities Committee

On agenda: **Final action:** 9/27/2011

Enactment date: 9/27/2011 **Enactment #:** 11-2127

Title: Approval by the Board of Education of Change Order No. 10 Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to relocate 3" Gas Piping for PG& E per ASI #19; adjust utility boxes and drain inlets, upgrade VCT flooring in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$33,440.00, increasing the Agreement from \$6,779,768.82 to \$6,813,208.82. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2500 - CHANGE ORDER NO. 10 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT, 2. 11-2500 - CHANGE ORDER NO.10 - CAL PACIFIC CONSTRUCTION - LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 10 Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter to relocate 3" Gas Piping for PG& E per ASI #19; adjust utility boxes and drain inlets, upgrade VCT flooring in conjunction with the Lincoln Elementary School Classroom Replacement Project in the amount of \$33,440.00, increasing the Agreement from \$6,779,768.82 to \$6,813,208.82. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]