



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-1408 **Version:** 1 **Name:** Change Order No. 2 - Alten Construction - Montera Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 6/14/2011 **In control:** Facilities Committee

On agenda: **Final action:** 6/22/2011

Enactment date: 6/22/2011 **Enactment #:** 11-1251

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter to ASI #6 - intrusion alarm changes, RFI #128 - (E) conduits at widened door openings rooms 101D and 101E, ASI #5 - Fire Alarm Changes in conjunction with the Montera Middle School Modernization Project in the additional amount of \$33,160.00, increasing the Agreement from \$6,598,410.00 to \$6,631,570.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1408 - CHANGE ORDER NO. 2 - ALTEN CONSTRUCTION - MONTERA MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|-----------------------|--------|
| 6/22/2011 | 1 | Board of Education | Adopted | Pass |
| 6/14/2011 | 1 | Facilities Committee | Recommended Favorably | Pass |

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter to ASI #6 - intrusion alarm changes, RFI #128 - (E) conduits at widened door openings rooms 101D and 101E, ASI #5 - Fire Alarm Changes in conjunction with the Montera Middle School Modernization Project in the additional amount of \$33,160.00, increasing the Agreement from \$6,598,410.00 to \$6,631,570.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]