



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-1335 **Version:** 1 **Name:** Change Order No. 4 - Cal Pacific Construction-Lincoln Elementary School Classroom Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 5/5/2009 **In control:** Facilities Committee

On agenda: **Final action:** 5/13/2009

Enactment date: 5/13/2009 **Enactment #:** 09-0934

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide 8 handsets for portables, install 2 gates with Panic Hardware; and patch asphalt in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,341.60, increasing the Agreement from \$6,483,580.14 to \$6,495,921.74.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1335 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION-LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT, 2. 09-1335 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION-LINCOLN ELEMENTARY SCHOOL CLASSROOM REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/13/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/5/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide 8 handsets for portables, install 2 gates with Panic Hardware; and patch asphalt in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,341.60, increasing the Agreement from \$6,483,580.14 to \$6,495,921.74.

[Enter body here.]