



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 13-0143 **Version:** 1 **Name:** Change Order No. 3 - Alten Construction - Montera Fire Alarm Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 1/23/2013 **In control:** Facilities Committee

On agenda: **Final action:** 1/23/2013

Enactment date: 1/23/2013 **Enactment #:** 13-0255

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, decreasing overall contract amount for monies that were not expended in conjunction with the Montera Fire Alarm Replacement Project in the reduced amount of \$13,735.00, decreasing the Contract from \$741,814.00 to \$728,079.00. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-0143 Change Order No. 3 - Alten Construction - Montera Fire Alarm Replacement Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/23/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, decreasing overall contract amount for monies that were not expended in conjunction with the Montera Fire Alarm Replacement Project in the reduced amount of \$13,735.00, decreasing the Contract from \$741,814.00 to \$728,079.00. All other terms and conditions of the Contract remain in full force and effect.