



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 21-0815 **Version:** 1 **Name:** Change Order No. 1, Mar Con Builder, Inc. – Laurel Finishing Kitchen Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 3/31/2021 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: **Final action:** 4/28/2021

Enactment date: 4/28/2021 **Enactment #:** 21-0685

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builder, Inc., Oakland, CA, for reconciliation with the latter of unused allowance for the Laurel Finishing Kitchen Project, as a deductive change in the amount of \$17,273.51, reducing the Agreement price from \$2,732,000.00 to \$2,714,726.49, (completion date remains July 25, 2019). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0815 Change Order No. 1, Mar Con Builder, Inc. – Laurel Finishing Kitchen Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
4/28/2021	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builder, Inc., Oakland, CA, for reconciliation with the latter of unused allowance for the Laurel Finishing Kitchen Project, as a deductive change in the amount of \$17,273.51, reducing the Agreement price from \$2,732,000.00 to \$2,714,726.49, (completion date remains July 25, 2019). All other terms and conditions of the Agreement remain in full force and effect.