



Legislation Details (With Text)

File #: 20-1270 **Version:** 1 **Name:** Change Order No. 1, Construction Contract – Digital Design Communications – Video Surveillance Maintenance (30) Sites Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 5/28/2020 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 6/24/2020 **Final action:** 6/24/2020

Enactment date: 6/24/2020 **Enactment #:** 20-1057

Title: Approval by the Board of Education of Change Order No 1, Between Owner and Contractor, i.e., District and Digital Design Communications, Oakland, CA, for the latter to replace the existing switches with new jumper switches for installed surveillance cameras, as described in said Change Order, known as the Video Surveillance Maintenance (30) Sites Project, in the additional amount of \$35,526.00, increasing the Contract not to exceed amount from \$860,218.00 to \$903,744.00, and extending the term of May 9, 2019 through September 9, 2019, by an additional 479 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 20-1270 Change Order No. 1, Construction Contract – Digital Design Communications – Video Surveillance Maintenance (30) Sites Project - Division of Facilities Planning and Management

Contact: tadashi.nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
6/24/2020	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No 1, Between Owner and Contractor, i.e., District and Digital Design Communications, Oakland, CA, for the latter to replace the existing switches with new jumper switches for installed surveillance cameras, as described in said Change Order, known as the Video Surveillance Maintenance (30) Sites Project, in the additional amount of \$35,526.00, increasing the Contract not to exceed amount from \$860,218.00 to \$903,744.00, and extending the term of May 9, 2019 through September 9, 2019, by an additional 479 calendar days, and authorizing the President and Secretary of the Board to sign the Change Order for same with said contractor.