



## Legislation Details (With Text)

**File #:** 23-1100      **Version:** 1      **Name:** Change Order No. 3, Agreement Between Owner and Contractor - CWS Construction Group, Inc. - Castlemont High School Field and Bleachers Replacement Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 4/18/2023      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 5/24/2023      **Final action:** 5/24/2023

**Enactment date:** 5/24/2023      **Enactment #:** 23-1056

**Title:** Approval by the Board of Education of Change Order No. 3, Agreement Between Owner and Contractor by and between the District and CWS Construction Group, Inc., Novato, CA, for additional construction services which consists of CO #16 - Replace back flow preventer due to corrosion, leaking and clogging. PCO #17 - Existing domestic and irrigation lines lowered into the ground due to vehicular traffic. PCO #18 - Path of travel had cracks & repaired. PCO #19 - New electrical panel relocated under bleachers, powered from switchgear. PCO #20 - Waterproof coating applied to masonry buildings. PCO #23 - Scoreboard labor and materials. PCO #24 - Drain line installed in shot put area. PCO #25 - New pathway for security & fiber cabling, for the Castlemont High School Field and Bleachers Replacement Project, in the amount of \$248,237.76, increasing the Agreement not to exceed amount from \$8,668,732.77 to \$8,916,970.53. All other teams and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 23-1100 Change Order No. 3, Agreement Between Owner and Contractor CWS Construction Group, Inc.- Castlemont High School Field and Bleachers Replacement Project- Division of Facilities Planning and Management

**Contact:** Kenya.Chatman@ousd.org

| Date      | Ver. | Action By          | Action                                | Result |
|-----------|------|--------------------|---------------------------------------|--------|
| 5/24/2023 | 1    | Board of Education | Adopted on the General Consent Report | Pass   |

Approval by the Board of Education of Change Order No. 3, Agreement Between Owner and Contractor by and between the District and CWS Construction Group, Inc., Novato, CA, for additional construction services which consists of CO #16 - Replace back flow preventer due to corrosion, leaking and clogging. PCO #17 - Existing domestic and irrigation lines lowered into the ground due to vehicular traffic. PCO #18 - Path of travel had cracks & repaired. PCO #19 - New electrical panel relocated under bleachers, powered from switchgear. PCO #20 - Waterproof coating applied to masonry buildings. PCO #23 - Scoreboard labor and materials. PCO #24 - Drain line installed in shot put area. PCO #25 - New pathway for security & fiber cabling, for the Castlemont High School Field and Bleachers Replacement Project, in the amount of \$248,237.76, increasing the Agreement not to exceed amount from \$8,668,732.77 to \$8,916,970.53. All other teams and conditions of the Agreement remain in full force and effect.