



Legislation Details (With Text)

File #: 09-3453 Version: 1 Name: Amendment No. 4, Professional Services Agreement - ACC Environmental - Chabot Elementary School Portable Replacement Project
Type: Agreement or Contract Status: Passed
File created: 1/5/2010 In control: Facilities Committee
On agenda: Final action: 1/13/2010
Enactment date: 1/13/2010 Enactment #: 10-0119

Title: Approval by the Board of Education of Amendment No. 4 to Professional Services Agreement between District and ACC Environmental, Oakland, CA, for the latter to conduct an inspection in the basement mechanical room in Building B, collect two (2) microbial swab samples prior to clean-up, and collect one (1) clearance microbial swab sample post clean up, due to an unforeseen condition, whereas the inclement weather caused the sanitary sewer system to back up and flood the basement mechanical room in Building B in conjunction with the Chabot Elementary School Portable Replacement Project, in an amount not to exceed \$1,965.00, increasing the Agreement from \$40,258.00 to a not-to-exceed amount of \$42,223.00, and extending the end date from December 31, 2009 to February 1, 2010. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3453 - AMENDMENT NO. 4, PROFESSIONAL SERVICES AGREEMENT - ACC ENVIRONMENTAL - CHABOT ELEMENTARY SCHOOL PORTABLE REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Table with 5 columns: Date, Ver., Action By, Action, Result. Rows include 1/13/2010 Board of Education Adopted Pass and 1/5/2010 Facilities Committee Recommended Favorably Pass.

Approval by the Board of Education of Amendment No. 4 to Professional Services Agreement between District and ACC Environmental, Oakland, CA, for the latter to conduct an inspection in the basement mechanical room in Building B, collect two (2) microbial swab samples prior to clean-up, and collect one (1) clearance microbial swab sample post clean up, due to an unforeseen condition, whereas the inclement weather caused the sanitary sewer system to back up and flood the basement mechanical room in Building B in conjunction with the Chabot Elementary School Portable Replacement Project, in an amount not to exceed \$1,965.00, increasing the Agreement from \$40,258.00 to a not-to-exceed amount of \$42,223.00, and extending the end date from December 31, 2009 to February 1, 2010. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]