



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-1409      **Version:** 1      **Name:** Change Order No. 2 - Angotti & Reilly - Stonehurst Restroom Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 6/14/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 6/22/2011

**Enactment date:** 6/22/2011      **Enactment #:** 11-1252

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract with Angotti & Reilly, San Francisco, CA, for the latter to relocate fire sprinkler at A08 and A09; additional demo and patch below C Rooms; time clocks and various other items described herein in conjunction with the Stonehurst Restroom Modernization Project, resulting in reduction in costs in the amount of \$21,851.34, decreasing the Agreement from \$471,098.19 to \$449,246.85. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-1409 - CHANGE ORDER NO. 2 - ANGOTTI & REILLY - STONEHURST RESTROOM MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Angotti & Reilly, San Francisco, CA, for the latter to relocate fire sprinkler at A08 and A09; additional demo and patch below C Rooms; time clocks and various other items described herein in conjunction with the Stonehurst Restroom Modernization Project, resulting in reduction in costs in the amount of \$21,851.34, decreasing the Agreement from \$471,098.19 to \$449,246.85. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]