



Legislation Details (With Text)

File #: 23-2444 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – MarCon Builders, Inc. – Community Day Campus Building Modification Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 10/25/2023 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 11/16/2023 **Final action:** 11/16/2023

Enactment date: 11/16/2023 **Enactment #:** 23-1946

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and MarCon Builders, Inc., Oakland, CA, for relocating electrical panel, due to unforeseen conditions, in the modular building, which includes PCO 05, attached, for the Community Day Campus Building Modification Project, in the amount of \$23,434.00, increasing the contract price from \$264,337.00 to \$287,771.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 23-2444 Change Order No. 1, Agreement Between Owner and Contractor – MarCon Builders, Inc. – Community Day Campus Building Modification Project - Division of Facilities Planning and Management

Contact: Preston.Thomas@ousd.org

Date	Ver.	Action By	Action	Result
11/16/2023	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and MarCon Builders, Inc., Oakland, CA, for relocating electrical panel, due to unforeseen conditions, in the modular building, which includes PCO 05, attached, for the Community Day Campus Building Modification Project, in the amount of \$23,434.00, increasing the contract price from \$264,337.00 to \$287,771.00. All other terms and conditions of the Agreement remain in full force and effect.