

Oakland Unified School District

Legislation Details (With Text)

File #:	09-1	338	Version:	1	Name:	Change Order No. 3 - Cal Pacific Lincoln New Classroom Building	
Туре:	Agreement or Contract				Status:	Passed	-
File created:	5/5/2	2009			In control:	Facilities Committee	
On agenda:					Final action:	5/13/2009	
Enactment date:	5/13/	/2009			Enactment #:	09-0937	
Title:	Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide relocate subpanels on the side of 2 portables (#6 and #8); early delivery charge for MSB switchgear; unforeseen excavation obstacles for electrical duct bank and various other items described herein in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,271.27, increasing the Agreement from \$6,471,308.87 to \$6,483,580.14.						
Sponsors:							
Indexes:							
Code sections:							
Attachments: Contact:	1. 09-1338 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION-LINCOLN NEW CLASSROOM BUILDING PROJECT, 2. 09-1338 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION-LINCOLN NEW CLASSROOM BUILDING PROJECT Timothy.White@ousd.k12.ca.us						
	Ver.	Action By	-		Act	ion	_ <i>u</i>
Date	-	····					Result
Date 5/13/2009	1	State Adi	ministrator tion	and/o	r Board Ado	opted	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Cal Pacific Construction, Pacifica, CA, for the latter to provide relocate subpanels on the side of 2 portables (#6 and #8); early delivery charge for MSB switchgear; unforeseen excavation obstacles for electrical duct bank and various other items described herein in conjunction with the Lincoln New Classroom Building Project in the additional amount of \$12,271.27, increasing the Agreement from \$6,471,308.87 to \$6,483,580.14.

[Enter body here.]