

Oakland Unified School District

Legislation Text

File #: 09-0624, Version: 1

Approval by Board of Education of Change Order No. 2 to Construction Contract with DFPF Fineline, San Francisco, CA, for the latter to backflow cage, remove and replace with new stucco on main building roof, extend 6X6 sleepers at HV5, H5A-C and AC-1, AC-2 and various other items described herein in conjunction with the Westlake Elementary School Modernization-Phase 2 Project in the amount of \$57,825.75, increasing the Agreement from \$3,433,168.88 to \$3,490,994.63. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]