



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 08-3231 **Version:** 1 **Name:** Change Order No. 1 - Galedrige Construction, Inc. - Crocker Highlands Paving Project

Type: Agreement or Contract **Status:** Passed

File created: 12/17/2008 **In control:** Facilities Management

On agenda: **Final action:** 12/17/2008

Enactment date: 12/17/2008 **Enactment #:** 08-2315

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Galedrige Construction, Inc., Alviso, CA, for the latter to repair broken water line which was uncovered 8" below grade; rapid cost escalation in asphalt prices; over excavate and off haul spoils and deep lift pave soft areas and various other items described herein in conjunction with the Crocker Highlands Paving Project in the additional amount of \$17,114.00, increasing the Agreement from \$289,520.00 to \$306,634.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3231 - CHANGE ORDER NO. 1 - GALEDRIGE CONSTRUCTION, INC. - CROCKER HIGHLANDS PAVING PROJECT, 2. 08-3231 - CHANGE ORDER NO. 1 - GALEDRIGE CONSTRUCTION, INC. - CROCKER HIGHLANDS PAVING PROJECT, 3. 08-3231 - CHANGE ORDER NO. 1 - GALEDRIGE CONSTRUCTION, INC. - CROCKER HIGHLANDS PAVING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass