

Oakland Unified School District

Legislation Text

File #: 09-0200, Version: 1

Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI #4/Supplement #3, install a new 4" sanitary sewer line for new bathrooms at the cafeteria; tie-in rain water leader to (E) down spout at the corner of Unit C in the courtyard; add 2 new beam detectors in the auditorium, delete all fire alarm work to relocate buildings; change lower corridor sub floor in building G/H from 3/8 plywood to 1/2 plywood and various other items described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$21,318.00, increasing the Agreement from \$3,316,491.00 to \$3,337,809.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]