



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 08-2029 **Version:** 1 **Name:** Change Order No. 3 - Baycor Builders, Inc. - Peralta Fire Repair Project
Type: Agreement or Contract **Status:** Passed
File created: 9/24/2008 **In control:** Facilities Management
On agenda: **Final action:** 9/24/2008
Enactment date: 9/24/2008 **Enactment #:** 08-1465

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract between District and Baycor Builders, Inc., San Rafael, CA, for the latter to ASI#2, Pleum wire versus conduit, add roof crickets, replace fire damaged telecom conduits and re-feed conductors; replace roof strainers and repair roof bubbles and various other items as described herein in conjunction with the Peralta Fire Repair Project in the additional amount of \$18,587.00, increasing the Agreement from \$1,840,744.35 to \$1,859,331.35. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-2029 - CHANGE ORDER NO. 3 - BAYCOR BUILDERS, INC. - PERALTA FIRE REPAIR PROJECT, 2. 08-2029 - CHANGE ORDER NO. 3 - BAYCOR BUILDERS, INC. - PERALTA FIRE REPAIR PROJECT, 3. 08-2029 - CHANGE ORDER NO. 3 - BAYCOR BUILDERS, INC. - PERALTA FIRE REPAIR PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/24/2008	1	State Administrator and/or Board of Education	Adopted	Pass