



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Text

File #: 23-1377, **Version:** 1

Approval by the Board of Education of Change Order No 1, Agreement Between Owner and Contractor by and between the District and DecoTech Systems, Walnut Creek, CA, by which during construction, contractor and owner reviewed two new Cisco phone desk locations and agreed to upgrade the two phones to provide video capabilities for consistency. The added cost includes equipment, labor, programming, and shipping costs. The proposal exhausts the contingency allowance amount, and the remaining costs are being covered by this Change Order (COR), in the amount of \$581.95, which is the balance of the cost not covered by AED 2, increasing the Agreement cost from \$229,500.00 to \$230,081.95, for the Rudsdale/Sojourner Truth and Skyline High School Security Improvement Project. All of the terms and conditions of the Agreement remain in full force and effect.