



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details

File #: 09-3266 **Version:** 1 **Name:** Change Order No. 2 - Duran & Venables, Inc. - Thornhill Elementary School Paving Project Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 12/8/2009 **In control:** Facilities Committee

On agenda: **Final action:** 12/16/2009

Enactment date: 12/16/2009 **Enactment #:** 09-2504

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and Duran & Venables, Inc., Milipitas, CA, for the latter credits and extras for additional work required (concrete cap existing gas line, new concrete driveway, rebar, etc.) and credits for (herbicide, topography survey, prime coating) and various other items described herein, in conjunction with the Thornhill Elementary School Paving Project, in the amount of (\$3,256.00), decreasing the Agreement from \$474,711.00 to \$471,455.00. All other terms and conditions of the Agreement remain in full force and effect

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3266 - CHANGE ORDER NO. 2 - DURAN & VENABLES, INC. - THORNHILL ELEMENTARY SCHOOL PAVING PROJECT REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass