



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-3059 **Version:** 1 **Name:** Change Order No. 3 - Alten Construction - Jefferson Portable Installation Project
Type: Agreement or Contract **Status:** Passed
File created: 12/6/2011 **In control:** Facilities Committee
On agenda: **Final action:** 12/14/2011
Enactment date: 12/14/2011 **Enactment #:** 11-2537

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to add wood strips at tackwell edges; base cabinets at plywood subfloor; foil insulation; added motion detector; added shear/blocking in conjunction with the Jefferson Portable Installation Project in the additional amount of \$49,679.00, increasing the Agreement from \$10,502,592.00 to \$10,552,271.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3059 - Change Order No. 3 - Alten Construction - Jefferson Portable Installation Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		